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REJECTION CLAUSES 

(Tender must comply with the following criteria, otherwise tender shall be rejected) 

1. Tenderer shall have to comply with Eligibility criteria (ITT 5 & 6), Litigation History (ITT 
13), Experience criteria (ITT 14) & Financial criteria (ITT 15); 

2. Tender Submission Letter (Form PG5A-1a) for Technical Proposal & (Form PG5A-1b) for 
Financial (Price) Proposal shall be properly filled up by the Tenderer [ITT 24.2(a) & 
24.3(a)]; 

3. Tenderer Information (Form PG5A-2a) shall be properly filled up by the Tenderer 
otherwise tender will be rejected; 

4. If the Tenderer is a Joint Venture, Consortium or Associations (JVCA), JVCA agreement 
or Letter of Intent along with the proposed agreement duly signed by all partners of the 
intended JVCA and authenticated by a Notary Public must be submitted (ITT 18.1); 

5.  For JVCA, lead partner and its other partners must meet minimum qualification criteria 
(ITT 18.2); 

6. A Tenderer shall submit only one (1) Tender, either individually or as a JVCA (ITT 20); 

7. Tender must be accompanied by Letter of Authorization to sign the Tender on behalf of 
the Tenderer [ITT 24.2(f)]; 

8. The Price Schedule (Form PG5A-3) shall be properly filled up by the Tenderer [ITT 
24.2(l)]. Tenderers are not allowed to change/ modify the format of Price Schedule; 

9. The Specifications Submission and Compliance Sheet (Form PG5A-4a) shall be properly 
filled up & submitted by the Tenderer [ITT 24.2(q)]; 

10. If Tenderer does not manufacture or produce the Goods it offers to supply; shall have to 
submit the Manufacturer’s Authorization Letter (Form PG5A-5) furnished in Section 5: 
Tender and Contract Forms, to demonstrate that it has been duly authorized by the 
manufacturer or producer of the Goods to supply the Goods to Bangladesh [TDS 
{ITT24.2(r)(2)}]; 

11. Tenderer shall have to submit Certificate from the manufacturer/ authorized entities of 
manufacturer confirming that, offered items will meet the design specification of the 
respective units and are new, unused, in good condition and will fit properly with the 
system [TDS {ITT24.2(r)(3)}]; 

12. Tenderer must submit Guarantee/ warranty certificate of the offered Materials/ items/ 
spares including turnkey work and its satisfactory performance during warranty period 
[18 (Eighteen) months from the date of issuing Operational Acceptance Certificate 
(OAC)] [TDS {ITT24.2(r)(4)}]; 

13. Printed Catalogue & Drawings in English from the manufacturer including product’s 
description/ technical specifications and storing guidelines (if any) of the offered systems/ 
equipment/ spares/ items [TDS {ITT24.2(r)(5)}]; 

14. Tenderer shall visit and examine the site at their own cost and submit detail site visit 
report [TDS {ITT24.2(r)(7)}]; 

15. Tenderer shall have to submit original sealed & signed (on every pages) tender 
document by the authorized personal which was issued by BPDB and would be enclosed 
with the Tender Submission letter (Copy of issued tender document will not be accepted) 
[TDS {ITT24.2(r)(10)}]; 

16. CV with detail experience of the key personnel from Tenderer, who will perform the 
works as stated in Section-6, Employer’s Requirements, Sub-Clause 6.1.2 [TDS 
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{ITT24.2(r)(11)}]; 

17. Tender shall remain valid for the period specified in the TDS after the date of Tender 
submission deadline (ITT 30.2); 

18. Tender must be accompanied by a valid Tender Security (ITT 34.3); 

19. Tender must comply the scope of work as stated under Section 6, Employer’s 
Requirements, without any material deviation or reservation (ITT 49.2); 

20. Tenderer must comply the Completion Period as specified in the [PCC (GCC 24.1)]; 

21. Tenderer shall have to comply with the payment terms as per (GCC 57.1). 
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Section 1. Instructions to Tenderers 
 

A. General 

1. Scope of Tender 1.1 The Purchaser named in the Tender Data Sheet (TDS) 
(hereinafter referred to as the “Purchaser”) wishes to issue these 
Tender Documents for the supply and installation of plant & 
equipment incidental thereto, as specified in the TDS and as 
detailed in Section 6: Employer’s Requirements. 

1.2 The name of the Tender and the number and identification of its 
constituent lot(s) are stated in the TDS. 

1.3 Unless otherwise stated, throughout this Tender Document 
definitions and interpretations shall be as prescribed in the 
Section 3: General Conditions of Contract. 

2. Interpretation 2.1 Throughout this Tender Document 

(a) the term “in writing” means communication written by hand 
or machine duly signed and includes properly 
authenticated messages by facsimile or electronic mail; 

(b) if the context so requires, singular means plural and vice 
versa; and 

(c) “day” means calendar days unless otherwise specified as 
working days; 

(d) "Tender Document ", means the Document provided by a 
Purchaser to a Tenderer as a basis for preparation of its 
Tender; 

(e) "Tender ", depending on the context, means a Tender 
submitted by a Tenderer for delivery of Goods and Related 
Services to a Purchaser in response to an Invitation for 
Tender; 

3. Source of Funds 3.1 The Purchaser has been allocated public funds from the source 
as indicated in the TDS and intends to apply a portion of the 
funds to eligible payments under the contract for which this 
Tender Document is issued. 

3.2 For the purpose of this provision, “public funds” means any 
funds allocated to a Purchaser under Government budget, or 
loan, grants and credits placed at the disposal of a Purchaser 
through the Government by the development partners or 
foreign states or organizations. 

3.3 Payments by the development partner, if so, indicated in the 
TDS, will be made only at the request of the Government and 
upon approval by the development partner in accordance with 
the applicable Loan/Credit/Grant Agreement, and will be 
subject in all respects to the terms and conditions of that 
Agreement. 
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4.  Corrupt, Fraudulent, 
Collusive, Coercive 
(or Obstructive in 
case of Development 
Partner) Practices 

4.1 The Government and the Development Partner, if 
applicablerequires that the Procuring Entity as well as the 
Tenderers and Contracts (including, sub-contractors, 
agents, personnel, consultants, and service providers) shall 
observe the highest standard of ethics during 
implementation of procurement proceedings and the 
execution of Contracts under public funds. 

4.2 For the purposes of ITT Sub Clause 4.3, the terms set forth 
below as follows: 

(a) “Corrupt practice” means offering, giving or 
promising to give, receiving, or soliciting either 
directly or indirectly, to any officer or employee of the 
Procuring Entity or other public or private authority or 
individual, a gratuity in any form; employment or any 
other thing or service of value as an inducement with 
respect to an act or decision or method followed by the 
Procuring Entity in connection with a Procurement 
proceeding or Contract execution; 

(b) “Fraudulent practice” means   the misrepresentation or 
omission of facts in order to influence a decision to be 
taken in a Procurement proceeding or Contract 
execution; 

(c) “Collusive practice” means a scheme or arrangement 
between two (2) or more Persons, with or without the 
knowledge of the Procuring Entity, that is designed to 
arbitrarily reduce the number of Tenders submitted or 
fix Tender prices at artificial, non-competitive levels, 
thereby denying the Procuring Entity the benefits of 
competitive price arising from genuine and open 
competition; 

(d) “Coercive practice” means harming or threatening to 
harm, directly or indirectly, Persons or their property 
to influence a decision to be taken in the 
Procurement proceeding or the execution of a 
Contract, and this will include creating obstructions in 
the normal submission process used for Tenders. 

(e) “Obstructive practice” (applicable in case of 
Development Partner) means deliberately 
destroying, falsifying, altering or concealing of 
evidence material to the investigation or making false 
statements to investigators in order to materially 
impede an investigation into allegations of a corrupt, 
fraudulent, coercive or  collusive practice; and /or 
threatening, harassing or intimidating any party to 
prevent it from disclosing its knowledge of matters 
relevant to the investigation or from pursuing the 
investigation. 

4.3 Should any corrupt, fraudulent, collusive, coercive (or 
obstructive in case of Development Partner) practice of any 
kind is determined by the Procuring Entity or the 
Development Partner, if applicable, this will be dealt in 
accordance with the provisions of the Public Procurement 
Act and Rules and Guidelines of the Development Partners 
as stated in the ITT sub-clause 3.3. 
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In case of obstructive practice, this will be dealt in 
accordance with Development Partners Guidelines. 

 4.4 If corrupt, fraudulent, collusive, coercive (or obstructive in 
case of Development Partner) practices of any kind is 
determined by the Procuring Entity against any Tenderer 
or Contracts (including sub-contractors, agents, personnel, 
consultants, and service providers) in competing for, or in 
executing, a contract under public fund: 

i. Procuring Entity and/or the Development Partner 
shall exclude the concerned Tenderer from further 
participation in the concerned procurement 
proceedings; 

ii. Procuring Entity and/or the Development Partner 
shall reject any recommendation for award that had 
been proposed for that concerned Tenderer; 

iii. Procuring Entity and/or the Development Partner 
shall declare, at its discretion, the concerned Tenderer 
to be ineligible to participate in further Procurement 
proceedings, either indefinitely or for a specific period of 
time; 

iv. Development Partner shall sanction  the concerned 
Tenderer or  individual, at any time, in accordance 
with prevailing Development Partner’ sanctions 
procedures, including by publicly declaring such 
Tenderer or individual ineligible, either indefinitely or 
for a stated period of time: (i) to be awarded a 
Development Partner-financed contract; and (ii) to be 
a nominated sub-contractor, consultant, 
manufacturer or Contractor, or service provider of an 
otherwise eligible firm being awarded a Development 
Partner-financed contract; and 

v. Development Partner shall cancel the portion of the 
loan allocated to a contract if it determines at any 
time that representatives of the Procuring Entity or of 
a beneficiary of the loan engaged in corrupt, 
fraudulent, collusive, coercive or obstructive 
practices during the procurement or the execution of 
that Development Partner financed contract, without 
the Procuring Entity having taken timely and 
appropriate action satisfactory to the Development 
Partner to remedy the situation. 

4.5 Tenderer shall be aware of the provisions on corruption, 
fraudulence, collusion, coercion (and obstruction, in case of 
Development Partner) of the Public Procurement Act, 2006, 
the Public Procurement Rules, 2008 and others as stated in 
GCC Clause 38. 

4.6 In further pursuance of this policy, Tenderers, Contractors 
and their sub-contractors, agents, personnel, consultants, 
service providers shall permit the Government and the 
Development Partner to inspect any accounts and records 
and other documents relating to the Tender submission and 
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contract performance, and to have them audited by auditors 
appointed by the Government and/or the Development 
Partner during the procurement or the execution of that 
Development Partner financed contract. 

5. Eligible Tenderers 5.1 This Invitation for Tenders is open to all potential 
Tenderers from all countries, except for any specified in 
the TDS. 

5.2 Tenderers shall have the legal capacity to enter into the 
Contract under the Applicable law. 

5.3 Tenderers shall be enrolled in the relevant professional or 
trade organisations registered in Bangladesh. 

5.4 Tenderers may be a physical or juridical individual or 
body of individuals, or company, association or any 
combination of them in the form of a Joint Venture (JV) 
invited to take part in public procurement or seeking to be 
so invited or submitting a Tender in response to an 
Invitation for Tenders. 

5.5 Tenderers shall have fulfilled its obligations to pay taxes 
and social security contributions under the provisions of 
laws and regulations of the country of its origin. 

5.6 Tenderers should not be associated, or have been 
associated in the past, directly or indirectly, with a 
consultant or any of its affiliates which have been 
engaged by the Procuring Entity to provide consulting 
services for the preparation of the design, specifications, 
and other documents to be used for the procurement of 
the works to be performed under this Invitation for 
Tenders. 

5.7 Tenderers in its own name or its other names or also in 
the case of its Persons in different names shall not be 
under a declaration of ineligibility for corrupt, fraudulent, 
collusive or coercive practices as stated under ITT Sub 
Clause 4.4 (or obstructive practice, in case of 
Development Partner) in relation to the Development 
Partner’s Guidelines in projects financed by Development 
Partner. 

5.8 Tenderers are not restrained or barred from participating 
in Public Procurement on grounds of poor performance in 
the past under any Contract. 

5.9 Tenderers shall not be insolvent, be in receivership, be 
bankrupt, be in the process of bankruptcy, be not 
temporarily barred from undertaking business and it shall 
not be the subject of legal proceedings for any of the 
foregoing. 

5.10 Government-owned enterprise in Bangladesh may also 
participate in the Tender if it is legally and financially 
autonomous, it operates under commercial law, and it is 
not a dependent agency of the Procuring Entity. 

5.11 Tenderers shall provide such evidence of their continued 
eligibility satisfactory to the Procuring Entity, as the 
Procuring Entity will reasonably request. 
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5.12 These above requirements for eligibility will extend, as 
applicable, to each JV partner and Subcontractor 
proposed by the Tenderers. 

5.13 Tenderers shall have the up-to-date valid license(s), 
issued by the corresponding competent authority, as 
specified in the TDS. 

6. Eligible Plant and 
Services 

6.1 The plant and services to be supplied under the contract are 
eligible, unless their origin is from a country specified in the 
TDS and all expenditures under the contract will be limited to 
such plant, and services. 

6.2 For purposes of this Clause, the term “plant” means 
permanent plant, equipment, machinery, apparatus, articles 
and things of all kinds to be provided in the facilities; and 
“installation services” means all those services ancillary to 
the supply of the Plant for the Facilities, such as 
transportation and provision of marine or other similar 
insurance, inspection, expediting, site preparation, 
installation, testing, pre-commissioning, commissioning, 
operations, maintenance, the provision of operations and 
maintenance manuals, training etc 

6.3 For purposes of this clause, “origin” means the place where 
the plant, or component parts thereof are mined, grown, 
produced or manufactured, and from which the services are 
provided. Plant components are produced when, through 
manufacturing, processing, or substantial or major 
assembling of components, a commercially recognized 
product results that is substantially different in its basic 
characteristics or in purpose or utility from its components or 
country where the goods have been mined, grown, 
cultivated, produced, manufactured or processed; or through 
manufacture, processing, or assembly, another commercially 
recognized article results that differs substantially in its basic 
characteristics from its components. 

6.4 The origin of plant & equipment is distinct from the nationality 
of the Tenderer. The nationality of the firm that produces, 
assembles, distributes, or sells the goods shall not determine 
their origin. 

7. Site Visit 7.1 The Tenderer is advised to visit and examine the site 
where the plant is to be installed and its surroundings and 
obtain for itself on its own responsibility all information that 
may be necessary for preparing the tender and entering 
into a contract for the provision of Plant and Installation 
Services. 

7.2 The Tenderer and any of its personnel or agents will be 
granted permission by the Employer to enter upon its 
premises and lands for the purpose of such visit, but only 
upon the express condition that the Tenderer, its 
personnel, and agents will release and indemnify the 
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Employer and its personnel and agents from and against 
all liability in respect thereof, and will be responsible for 
death or personal injury, loss of or damage to property, 
and any other loss, damage, costs, and expenses incurred 
as a result of the inspection. 

7.3 The Tenderer should ensure that the Purchaser is 
informed of the visit in adequate time to allow it to make 
appropriate arrangements. 

7.4 The costs of visiting the Site shall be at the Tenderer’s 
own expense. 

B. Tender Document 

8. Tender Document: 
General 

8.1 The Sections comprising the Tender Document are listed 
below, and should be read in conjunction with any 
Addendum issued under ITT Clause 11. 

• Section 1     Instructions to Tenderers (ITT) 

• Section 2     Tender Data Sheet (TDS) 

• Section 3     General Conditions of Contract (GCC) 

• Section 4     Particular Conditions of Contract (PCC) 

• Section 5     Tender and Contract Forms 

• Section 6    Employer’s Requirements 

• Section 7    Drawings 

8.2 The Purchaser shall reject any Tender if the Tender 
Document was not purchased directly from the Purchaser, 
or through its agent as stated in the TDS. 

8.3 The Tenderer is expected to examine all instructions, forms, 
terms, and specifications in the Tender Document as well as 
addendum to Tender Documents. 

9. Clarification of Tender 
Document 

9.1 A prospective Tenderer requiring any clarification of the 
Tender Document shall contact the Purchaser in writing at 
the Purchasers address indicated in the TDS before two-
third of time allowed for preparation and submission of 
Tender elapses. 

9.2 The Procuring Entity is not obliged to answer any 
clarification request received after that date as stated 
under ITT Sub Clause 9.1. 

9.3 The Procuring Entity shall respond in writing within five (5) 
working days of receipt of any such request for 
clarification received under ITT Sub Clause 9.1. 

9.4 The Procuring Entity shall forward copies of its response to 
all those who have purchased the Tender Document, 
including a description of the enquiry but without identifying 
its source. 

9.5 Should the Procuring Entity deem it necessary to revise the 
Tender Document as a result of a clarification, it will do so 
following the procedure under ITT Clause 11. 
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10. Pre-Tender Meeting 10.1 To clarify issues and to answer questions on any matter 
arising in the Tender Document, the Purchaser may, if 
stated in the TDS, hold a Pre-Tender Meeting at the place, 
date and time as specified in the TDS. All Potential 
Tenderers are encouraged to attend the meeting, if it is 
held. 

10.2 Minutes of the pre-Tender meeting, including the text of the 
questions raised and the responses given, together with any 
responses prepared after the meeting, will be transmitted 
within one week (7 days) after holding the meeting to all 
those who purchased the Tender Document and even those 
who did not attend the meeting. 

10.3 Any amendment to the Tender Documents listed in ITT Sub-
Clause 8.1 that may become necessary as a result of the 
pre-Tender meeting shall be made by the Purchaser 
exclusively through the issue of an Addendum as stated 
under ITT Sub-Clause 11 and not through the minutes of 
the pre-Tender meeting. 

10.4 Non-attendance at the Pre-Tender meeting will not be a 
cause for disqualification of a Tenderer. 

11. Addendum to Tender 
Document 

11.1 At any time prior to the deadline for submission of Tenders, 
the Purchaser on its own initiative or in response to a 
clarification request in writing from a Tenderer, having 
purchased the Tender Document or as a result of a Pre-
Tender meeting, may revise the Tender Document by 
issuing an addendum pursuant to Rule 95 of the Public 
Procurement Rules, 2008. 

11.2 The addendum issued under ITT Sub-Clause 11.1 shall 
become an integral part of the Tender Document and shall 
have a date and an issue number and shall be circulated 
by fax, mail or e-mail, to Tenderers who have purchased 
the Tender Documents within five (5) working days of 
issuance of such addendum, to enable Tenderers to take 
appropriate action. 

11.3 The Tenderer shall acknowledge receipt of an addendum. 

11.4 Tenderers who have purchased the Tender Documents but 
have not received any addendum issued under ITT Sub-
clause 11.1 shall inform the Purchaser of the fact by fax, mail 
or e-mail before two-third of the time allowed for the 
submission of Tenders has elapsed. 

11.5 Procuring Entities shall also ensure posting of relevant 
addenda with the reference number and date on their 
website. 

11.6 To give a prospective Tenderer reasonable time in which 
to take an amendment into account in preparing its 
Tender, the Purchaser may, at its discretion, extend the 
deadline for the submission of Tenders, pursuant to Rule 
95(6) of the Public Procurement Rule, 2008 and under ITT 
Clause 36. 
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11.7 If an addendum is issued when time remaining is less than 
one-third of the time allowed for the preparation of 
Tenders, a Purchaser shall extend the deadline by an 
appropriate number of days for the submission of Tenders, 
depending upon the nature of the Procurement 
requirement and the addendum. The minimum time for 
such extension shall not be less than seven (7) days. 

C. Qualification Criteria 

12. General Criteria 12.1 The Tenderer shall possess the necessary professional 
and technical qualifications and competence, financial 
resources, equipment and other physical facilities, 
managerial capability, specific experience, reputation, and 
the personnel, to perform the contract. 

12.2 In addition to meeting the eligibility criteria, as stated in ITT 
Clause 5, the Tenderer must satisfy the other criteria 
stated in ITT Clauses 13 to 15 inclusive. 

12.3 To qualify for multiple number of contracts/lots in a 
package made up of this and other individual 
contracts/lots for which tenders are invited in the Invitation 
for Tenders, the Tenderer shall demonstrate having 
resources and experience sufficient to meet the aggregate 
of the qualifying criteria for the individual contracts. 

13. Litigation History 13.1 The maximum number of arbitration awards against the 
Tenderer over a period shall be as specified in the TDS. 

14. Experience Criteria 

 

14.1 Tenderers shall have the following minimum level of supply 
experience to qualify for supplying the Plant and Services 
under the contract: 

(a) a minimum number of years of general experience 
in the role of Contractor or Subcontractor or 
Management Contractor as specified in the TDS; 
and 

(b) Specific experience as a Contractor or 
Subcontractor or Management Contractor that are 
similar to the proposed plant and services in at least 
a number of contract(s) and of a minimum value 
over the period, as specified in the TDS. 

15. Financial Criteria 15.1 Tenderers shall have the following minimum level of 
financial capacity of qualify for the supply, execution and 
performance of plant and services under the contract. 

(a) the average annual turnover as specified in the TDS 
calculated as total certified payments received for 
contracts in progress or completed, during the 
period specified in the TDS; 

(b) availability of minimum liquid assets or working 
capital or credit facilities, as specified in the TDS; 
and; 
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(c) satisfactory resolution of all claims, arbitrations or 
other litigation cases and shall not have serious 
negative impact on the financial capacity of the 
Tenderer. 

16. Personnel Capacity 16.1 The Tenderer shall have the following minimum level of 
personnel capacity to qualify for the performance of the 
plant and services under the Contract. 

A Project Manager, Engineers, and other key staff with 
qualifications and experience as specified in the TDS; 

17. Equipment Capacity 17.1 The Tenderer shall own suitable equipment and other 
physical facilities or have proven access through 
contractual arrangement to hire or lease such equipment 
or facilities for the desired period, where necessary or 
have assured access through lease, hire, or other such 
method, of the essential equipment, in full working order, 
as specified in the TDS. 

18. Joint Venture, 
Consortium or 
Association 

18.1 The Tenderer may participate in the procurement 
proceedings forming a Joint Venture, Consortium or 
Associations (JVCA) by an agreement, executed case by 
case on a non-judicial stamp of value as stated in TDS or 
alternately with the intent to enter into such an agreement 
supported by a Letter of Intent along with the proposed 
agreement duly signed by all partners of the intended JVCA 
and authenticated by a Notary Public. 

18.2 The figures for each of the partners of a JVCA shall be 
added together to determine the Tenderer’s compliance with 
the minimum qualifying criteria; however, for a JVCA to 
qualify, lead partner and its other partners must meet the 
criteria stated in the TDS. Failure to comply with these 
requirements will result in rejection of the JVCA Tender.  
Subcontractors’ experience and resources will not be taken 
into account in determining the Tenderer’s compliance with 
the qualifying criteria. 

18.3 Each partner of the JVCA shall be jointly and severally liable 
for the execution of the Contract, all liabilities and ethical and 
legal obligations in accordance with the Contract terms. 

18.4 The JVCA shall nominate a Representative (partner-in-
charge/Lead Firm) who shall have the authority to conduct 
all business for and on behalf of any and all the partners of 
the JVCA during the tendering process and, in the event the 
JVCA is awarded the Contract, during contract execution 
including the receipt of payments for and on behalf of the 
JVCA. 

18.5 Each partner of the JVCA shall complete the JVCA Partner   
Information (Form PG5A-2b) for submission with the 
Tender 

19. Subcontractor(s) 19.1 Tenderer, pursuant to Rule 53 of the PPR2008, is allowed 
to sub-contract a portion of the Supply. 

19.2 The Tenderer shall specify in its Tender all portion of the 
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Plant and Services that will be subcontracted, if any, 
including the entity (ies) to whom each portion will be 
subcontracted to, subject to the maximum allowable limit for 
subcontracting of Plant and Services specified in the TDS. 

19.3 The Purchaser may require Tenderers to provide more 
information about their subcontracting arrangements. If any 
Subcontractor is found ineligible or unsuitable to carry out 
the subcontracted tasks, the Procuring Entity may request 
the Tenderer to propose an acceptable substitute. 

19.4 The Purchaser may also select nominated Subcontractor(s) 
to execute certain specific components of the Works and if 
so, those will be specified in the TDS. 

19.5 The successful Tenderer shall under no circumstances 
assign the goods/works/services or any part of it to a 
Subcontractor 

19.6 Subcontractors must comply with the provision of ITT 
Clause 5. For this purpose, contractor shall complete the 
Subcontractor’s information in Form PG5A-2c for 
submission with tender 

19.7 If the Purchaser determines that a subcontractor is 
ineligible, the subcontracting of such portion of the Plants 
and Services assigned to the ineligible subcontractor shall 
be disallowed 

D. Tender Preparation 

20. Only one Tender 20.1 If a Tender for Plant and Services is invited on ‘lot-by-lot’ 
basis, each lot shall constitute a tender. A Tenderer shall 
submit only one (1) Tender for each lot, either individually 
or as a JVCA. The Tenderer who submits or participates 
in more than one (1) Tender for each lot will cause all the 
Tenders with that Tenderer’s participation to be rejected. 

21. Cost of Tendering 21.1 Tenderers shall bear all costs associated with the 
preparation and submission of its Tender, and the 
Purchaser shall not be responsible or liable for those 
costs, regardless of the conduct or outcome of the 
Tendering process. 

22. Issuance and Sale of 
Tender Document 

22.1 A Purchaser, pursuant to Rule 94 of the Public 
Procurement Rules, 2008 shall make Tender Documents 
available immediately to the potential Tenderers, 
requesting and willing to purchase at the corresponding 
price if the advertisement has been published in the 
newspaper pursuant to Rule 90 of the Public Procurement 
Rules, 2008. 

22.2 Full contact details with mailing address, telephone and 
facsimile numbers and electronic mail address, as 
applicable, of those to whom Tender Documents have 
been issued shall be recorded with a reference number by 
the Purchaser or its agent. 

22.3 There shall not be any pre-conditions whatsoever, for sale 
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of Tender Document and the sale of such Document shall 
be permitted up to the day prior to the day of deadline for 
the submission of Tender. 

23. Language of Tender 23.1 Tenders shall be written in the English language. 
Correspondences and documents relating to the Tender 
may be written in English or Bangla. Supporting 
documents and printed literature furnished by the 
Tenderers that are part of the Tender may be in another 
language, provided they are accompanied by an accurate 
translation of the relevant passages in the English or 
Bangla language, in which case, for purposes of 
interpretation of the Tender, such translation shall govern. 

23.2 Tenderers shall bear all costs of translation to the 
governing language and all risks of the accuracy of such 
translation. 

24. Contents of Tender 
(Document 
establishing the 
tender’s qualification) 

24.1 The Tender prepared by the Tenderers shall comprise 
Two Envelope submitted simultaneously, one called the 
Technical Offer (Envelope-01) containing the documents 
listed in ITT 24.2 and other called the Financial Offer 
containing the documents listed in 24.3, both envelopes 
enclosed together in an outer Single envelope. 

24.2 The Technical Offer (Envelope-01) prepared by the 
Tenderers will comprise the following: 

(a) Technical Submission Letter (Form PG5A-1a) as 
furnished in Section 5: Tender and Contract 
Forms. This form must be completed without any 
alterations to its format, and no substitutes shall be 
accepted. All blank spaces shall be filled in with the 
information requested 

(b) Tenderer Information Sheet (Form PG5A-2) as 
furnished in Section 5: Tender and Contract 
Forms; 

(c) Tender Security as stated under ITT Clause 32,33 
and 34; 

(d) Technical Proposal (Form PG5A-4) as furnished in 
Section 5: Tender and Contract Forms. 

(e) Alternatives, if permitted, as stated under with ITT 
Clause 25; 

(f) Written confirmation authorising the signatory of the 
Tender to commit the Tenderer, as stated under ITT 
Sub-Clause 37.4; 

(g) The completed eligibility declarations, to establish its 
eligibility as stated under ITT Clause 5, in the Tender 
Submission Sheet (Form PG5A-1a & 1b), as 
furnished in section 5: Tender and Contract Forms; 

(h) An affidavit confirming the legal capacity stating that 
there are no existing orders of any judicial court 
that prevents either the Tenderer or employees of 
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a Tenderer entering into or signing a Contract with 
the Purchaser as stated under ITT clause 5; 

(i) An affidavit confirming that the Tenderer is not 
insolvent, in receivership or not bankrupt or not in 
the process of bankruptcy, not temporarily barred 
from undertaking their business for financial 
reasons and shall not be the subject of legal 
proceedings for any of the foregoing as stated 
under ITT Clause 5; 

(j) A certificate issued by the competent authority 
stating that the Tenderer is a Tax payer having 
valid Tax Identification Number (TIN) and VAT 
registration number or in lieu any other document 
acceptable to the Purchaser demonstrating that the 
Tenderer is a genuine Tax payer and has a VAT 
registration number as a proof of fulfillment of 
taxation obligations as stated under ITT Clause 5. 
In the case of foreign Tenderers, a certificate of 
competent authority in that country of which the 
Tenderer is citizen shall be provided; 

(k) Documentary evidence demonstrating that they are 
enrolled in the relevant professional or trade 
organizations registered in Bangladesh or in case 
of foreign tenderer in their country of origin or a 
certificate concerning their competency issued by a 
professional institution in accordance with the law 
of the country of their origin, as stated under ITT 
Clause 5; 

(l) The country-of-origin declarations, to establish the 
eligibility of the Plant and Services as stated under 
ITT Clause 6, in the Price Schedule for Plant and 
Services (Form PG5A-3) as, applicable, furnished 
in Section 5: Tender and Contract Forms; 

(m) Documentary evidence as stated under ITT 
Clauses 28, that the Goods and Related Services 
conform to the Tender Documents; 

(n) Documentary evidence as stated under ITT Clause 
29 that the Tenderer’s qualifications conform to the 
Tender Documents; 

(o) Documents establishing legal and financial autonomy 
and compliance with commercial law, as stated 
under ITT Sub-clause 5.3 in case of government 
owned entity; and 

(p) In addition to the requirements stated under ITT Sub 
Clause 18.1, Tenders submitted by a JVCA or 
proposing a Subcontractor shall include. 

i. a Joint Venture Agreement entered into by all 
partners, executed on a non-judicial stamp of 
value or equivalent as stated under ITT Sub 
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Clause 18.1; or 

ii. a Letter of Intent along with the proposed 
agreement duly signed by all partners of the 
intended JVCA with the declaration that it will 
execute the Joint Venture agreement in the 
event the Tenderer is successful; 

iii. the JVCA Partner Information (Form PG5A-2b); 

iv. the Subcontractor Information (Form PG5A-2c). 

(q) the completed Specifications Submission and 
Compliance Sheet (Form PG5A-4a) as stated 
under ITT clause 28.1; 

(r) Any other document as specified in the TDS. 

24.3 The Financial Offer (Financial Envelope -02) prepared by 
the Tenderers shall comprise the following: 

(a) The Financial offer Submission Letter (Form PG5A-
1b) as furnished in Section 5: 

(b) The Tenderer shall submit the completed Price 
Schedule for Plant and Services (Form PG5A-3), 
according to their origin as appropriate as furnished in 
section 5: Tender and Contract Forms. 

(c) the written confirmation authorizing the signatory of the 
Tender to commit the Tenderer, as stated under ITT 
Sub Clause 37.4; 

(d) any other document as specified in the TDS. 

25. Alternatives 25.1  Unless otherwise stated in the TDS, alternatives shall not 
be considered. 

26. Tender Prices, 
Discounts& Price 
adjustment 

26.1 Unless otherwise specified in the TDS, tenderers shall 
quote for the entire Plant and Installation Services on a 
“single responsibility” basis such that the total tender 
price covers all the Contractor’s obligations mentioned 
in or to be reasonably inferred from the tender 
document in respect of the design, manufacture, 
including procurement and subcontracting (if any), 
delivery, construction, installation and completion of the 
plant.  This includes all requirements under the 
Contractor’s responsibilities for testing, pre-
commissioning and commissioning of the plant and, 
where so required by the tender document, the 
acquisition of all permits, approvals and licenses, etc.; 
the operation, maintenance and training services and 
such other items and services as may be specified in 
the Tender Document, all in accordance with the 
requirements of the General Conditions of Contract. 
Items against which no price is entered by the Tenderer 
will not be paid for by the Purchaser when executed 
and shall be deemed to be covered by the prices for 
other items. 

26.2 Tenderers are required to quote the price for the 
commercial, contractual and technical obligations 
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outlined in the tender document 

26.3 Tenderers shall give a breakdown of the prices in the 
manner and detail called for in the Price Schedules 
included in Section 5, Tender and Contract Forms. 

26.4 Depending on the scope of the Contract, the Price 
Schedules may comprise up to the six (6) schedules 
listed below.  Separate numbered Schedules included in 
Section IV, Tender Forms, from those numbered 1-4 
below, shall be used for each of the elements of the 
Plant and Installation Services. The total amount from 
each Schedule corresponding to an element of the Plant 
and Installation Services shall be summarized in the 
schedule titled Grand Summary, (Schedule 5), giving the 
total tender price(s) to be entered in the Letter of 
Tender. 

Schedule No. 1 Plant (including Mandatory Spare Parts) 
Supplied from Abroad 

Schedule No. 2 Plant (including Mandatory Spare Parts) 
Supplied from within the Purchaser’s 
Country 

Schedule No. 3 Design Services 

Schedule No. 4 Civil works part 

Schedule No. 5 Installation Services 

Schedule No. 6 Grand Summary (Schedule Nos. 1 to 5) 

Schedule No. 7 Recommended Spare Parts 

Tenderers shall note that the plant and equipment 
included in Schedule Nos. 1 and 2 above exclude 
materials used for civil, building and other construction 
works.  All such materials shall be included and priced 
under Schedule No. 4, Civil works part. 

26.5 In the Schedules, tenderers shall give the required 
details and a breakdown of their prices as follows: 

a) Plant to be supplied from abroad (Schedule No. 1): 

The price of the plant shall be quoted on CIP-
named place of destination/CIF basis as specified 
in the TDS and as applicable. 

(b) Plant manufactured within the Purchaser’s country 
(Schedule No. 2): 

i)  The price of the plant shall be quoted on an 
EXW INCOTERM basis (such as “ex-works,” 
“ex-factory,” “ex-warehouse” or “off-the-shelf,” 
as applicable), 

(ii) Sales tax and all other taxes payable in the 
Employer’s country on the plant if the contract 
is awarded to the Tenderer, and 

(iii)  The total price for the item. 

(c) Design Services (Schedule No. 3). 

(d) Installation Services shall be quoted separately 
(Schedule No. 5) and shall include rates or prices 
for local transportation to named place of final 
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destination as specified in the TDS, insurance 
and other services incidental to delivery of the 
plant, all labor, contractor’s equipment, temporary 
works, materials, consumables and all matters and 
things of whatsoever nature, including operations 
and maintenance services, the provision of 
operations and maintenance manuals, training, 
etc., where identified in the Tender Document, as 
necessary for the proper execution of the 
installation and other services, including all taxes, 
duties, levies and charges payable in the 
Employer’s country as of twenty-eight (28) days 
prior to the deadline for submission of tenders. 

(e) Recommended spare parts shall be quoted 
separately (Schedule 7) as specified in either 
subparagraph (a) or (b) above in accordance with 
the origin of the spare parts 

26.6 The current edition of INCOTERMS, published by the 
International Chamber of Commerce shall govern. 

26.7 The prices shall be either fixed or adjustable as 
specified in the TDS. 

26.8 In the case of Fixed Price, prices quoted by the 
Tenderer shall be fixed during the Tenderer’s 
performance of the contract and not subject to variation 
on any account.  A tender submitted with an adjustable 
price quotation will be treated as non-responsive and 
rejected. 

26.9 In the case of Adjustable Price, prices quoted by the 
Tenderer shall be subject to adjustment during 
performance of the contract to reflect changes in the 
cost elements such as labor, material, transport and 
contractor’s equipment in accordance with the 
procedures specified in the corresponding Appendix to 
the Contract Agreement.  A tender submitted with a 
fixed price quotation will not be rejected, but the price 
adjustment will be treated as zero.  Tenderers are 
required to indicate the source of labor and material 
indices in the corresponding Form in Section 5, Tender 
and Contract Forms 

26.10 If so, indicated in ITT 1.2, tenders are to be invited for 
individual lots or for any combination of lots (packages).  
Tenderers wishing to offer any price reduction 
(discount) for the award of more than one lot shall 
specify in their Tender Submission Letter the price 
reductions applicable to each package, or alternatively, 
to individual Contracts within the package, and the 
manner in which the price reductions will apply. 

26.11 Tenderers wishing to offer any unconditional discount 
shall specify in their Letter of Tender the offered 
discounts and the manner in which price discounts will 
apply. 

26.12 If so, indicated under ITT Sub Clause 26.9, Tenders are 
being invited with a provision for price adjustments. The 
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unit rates or prices quoted by the Tenderer are subject to 
adjustment during the performance of the Contract in 
accordance with the provisions of the relevant GCC 
Clause and, in such case the Employer shall provide the 
indexes and weightings or coefficients in Appendix to the 
Tender for the price adjustment formulae specified in the 
PCC. 

26.13 The Employer may require the Tenderer to justify its 
proposed indexes, if any of those as stated under ITT Sub 
Clause 26.12, are instructed to be quoted by the Tenderer 
in Appendix to the Tender. 

26.14 The price adjustment stated under ITT Sub Clause 
26.9and 26.12 shall be dealt with in accordance with the 
provisions in Section 12 and 22 of the Public Procurement 
Act, 2006 and Rule 5 and 38 of the Public Procurement 
Rules, 2008. 

27.Tender Currency 27.1 For expenditures that will be incurred in Bangladesh, 
the Tenderer shall quote the prices in Bangladesh Taka 

27.2 Suppliers offering Goods manufactured or assembled in 
Bangladesh are permitted to submit their Tender in a 
combination of local and foreign currencies. 

27.3 In case of National Tender, all quoted price shall be in 
local currency. 

27.4 In case of international competitive tender, for 
expenditures that will be incurred outside Bangladesh, 
the Tenderer may quote the prices as specified in TDS. 

28. Documents 
Establishing the 
Conformity of Plant, 
and Services 

28.1 To establish the conformity of the plant and services to 
the Tender Documents, the Tenderer shall furnish as 
part of its Tender the documentary evidence that the 
Goods and Related services conform to the technical 
specifications and standards in Section 6, Employer’s 
Requirement. 

a. a detailed description of the essential technical 
and performance characteristics of the plant and 
services, including the functional guarantees of 
the proposed plant and services, in response to 
the Specification 

b. a list giving full particulars, including available 
sources, of all spare parts and special tools 
necessary for the proper and continuing 
functioning of the plant for the period named in the 
TDS, following completion of plant and services in 
accordance with provisions of contract; and 

c. a commentary on the Employer’s Specification 
and adequate evidence demonstrating the 
substantial responsiveness of the plant and 
services to those specifications. Tenderers shall 
note that standards for workmanship, materials 
and equipment designated by the Employer in the 
Tender Document are intended to be descriptive 
(establishing standards of quality and 
performance) only and not restrictive. The 
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Tenderer may substitute alternative standards, 
brand names and/or catalog numbers in its tender, 
provided that it demonstrates to the Employer’s 
satisfaction that the substitutions are substantially 
equivalent or superior to the standards designated 
in the Specification. 

29. Documents 
Establishing Eligibility 
of the Tenderer 

29.1 Tenderers, if applying as a sole Tenderer, shall submit 
documentary evidence to establish its eligibility as stated 
under ITT Clause 5 and, in particular, it shall: 

(a) complete the eligibility declarations in the Tender 
Submission Letter (Form PG5A-1a); 

(b) complete the Tenderer Information (Form PG5A-
2a); 

(c) complete Subcontractor Information (Form PG5A-
2c), if it intends to engage any Subcontractor(s). 

29.2 Tenderers, if applying as a partner of an existing or 
intended JV shall submit documentary evidence to 
establish its eligibility as stated under ITT Clause 5 and, in 
particular, in addition to as stated under ITT Sub Clause 
29.1, it shall: 

(a) provide for each JV partner, completed JV Partner 
Information (Form PG5A-2b); 

(b) provide the JV agreement or Letter of Intent along 
with the proposed agreement of the intended JV as 
stated under ITT Sub Clause 18.1 

 29.3 The documentary evidence of the Tenderer’s qualifications 
to perform the contract if its Tender is accepted shall 
establish to the Purchaser’s satisfaction: 

a) that the Tenderer meets each of the qualification 
criterion specified in Sub-Section C, Qualification 
Criteria of the ITT; 

b) that, if required in the TDS, a Tenderer that does not 
manufacture or produce the Goods it offers to supply 
shall submit the Manufacturer’s Authorization Letter 
(Form PG5A-5) furnished in Section 5: Tender and 
Contract Forms, to demonstrate that it has been duly 
authorized by the manufacturer or producer of the 
Goods to supply the Goods to Bangladesh.; and 

c) that, if required in the TDS, in case of a Tenderer not 
doing business within Bangladesh, the Tenderer is or 
will be (if awarded the contract) represented by an 
Agent in the country equipped and able to carry out 
the Supplier’s maintenance 

30. Validity Period of 
Tender 

30.1 Tender validities shall be determined on the basis of the 
complexity of the Tender and the time needed for its 
examination, evaluation, approval of the Tender and 
issuance of the Notification of Award (NOA). 
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30.2 Tenders shall remain valid for the period specified in the 
TDS after the date of Tender submission deadline 
prescribed by the Purchaser, as stated under ITT Clause 
39. A Tender valid for a period shorter than that specified 
will be rejected by the Purchaser as non- responsive. 

31. Extension of Tender 
Validity and Tender 
Security 

31.1 In justified exceptional circumstances, prior to the 
expiration of the Tender validity period, the Purchaser 
following Rule 21 of the Public Procurement Rules, 2008 
may solicit, not later than ten (10) days before the expiry 
date of the Tender validity, compulsorily all the Tenderers’ 
consent to an extension of the period of validity of their 
Tenders. 

31.2 The request for extension of Tender validity period shall 
state the new date of the validity of the Tender. 

31.3 The request from the Purchaser and the responses from 
the Tenderers will be made in writing. 

31.4 Tenderers consenting in writing to the request made by 
the Purchaser under ITT Sub-Clause 31.1 shall also 
correspondingly extend the validity of its Tender Security 
for twenty-eight (28) days beyond the new date for the 
expiry of Tender validity. 

31.5 Tenderers consenting in writing to the request under ITT 
Sub-Clause 31.1 shall not be required or permitted to 
modify its Tender in any circumstances. 

31.6 If the Tenderers are not consenting in writing to the 
request made by the Purchaser under ITT Sub-Clause 
31.1, its Tender will not be considered for subsequent 
evaluation. 

32. Tender Security 32.1 The Tender Security and its amount shall be determined 
sufficient to discourage the submission of frivolous and 
irresponsible tenders pursuant to Rule 22 of the Public 
Procurement Rule2008 and shall be expressed as a 
rounded fixed amount and, shall not be stated as a 
precise percentage of the estimated total Contract value. 

32.2 The Tenderer shall furnish as part of its technical offer 
(envelope-1) Tender, in favour of the Purchaser or as 
otherwise directed on account of the Tenderer, a tender 
security in original form (not copy) and in the amount as 
specified in TDS. 

32.3 If the Tender is a Joint Venture, the Tenderer shall furnish 
as part of its Tender, in favour of the Procuring Entity or as 
otherwise directed on account of the title of the existing or 
intended JVCA or any of the partners of that JVCA or in 
the names of all future partners as named in the Letter of 
Intent of the JVCA, a Tender Security in original form and 
in the amount as stated under ITT Sub Clause 32.1. 

33.Form of Tender 
security 

33.1 The Tender Security shall: 

(a) In case of NCT, at the Tender’s option, be either; 
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(i) In the form of a Bank Draft, Pay order or 

(ii) in the form of an irrevocable bank guarantee 
issued by any scheduled Bank of Bangladesh, 
in the format (Form PG5A-6) furnished in 
Section 5: Tender and Contract Forms. 

(b) In case of ICT, in the form of an irrevocable bank 
guarantee issued by an internationally reputable 
bank and shall require to be endorsed by its any 
correspondent bank located in Bangladesh, to make 
it enforceable, in the format (Form PG5A-6) 
furnished in Section 5: Tender and Contract Forms; 

33.2 Tender security shall be payable promptly upon written 
demand by the Purchaser in the case of the conditions 
listed in ITT Clause 36 being invoked; and 

33.3 Tender security shall remain valid for at least twenty-eight 
(28) days beyond the expiry date of the Tender Validity in 
order to make a claim in due course against a Tenderer in 
the circumstances detailed under ITT Clause 36. 

34. Authenticity of Tender 
Security 

34.1 The authenticity of the Tender security submitted by a 
Tenderer shall be examined and verified by the Purchaser 
in writing from the Bank issuing the security, prior to 
finalization of the Evaluation Report pursuant to Rule, 24 
of the Public Procurement Rule, 2008. 

34.2 If a Tender Security is found to be not authentic, the 
Tender which it covers shall not be considered for 
subsequent evaluation and in such case the Purchaser 
shall proceed to take punitive measures against that 
Tenderer as stated under ITT Sub-Clause 4.6, pursuant to   
Rule 127 of the Public Procurement Rules, 2008 and in 
accordance with Section 64(5) of the Public Procurement 
Act, 2006. 

34.3 Tender not accompanied by a valid Tender Security as 
stated under Sub-Clause 29, 30 and 31, shall be 
considered as non-responsive. 

35. Return of Tender 
Security 

35.1 No Tender security shall be returned by the Tender 
Opening Committee (TOC) during and after the opening of 
the Tenders pursuant to Rule 26 of the Public 
Procurement Rules 2008. 

35.2 No Tender security shall be returned to the Tenderers 
before contract signing, except to those who are found 
non-responsive. 

35.3 Tender securities of the non-responsive Tenders shall be 
returned immediately after the Evaluation Report has 
been approved by the Purchaser. 

35.4 Tender securities of the responsive Tenderers shall be 
returned only after the lowest evaluated responsive 
Tenderer has submitted the performance security and 
signed the contract, that being even before the expiration 
of the validity period specified in Clause 30. 

35.5 Tender Securities of the Tenderers not consenting within 
the specified date in writing to the request made by the 
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Purchaser under ITT Sub-Clause 31.1 in regard to 
extension of its Tender validity shall be discharged or 
returned forthwith. 

36. Forfeiture of Tender 
Security. 

36.1 The Tender security pursuant to Rule 25 of the Public 
Procurement Rules,2008 may be forfeited if a Tenderer: 

(a) withdraws its Tender after opening of Tenders but 
within the validity of the Tender as stated under 
ITT Clauses 30, and 31, pursuant to Rule 19 of 
the Public Procurement Rules 2008; or 

(b) refuses to accept a Notification of Award as stated 
under ITT Sub-Clause 65.3, pursuant to Rule 102 
of the Public Procurement Rules 2008; or 

(c) fails to furnish performance security as stated 
under ITT Sub-Clause 66.2, pursuant to Rule 102 
of the Public Procurement Rules 2008; or 

(d) refuses to sign the Contract as stated under ITT 
Sub-Clause 70.2 pursuant to Rule 102 of the 
Public Procurement Rules 2008; or 

(e) does not accept the correction of the Tender price 
following the correction of arithmetic errors as 
stated under ITT Clause 55, pursuant to Rule 
98(11) of the Public Procurement Rules 2008. 

37. Format and Signing of 
Tender 

37.1 Tenderers shall prepare one (1) original of the documents 
comprising the Technical Offer as described in ITT 
Clause 24.2 and clearly mark it “ORIGINAL OF 
TECHNICAL OFFER” In addition, the Tenderers shall 
prepare the number of copies of the Technical Offer, as 
specified in the TDS and clearly mark each of them 
“COPY OF THE TECHNICAL OFFER.”  In the event of 
any discrepancy between the original and the copies, the 
ORIGINAL shall prevail. 

37.2 Tenderers shall prepare one (1) original of the documents 
comprising the Financial Offer as described in ITT Clause 
24.3 and clearly mark it “ORIGINAL OF FINANCIAL 
OFFER” In addition, the Tenderers shall prepare the 
number of copies of the Financial Offer, as specified in the 
TDS and clearly mark each of them “COPY OF THE 
FINANCIAL OFFER” In the event of any discrepancy 
between the original and the copies, the ORIGINAL shall 
prevail. 

37.3 Alternatives, if permitted under ITT Clause 25, shall be 
clearly marked “Alternative”. 

37.4 The original and each copy of the Offer shall be typed or 
written in indelible ink and shall be signed by the Person 
duly authorized to sign on behalf of the Tenderer. This 
Tender specific authorization shall be attached to the 
Technical Offer Submission Letter (Form PW5A-1a) and 
Financial Offer Submission Letter (Form PW5A-1b). The 
name and position held by each Person(s) signing the 
authorization must be typed or printed below the signature. 
All pages of the original and of each copy of the Tender, 
except for un-amended printed literature, shall be 
numbered sequentially and signed by the person signing 



 

Procurement of Overhauling Works of HRSG-2 with supply of necessary spares of Bhola 225 MW on Turn Key Basis 24 

the Tender. 

37.5 Any interlineations, erasures, or overwriting will be valid 
only if they are signed or initialled by the Person (s) signing 
the Tender. 

E. Tender Submission 

38. Sealing, Marking and 
Submission of Tender 

38.1 Tenderers shall enclose the original of Technical Offer in 
one (1) envelope and all the copies of the Technical 
Offer, including the alternatives, if permitted under ITT 
Clause 25, in another envelope, duly marking the 
envelopes as “ORIGINAL OF TECHNICAL OFFER” 
“ALTERNATIVES” (if permitted), “COPY OF TECHNICAL 
OFFER”,”ALTERNATIVES” (if permitted)  These 
sealed envelopes for the original and copies of the 
technical Tender shall then be enclosed and sealed in one 
single envelope and clearly mark it “Envelope-01: 
TECHNICAL OFFER”. 

38.2 The inner and outer envelopes of Technical Offer shall: 

(a) be addressed to the Procuring Entity at the address 

as stated under ITT Sub Clause 39.1; 

(b) bear the name of the Tender and the Tender Number 

as stated under ITT Sub Clause 1.1; 

(c) bear the name and address of the Tenderer; 

(d) bear a statement “DO NOT OPEN BEFORE -----------

-----------” the time and date for Tender opening as 

stated under ITT Sub Clause 45.2 

(e) bear any additional identification marks as specified 

in the TDS. 

38.3 Tenderers shall enclose the original of Financial Offer in 
one (1) envelope and all the copies of the Financial Offer 
in another envelope, duly marking the envelopes as 
“ORIGINAL OF FINANCIAL OFFER” & “COPY OF 
FINANCIAL OFFER”. These sealed envelopes for the 
original and copies of the Financial Tender shall then be 
enclosed and sealed in one single envelope and clearly 
mark it “ENVELOPE-02: FINANCIAL OFFER. 

38.4 The inner and outer envelopes of Financial Offer shall: 

(a) be addressed to the Procuring Entity at the address 

as stated under ITT Sub Clause 39.1; 

(b) bear the name of the Tender and the Tender Number 

as stated under ITT Sub Clause 1.1; 

(c) bear the name and address of the Tenderer; 

(d) bear a statement “DO NOT OPEN BEFORE THE 

TECHNICAL OFFER EVALUATION AND 

APPROVAL”. 

(e) bear any additional identification marks as specified 

in the TDS. 
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38.5 The Envelope-01 as stated in ITT Clause 38.1 and 
Envelope-02 as in ITT Clause 38.3 shall then be enclosed 
and sealed in one single outer envelope which shall 
contain the information as stated under ITT Clause 38.2 
(a) to (e) & ITT Clause 38.4 (a) to (e) 

38.6 Tenderers are solely and entirely responsible for pre-
disclosure of Tender information if the envelope(s) are not 
properly sealed and marked. 

38.7 Tenders shall be delivered by hand or by mail, including 
courier services at the address(s) as stated under ITT Sub 
Clause 39.1. 

38.8 The Procuring Entity will, on request, provide the Tenderer 
with acknowledgement of receipt showing the date and 
time when it’s Tender was received. 

 

39. Deadline for 
Submission of tenders 

39.1 Tenders shall be delivered to the Purchaser at the address 
specified in the TDS and no later than the date and time 
specified in the TDS. 

39.2 The Purchaser may, at its discretion on justifiably 
acceptable grounds duly recorded, extend the deadline for 
submission of Tender as stated under ITT Sub Clause 
39.1, in which case all rights and obligations of the 
Purchaser and Tenderers previously subject to the 
deadline will thereafter be subject to the new deadline as 
extended. 

39.3 If submission of Tender’s is allowed in more than one 
location, the date and time, for submission of Tenders for 
both the primary and the secondary place(s), shall be the 
“same and not different” as specified in the TDS. 

39.4 The Procuring Entity shall ensure that the Tenders 
received at the secondary place(s) are hand-delivered at 
the primary place as stated under ITT Sub Clause 39.1, 
within THREE (3) HOURS after the deadline for 
submission of Tenders at the secondary place (s), in case 
of MULTIPLE DROPPING as stated under ITT Sub 
Clause 39.3, as specified in the TDS. 

40. Late tender 40.1  Any Tender received by the Purchaser after the deadline for 
submission of Tenders as stated under ITT Clause 39, shall 
be declared LATE, rejected, returned unopened to the 
Tenderer. 

41. Modification, 
Substitution or 
Withdrawal of Tenders 

41.1 Tenderers may modify, substitute or withdraw its Tender 
after it has been submitted by sending a written notice 
duly signed by the authorized signatory and properly 
sealed, and shall include a copy of the authorization; 
provided that such written notice including the affidavit is 
received by the Procuring Entity prior to the deadline for 
submission of Tenders as stated under ITT Clause 39 

42. Tender Modification 42.1 Tenderers shall not be allowed to retrieve its original 
Tender, but shall be allowed to submit corresponding 
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modification either to its original Technical Offer or 
Financial Offer or both, marked as “MODIFICATION 
FOR TECHNICAL OFFER(MTO)” or “MODIFICATION 
FOR FINANCIAL OFFER (MFO)” with two separate 
envelopes. The envelope/envelopes marked as MTO 
and/or MFO then be enclosed and sealed in one single 
outer envelope with a written notice duly as stated 
under ITT Sub Clause 41.1. The outer envelope shall 
contain the information as stated under ITT Sub Clause 
38.2(a) to (d) and clearly marked as “MODIFICATION 
(M)”. 

43. Tender Substitution 43.1 Tenderers shall not be allowed to retrieve its original 
Tender, but shall be allowed to submit another 
Technical Offer or Financial Offer or both, marked as 
“SUBSTITUTION FOR TECHNICAL OFFER (STO)” or 
“SUBSTITUTION FOR FINANCIAL OFFER (SFO)” 
with two separate envelopes. The envelope/envelopes 
marked as STO and/or SFO then be enclosed and 
sealed in one single outer envelope with a written notice 
duly as stated under ITT Sub Clause 41.1. The outer 
envelope shall contain the information as stated under 
ITT Sub Clause 38.2(a) to (d) and clearly marked as 
“SUBSTITUTION (S)”. 

44. Withdrawal of Tender 44.1 The Tenderer shall be allowed to withdraw its Tender by a 
Letter of Withdrawal marked as “WITHDRAWAL” prior to 
the deadline for submission of Tenders as stated under 
ITT Clause 39. 

F. Tender Opening and Evaluation 

45. Tender Opening 45.1 Only the Technical Offer (Envelope-01) shall be 
opened immediately after the deadline for submission of 
Tenders at the primary place as specified in the TDS but 
not later than ONE HOUR, after expiry of the 
submission deadline at the same primary place unless 
otherwise stated under ITT Sub Clause 39.2. But within 
THREE HOURS after the dateline of submission of 
tender at primary place in case of multiple dropping. 
Tender opening shall not be delayed on the plea of 
absences of Tenderers or his or her representatives. 
Financial offer (Envelope-02) shall not open with 
technical offer (Envelope-01) and shall be kept 
unopened at the Custody of the Head of the Procuring 
Entity or his Authorised Officer (AO). 

45.2 Persons not associated with the Tender may not be 
allowed to attend the public opening of Technical Offers. 

45.3 Tenderers’ representatives shall be duly authorised by 
the Tenderer. Tenderers or their authorised 
representatives will be allowed to attend and witness the 
opening of Technical Offers, and will sign a register 
evidencing their attendance. Technical Offers Opening 
shall not be delayed on the plea of absence of 
Tenderers or his or her representatives. 

45.4 The authenticity of withdrawal or substitution of, or   
modifications to original Tender, if any made by a 
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Tenderer in specified manner, shall be examined and 
verified by the Tender Opening Committee (TOC) based 
on documents submitted as stated under ITT Sub 
Clause 41.1. Any envelope related to financial 
modification; substitute shall be recorded but not open 
with technical offer. 

45.5 Verify (M), (S), (W), (A), (O) by following step by 
steps 

(a) Step 1: envelopes marked “Withdrawal (W)” shall be 
opened and “Withdrawal” notice read aloud & 
recorded in the opening sheet. After verify the 
withdrawal letter is genuine, corresponding tender 
shall not be opened, but returned unopened to the 
Tenderer by Procuring Entity (PE) at a late time. No 
Tender withdrawal shall be permitted unless the 
corresponding withdrawal notice shall be as stated in 
41.1& 44.1 and in such case the Tender shall be 
opened and recorded. 

(b) Step 2: the remaining Tenders will be sorted out and 
those marked “SUBSTITUTION (S)” or 
“MODIFICATION (M)” of Tender will be linked with 
their corresponding Original Tender. 

(c) Step 3: outer envelopes marked “SUBSTITUTION 
(S)” shall be opened. The inner envelopes containing 
the “Substitution of Technical Offer (STO)” and/or 
“Substitution of Financial Offer (SFO)” shall be 
exchanged for the corresponding envelopes being 
substituted, which are to be returned to the Tenderer 
unopened by the Procuring Entity at a later time 
immediately after opening of Technical Offers. Only 
the Substitution of Technical Offer, if any, shall be 
opened, read out, and recorded. Substitution of 
Financial Offer will remain unopened in accordance 
with ITT Sub Clause45.1. No envelope shall be 
substituted unless the corresponding substitution 
notice contains a valid authorization to request the 
substitution and is read out and recorded at Technical 
Offer opening. 

(d) Step 4: outer envelopes marked “MODIFICATION 
(M)” shall be opened. No Technical Offer and/or 
Financial Offer shall be modified unless the 
corresponding modification notice contains a valid 
authorization to request the modification and is read 
out and recorded at the opening of Technical Offers. 
Only the Technical Offers, both Original as well as 
Modification, are to be opened, read out, and 
recorded at the opening. Financial Offers, both 
Original as well as Modification, will remain unopened 
in accordance with ITT Sub Clause 45.1 

(e) Step5: if so, specified in this Tender Document, the 
envelopes marked “Alternative of Technical Offer 
(ATO)” shall be opened and read aloud with the 
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corresponding Technical Offer and recorded. 

45.6 Ensuring that only the correct (MTO), (STO), (ATO), 
(OTO) envelopes are opened, details of each Technical 
Offer will be dealt with as follows: 

(a) the Chairperson of the TOC will read aloud each 

Technical Offer and record in the Technical Offer 

Opening Sheet (TOOS): 

(i) the name and address of the Tenderer; 

(ii) state if it is a withdrawn, modified, substituted 

or original Technical Offer; 

(iii) any alternatives; 

(iv) record the rejection of the Tender which 

submitted Technical Offer and Financial Offer 

together in one envelope. 

(v) the presence or absence of any requisite 

Tender Security; and 

(vi) such other details as the Procuring Entity, at 

its discretion, may consider appropriate. 

(b) Only Technical Offer and alternatives read aloud at 

the Technical Offer Opening will be considered in 

evaluation. 

(c) all pages of the original version of the Technical 

Offer, except for un-amended printed literature, will 

be initialled by members of the TOC. Remember, no 

financial Offer shall be open with Technical Offer 

45.7 Upon completion of Technical Offer opening, all 
members of the TOC and the Tenderers or Tenderer’s 
duly authorised representatives attending the Technical 
Offer opening shall sign by name, address, designation, 
the TOS, copies of which shall be issued to the Head of 
the Procuring Entity or an officer authorised by him or 
her and also to the members of the TOC and any 
authorised Consultants and, to the Tenderers 
immediately. 

45.8 The omission of a Tenderer’s signature on the record 
shall not invalidate the contents and effect of the record 
under ITT Sub Clause 45.7 

45.9 No Tender i.e., Technical or Financial Offer shall be 
rejected at the Tender opening stage except the LATE 
Tenders as stated in the ITT Clause 40. 

46. Evaluation of Tenders 46.1 Technical Offers shall be examined and evaluated only on 
the basis of the criteria specified in the Tender Document. 

46.2 Tender Evaluation Committee (TEC) shall examine, 
evaluate and compare Tenders that are responsive to the 
requirements of Tender Documents in order to identify the 
successful Tenderer. 
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47. Evaluation Process 47.1 TEC may consider a Tender Offer as responsive in the 
Evaluation, only if it is submitted in compliance with the 
mandatory requirements set out in the Tender Document.  
The evaluation process should begin immediately after 
Technical Offer opening following Two steps: 

(a) Preliminary examination 

(b) Technical examination and responsiveness 

48. Preliminary 
Examination 

48.1 Compliance, adequacy and authenticity of the documentary 
evidences for meeting the qualification criterion specified in 
the corresponding section of the Tender document shall 
have to be preliminarily examined and verified. 

48.2 The TEC shall firstly examine the Tenders to confirm that all 
documentation requested in ITT Clause 24 has been 
provided. Examination of the compliance, adequacy and 
authenticity of the documentary evidence may follow the 
order below: 

(a) verification of the completeness of the eligibility 
declaration in the Tender Submission Letter (Form 
PG5A-1), to determine the eligibility of the tenderer 
as stated under ITT Sub-Clause 24(h).  Any 
alterations to its format, filling in all blank spaces 
with the information requested, failing which the 
tender may lead to rejection of the Tender; 

(b) verification of that the Tenderer is enrolled in the 
relevant professional or trade organisations   as 
stated under ITT Clause 24(k); 

(c) verification of the eligibility in terms of legal capacity 
and fulfilment of taxation obligation by the tenderer in 
accordance as stated under ITT Sub-Clause 24(i) 
and 24(k); 

(d) verification of eligibility that the tenderer is not 
insolvent, in receivership, bankrupt, not in the 
process of bankruptcy, not temporarily barred as 
stated under ITT Sub-Clause 24(j); 

(e) verification of eligibility of Tenderer’s country of origin 
as stated under ITT Sub-Clause 24(b); 

(f) verification of the written authorization confirming the 
signatory of the Tenderer to commit the Tender has 
been attached with Tender Submission Letter 
(Form PG5A-1) as stated under ITT Sub-Clause 
24(g); in order to check the authenticity of Tender 
and Tenderer itself; 

(g) verification of the Tender Security as stated under 
ITT Sub-Clause 24(d); and 

48.3 The TEC shall confirm that the above documents and 
information have been provided in the Tender and the 
completeness of the documents and compliance of 
instructions given in corresponding ITT Clauses shall be 
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verified, failing which the tender shall be considered 
rejection of that tender. 

49.  Technical Evaluation 
and Responsiveness 

49.1 Only those Tenders surviving preliminary examination need 
to be examined in this phase. 

49.2 Secondly, the TEC will examine the adequacy and 
authenticity of the documentary evidence which may follow 
the order below: 

(a) verification of the completeness of the country-of-
origin declaration in the Price Schedule for Plant and 
Services (Form PG5A-3) as furnished in Section 5: 
Tender and Contract Forms to determine the 
eligibility of the Goods and Related Services as stated 
under ITT Sub Clause 24(m). 

(b) verification and examination of the documentary 
evidence and completed Technical Proposal (Form 
PG5A-4) as furnished in Section 5: Tender and 
Contract Forms to establish the conformity of the 
Goods and Related Services to the Tender 
Documents as stated under ITT Sub Clause 24(e) and 
24(n). 

(c) verification and examination of the documentary 
evidence that the Tenderer’s qualifications conform 
to the Tender Documents and the Tenderer meets 
each of the qualification criterion specified in Sub-
Section C, Qualification Criteria as stated under ITT 
Sub Clause 24(o). 

(d) verification and examination of the documentary 
evidence that Tenderer has met all the requirements 
in regards under Section 6, Employer’s 
Requirements, without any material deviation or 
reservation. 

(e) verification and examination of the documentary 
evidence and completed Specification Submission 
Sheet (Form PG5A-4a) to determine the conformity 
of the Goods and related services. 

49.3 TEC may consider a Tender as responsive in the 
evaluation, only if comply with the mandatory 
requirements as stated under Clause 49.2. 

49.4 The TEC’s determination of a Tender’s responsiveness is 
to be based on the documentary evidence as requested in 
Clause 49.2 without recourse to extrinsic evidence. 

49.5 Information contained in a Tender, that was not requested 
in the Tender Document shall not be considered in 
evaluation of the Tender. 

49.6 If a Tender is not responsive to the mandatory 
requirements set out in the Tender Document it shall be 
rejected by the TEC and shall not subsequently be made 
responsive by the Tenderer by correction of the material 
deviation, reservation. 
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49.7 A material deviation or reservation is one- 

(a) which affects in any substantial way the scope, 
quality, or performance of the Goods and Related 
Services and Tenderer’s qualifications mentioned in 
the Tender Document 

(b) which limits in any substantial way, inconsistent with 
the Tender Documents, the Purchaser’s rights or the 
Tenderer’s obligations under the Contract; or 

(c) whose rectification would anyway affect unfairly the 
competitive position of other Tenderers presenting 
responsive Tenders. 

49.8 During the evaluation of Tender, the following definitions 
apply: 

(a) Deviation” is a departure from the requirements 
specified in the Tender Document; 

(d) “Reservation” is the setting of limiting conditions or 
withholding from complete acceptance of the 
requirements specified in the Tender Document; 

49.9 A TEC may regard a Tender as responsive, even if it 
contains-minor or insignificant deviations, which do not 
meaningfully alter or depart from the technical 
specifications, characteristics and commercial terms and 
conditions or other requirements set out in the Tender 
Document; errors or oversights, which if corrected, would 
not alter the key aspects of the Tender. 

50. Clarification on 
Technical Offer 

50.1 TEC may ask Tenderers for clarification of their Technical 
Offers in order to facilitate the examination and evaluation 
of Technical Offers. The request for clarification by the 
TEC and the response from the Tenderer shall be in 
writing, and Technical Offers clarifications which may lead 
to a change in the substance of the Technical Offers or in 
any of the key elements of the Technical Offers as stated 
under ITT Sub Clause 49.2, will neither be sought nor be 
permitted. 

50.2 Any request for clarifications by the TEC shall not be 
directed towards making an apparently non-responsive 
Tender responsive and reciprocally the response from 
the concerned Tenderer shall not be articulated towards 
any addition, alteration or modification to its Technical 
Offer. 

50.3 If a Tenderer does not provide clarifications of its 
Technical Offer by the date and time, its Tender shall 
not be considered in the evaluation 

51.Restrictions on 
Disclosure of 
Information 

51.1 Following the opening of Technical Offers until issuance 
of Notification of Award no Tenderer shall, unless 
requested to provide clarification to its Tender or unless 
necessary for submission of a complaint, communicate 
with the concerned Procuring Entity 

51.2 Tenderers shall not seek to influence in anyway, the 
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examination and evaluation of the Tenders 

51.3 Any effort by a Tenderer to influence the Procuring 
Entity in its decision concerning the evaluation of 
Tenders, Contract awards may result in the non-
responsiveness of its Tender as well as further action in 
accordance with Section 64 (5) of the Public 
Procurement Act, 2006. 

51.4 All clarification requests shall remind Tenderers of the 
need for confidentiality and that any breach of 
confidentiality on the part of the Tenderer may result in 
their Tender being non-responsive. 

52. Approval of Technical 
Offer 

52.1 TEC shall prepare the Technical Offer Evaluation 
Report and shall directly submit the Evaluation Report to 
the Head of the Procuring Entity (HOPE) or Authorized 
Officer for approval. 

53.  Financial Offer 
Opening 

53.1 After receiving approval of the Technical Offer 
Evaluation Report, Financial Offer (Envelope-2) of only 
the Responsive Tenderers who have been determined 
as qualified to the requirements of the Technical Offer, 
shall be opened publicly, The Date, time and place of 
Financial Offer Opening shall be communicated to the 
Responsive Tenderers in writing by issuing a Financial 
Offer Opening notice not less than SEVEN DAYS 
before the opening.  

53.2 Ensuring that only the correct MFO, SFO, OFO 
envelopes of the Responsive Tenderers shall be 
opened, in the presence of the Responsive Tenderer’s 
representatives who choose to attend, on the date, time 
and at the place as notified by the Procuring Entity in 
accordance with ITT Clause 53.1. Details of each 
Financial Offer will be dealt with as follows: 

(a) the Chairperson of the Tender Evaluation Committee 

will read aloud each Financial Offer and record in the 

Financial Offer Opening Sheet (FOOS): 

(i) the name and address of the Tenderer; 

(ii) state if it is a modified, substituted or original 

Financial Offer; 

(iii) the Tender Price; 

(iv) the number of initialled corrections; 

(v) any discounts; and 

(vi) any other details as the Procuring Entity, at its 

discretion, may consider appropriate 

(b) only the discounts and alternatives read aloud and 

recorded at the Financial Offer Opening will be 

considered in Financial Offer Evaluation. No Tenders 

shall be rejected at the opening of the Financial Offer. 

(c) all pages of the original version of the Financial Offer, 

except for un-amended printed literature, will be 

initialled by members of the Tender Evaluation 
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Committee. 

(d) The Procuring Entity shall, in writing, notify the Non-

responsive Tenderers who have not been determined 

as qualified to the requirements of the Technical 

Offer and shall return their Financial Offers 

(Envelope-02) unopened after signing of the contract.  

54. Clarification on 
Financial Offer 

54.1 TEC may ask Tenderers for clarification of their Financial 
Offers, about the breakdowns of unit rates, in order to 
facilitate the examination and evaluation of Financial 
Offers. The request for clarification by the TEC and the 
response from the Tenderer shall be in writing. 

54.2 Changes in the Tender price shall not be sought or 
permitted, except to confirm the correction of arithmetical 
errors discovered by the TEC in the evaluation of the 
Tenders, as stated under ITT Sub Clause 55.1. 

54.3 If a Tenderer does not provide clarifications of its 
Financial Offer by the date and time, its Tender shall not 
be considered in the evaluation. 

54.4 Requests for clarifications on Financial Offers shall be 
duly signed only by the TEC Chairperson. 

55. Correction of 
Arithmetical Errors 

55.1 The TEC shall correct any arithmetic errors that are 
discovered during the examination of Tenders, and shall 
promptly notify the concerned Tenderer(s) of any such 
correction(s) pursuant to Rule 98(11) of the Public 
Procurement Rule, 2008. 

55.2 Provided that the Tender is responsive, TEC shall correct 
arithmetical errors on the following basis: 

(a) If there is a discrepancy between the unit price and 
the line-item total that is obtained by multiplying the 
unit price by the quantity, the unit price shall prevail 
and the line-item total shall be corrected, unless in 
the opinion of the TEC there is an obvious 
misplacement of the decimal point in the unit price, in 
which case the total price as quoted will govern and 
the unit price will be corrected; 

(b) If there is an error in a total corresponding to the 
addition or subtraction of subtotals, the sub-totals 
shall prevail and the total shall be corrected. 

55.3 Any Tenderer that does not accept the correction of the 
Tender amount following correction of arithmetic errors 
as determined by the application of ITT Sub-Clause 55.2 
shall be considered as non-responsive. 

56. Conversion to Single 
Currency 

56.1For evaluation and comparison purpose, TEC shall 
convert all Tender prices expressed in the amounts in 
various currencies into an amount in Bangladeshi Taka 
currency, using the selling exchange rates established 
by the Bangladesh Bank, on the date of Tender 
opening. 

57. Financial Evaluation 57.1 Thirdly the TEC, pursuant to Rule 98 of the Public 
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Procurement Rules, 2008 shall evaluate each Tender 
that has been determined, up to this stage of the 
evaluation, to be responsive to the mandatory 
requirements in the Tender Document. 

57.2 To evaluate a Tender in this stage, the Purchaser shall 
consider the following 

(a) Verification and examination of the Price 
Schedule for Plant and Services (Form PG5-3) as 
furnished by the Tenderer and checking the 
compliance with the instructions provided under 
ITT Clause   26; 

(b) Evaluation will be done for Items or lot by lot as 
stated under ITT Clause 26 and the Total Tender 
Price as quoted in accordance with Clause 26; 

(c) Adjustment for correction of arithmetical errors as 
stated under ITT Sub-Clause 55.2; 

(d) Adjustment for price modification offered as stated 
under ITT Clause 41; 

(e) Adjustment due to discount as stated under ITT 
Sub-Clauses 26.11 and 57.3; 

(f) Adjustment due to the application of economic 
factors of evaluation as stated under ITT Sub-
Clause 57.5   if any; 

(g) Adjustment due to the assessment of the price of 
unpriced items as stated under ITT Clause 58 if 
any; 

57.3 If Tenders are invited for a single lot or for a number of 
lots as stated under ITT Sub-clauses 26.10, TEC shall 
evaluate only lots that have included at least the 
percentage of items per lot. The TEC shall evaluate and 
compare the Tenders taking into account: 

(a) Lowest evaluated tender for each lot; 

(b) The price discount/reduction per lot; 

(c) Least cost combination for the Purchaser, 
considering discounts and the methodology for its 
application as stated under ITT Sub-clauses 26.10 
and 26.11 offered by the Tenderer in its Tender. 

57.4 Only those spare parts and tools which are specified as a 
item in the List of Goods and Related Services in Section 
6, Employer’s Requirement or adjustment as stated 
under ITT Sub-clause 57.2, shall be taken into account 
in the Tender evaluation. Supplier-recommended spare 
parts for a specified operating requirement as stated 
under ITT Sub-clause 28.1 shall not be considered in 
Tender evaluation. 

57.5 The Purchaser’s evaluation of a tender may require the 
consideration of other factors, in addition to the Tender 
Price quoted as stated under ITT Clause 26.  The effect 
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of the factors selected, if any, shall be expressed in 
monetary terms to facilitate comparison of tenders. The 
factors, methodologies and criteria to be used shall be 
as specified in TDS. The applicable economic factors, for 
the purposes of evaluation of Tenders shall be: 

(a) Adjustment for Deviations in the Delivery and 
Completion Schedule. 

(b) Cost of major replacement components, mandatory 
spare parts, and service. 

57.6 Variations, deviations, and alternatives and other factors 
which are in excess of the requirements of the Tender 
Document or otherwise result in unsolicited benefits for 
the Purchaser will not be taken into account in Tender 
evaluation. 

58. Price Comparison 58.1 The TEC shall compare all responsive Tenders to 
determine the lowest-evaluated Tender, as stated in ITT 
57.2. 

58.2 In the extremely unlikely event that there is a tie for the 
lowest evaluated price, the Tenderer with the superior past 
performance with the Purchaser shall be selected, whereby 
factors such as delivery period, quality of Goods delivered, 
complaints history and performance indicators could be 
taken into consideration. 

58.3 In the event that there is a tie for the lowest price and none 
of the Tenderers has the record of past performance with 
the Purchaser, then the Tenderer shall be selected, subject 
to firm confirmation through the post-qualification process 
described in ITT Clause 61, after consideration as to 
whether the quality of Goods that is considered more 
advantageous by the end-users. 

58.4 The successful Tenderer as stated under ITT Sub Clauses 
58.1, 60.2 and 60.3 shall not be selected through lottery 
under any circumstances. 

59. post-qualification 59.1 After determining the lowest-evaluated responsive tender 
as sated under ITT Sub-Clause 58.1, the Purchaser’s TEC 
pursuant to Rule 100 of the Public Procurement Rules, 
2008, shall carry out the Post-Qualification of the Tenderer, 
using only the requirements specified in Sub-Section C, 
Qualification Criteria. 

59.2 The TEC shall contact the references given by Tenderers 
about their previous Supply experiences to verify, if 
necessary, statements made by them in their Tender and 
to obtain the most up-to-date information concerning the 
Tenderers. 

59.3 The TEC may visit the premises of the Tenderer as a part 
of the post-qualification process, if practical and 
appropriate, to verify information contained in its Tender. 
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59.4 The TEC shall determine to its satisfaction whether the 
Tenderer that is selected as having submitted the lowest 
evaluated responsive Tender is qualified to perform the 
Contract satisfactorily. 

59.5 The objective of any visit under ITT Sub-Clause 59.3 shall 
be limited to a general and visual inspection of the 
Tenderer’s facilities and its plant and equipment, and there 
shall be no discussion concerning the Tender or its 
evaluation with the Tenderer during such visit(s). 

59.6 In the event that the Tenderer with lowest evaluated cost 
fails the post-qualification, the TEC shall make a similar 
determination for the Tenderer offering the next lowest 
evaluated cost and so on from the remaining responsive 
Tenders, provided that, 

(a) such action shall only be taken if the evaluated costs 
of the Tenders under consideration are acceptable 
to the Purchaser; 

(b) when the point is reached whereby the evaluated 
costs of the remaining responsive Tenders are 
significantly higher than that of the official estimate, 
or the market price, the Purchaser may take action 
pursuant to Rule 33 of the PPR 2008 and may 
proceed for re-Tendering, using a revised Tender 
Document designed to achieve a more successful 
result. 

60. Negotiation 60.1 No negotiations shall be held during the financial offer 
evaluation or award, with the lowest or any other Tenderer.  

60.2 The Procuring Entity through the TEC may, however, 
negotiate with the lowest evaluated Tenderer with the 
objective to reduce the Contract Price by reducing the 
scope of works or a reallocation of risks and 
responsibilities, only when it is found that the lowest 
evaluated Tender is significantly higher than the official 
estimated cost; the reasons for such higher price being 
duly investigated. 

60.3 If the Procuring Entity decides to negotiate for reducing the 
scope of the requirements under ITT Sub Clause 60.2, it 
will be required to guarantee that the lowest Tenderer 
remains the lowest Tenderer even after the scope of work 
has been revised and shall further be ensured that the 
objective of the Procurement will not be seriously affected 
through this reduction. 

60.4 In the event that the Procuring Entity decides because of a 
high Tender price to reduce the scope of the requirements 
to meet the available budget, the Tenderer is not obliged to 
accept the award and shall not be penalised in any way for 
un-accepting the proposed award. 

61. Rejection of All 
Tenders 

61.1 The Purchaser may, in the circumstances as stated under 
ITT Sub-Clause 61.2 and pursuant to Rule 33 of the Public 
Procurement Rules 2008, reject all Tenders following 
recommendations from the Tender Evaluation Committee 



 

Procurement of Overhauling Works of HRSG-2 with supply of necessary spares of Bhola 225 MW on Turn Key Basis 37 

only after the approval of such recommendations by the 
Head of the Purchaser.rejected, if – 

61.2 All Tenders can be rejected, if - 

(a) the price of the lowest evaluated Tender exceeds 
the official estimate, provided the estimate is 
realistic; or 

(b) there is evidence of lack of effective competition; 
such as non-participation by a number of potential 
Tenderers; or 

(c) the Tenderers are unable to propose completion of 
the delivery within the stipulated time in its offer, 
though the stipulated time is reasonable and 
realistic; or 

(d) all Tenders are non-responsive; or 

(e) evidence of professional misconduct, affecting 
seriously the Procurement process, is established 
pursuant to Rule 127 of the Public Procurement 
Rules, 2008. 

61.3 Notwithstanding anything contained in ITT Sub-Clause 
61.2 Tenders may not be rejected if the lowest evaluated 
price is in conformity with the market price. 

61.4 A Purchaser may pursuant to Rule 35 of the Public 
Procurement Rules, 2008, on justifiable grounds, annul 
the Procurement proceedings prior to the deadline for the 
submission of Tenders. 

61.5 All Tenders received by the Purchaser shall be returned 
unopened to the Tenderers in the event Procurement 
proceedings are annulled under ITT Sub-Clause 61.4. 

62. Informing Reasons for 
Rejection 

62.1 Notice of the rejection, pursuant to Rule 35 of the Public 
Procurement Rules, 2008, will be given promptly within 
seven (7) days of decision taken by the Purchaser to all 
Tenderers and, the Purchaser will, upon receipt of a 
written request, communicate to any Tenderer the 
reason(s) for its rejection but is not required to justify those 
reason(s). 
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G. Contract Award 

63. Award Criteria 63.1 The Purchaser shall award the Contract to the Tenderer 
whose offer is responsive to the Tender Document and 
that has been determined to be the lowest evaluated 
Tender, provided further that the Tenderer is determined 
to be post-Qualified as stated under ITT Clause 59. 

63.2 A Tenderer shall not be required, as a condition for 
award of contract, to undertake obligations not 
stipulated in the Tender Document, to change its price, 
or otherwise to modify its Tender. 

64. Notification of Award 

 

 

 

64.1 Prior to the expiry of the Tender validity period and 
within seven (7) working days of receipt of the approval 
of the award by the Approving Authority, the Purchaser 
pursuant to Rule 102 of the public procurement Rules, 
2008, shall issue the Notification of Award (NOA) to the 
successful Tenderer. 

64.2 The Notification of Award, attaching the contract as per 
the sample (Form PG5A-7) to be signed, shall state: 

(a) the acceptance of the Tender by the Purchaser; 

(b) the price at which the contract is awarded; 

(c) the amount of the Performance Security and its 
format; 

(d) the date and time within which the Performance 
Security shall be submitted; and 

(e) the date and time within which the contract shall 
be signed. 

64.3 The Notification of Award shall be accepted in writing by 
the successful Tenderer within seven (7) working days 
from the date of issuance of NOA. 

64.4 Until a formal contract is signed, the Notification of 
Award shall constitute a Contract, which shall become 
binding upon the furnishing of a Performance Security 
and the signing of the Contract by both parties. 

64.5 The Notification of Award establishes a Contract 
between the Purchaser and the successful Tenderer 
and the existence of a Contract is confirmed through the 
signature of the Contract Document that includes all 
agreements between the Purchaser and the successful 
Tenderer. 

65. Performance Security 65.1 The Performance Security shall be determined sufficient 
to protect the performance of the Contract pursuant to 
Rule 27 of the Public Procurement Rules, 2008. 

65.2 Performance Security shall be furnished by the successful 
Tenderer in the amount specified in the TDS and 
denominated in the currencies in which the Contract 
Price is payable pursuant to Rule 102 (8) of the Public 
Procurement Rules, 2008. 
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65.3 The proceeds of the Performance Security shall be 
payable to the Purchaser unconditionally upon first written 
demand as compensation for any loss resulting from the 
Supplier’s failure to complete its obligations under the 
Contract. 

66. Form and Time Limit 
for furnishing of 
Performance security 

66.1 The Performance Security shall be in the form of 
irrevocable Bank Guarantee in the format (Form PG5A-9) 
as stated under ITT Clause 65, shall be issued by an 
internationally reputable bank and it shall have 
correspondent bank located in Bangladesh, to make it 
enforceable pursuant to Rule 27(4) of the Public 
Procurement Rules, 2008. 

66.2 Within twenty-eight (28) days from issue of the Notification 
of Award, the successful Tenderer shall furnish the 
Performance Security for the due performance of the 
Contract in the amount specified under ITT Sub Clause 
65.2. 

67. Validity of 
Performance Security 

67.1 The Performance Security shall be required to be valid 
until a date twenty-eight (28) days beyond the date of 
completion of the Supplier’s performance obligations 
under the Contract, including any warranty obligations. 

67.2 If under any circumstances date of completion of the 
Supplier’s performance obligations under the Contract, 
including any warranty obligations is to be extended, the 
Performance Security shall correspondingly be 
extended for the extended period. 

68. Authenticity of 
performance Security 

68.1 The Purchaser shall verify the authenticity of the 
Performance Security submitted by the successful 
Tenderer by sending a written request to the branch of the 
bank issuing irrevocable Bank Guarantee in specified 
format. 

68.2 If the Performance Security submitted under ITT Sub 
Clause 65.2 is not found to be authentic, the Purchaser 
shall proceed to take measures against the Tenderer in 
accordance with Section 64 of the Act and pursuant to 
Rule 127 of the Public Procurement Rules, 2008. 
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69. Contract    Signing 69.1 At the same time as the Purchaser issues the Notification 
of Award, the Purchaser shall send the draft Contract 
Agreement and all documents forming the Contract 
pursuant to Rule 102 of the Public Procurement Rule, 
2008, to the successful Tenderer. 

69.2 Within twenty-eight (28) days of the issuance of 
Notification of Award, the successful Tenderer and the 
Purchaser shall sign the contract provided that the 
Performance Security submitted by the Tenderer is found 
to be genuine. 

69.3 If the successful Tenderer fails to provide the required 
Performance Security, as stated under ITT Clause 65 or 
to sign the Contract, as stated under ITT Sub-Clause 69.2, 
Purchaser shall proceed to award the Contract to the next 
lowest evaluated Tenderer, and so on, by order of ranking 
pursuant to Rule 102 of the Public Procurement 
Rules,2008. 

 

70. Publication of 
Notification of Award 
of Contract 

70.1 Notification of Awards for Contracts of Taka 10 (ten) 
million and above  shall be notified by the Purchaser to the 
Central Procurement Technical Unit within 7(seven) days 
of issuance of the NOA for publication in their website, 
and that notice shall be kept posted for not less than a 
month pursuant to Rule 37 of the Public Procurement 
Rules, 2008. 

70.2 Notification of Award for Contracts below Taka 10(ten) 
million, shall be published by the Purchaser on its Notice 
Board and where applicable on the website of the 
Purchaser and that notice shall be kept posted for not less 
than a month pursuant to Rule 37 of the Public 
Procurement Rules, 2008. 

71. Debriefing of 
Tenderers 

71.1 Debriefing of Tenderers by Purchaser shall outline the 
relative status and weakness only of his or her Tender 
requesting to be informed of the grounds for not 
accepting the Tender submitted by him or her pursuant 
to Rule 37 of the Public Procurement Rule, 2008, 
without disclosing information about any other 
Tenderer. 

71.2 In the case of debriefing confidentiality of the evaluation 
process shall be maintained. 

72. Right to Complains 72.1 Any Tenderer has the right to complain if it has suffered or 
likely to suffer loss or damage due to a failure of a duty 
imposed on the Purchaser to fulfil its obligations in 
accordance with Section 29 of the Public Procurement Act 
2006 and pursuant to Part 12 of Chapter Three of the 
Public Procurement Rules, 2008. 

72.2 Circumstances in which a formal complaint may be lodged 
in sequence by a potential Tenderer against a Purchaser 
pursuant to Rule 56 of the Public Procurement Rules, 
2008, and the complaints, if any, be also processed 
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pursuant to Rule 57 of the Public Procurement Rules 2008. 

72.3 The potential Tenderer shall submit his or her complaint in 
writing within seven (7) calendar days of becoming aware 
of the circumstances giving rise to the complaint. 

72.4 In the first instance, the potential Tenderer shall submit his 
or her complaint to the Purchaser who issued the Tender 
Document. 

72.5 The place and address for the first stage in the submission 
of complaints to the Administrative Authority is provided in 
the TDS. 

72.6 The Tenderer may appeal to a Review Panel only if the 
Tenderer has exhausted all his or her options of complaints 
to the administrative authority as stated under ITT Sub-
Clause 72.2. 
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Section 2. Tender Data Sheet 

Instructions for completing the Tender Data Sheet are provided, as needed, in the notes in italics and 
under lined mentioned for the relevant ITT clauses. 

ITT 
Clause 

Amendments of, and Supplements to, Clauses in the Instruction to 
Tenderers 

A. General 

ITT 1.1 

 

The Purchaser is Bangladesh Power Development Board 

The authorized representative is:  The Director 

Directorate of Purchase  

Bangladesh Power Development Board 

WAPDA Bhaban (9th Floor) 

Motijheel C/A, Dhaka -1000, Bangladesh. 

Consignee: The Manager (Maintenance), Bhola 225 MW CCPP, BPDB, 
Borhanuddin, Bhola. 

Engineer: Director, Design & Inspection-1, BPDB, Dhaka. 

ITT 1.2 The Name of the Tender is: Procurement of Overhauling Works of HRSG-2 with 
supply of necessary spares of Bhola 225 MW CCPP, BPDB, Borhanuddin, 
Bhola on Turn Key Basis. 

The number, identification and name of lots comprising the Tender are: Single Lot. 

ITT 3.1 The source of public funds is Revenue Budget (Cash Foreign Exchange Allocation) 
of BPDB. 

ITT 3.3 The name of the Development Partner is- None 

ITT 5.1 Tenderers from the following countries are not eligible: Israel and countries having 
no diplomatic relation with Bangladesh 

ITT 5.3 To be replaced as: 

Tenderers shall be enrolled in the relevant professional or trade organizations 
registered in Bangladesh or in case of foreign tenderer in their country of origin or a 
certificate concerning their competency issued by a professional institution in 
accordance with the law of the country of their origin. 

ITT 5.13 Tenderers shall have the following up to date valid License:  

i. Trade/ Business License or 

ii. Letter of Incorporation 

ITT 6.1 Materials, Equipment and associated services from the following countries are not 
eligible: Israel and countries having no diplomatic relation with Bangladesh 

ITT 7.1 The Tenderer before submitting his Tender will carefully examine the tender 
requirements and will visit the site at their own cost to determine the existing 
conditions, facilities and limitations. Any neglect to delay or failure on the part of the 
tenderer to obtain reliable information upon the foregoing or any matter effecting the 
work and completion period shall not relieve the successful tenderer of his 
responsibilities, risks or liabilities until final acceptance of the work in case of award 
of the contract. 
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B. Tender Document 

ITT 8.2 The following are authorised agents of the Purchaser for the purpose of providing the 
Tender Document: 

Agents Name: Director.  
Address:       The Director 

Directorate of Purchase  
Bangladesh Power Development Board 
WAPDA Bhaban (9th Floor) 
Motijheel C/A, Dhaka -1000, Bangladesh. 
Phone: +8802-9550532; Fax: +8802-7126151 

e-mail: dir.purchase@bpdb.gov.bd 

ITT 9.1 For clarification of Tender Document purposes only, the Procuring Entity’s 
address is: 

The Director 
Directorate of Purchase  
Bangladesh Power Development Board 
WAPDA Bhaban (9th Floor) 
Motijheel C/A, Dhaka -1000, Bangladesh. 
Phone: +8802-9550532 
Fax: +8802-7126151 

e-mail: dir.purchase@bpdb.gov.bd 

A prospective tenderer requiring any clarification of the tender document shall 
contact in writing at the procuring entity’s address on or before 14 (fourteen) days 
from the date of Tender Submission. 

ITT 10.1 A Pre-Tender meeting shall not be held. 

C. Qualification Criteria  

ITT 13.1 The maximum three (3) numbers of arbitration against the Tenderer over a period: 
the last five (5) years. 

ITT 14.1(a) The Tenderer shall have a minimum of 03 (three) years of overall experience in the 
role of contractor, subcontractor, or management contractor. 

ITT 14.1(b) 

 

Tenders will only be considered from individual firm or joint venture, consortium, or 
association (JVCA) who are actually engaged and experienced in the lines of work 
described herein. 

The minimum specific experience as a Contractor or Subcontractor or Management 
Contractor in similar to the proposed plant and services in at least 2 (Two) 
contract(s) of similar nature, complexity and methods/construction technology 
successfully or substantially completed within the last 15 (Fifteen) years prior to the 
deadline for tender submission. 

Among 2 contracts, at least 1 (one) contract should be outside the Tenderer’s home 
country. 

Each contract with a value of minimum USD 1.18 (One Point One Eight) million or 
equivalent. 

Similar nature, complexity and methods/construction technology means: 
Overhauling works of similar type HRSG/ Boiler (Similar type means: HP outlet 
Capacity ≥ 115.23 tons/hr & HP Design Pressure ≥ 8.45Mpa). 

As documentary evidence against specific experience of the Tenderer, Tenderer 
shall have to submit 

i) End user certificate of each Contract stating that the Overhauling works of the 
aforesaid contracts and the satisfactory performance for at least 2 (Two) years 

within last 15 (Fifteen) years and 

ii) Deed of Contracts/ Purchase Order/ Work Order of each Contract of End user 
certificates. 



 

Procurement of Overhauling Works of HRSG-2 with supply of necessary spares of Bhola 225 MW on Turn Key Basis 44 

The end user certificate(s) on Letterhead pad of the user duly signed by the proper 
authority mentioning designation must contain the following information:  

• Manufacturer’s name of HRSG/ Boiler. 

• Model/ Type, Capacity & Design Pressure of the HRSG/ Boiler. 

• End User’s detail contact information. 

• Work completion date & certificate issuance date. 

• Contract value. 

BPDB may communicate during evaluation stage at the mentioned address/ 
addresses of End User’s own domain website for communication of the End User 
Certificate. If there is no response received from the End User’s representative, the 
Bid will be subjected to rejection. 

The certificate must reflect satisfactory operation of 2 (Two) years. 

ITT 15.1(a) 

 

The required average annual turnover shall be equal or greater than: USD 1.30 
(One Point Three Zero) million or equivalent over the best three (3) years in the last 
five (5) years; years counting backward from the date of publication of IFT in the 
newspaper. 

ITT 15.1(b) The minimum amount of liquid assets or working capital or credit facilities of the 
Tenderer shall be: USD 0.45 (Zero Point Four Five) million or equivalent. 

ITT 16.1(a) Project Manager, Engineers, Chemist, Foreman, Semi-Skilled Technician & Un-
Skilled Technician shall have the qualifications and experience as stated in Section-
6, Employer’s Requirements, Sub-Clause 6.1.2. 

ITT 17.1 The Tenderer shall own or have proven access to hire or lease of the major 
equipment, in full working order as follows: 

As required to perform the work as mentioned in Section-6, Employer Requirement. 

ITT 18.1 
The value of non-judicial stamp for execution of the Joint Venture Agreement shall 
be Tk 300 only. 

ITT 18.2 The minimum qualification requirements of Leading Partner, other Partner(s) and 
requirements by summation of a JVCA shall be as follows: 

TDS Clauses 
References 

Requirements 
by summation 

Requirements for 
Leading Partner 

Requirements for 
other Partner(s) 

ITT-14.1(a) 
Summation not 

applicable 
Same as stated in TDS 

Same as for Leading 
Partner 

ITT-14.1(b) 100% 
Must Meet 

Requirement 
Not Applicable 

ITT-15.1(a) 100% 40%  25% 

ITT-15.1(b) 100% 40%  25% 

ITT-16.1(a) 100% Not applicable Not applicable 

ITT-17.1 100% Not applicable Not applicable 
 

D. Tender Preparation 

ITT 19.2 The maximum of percentage [...............%] of Goods allowed to be subcontracted: 
Not Applicable 

ITT 19.4 The Nominated Subcontractor(s) named [None] shall execute the following specific 
components of the proposed Works: None 

ITT 20.1 Tenders are being invited for Single (01) Lot. 

ITT 24.2 (r) The Tenderer shall submit with its technical offer the following additional 
documents: 
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1. Name of the manufacturer, certificate of the country of origin and port of 
shipment of the offered equipment/ items. 

2. If Tenderer does not manufacture or produce the Goods it offers to supply; shall 
have to submit the Manufacturer’s Authorization Letter (Form PG5A-5) 
furnished in Section 5: Tender and Contract Forms, to demonstrate that it has 
been duly authorized by the manufacturer or producer of the Goods to supply 
the Goods to Bangladesh for the items listed in Section 5: Price Schedules. 
Authorization Letter to Tenderer from authorized entities of manufacturer i.e., 
Dealer/ Trading House/ Manufacturer’s Sales office (if located outside the 
manufacturer’s country) will be accepted subject to submission of supporting 
document as authorized entities of manufacturer with the proposal. In this 
regard; Scanning Paper, E-mail copy, Faxed copy will not be accepted. The 
Authorization Letter shall mention E-mail address, Telephone/Fax, designation 
with detail address of the manufacturer representative duly signed in the 
manufacturer official pad. BPDB will communicate during evaluation stage at 
the mentioned address for confirmation of the authorization/ End User. If there 
is no response received from the manufacturer/ End User Representative, the 
Bid will be subjected to rejection. 

3. Certificate from the manufacturer or authorized entities of manufacturer 

confirming that offered items are new, unused, in good condition and will fit 
properly with the system. 

4. Guarantee/ warranty certificate of the offered Materials/ items/ spares/ system 
including Turn Key works and its satisfactory performance during warranty 
period of 18 (Eighteen) months from the date of issuing Operational 
Acceptance Certificate (OAC); 

5. Printed Catalogue & Drawings in English from the manufacturer including 
product’s description/ technical specifications and storing guidelines (if any) of 
the offered systems/ equipment/ spares/ items; 

6. Detail specification of the offered item / spares / equipment/ system; 

7. Tenderer shall visit and examine the site at their own cost and submit site visit 
report along with confirmation that they have adequate information of the site 
and understand complete works including supply of all necessary spares, 
materials and consumables (in addition to those as specified in the scope of 
work in section- 6) require to complete Procurement of Overhauling Works of 
HRSG-2 with supply of necessary spares of Bhola 225 MW CCPP, BPDB, 
Borhanuddin, Bhola on Turn Key Basis in all respect. The Employer will allow/ 
assist to do so. 

8. Audited Financial reports/balance sheet for last 3 to 5 years as documentary 
evidence to satisfy financial criteria as stated in ITT 15.1(a) and Latest Audited 
Financial reports/balance sheet or bank statement or credit line(s) substantiated 
by any schedule Bank as documentary evidence to satisfy financial criteria as 
stated in ITT 15.1(b). 

9. Quality assurance certificate (ISO) in the favor of Manufacturer(s) from an 
international reputed organization. 

10. Sealed & signed (on every page) original Tender Document which was issued 
by BPDB and would be enclosed with the Tender Submission Letter (Copy of 
issued tender document will not be accepted) by a person duly authorised to 
sign on behalf of the Tenderer. 

11. CV with detail experience of the key personnel from Tenderer, who will perform 
the works as stated in Section-6, Employer’s Requirements, Sub-Clause 6.1.2. 

12. Tenderers are requested not to put any clause of their own in their submission 
which is not belongs to this tender document. 

ITT 24.3 (d) The Tenderer shall submit with its financial offer the following additional documents: 
Excel Copy of offered Price Schedule in CD/ Pen drive. 

ITT 25.1 Alternatives shall not be permitted. 



 

Procurement of Overhauling Works of HRSG-2 with supply of necessary spares of Bhola 225 MW on Turn Key Basis 46 

ITT 26.1 Tenderers shall quote for the entire Plant and Installation Services on a single 
responsibility basis 

or 

Tenderers shall quote for the following components or services on a single 
responsibility basis: Not Applicable. 

and/or 

The following components or services will be provided under the responsibility of 
the Employer: Not Applicable. 

ITT26.5 (a) Place of Destination: Bhola 225 MW CCPP Store, BPDB, Burhanuddin, Bhola, 
Bangladesh. 

ITT 26.5(d) Local transportation to named place of final destination is: Bhola 225 MW CCPP 
Store, BPDB, Burhanuddin, Bhola, Bangladesh. 

ITT 26.7 The prices quoted by the Tenderer shall be fixed for the duration of the Contract. 

OR The prices quoted by the Tenderer shall be adjustable as follows: Not Applicable. 

ITT 27.4 Name of the foreign currency: US Dollar/ Freely convertible international currency 
and Bangladesh Taka. 

Note: Tenderers shall quote a Firm Contract Price for the work as described in 
Section-6 of this Tender document. If the Tenderer deemed necessary any 
additional expert service/ works out of the list of tender schedules, may quote as 
recommended expert service/ works. In that case, price of those additional expert 
service/ works will be loaded during evaluation. The total price shall be considered 
as the firm base price. Prices quoted shall be firm for a period Tender validity. 
Prices of all items shall be entered in the Prices Schedule under Section 6. 

ITT 28.1 (b) Spare parts, special tools, etc. list is: required. 

Period of time the Equipment are expected to be functioning (for the purpose of 
spare parts): 5 (five) years. 

[Note: Such spare parts as the Purchaser may elect to purchase from the supplier, provided 
that this election shall not relieve the supplier of any warranty obligations under the contract; 
Such spare parts that the Purchaser may be able to purchase from other 
supplier/manufacturers but are compatible with the goods procured] 

ITT 29.3(b) Manufacturer’s authorization is: Required. 

Manufacturer’s Authorisation Letter is required for the following items listed in 
Section 6: Employer’s Requirement. 

ITT 30.2 The Tender validity period shall be 150 days. 

ITT 32.2 

 

The amount of the Tender Security shall be: USD 45,300 (Forty-Five Thousand 
Three Hundred) or BDT 50,00,000.00 (Fifty Lac) in the form of an irrevocable and 
unconditional Bank Guarantee issued by a scheduled bank of Bangladesh or by a 
foreign bank duly endorsed & authenticated by a scheduled bank of Bangladesh in 
favour of Director, Directorate of Purchase, Bangladesh Power Development Board. 
Dhaka. 

ITT 37.1 The original & three copies of the Technical Proposal and the original & three 
copies of Financial Proposal shall be submitted within the due date and time as 
mentioned in the tender notice. Any technical proposal associated with financial 
proposal in the same envelopes will be rejected. 

Note: Excel Copy of offered Price Schedule shall have to be submitted in CD/ Pen 
drive along with the Financial Offer. 
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E.  Submission of Tender 

ITT 38.2(e) The inner and outer envelopes shall bear the following additional identification 
marks: 

1. Tender Enquiry No. & Date and Lot no., 

2. Brief Description of work, 

3. Date of Submission, 

4. Name & Address of the Employer, 

5. Name & Address of the Tenderer, 

6. Seal & Signature of the Tenderer. 

ITT 38.4(e) The inner and outer envelopes shall bear the following additional identification 
marks: 

1. Tender Enquiry No. & Date and Lot no., 

2. Brief Description of work, 

3. Date of Submission, 

4. Name & Address of the Employer, 

5. Name & Address of the Tenderer, 

6. Seal & Signature of the Tenderer. 

ITT 39.1 For Tender submission purposes only, the Procuring Entity’s address is: 

Attention: Director, Purchase 

Address:  The Director 

Directorate of Purchase  

Bangladesh Power Development Board 

WAPDA Bhaban (9th Floor)  

Motijheel C/A, Dhaka -1000, Bangladesh. 

Phone: +8802-9550532, Fax: +8802-7126151 

e-mail: dir.purchase@bpdb.gov.bd 

The deadline for the submission of Tenders is: As specified in the Tender Notice or 
amendment of submission date & time (if any). 

ITT 39.3 For Tender submission purposes only, the Procuring Entity’s address is: 

Address (PRIMARY PLACE):  The Director 

Directorate of Purchase  

Bangladesh Power Development Board 

WAPDA Bhaban (9th Floor) 

Motijheel C/A, Dhaka -1000, Bangladesh 

Phone: +8802-9550532, Fax: +8802-7126151 

e-mail: dir.purchase@bpdb.gov.bd 

Address (SECONDARY PLACES):  

Submission of Tenders will not be allowed in more than one place. 

ITT 39.4 The deadline for hand-delivering of the Tenders at the PRIMARY PLACE is: 

As specified in the Tender Notice or amendment of submission date & time (if any). 

Submission of Tenders will not be allowed at the SECONDARY PLACES. 

F. Opening and Evaluation of Tenders 

ITT 45.1 The Tender opening shall take place at (always the PRIMARY PLACE): 

Address:  The Director 

Directorate of Purchase  

Bangladesh Power Development Board 

WAPDA Bhaban (9th Floor) 

Motijheel C/A, Dhaka -1000, Bangladesh. 
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Time & Date: As specified in the Tender Notice or amendment of opening date & 
time (if any). 

ITT 57.5 The applicable economic factors, for the purposes of evaluation of Tenders shall be: 
- Not Applicable 

(a) Adjustment for Deviations in the Delivery and Completion Schedule: 
Not Applicable 

“The Plant and Service covered by this Tendering process are required to be 
delivered in accordance with, and completed within, the Delivery and 
Completion Schedule specified in Section 6, Employer’s Requirements. No 
credit will be given for earlier completion. Tender offering late contract 
performance schedules within acceptable period will be accepted but the 
tenders shall be Adjusted in the evaluation by adding to the Tender Price at 
the   rate of [specify percentage] ofthe Tender Price for each day of delay. 
Tender offering delivery schedules beyond [specify time Limit] of the date 
specified in Section 6, Employer’s Requirement, shall be rejected.” 

[If no sate not applicable] 

(b) Cost of major replacement components, mandatory spare parts, and 
service: Not Applicable 

The Procuring Entity will draw up a list of high-usage and high-value items of 
components and spare parts [specify (spare parts, tools, major 
assemblies, estimated quantities] of usage in the initial period [specify 
period] of operation.  The total cost of these items and quantities will be 
computed from spare parts unit prices submitted by the Tenderer and added 
to the tender price, for evaluation purposes only. 

[If no sate not applicable] 

(c) Other factors affecting the true economic value: Not Applicable 

The Procuring Entity will draw up other factors affecting the true economic 
value of the Tender price may be life span costs, such as cost of fuel, 
performance or productivity of the equipment, etc.The total cost of these items 
and quantities will be computed from submitted Tender and added to the 
tender price, for evaluation purposes only. 

[If no sate not applicable] 

G. Award of Contract 

ITT 65.2 The amount of Performance Security shall be ten (10) percent of the Contract 
Price. 

The Performance Security shall be in the form of irrevocable and unconditional 
Bank Guarantee on 300 BDT Non-judicial stamps issued by a scheduled bank of 
Bangladesh or by a foreign bank duly endorsed & authenticated (means Bank 
Guarantee shall be payable/ en-cashable from the authenticating Bank in 
Bangladesh) by a scheduled bank of Bangladesh, to make it enforceable pursuant 
to Rule 27(4) of the Public Procurement Rules, 2008. 

ITT 72.5 The name and address of the office where complaints to the Purchaser are to be 
submitted is: 

Attention: The Director 

Directorate of Purchase  

Bangladesh Power Development Board 

Address: WAPDA Bhaban (9th Floor) 

Motijheel C/A, Dhaka -1000, Bangladesh 

Phone: +8802-9550532 

Fax: +8802-7126151 

e-mail: dir.purchase@bpdb.gov.bd 
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Section 3. General Conditions of Contract 

A. General 

1. Definitions 1.1 In the Conditions of Contract, which include Particular Conditions 
and these General Conditions, the following words and expressions 
shall have the meaning hereby assigned to them. Boldface type is 
used to identify the defined terms: 

(a) Approving Authority means the authority which, in 
accordance with the Delegation of Financial powers, approves 
the award of Contract for the Procurement of Goods, Works 
and Services. 

(b) Act means The Public Procurement Act, 2006 (Act 24 of 
2006). 

(c) Commissioning means operation of the Facilities or any 
part thereof by the Contractor following Completion, which 
operation is to be carried out by the Contractor for the 
purpose of carrying out Guarantee Test(s). 

(d) Competent Authority means the authority that gives 
decision on specific issues as per delegation of 
administrative and/or financial powers. 

(e) Completion means that the Facilities (or a specific part 
thereof where specific parts are specified in the Contract) 
have been completed operationally and structurally and put 
in a tight and clean condition, that all work in respect of Pre-
Commissioning of the Facilities or such specific part thereof 
has been completed, and that the Facilities or specific part 
thereof are ready for Commissioning. 

(f) Completion Certificate means the Certificate issued by the 
Project Manager as evidence that the Contractor has 
executed the services in all respects as per design, drawing, 
specifications and Conditions of Contract. 

(g) Completion Date is the actual date of completion of the 
plant and services certified by the Project Manager, in 
accordance with GCC Clause 24. 

(h) Contract Agreement means the Agreement entered into 
between the Procuring Entity and the Contractor, together 
with the Contract Documents referred to therein, including all 
attachments, appendices, and all documents incorporated 
by reference therein to supply and install Plant & Equipment 

(i) Contract Documents means the documents listed in GCC 
Clause 6, including any amendments thereto. 

(j) Contractor/supplier means the Person under contract with 
the Procuring Entity for the supply and installation of Plant & 
Equipment under the Rules and the Act as stated in the 
PCC. 

(k) Contractor’s Representative means any person nominated 
by the Contractor and approved by the Employer to perform 
the duties delegated by the Contractor. 

(l) Contract Price means the price payable to the Contractor 
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as specified in the Contract Agreement, subject to such 
additions and adjustments thereto or deductions therefrom, 
for the supply and installation of plant & equipment in 
accordance with the provisions of the Contract, subject to 
such additions and adjustments thereto or deductions 
therefrom, as may be made pursuant to the Contract. 

(m) Cost means all expenditures reasonably incurred or to be 
incurred by the Contractor, whether on or off the Site, 
including overhead, profit, taxes, duties, fees, and such 
other similar levies 

(n) Day means calendar day unless otherwise specified as 
working days. 

(o) Day works means work carried out following the instructions 
of the Procuring Entity or the authorised Project Manager 
and is paid for on the basis of time spent by the Contractor’s 
workers and equipment at the rates specified in the 
Schedules, in addition to payments for associated Materials 
and Plant. 

(p) Defect is any part of the Works not completed in accordance 
with the Contract. 

(q) Defect Liability Period means the period of validity of the 
warranties given by the Contractor commencing at 
Completion of the Facilities or a part thereof, during which 
the Contractor is responsible for defects with respect to the 
Facilities (or the relevant part thereof) as provided in 
contract document. 

(r) Defects Correction Certificate is the certificate issued by 
the Project Manager upon correction of defects by the 
Contractor. 

(s) Drawings include calculations and other information 
provided in Section 7 or as approved by the Project Manager 
for the execution and completion of the Contract. 

(t) Effective Date means the date of fulfillment of all conditions 
of the Contract Agreement, from which the Time for 
Completion shall be counted. 

(u) Equipmentmeans all facilities, equipment, machinery, tools, 
apparatus, appliances or things of every kind required in or 
for installation, completion and maintenance of Facilities that 
are to be provided by the Contractor, but does not include 
Plant, or other things intended to form or forming part of the 
Facilities. 

(v) Facilities means the Plant to be supplied and installed, as 
well as all the Installation Services to be carried out by the 
Contractor under the Contract. It also includes any ancillary 
building or infra structure that needs to be 
constructed/built/erected to support the plant. 
 

(w) Force Majeure means an event or situation beyond the 
control of the Contractor that is not foreseeable, is 
unavoidable, and its origins not due to negligence or lack of 
care on the part of the Contractor; such events may include, 
but not be limited to, acts of the Government in its sovereign 
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capacity, wars or revolutions, fires, floods, epidemics, 
quarantine restrictions, and freight embargoes or more as 
included in GCC Clause 52. 

(x) Goods mean the Contractor’s Plant, Equipment, Materials or 
any of them as appropriate. 

(y) GCC means the General Conditions of Contract. 

(z) Government means the Government of the People’s 
Republic of Bangladesh. 

(aa) Guarantee Test(s)means the test(s) specified in the 
Employer’s Requirements to be carried out to ascertain 
whether the Facilities or a specified part thereof is able to 
attain the Functional Guarantees specified in the Appendix 
to the Contract Agreement titled Functional Guarantees, in 
accordance with the provisions of GCC Sub-Clause 40.2 
(Guarantee Test) hereof. 

(bb) Head of the Procuring Entity means the Secretary of a 
Ministry or a Division, the Head of a Government 
Department or Directorate; or the Chief Executive, by 
whatever designation called, of a local Government agency, 
an autonomous or semi-autonomous body or a corporation, 
or a corporate body established under the Companies Act; 

(cc) Installation Services means all those services ancillary to 
the supply of the Plant for the Facilities, to be provided by 
the Contractor under the Contract, such as transportation 
and provision of marine or other similar insurance, 
inspection, expediting, site preparation works (including the 
provision and use of Contractor’s Equipment and the supply 
of all construction materials required), installation, testing, 
pre-commissioning, commissioning, operations, 
maintenance, the provision of operations and maintenance 
manuals, training, etc. as the case may require. 

(dd) Intended Completion Date is the date calculated from the 
Commencement Date as specified in the PCC, on which it is 
intended that the Contractor shall complete the Works and 
Physical services as specified in the Contract and may be 
revised only by the Project Manager by issuing an extension 
of time or an acceleration order. 

(ee) Materials means things of all kinds other than Plant intended 
to form or forming part of the Permanent Works, including 
the supply-only materials, if any, to be supplied by the 
Contractor under the Contract. 

(ff) Month means calendar month. 

(gg) Original Contract Price is the Contract Price stated in the 
Procuring Entity’s Notification of Award (Form PG5A-7) and 
further clearly determined in the PCC. 

(hh) Operational Acceptance means the acceptance by the 
Employer of the Facilities (or any part of the Facilities where 
the Contract provides for acceptance of the Facilities in 
parts), which certifies the Contractor’s fulfillment of the 
Contract in respect of Functional Guarantees of the Facilities 
(or the relevant part thereof) in accordance with the 
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provisions of contract 

(ii) PCC means the Particular Conditions of Contract. 

(jj) Plant means permanent plant, equipment, machinery, 
apparatus, materials, articles, ancillary buildings/structure 
and things of all kinds to be provided and incorporated in the 
Facilities by the Contractor under the Contract (including the 
spare parts to be supplied by the Contractor), but does not 
include Contractor’s Equipment. 

(kk) Pre-Commissioning means the testing, checking and other 
requirements specified in the Employer’s Requirements that 
are to be carried out by the Contractor in preparation for 
Commissioning. 

(ll) Procuring Entity/Employer/Purchaser means, as the 
context so applies, an Entity having administrative and 
financial powers to undertake procurement of Plant and 
Physical services using public funds and is as   named in the 
PCC who employs the Contractor to carry out the 
contractual obligations. 

(mm) Project Manager is the person named in the PCC or any 
other competent person appointed by the Procuring Entity 
and notified to the Contractor who is responsible for 
supervising the execution and completion of the plant and 
services and administering the Contract. 

(nn) Schedules means the document(s) entitled schedules, 
completed by the Contractor and submitted with the Tender 
Submission Letter, as included in the Contract. Such 
document may include the data, lists and schedules of rates 
and/or prices. 

(oo) Site means the land and other places upon which the 
Facilities are to be installed, and such other land or places 
as may be specified in the PCC as forming part of the Site 

(pp) Site Investigation Reports are those that were included in 
the Tender Document and are factual and interpretative 
reports about the surface and subsurface conditions at the 
Site. 

(qq) Specification means the Specification of the 
goods/works/related services included in the Contract and 
any modifications or additions to the specifications made or 
approved by the Project Manager in accordance with the 
Contract. 

(rr) Start Date is the date defined   in the PCC and it is the last 
date when the Contractor shall commence execution of the 
goods/works/services under the Contract. 

(ss) Subcontractor means a person or corporate body, who has 
a contract with the Contractor to carry out a part of the work 
in the Contract, which includes work on the Site. 

(tt) Time for Completion means the time within which 
Completion of the Facilities as a whole (or of a part of the 
Facilities where a separate Time for Completion of such part 
has been prescribed) is to be attained, in accordance with 
the relevant provisions of the Contract. 
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(uu) Variation means any change to the plant and services 
directly procured from the original Contractor to cover 
increases or decreases in quantities, including the 
introduction of new work items that are either due to change 
of plans, design or alignment to suit actual field conditions, 
within the general scope and physical boundaries of the 
contract. 

(vv) Works means all works associated with the construction, 
reconstruction, site preparation, demolition, repair, 
maintenance or renovation of railways, roads, highways, or a 
building, an infrastructure or structure or an installation or 
any construction work relating to excavation, installation of 
equipment and materials, decoration, as well as physical 
services ancillary to works as detailed in the PCC, if the 
value of those services does not exceed that of the Works 
themselves. 

(ww) Writing means communication written by hand or machine 
duly signed and includes properly authenticated messages 
by facsimile or electronic mail. 

2. Interpretation 2.1 In interpreting the GCC, singular also means plural, male also 
means female or neuter, and the other way around.  Headings in 
the GCC shall not be deemed part thereof or be taken into 
consideration in the interpretation or construance of the Contract. 
Words have their normal meaning under the language of the 
Contract unless specifically defined. 

2.2 Entire Agreement. 

 The Contract constitutes the entire agreement between the 
Employer and the Contractor and supersedes all communications, 
negotiations and agreements (whether written or verbal) of parties 
with respect thereto made prior to the date of Contract Agreement; 
except those stated under GCC Sub Clause 6.1(j). 

2.3 Non waiver. 

(a) Subject to GCC Sub Clause 2.3(b), no relaxation, forbearance, 
delay, or indulgence by either party in enforcing any of the 
terms and conditions of the Contract or the granting of time by 
either party to the other shall prejudice, affect, or restrict the 
rights of that party under the Contract, neither shall any waiver 
by either party of any breach of Contract operate as waiver of 
any subsequent or continuing breach of Contract. 

(b)   Any waiver of a party’s rights, powers, or remedies under the 
Contract must be in writing, dated, and signed by an 
authorized representative of the party granting such waiver, 
and must specify the right and the extent to which it is being 
waived. 

2.4. Severability 

If any provision or condition of the Contract is prohibited or 
rendered invalid or unenforceable, such prohibition, invalidity or 
unenforceability shall not affect the validity or enforceability of any 
other provisions and conditions of the Contract. 
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2.5. Sectional completion 

If sectional completion is specified in the PCC, references in the 
GCC to the Works, the Completion Date, and the Intended 
Completion Date apply to any section of the Works (other than 
references to the Completion Date and Intended Completion Date 
for the whole of the Works). 

3. Communications & 
Notices 

3.1 Communications between Parties such as notice, request or 
consent required or permitted to be given or made by one party to 
the other pursuant to the Contract shall be in writing to the 
addresses specified in the PCC. 

3.2 A notice shall be effective when delivered or on the notice’s 
effective date, whichever is later. 

3.3 A Party may change its address for notice hereunder by giving the 
other Party notice of such change to the address. 

4. Governing Law 4.1 The Contract shall be governed by and interpreted in accordance 
with the laws of the People’s Republic of Bangladesh. 

5. Governing 
Language 

5.1 The Contract shall be written in English. All correspondences and 
documents relating to the Contract may be written in English. 
Supporting documents and printed literature that are part of the 
Contract may be in another language, provided they are 
accompanied by an accurate translation of the relevant passages in 
English, in which case, for purposes of interpretation of the 
Contract, such translation shall govern. 

5.2 The Contractor shall bear all costs of translation to the governing 
language and all risks of the accuracy of such translation. 

6. Documents Forming 
the Contract and 
Priority of 
Documents 

6.1 The following documents forming the Contract shall be interpreted 
in the following order of priority: 

(a) The signed Contract Agreement (Form PG5A-8); 

(b) the Notification of Award (PG5A-7); 

(c) the completed Tender and the Appendix to the Tender; 

(d) the Price Schedule for Plant and Services (PG5A-3); 

(e) the Particular Conditions of Contract; 

(f) the General Conditions of Contract; 

(g) the Technical Specifications; 

(h) Personnel Information; 

(i) Equipment Information; 

(j) the Drawings; and 

(k) Any other document listed in the PCC forming part of the 
Contract. 

7. Contract Agreement 7.1 The parties shall enter into a Contract Agreement within twenty-eight 
(28) days from the date of issuance of the Notification of Award (NOA). 
The costs of stamp duties and similar charges, if any, designated by 
the applicable law in connection with entry into the Contract 
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Agreement, shall be borne by the Employer. 

8. Assignment 8.1 Neither the Contractor nor the Employer shall assign, in whole or in 
part, its obligations under the Contract; except with the Employer’s 
prior written approval. 

9. Eligibility 9.1 The Contractor and its Subcontractor(s) shall have the nationality of 
a country other than that specified in the PCC. 

9.2 All materials, equipment, plant, and supplies used by the Contractor 
in both permanent and temporary works and services supplied 
under the Contract shall have their origin in the countries except 
any specified in the PCC. 

10. Gratuities / Agency 
fees 

10.1 No fees, gratuities, rebates, gifts, commissions or other payments, 
other than those included in the Contract, shall be given or received 
in connection with the procurement process or in the Contract 
execution. 

11. Confidential 
Details 

11.1 The Employer and the Contractor shall keep confidential and shall 
not, without the written consent of the other party hereto, divulge to 
any third party any documents, data, or other information furnished 
directly or indirectly by the other party hereto in connection with the 
Contract, whether such information has been furnished prior to, 
during or following completion or termination of the Contract.  
Notwithstanding the above, the Contractor may furnish to its 
Subcontractor such documents, data, and other information it 
receives from the Employer to the extent required for the 
Subcontractor to perform its work under the Contract, in which 
event the Contractor shall obtain from such Subcontractor an 
undertaking of confidentiality similar to that imposed on the 
Contractor under GCC Clause 11. 

11.2 The Employer shall not use such documents, data, and other 
information received from the Contractor for any purposes unrelated 
to the Contract.  Similarly, the Contractor shall not use such 
documents, data, and other information received from the Employer 
for any purpose other than the design, construction, or other work 
and services required for the performance of the Contract. 

11.3 The obligations of a party under GCC Sub Clauses 11.1 and 11.2 
above, however, shall not apply to information that: the Employer or 
Contractor needs to share with institutions participating in the 
financing of the Contract; now or hereafter enters the public domain 
through no fault of that party; can be proven to have been 
possessed by that party at the time of disclosure and which was not 
previously obtained, directly or indirectly, from the other party; or 
otherwise lawfully becomes available to that party from a third party 
that has no obligation of confidentiality. 

11.4 The above provisions of GCC Clause 11 shall not in any way 
modify any undertaking of confidentiality given by either of the 
parties hereto prior to the date of the Contract in respect of the 
Works or any part thereof. 

11.5 The provisions of GCC Clause 11 shall survive completion or 
termination, for whatever reason. 
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12. Joint Venture (JV) 12.1 If the Contractor is a Joint Venture, Consortium, or Association 
(JVCA), 

(a) each partner of the JV shall be jointly and severally liable for all 
liabilities and ethical or legal obligations to the Employer for the 
performance of the Contract; 

(b)  the JV partners shall nominate a representative who shall have 
the authority to conduct all business including the receipt of 
payments for and on behalf of all partners of the JV; 

(c)   in the event of a dispute that results in legal action against all 
partners of the JV, if they are available and if only one partner 
is available, then that partner alone shall answer on behalf of 
all partners and, if the complaint lodged is proven, the penalty 
shall be applicable on that lone partner as whatever penalty all 
the partners would have received. 

(d)   the JV shall notify the Employer of its composition and legal 
status which shall not be altered without the prior approval of 
the Employer. 

(e)   alteration of partners shall only be allowed if any of the 
partners is found to be incompetent or has any serious 
difficulties which may impact the overall implementation of the 
goods/works/service, whereby the incoming partner shall 
require to possess qualifications equal to or higher than that of 
the outgoing partner. 

(f)   if any of the partners of JV has been debarred from 
participating in any procurement activity due to corrupt, 
fraudulent, collusive or coercive practices, that JV partner shall 
be altered following provisions under GCC Sub Clause 12.1 
(d) and (e), while in case the   Leading Partner has been 
debarred due to the same reasons stated herein the Contract 
shall be terminated as stated under GCC Sub Clause 67.1(b). 

13. Possession of the 
Site 

13.1 The Employer shall give possession of the Site or part(s) of the 
Site, to the Contractor on the date(s) stated in the PCC.  If 
possession of a part of the Site is not given by the date stated in the 
PCC, the Employer will be deemed to have delayed the start of the 
relevant activities, and this will be a Compensation Event. 

14. Access to the Site 14.1 The Contractor shall allow the Engineer and any person authorised 
by the Engineer access to the Site and to any place where work in 
connection with the Contract is being carried out or is intended to 
be carried out. 

15. Safety, Security 
and Protection of 
the Environment 

15.1 The Contractor shall throughout the execution and completion of the 
Works and the remedying of any defects therein: 

(a) take all reasonable steps to safeguard the health and safety 
of all workers working on the Site and other persons entitled 
to be on it, and to keep the Site in an orderly state; 

(b) provide and maintain at the Contractor’s own cost all lights, 
guards, fencing, warning signs and watching for the 
protection of the Works or for the safety on-site; and 

(c) take all reasonable steps to protect the environment on and 
off the Site and to avoid damage or nuisance to persons or 
to property of the public or others resulting from pollution, 
noise or other causes arising as a consequence of the 
Contractors methods of operation. 



 

Procurement of Overhauling Works of HRSG-2 with supply of necessary spares of Bhola 225 MW on Turn Key Basis 57 

16.  Working Hours 

 

16.1 The Contractor shall not perform any work on the Site on the 
weekly holidays, or during the night or outside the normal working 
hours, or on any religious or public holiday, without the prior written 
approval of the Project Manager. 

17. Welfare of 
Laborers 

17.1 The Contractor shall comply with all the relevant labour Laws 
applicable to the Contractor’s personnel relating to their 
employment, health, safety, welfare, immigration and shall allow 
them all their legal rights. 

17.2 The Contractor, in particular, shall provide proper accommodation 
to his or her labourers and arrange proper water supply, 
conservancy and sanitation arrangements at the site for all 
necessary hygienic requirements and for the prevention of 
epidemics in accordance with relevant regulations, rules and 
orders of the government. 

17.3 The Contractor, further in particular, shall pay reasonable wages to 
his or her labourers, and pay them in time. In the event of delay in 
payment the Employer may effect payments to the labourers and 
recover the cost from the Contractor. 

17.4 The Contractor shall appoint an accident prevention officer at the 
Site, responsible for maintaining safety and protection against 
accidents. This person shall be qualified for this responsibility, and 
shall have the authority to issue instructions and take appropriate 
protective measures to prevent accidents that could result in injury. 
Throughout the execution of the Works, the Contractor shall 
provide whatever is required by this person to exercise this 
responsibility and authority. 

18. Child Labor 18.1 The Contractor shall not employ any child to perform any work that 
is economically exploitative, or is likely to be hazardous to, or to 
interfere with, the child's education, or to be harmful to the child's 
health or physical, mental, spiritual, moral, or social development 
in compliance with the applicable laws and other relevant treaties 
ratified by the government. 

19. Fossils& 
antiquities 

19.1 All fossils, coins, articles of value or antiquity, and structures and 
other remains or items of geological or archaeological interest 
found on the Site shall be placed under the care and authority of 
the Employer. The Contractor shall take reasonable precautions to 
prevent Contractor’s Personnel or other persons from removing or 
damaging any of these findings. 

19.2 The Contractor shall, upon discovery of any such finding, promptly 
give notice to the Project Manager, who shall issue instructions for 
dealing with it. If the Contractor suffers delay and/or incurs cost 
from complying with the instructions, the Contractor shall give a 
further notice to the Project Manager and shall be entitled subject 
to Claims under GCC Clause 71 

20. Corrupt, 
Fraudulent, 
Collusive or 
Coercive Practices 

20.1 The Government requires that Employer, as well as the Contractor 
shall observe the highest standard of ethics during the 
implementation of procurement proceedings and the execution of 
the Contract. 

20.2 The Government requires that Employer, as well as the Contractor 
shall, during the Procurement proceedings and the execution of 
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the Contract under public funds, ensure- 

(a) strict compliance with the provisions of Section 64 of the   
Public Procurement Act, 2006 

(b) abiding by the code of ethics as mentioned in the Rule127 of 
the Public Procurement Rules, 2008; 

(c) that neither it, nor any other member of its staff, or any other 
agents or intermediaries working on its behalf engages in 
any such practice as detailed in GCC Sub Clause 20.2. 

20.3 For the purposes of GCC Sub Clause 20.2, the terms set forth 
below as follows 

(a) “corrupt practice” means offering, giving or promising to 
give, receiving, or soliciting either directly or indirectly, to 
any officer or employee of an Employer or other public or 
private authority or individual, a gratuity in any form; 
employment or any other thing or service of value as an 
inducement with respect to an act or decision or method 
followed by an Employer in connection with a Procurement 
proceeding or Contract execution; 

(b)  “fraudulent practice” means the misrepresentation or 
omission of facts in order to influence a decision to be taken 
in a Procurement proceeding or Contract execution; 

(c) collusive practice” means a scheme or arrangement 
between two (2) or more Persons, with or without the 
knowledge of the Employer, that is designed to arbitrarily 
reduce the number of Tenders submitted or fix Tender prices 
at artificial, non-competitive levels, thereby denying an 
Employer the benefits of competitive price arising from 
genuine and open competition; or 

(d) “Coercive practice” means harming or threatening to harm, 
directly or indirectly, Persons or their property to influence a 
decision to be taken in the Procurement proceeding or the 
execution of the Contract, and this will include creating 
obstructions in the normal submission process used for 
Tenders. 

20.4 Should any corrupt, fraudulent, collusive or coercive practice of 
any kind come to the knowledge of the Employer, it will, in the first 
place, allow the Contractor to provide an explanation and shall, 
take actions only when a satisfactory explanation is not received. 
Such decision and the reasons thereof, shall be recorded in the 
record of the procurement proceedings and promptly 
communicated to the Contractor. Any communications between 
the Contractor and the Employer related to matters of alleged 
fraud or corruption shall be in writing. 

20.5 If corrupt, fraudulent, collusive or coercive practices of any kind 
determined by the Employer against the Contractor alleged to 
have carried out such practices, the Employer will: 

(a)  exclude the Contractor from further participation in the 
particular Procurement proceeding; or 

(b)    declare, at its discretion, the Contractor to be ineligible to 
participate in further Procurement proceedings, either 
indefinitely or for a specific period of time. 
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20.6 20.6 The Contractor shall be aware of the provisions on corruption, 
fraudulence, collusion and coercion in Section 64 of the Public 
Procurement Act, 2006 and Rule 127 of the Public Procurement 
Rules, 2008. 

21. License/ Use of 
Technical 
Information 

21.1 For the operation and maintenance of the Plant, the Contractor 
hereby grants a non-exclusive and non-transferable license 
(without the right to sub-license) to the Employer under the 
patents, utility models or other industrial property rights owned by 
the Contractor or by a third Party from whom the Contractor has 
received the right to grant licenses thereunder, and shall also grant 
to the Employer a non-exclusive and non-transferable right 
(without the right to sub-license) to use the know-how and other 
technical information disclosed to the Employer under the 
Contract. Nothing contained herein shall be construed as 
transferring ownership of any patent, utility model, trademark, 
design, copyright, know-how or other intellectual property right 
from the Contractor or any third Party to the Employer. 

21.2 The copyright in all drawings, documents and other materials 
containing data and information furnished to the Employer by the 
Contractor herein shall remain vested in the Contractor or, if they 
are furnished to the Employer directly or through the Contractor by 
any third Party, including suppliers of materials, the copyright in 
such materials shall remain vested in such third Party. 

B. Subject Matter of Contract 

22. Scope of Facilities 22.1 Unless otherwise expressly limited in the Employer’s 
Requirements, the Contractor’s obligations cover the provision of 
all Plant and the performance of all Installation Services required 
for the design, and the manufacture (including procurement, 
quality assurance, construction, installation, associated civil 
works, Pre Commissioning and delivery) of the Plant, and the 
installation, completion and commissioning of the Facilities in 
accordance with the plans, procedures, specifications, drawings, 
codes and any other documents as specified in the Section, 
Employer’s Requirements.  Such specifications include, but are 
not limited to, the provision of supervision and engineering 
services; the supply of labor, materials, equipment, spare parts 
and accessories; Contractor’s Equipment; construction utilities 
and supplies; temporary materials, structures and facilities; 
transportation (including, without limitation, unloading and hauling 
to, from and at the Site); and storage, except for those supplies, 
works and services that will be provided or performed by the 
Employer, as set forth in the  Appendix to the Contract 
Agreement titled Scope of Works and Supply by the Employer. 

22.2 The Contractor shall, unless specifically excluded in the Contract, 
perform all such work and/or supply all such items and materials 
not specifically mentioned in the Contract but that can be 
reasonably inferred from the Contract as being required for 
attaining Completion of the Facilities as if such work and/or items 
and materials were expressly mentioned in the Contract. 

22.3 In addition to the supply of Mandatory Spare Parts included in the 
Contract, the Contractor agrees to supply spare parts required for 
the operation and maintenance of the Facilities for the period 
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specified in the PCC and the provisions, if any, specified in the 
PCC.  However, the identity, specifications and quantities of such 
spare parts and the terms and conditions relating to the supply 
thereof are to be agreed between the Employer and the 
Contractor, and the price of such spare parts shall be that given 
in Price Schedule No.1 &2 under form PG5A-3, which shall be 
added to the Contract Price.  The price of such spare parts shall 
include the purchase price therefor and other costs and expenses 
(including the Contractor’s fees) relating to the supply of spare 
parts. 

23. Time for 
Commencement 

23.1 The Contractor shall attain Completion of the Facilities or of a part 
where a separate time for Completion of such part is specified in 
the Contract, within the time stated in the PCC or within such 
extended time to which the Contractor shall be entitled under GCC 
Clause 65.1 hereof. 

24. Time for 
Completion 

24.1 The Contractor shall attain Completion of the Facilities or of a part 
where a separate time for Completion of such part is specified in 
the Contract, within the time stated in the PCC or within such 
extended time to which the Contractor shall be entitled under GCC 
Clause 65.1 hereof. 

25. Employer’s 
Responsibilities 

25.1 All information and/or data to be supplied by the Employer as 
described in the Appendix to the Contract Agreement titled Scope 
of Works and Supply by the Employer, shall be deemed to be 
accurate, except when the Employer expressly states otherwise 

25.2 The Employer shall be responsible for acquiring and providing 
legal and physical possession of the Site and access thereto, and 
for providing possession of and access to all other areas 
reasonably required for the proper execution of the Contract, 
including all requisite rights of way, as specified in the Appendix to 
the Contract Agreement titled Scope of Works and Supply by the 
Employer.  The Employer shall give full possession of and accord 
all rights of access thereto on or before the date(s) specified in that 
Appendix. 

25.3 The Employer shall acquire and pay for all permits, approvals 
and/or licenses from all local, state or national government 
authorities or public service undertakings in the country where the 
Site is located which (a) such authorities or undertakings require 
the Employer to obtain in the Employer’s name, (b) are necessary 
for the execution of the Contract, including those required for the 
performance by both the Contractor and the Employer of their 
respective obligations under the Contract, and (c) are specified in 
the  Appendix  (Scope of Works and Supply by the Employer). 

25.4 If requested by the Contractor, the Employer shall use its best 
endeavors to assist the Contractor in obtaining in a timely and 
expeditious manner all permits, approvals and/or licenses 
necessary for the execution of the Contract from all local, state or 
national government authorities or public service undertakings that 
such authorities or undertakings require the Contractor or 
Subcontractors or the personnel of the Contractor or 
Subcontractors, as the case may be, to obtain 

25.5 Unless otherwise specified in the Contract or agreed upon by the 
Employer and the Contractor, the Employer shall provide sufficient, 
properly qualified operating and maintenance personnel; shall 
supply and make available all raw materials, utilities, lubricants, 



 

Procurement of Overhauling Works of HRSG-2 with supply of necessary spares of Bhola 225 MW on Turn Key Basis 61 

chemicals, catalysts, other materials and facilities; and shall 
perform all work and services of whatsoever nature, including 
those required by the Contractor to properly carry out Pre 
Commissioning, Commissioning and Guarantee Tests, all in 
accordance with the provisions of the  Appendix to the Contract 
Agreement titled Scope of Works and Supply by the Employer, at 
or before the time specified in the program furnished by the 
Contractor under the provisions of contract specified or as 
otherwise agreed upon by the Employer and the Contractor. 

25.6 The Employer shall be responsible for the continued operation of 
the Facilities after Completion, in accordance with GCC Sub-
Clause 39.8, and shall be responsible for facilitating the Guarantee 
Test(s) for the Facilities, in accordance with GCC Sub-Clause 
40.2. 

25.7 All costs and expenses involved in the performance of the 
obligations under this GCC Clause 25 shall be the responsibility of 
the Employer, save those to be incurred by the Contractor with 
respect to the performance of Guarantee Tests, in accordance with 
GCC Sub-Clause 40.2. 

25.8 In the event that the Employer shall be in breach of any of his 
obligations under this Clause, the additional cost incurred by the 
Contractor in consequence thereof shall be determined by the 
Project Manager and added to the Contract Price 

26. Contractor’s 
Responsibilities 

26.1 The Contractor shall design, manufacture including associated 
purchases and/or subcontracting, install and complete the Facilities 
in accordance with the Contract. When completed, the Facilities 
should be fit for the purposes for which they are intended as defined 
in the Contract. 

26.2  The Contractor confirms that it has entered into this Contract on the 
basis of a proper examination of the data relating to the Facilities 
including any data as to boring tests provided by the Employer, and 
on the basis of information that the Contractor could have obtained 
from a visual inspection of the Site if access thereto was available 
and of other data readily available to it relating to the Facilities as of 
the date twenty-eight (28) days prior to tender submission.  The 
Contractor acknowledges that any failure to acquaint itself with all 
such data and information shall not relieve its responsibility for 
properly estimating the difficulty or cost of successfully performing 
the Facilities. 

26.3 The Contractor shall acquire and pay for all permits, approvals 
and/or licenses from all local, state or national government 
authorities or public service undertakings in the country where the 
Site is located which such authorities or undertakings require the 
Contractor to obtain in its name and which are necessary for the 
performance of the Contract, including, without limitation, visas for 
the Contractor’s and Subcontractor’s personnel and entry permits 
for all imported Contractor’s Equipment.  The Contractor shall 
acquire all other permits, approvals and/or licenses that are not the 
responsibility of the Employer under GCC Sub-Clause 25.3 hereof 
and that are necessary for the performance of the Contract. 

27. Employer’s and 
Contractor’s Risks 

27.1 The Employer carries the risks that the Contract states are    
Employer’s risks and the Contractor carries the risks that the 
Contract states are Contractor’s risks. 

28. Employer’s Risks 28.1 From the Start Date until the Defects Correction Certificate has 
been issued, the following are Employer’s risks: 
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i. the risk of personal injury, death, or loss of or damage to 
property (excluding the Works, Plant, Materials, and 
Equipment), which are due to 

i. use or occupation of the Site by the Works or for the 
purpose of the Works, which is the unavoidable result 
of the Works or 

ii. negligence, breach of statutory duty, or interference 
with any legal right by the Employer or by any person 
employed by or contracted to him except the 
Contractor. 

iii. the risk of damage to the Works, Plant, Materials, and 
Equipment to the extent that it is due to a fault of the 
Employer or in the Employer’s design, or due to war or 
radioactive contamination directly affecting the country 
where the Works are to be executed. 

28.2 From the Completion Date until the Defects Correction Certificate 
has been issued, the risk of loss of or damage to the Works, Plant, 
and Materials is Employer’s risk, except loss or damage due to: 

(a) a Defect which existed on the Completion Date; 

(b) an event occurring before the Completion Date, which was 
not itself Employer’s risk; or 

(c) the activities of the Contractor on the Site after the 
Completion Date. 

29. Contractor’s Risks 29.1 From the Start Date until the Defects Correction Certificate has 
been issued the risks of personal injury, death, and loss of or 
damage to property including without limitation, the Works, Plant, 
Materials, and Equipment, which are not Employer’s risks are 
Contractor’s risks. 

C. Execution of the Facilities 

30. Representatives 30.1 Project Manager 
If the Project Manager is not named in the Contract, then within 
fourteen (14) days of the Effective Date, the Employer shall appoint 
and notify the Contractor in writing of the name of the Project 
Manager.  The Employer may from time to time appoint some other 
person as the Project Manager in place of the person previously so 
appointed, and shall give a notice of the name of such other person 
to the Contractor without delay.  No such appointment shall be 
made at such a time or in such a manner as to impede the progress 
of work on the Facilities.  Such appointment shall only take effect 
upon receipt of such notice by the Contractor.  The Project 
Manager shall represent and act for the Employer at all times 
during the performance of the Contract.  All notices, instructions, 
orders, certificates, approvals and all other communications under 
the Contract shall be given by the Project Manager, except as 
herein otherwise provided. 

All notices, instructions, information and other communications 
given by the Contractor to the Employer under the Contract shall be 
given to the Project Manager, except as herein otherwise provided. 

30.2 Contractor’s Representative & Construction Manager 
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30.2.1 If the Contractor’s Representative is not named in the 
Contract, then within fourteen (14) days of the Effective Date, the 
Contractor shall appoint the Contractor’s Representative and shall 
request the Employer in writing to approve the person so 
appointed.  If the Employer makes no objection to the appointment 
within fourteen (14) days, the Contractor’s Representative shall be 
deemed to have been approved.  If the Employer objects to the 
appointment within fourteen (14) days giving the reason therefor, 
then the Contractor shall appoint a replacement within fourteen 
(14) days of such objection, and the foregoing provisions of this 
GCC Sub-Clause 30.2.1 shall apply thereto. 

30.2.2 The Contractor’s Representative shall represent and act for 
the Contractor at all times during the performance of the Contract 
and shall give to the Project Manager all the Contractor’s notices, 
instructions, information and all other communications under the 
Contract. 

The Contractor shall not revoke the appointment of the 
Contractor’s Representative without the Employer’s prior written 
consent, which shall not be unreasonably withheld.  If the Employer 
consents thereto, the Contractor shall appoint some other person 
as the Contractor’s Representative, pursuant to the procedure set 
out in GCC Sub-Clause 30.2.1. 

30.2.3 . The Contractor’s Representative may, subject to the 
approval of the Employer which shall not be unreasonably 
withheld, at any time delegate to any person any of the powers, 
functions and authorities vested in him or her.  Any such delegation 
may be revoked at any time.  Any such delegation or revocation 
shall be subject to a prior notice signed by the Contractor’s 
Representative, and shall specify the powers, functions and 
authorities thereby delegated or revoked.  No such delegation or 
revocation shall take effect unless and until a copy thereof has 
been delivered to the Employer and the Project Manager. 

Any act or exercise by any person of powers, functions and 
authorities so delegated to him or her in accordance with this GCC 
Sub-Clause 30.2.3 shall be deemed to be an act or exercise by the 
Contractor’s Representative. 

30.2.4 From the commencement of installation of the Facilities at 
the Site until Completion, the Contractor’s Representative shall 
appoint a suitable person as the Construction Manager.  The 
Construction Manager shall supervise all work done at the Site by 
the Contractor and shall be present at the Site throughout normal 
working hours except when on leave, sick or absent for reasons 
connected with the proper performance of the Contract.  Whenever 
the Construction Manager is absent from the Site, a suitable 
person shall be appointed to act as the Construction Manager’s 
deputy. 

30.2.5 The Employer may by notice to the Contractor object to any 
representative or person employed by the Contractor in the 
execution of the Contract who, in the reasonable opinion of the 
Employer, may behave inappropriately, may be incompetent or 
negligent, or may commit a serious breach of the Site regulations 
provided under GCC Sub-Clause 37.4.  The Employer shall 
provide evidence of the same, whereupon the Contractor shall 
remove such person from the Facilities. 
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30.2.6 If any representative or person employed by the Contractor 
is removed in accordance with GCC Sub-Clause 30.2.5, the 
Contractor shall, where required, promptly appoint a replacement. 

31. Work Program 31.1 Contractor’s Organization 

The Contractor shall supply to the Employer and the Project 
Manager a chart showing the proposed organization to be 
established by the Contractor for carrying out work on the 
Facilities within twenty-one (21) days of the Effective Date.  The 
chart shall include the identities of the key personnel and the 
curricula vitae of such key personnel to be employed shall be 
supplied together with the chart.  The Contractor shall promptly 
inform the Employer and the Project Manager in writing of any 
revision or alteration of such an organization chart. 

31.2 Program of Performance 

Within twenty-eight (28) days after the Effective Date, the 
Contractor shall submit to the Project Manager a detailed 
program of performance of the Contract, made in a form 
acceptable to the Project Manager and showing the sequence in 
which it proposes to design, manufacture, transport, assemble, 
install and Pre Commission the Facilities, as well as the date by 
which the Contractor reasonably requires that the Employer shall 
have fulfilled its obligations under the Contract so as to enable 
the Contractor to execute the Contract in accordance with the 
program and to achieve Completion, Commissioning and 
Acceptance of the Facilities in accordance with the Contract.  The 
program so submitted by the Contractor shall accord with the 
Time Schedule included in the Appendix to the Contract 
Agreement titled Time Schedule, and any other dates and 
periods specified in the Contract.  The Contractor shall update 
and revise the program as and when appropriate or when 
required by the Project Manager, but without modification in the 
Times for Completion specified in the PCC pursuant to Sub-
Clause 24.1 and any extension granted in accordance with GCC 
Clause 65.1, and shall submit all such revisions to the Project 
Manager. 

31.3 Progress Report 
The Contractor shall monitor progress of all the activities 
specified in the program referred to in GCC Sub-Clause 31.2   
above, and supply a progress report to the Project Manager 
every month. 

The progress report shall be in a form acceptable to the Project 
Manager and shall indicate: (a) percentage completion achieved 
compared with the planned percentage completion for each 
activity; and (b) where any activity is behind the program, giving 
comments and likely consequences and stating the corrective 
action being taken. 

31.4 Progress of Performance 

If at any time the Contractor’s actual progress falls behind the 
program referred to in GCC Sub-Clause 31.2, or it becomes 
apparent that it will so fall behind, the Contractor shall, at the 
request of the Employer or the Project Manager, prepare and 
submit to the Project Manager a revised program, taking into 
account the prevailing circumstances, and shall notify the Project 
Manager of the steps being taken to expedite progress so as to 
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attain Completion of the Facilities within the Time for Completion 
under GCC Sub-Clause 24.1, any extension thereof entitled 
under GCC Sub-Clause 65.1, or any extended period as may 
otherwise be agreed upon between the Employer and the 
Contractor. 

31.5 Procedures 

The Contract shall be executed in accordance with the Contract 
Documents including the procedures given in the Forms and 
Procedures of the Employer’s Requirements. The Contractor may 
execute the Contract in accordance with its own standard project 
execution plans and procedures to the extent that they do not 
conflict with the provisions contained in the Contract. 

32. Subcontractor 32.1 Subcontracting the whole of the Plant and Service by the 
Contractor shall not be permissible. The Contractor shall be 
responsible for the acts or defaults of any Subcontractor, his or 
her agents or employees, as if they were the acts or defaults of 
the Contractor. 

32.2  The Contractor shall not be required to obtain consent from the 
Project Manager or his representative, for suppliers solely of 
Materials or to a subcontract for which the Specialist 
Subcontractor(s) is already named in the Contract. 

32.3  The prior consent, in writing, of the Engineer shall however be 
obtained for other proposed Subcontractor(s). 

33. Nominated 
Subcontractor 

33.1 Nominated Subcontractor named in the Contract shall be entitled 
to execute the specific components of the Works stated in the 
PCC. 

33.2 The Contractor shall not be under obligations to employ a 
Nominated Subcontractor against whom the Contractor raises 
reasonable objection by notice to the Engineer as soon as 
practicable, with supporting particulars while  there are reasons 
to believe that the Subcontractor does not have sufficient 
competence, resources or financial strength, or does not accept 
to indemnify the Contractor against and from any negligence or 
misuse of Goods by the nominated Subcontractor, or  does not 
accept to enter into a subcontract which specifies that, for the 
subcontracted work including design, if any, the Nominated 
Subcontractor shall undertake to the Contractor such obligations 
and liabilities as will enable the contractor to discharge his or her 
liabilities under the Contract. 

34. Other Contractors 34.1 The Contractor shall cooperate and share the Site with other 
Contractors, public authorities, utilities, the Engineer and the 
Employer between the dates given in the Schedule of other 
Contractors.  The Contractor shall also provide facilities and 
services for them as described in the Schedule.  The Employer 
may modify the Schedule of other Contractors, and shall notify the 
Contractor of any such modification. 



 

Procurement of Overhauling Works of HRSG-2 with supply of necessary spares of Bhola 225 MW on Turn Key Basis 66 

35. Design and 
Engineering 

35.1 Specifications and Drawings 

35.1.1 The Contractor shall execute the basic and detailed design and 
the engineering work in compliance with the provisions of the 
Contract, or where not so specified, in accordance with good 
engineering practice. The Contractor shall be responsible for any 
discrepancies, errors or omissions in the specifications, drawings 
and other technical documents that it has prepared, whether such 
specifications, drawings and other documents have been 
approved by the Project Manager or not, provided that such 
discrepancies, errors or omissions are not because of inaccurate 
information furnished in writing to the Contractor by or on behalf of 
the Employer. 

35.1.2 The Contractor shall be entitled to disclaim responsibility for any 
design, data, drawing, specification or other document, or any 
modification thereof provided or designated by or on behalf of the 
Employer, by giving a notice of such disclaimer to the Project 
Manager. 

35.2  Codes and Standards 

Wherever references are made in the Contract to codes and 
standards in accordance with which the Contract shall be 
executed, the edition or the revised version of such codes and 
standards current at the date twenty-eight (28) days prior to date of 
tender submission shall apply unless otherwise specified.  During 
Contract execution, any changes in such codes and standards 
shall be applied subject to approval by the Employer and shall be 
treated in accordance with GCC Clause 64. 

35.3. Approval/Review of Technical Documents by Project Manager 

35.3.1 The Contractor shall prepare or cause its Subcontractors to 
prepare, and furnish to the Project Manager the documents 
listed in the Appendix to the Contract Agreement titled List of 
Documents for Approval or Review, for its approval or review 
as specified and in accordance with the requirements of 
GCC Sub-Clause 31.2 (Program of Performance). 

 Any part of the Facilities covered by or related to the      
documents to be approved by the Project Manager shall be 
executed only after the Project Manager’s approval thereof. 

GCC Sub-Clauses 35.3.2 through 35.3.6 shall apply to those 
documents requiring the Project Manager’s approval, but not 
to those furnished to the Project Manager for its review only 

35.3.2 Within fourteen (14) days after receipt by the Project 
Manager of any document requiring the Project Manager’s 
approval in accordance with GCC Sub-Clause 35.3.1, the 
Project Manager shall either return one copy thereof to the 
Contractor with its approval endorsed thereon or shall notify 
the Contractor in writing of its disapproval thereof and the 
reasons therefor and the modifications that the Project 
Manager proposes. If the Project Manager fails to take such 
action within the said fourteen (14) days, then the said 
document shall be deemed to have been approved by the 
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Project Manager. 

35.3.3. The Project Manager shall not disapprove any document, 
except on the grounds that the document does not comply 
with the Contract or that it is contrary to good engineering 
practice. 

35.3.4 If the Project Manager disapproves the document, the 
Contractor shall modify the document and resubmit it for the 
Project Manager’s approval in accordance with GCC Sub-
Clause 35.3.2. If the Project Manager approves the 
document subject to modification(s), the Contractor shall 
make the required modification(s), whereupon the document 
shall be deemed to have been approved. 

35.3.5 The Project Manager’s approval, with or without modification 
of the document furnished by the Contractor, shall not 
relieve the Contractor of any responsibility or liability 
imposed upon it by any provisions of the Contract except to 
the extent that any subsequent failure results from 
modifications required by the Project Manager. 

35.3.6 The Contractor shall not depart from any approved 
document unless the Contractor has first submitted to the 
Project Manager an amended document and obtained the 
Project Manager’s approval thereof, pursuant to the 
provisions of this GCC Sub-Clause 35.3. If the Project 
Manager requests any change in any already approved 
document and/or in any document based thereon, the 
provisions of GCC Clause 64 shall apply to such request. 

36. Procurement 36.1 Plant 

Subject to GCC Sub-Clause 60.2, the Contractor shall procure and 
transport all Plant in an expeditious and orderly manner to the Site. 

36.2 Employer-Supplied Plant 

If the Appendix to the Contract Agreement titled Scope of Works 
and Supply by the Employer, provides that the Employer shall 
furnish any specific items to the Contractor, the following provisions 
shall apply: 

36.2.1 The Employer shall, at its own risk and expense, transport 
each item to the place on or near the Site as agreed upon by the 
Parties and make such item available to the Contractor at the time 
specified in the program furnished by the Contractor, pursuant to 
GCC Sub-Clause 31.2, unless otherwise mutually agreed. 

36.2.2 Upon receipt of such item, the Contractor shall inspect the 
same visually and notify the Project Manager of any detected 
shortage, defect or default.  The Employer shall immediately 
remedy any shortage, defect or default, or the Contractor shall, if 
practicable and possible, at the request of the Employer, remedy 
such shortage, defect or default at the Employer’s cost and 
expense.  After inspection, such item shall fall under the care, 
custody and control of the Contractor.  The provision of this GCC 
Sub-Clause 36.2.2 shall apply to any item supplied to remedy any 
such shortage or default or to substitute for any defective item, or 
shall apply to defective items that have been repaired. 
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36.2.3 The foregoing responsibilities of the Contractor and its 
obligations of care, custody and control shall not relieve the 
Employer of liability for any undetected shortage, defect or default, 
nor place the Contractor under any liability for any such shortage, 
defect or default whether under GCC Clause 42 or under any other 
provision of Contract. 

36.3 Transportation 

36.3.1 The Contractor shall at its own risk and expense transport 
all the materials and the Contractor’s Equipment to the Site by the 
mode of transport that the Contractor judges most suitable under all 
the circumstances. 

36.3.2 Unless otherwise provided in the Contract, the Contractor 
shall be entitled to select any safe mode of transport operated by 
any person to carry the materials and the Contractor’s Equipment. 

36.3.3 Upon dispatch of each shipment of materials and the 
Contractor’s Equipment, the Contractor shall notify the Employer by 
telex, cable, facsimile or electronic means, of the description of the 
materials and of the Contractor’s Equipment, the point and means 
of dispatch, and the estimated time and point of arrival in the 
country where the Site is located, if applicable, and at the Site.  The 
Contractor shall furnish the Employer with relevant shipping 
documents to be agreed upon between the Parties. 

36.3.4 The Contractor shall be responsible for obtaining, if 
necessary, approvals from the authorities for transportation of the 
materials and the Contractor’s Equipment to the Site.  The 
Employer shall use its best endeavors in a timely and expeditious 
manner to assist the Contractor in obtaining such approvals, if 
requested by the Contractor.  The Contractor shall indemnify and 
hold harmless the Employer from and against any claim for damage 
to roads, bridges or any other traffic facilities that may be caused by 
the transport of the materials and the Contractor’s Equipment to the 
Site. 

36.4 Customs Clearance 

The Contractor shall, at its own expense, handle all imported 
materials and Contractor’s Equipment at the point(s) of import and 
shall handle any formalities for customs clearance, subject to the 
Employer’s obligations under GCC Sub-Clause 60.2, provided that 
if applicable laws or regulations require any application or act to be 
made by or in the name of the Employer, the Employer shall take 
all necessary steps to comply with such laws or regulations.  In the 
event of delays in customs clearance that are not the fault of the 
Contractor, the Contractor shall be entitled to an extension in the 
Time for Completion, pursuant to GCC Clause 65. 

37. Installation 37.1 Setting Out/Supervision 

37.1.1 Bench Mark:  The Contractor shall be responsible for the 
true and proper setting-out of the Facilities in relation to bench 
marks, reference marks and lines provided to it in writing by or on 
behalf of the Employer. 

If, at any time during the progress of installation of the Facilities, 
any error shall appear in the position, level or alignment of the 
Facilities, the Contractor shall forthwith notify the Project Manager 
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of such error and, at its own expense, immediately rectify such 
error to the reasonable satisfaction of the Project Manager.  If such 
error is based on incorrect data provided in writing by or on behalf 
of the Employer, the expense of rectifying the same shall be borne 
by the Employer. 

37.1.2 Contractor’s Supervision: The Contractor shall give or 
provide all necessary superintendence during the installation of the 
Facilities, and the Construction Manager or its deputy shall be 
constantly on the Site to provide full-time superintendence of the 
installation.  The Contractor shall provide and employ only 
technical personnel who are skilled and experienced in their 
respective callings and supervisory staff who are competent to 
adequately supervise the work at hand. 

37.2 Labor: 

37.2.1 Engagement of Staff and Labor 

(a) Except as otherwise stated in the Specification, the 
Contractor shall make arrangements for the engagement of 
all staff and labor, local or otherwise, and for their payment, 
housing, feeding and transport. 

(b) The Contractor shall provide and employ on the Site in the 
installation of the Facilities such skilled, semi-skilled and 
unskilled labor as is necessary for the proper and timely 
execution of the Contract.  The Contractor is encouraged to 
use local labor that has the necessary skills. 

(c) The Contractor shall be responsible for obtaining all 
necessary permit(s) and/or visa(s) from the appropriate 
authorities for the entry of all labor and personnel to be 
employed on the Site into the country where the Site is 
located. The Employer will, if requested by the Contractor, 
use his best endeavors in a timely and expeditious manner to 
assist the Contractor in obtaining any local, state, national or 
government permission required for bringing in the 
Contractor’s personnel. 

(d) The Contractor shall at its own expense provide the means 
of repatriation to all of its and its Subcontractor’s personnel 
employed on the Contract at the Site to the place where they 
were recruited or to their domicile.  It shall also provide 
suitable temporary maintenance of all such persons from the 
cessation of their employment on the Contract to the date 
programmed for their departure.  In the event that the 
Contractor defaults in providing such means of transportation 
and temporary maintenance, the Employer may provide the 
same to such personnel and recover the cost of doing so 
from the Contractor. 

 37.2.2 Persons in the Service of Employer 

The Contractor shall not recruit, or attempt to recruit, staff and 
labor from amongst the Employer’s Personnel. 

 37.2.3 Facilities for Staff and Labor 
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Except as otherwise stated in the Specification, the Contractor 
shall provide and maintain all necessary accommodation and 
welfare facilities for the Contractor’s Personnel. The 
Contractor shall also provide facilities for the Employer’s 
Personnel as stated in the Specification. 

The Contractor shall not permit any of the Contractor’s 
Personnel to maintain any temporary or permanent living 
quarters within the structures forming part of the Permanent 
Works 

37.3 Contractor’s Equipment 

37.3.1 All Contractor’s Equipment brought by the Contractor onto 
the Site shall be deemed to be intended to be used 
exclusively for the execution of the Contract.  The Contractor 
shall not remove the same from the Site without the Project 
Manager’s consent that such Contractor’s Equipment is no 
longer required for the execution of the Contract. 

37.3.2 Unless otherwise specified in the Contract, upon completion 
of the Facilities, the Contractor shall remove from the Site all 
Equipment brought by the Contractor onto the Site and any 
surplus materials remaining thereon. 

37.3.3 The Employer will, if requested, use its best endeavors to 
assist the Contractor in obtaining any local, state or national 
government permission required by the Contractor for the 
export of the Contractor’s Equipment imported by the 
Contractor for use in the execution of the Contract that is no 
longer required for the execution of the Contract. 

37.4 Site Regulations and Safety 

 The Employer and the Contractor shall establish Site regulations 
setting out the rules to be observed in the execution of the Contract 
at the Site and shall comply therewith.  The Contractor shall 
prepare and submit to the Employer, with a copy to the Project 
Manager, proposed Site regulations for the Employer’s approval, 
which approval shall not be unreasonably withheld. 

 Such Site regulations shall include, but shall not be limited to, rules 
in respect of security, safety of the Facilities, gate control, 
sanitation, medical care, and fire prevention. reasonable costs 
incurred by the Employer in connection therewith shall be paid by 
the Contractor to the Employer.  Otherwise, the cost of such 
remedial work shall be borne by the Employer. 

37.5 Site Clearance 

37.5.1 Site Clearance in Course of Performance:  In the course of 
carrying out the Contract, the Contractor shall keep the Site 
reasonably free from all unnecessary obstruction, store or remove 
any surplus materials, clear away any wreckage, rubbish or 
temporary works from the Site, and remove any Contractor’s 
Equipment no longer required for execution of the Contract 

37.6 Opportunities for Other Contractors 

37.6.1 The Contractor shall, upon written request from the 
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Employer or the Project Manager, give all reasonable opportunities 
for carrying out the work to any other contractors employed by the 
Employer on or near the Site. 

37.6.2 If the Contractor, upon written request from the Employer 
or the Project Manager, makes available to other contractors any 
roads or ways the maintenance for which the Contractor is 
responsible, permits the use by such other contractors of the 
Contractor’s Equipment, or provides any other service of 
whatsoever nature for such other contractors, the Employer shall 
fully compensate the Contractor for any loss or damage caused or 
occasioned by such other contractors in respect of any such use or 
service, and shall pay to the Contractor reasonable remuneration 
for the use of such equipment or the provision of such services. 

37.7 Emergency Work 

 37.7.1 If, by reason of an emergency arising in connection with and 
during the execution of the Contract, any protective or remedial 
work is necessary as a matter of urgency to prevent damage to the 
Facilities, the Contractor shall immediately carry out such work. 

If the Contractor is unable or unwilling to do such work immediately, 
the Employer may do or cause such work to be done as the 
Employer may determine is necessary in order to prevent damage 
to the Facilities.  In such event the Employer shall, as soon as 
practicable after the occurrence of any such emergency, notify the 
Contractor in writing of such emergency, the work done and the 
reasons therefor. If the work done or caused to be done by the 
Employer is work that the Contractor was liable to do at its own 
expense under the Contract. 

37.7.2 Clearance of Site after Completion:  After Completion of all 
parts of the Facilities, the Contractor shall clear away and remove 
all wreckage, rubbish and debris of any kind from the Site, and shall 
leave the Site and Facilities in a clean and safe condition. 

37.8 Watching and Lighting 

The Contractor shall provide and maintain at its own expense all 
lighting, fencing, and watching when and where necessary for the 
proper execution and the protection of the Facilities, or for the 
safety of the owners and occupiers of adjacent property and for the 
safety of the public. 

38. Test & Inspection 38.1 The Contractor shall at its own expense carry out at the place of 
manufacture and/or on the Site all such tests and/or inspections of 
the Plant and any part of the Facilities as are specified in the 
Contract. 

38.2 The Employer and the Project Manager or their designated 
representatives shall be entitled to attend the aforesaid test and/or 
inspection, provided that the Employer shall bear all costs and 
expenses incurred in connection with such attendance including, 
but not limited to, all traveling and board and lodging expenses. 



 

Procurement of Overhauling Works of HRSG-2 with supply of necessary spares of Bhola 225 MW on Turn Key Basis 72 

38.3 38.3 Whenever the Contractor is ready to carry out any such 
test and/or inspection, the Contractor shall give a reasonable 
advance notice of such test and/or inspection and of the place 
and time thereof to the Project Manager.  The Contractor shall 
obtain from any relevant third Party or manufacturer any 
necessary permission or consent to enable the Employer and the 
Project Manager or their designated representatives to attend the 
test and/or inspection. 

38.4 The Contractor shall provide the Project Manager with a certified 
report of the results of any such test and/or inspection. If the 
Employer or Project Manager or their designated representatives 
fails to attend the test and/or inspection, or if it is agreed between 
the Parties that such persons shall not do so, then the Contractor 
may proceed with the test and/or inspection in the absence of 
such persons, and may provide the Project Manager with a 
certified report of the results thereof. 

38.5 38.5 The Project Manager may require the Contractor to carry 
out any test and/or inspection not required by the Contract, 
provided that the Contractor’s reasonable costs and expenses 
incurred in the carrying out of such test and/or inspection shall be 
added to the Contract Price.  Further, if such test and/or 
inspection impede the progress of work on the Facilities and/or 
the Contractor’s performance of its other obligations under the 
Contract, due allowance will be made in respect of the Time for 
Completion and the other obligations so affected. 

38.6 If any Plant or any part of the Facilities fails to pass any test 
and/or inspection, the Contractor shall either rectify or replace 
such Plant or part of the Facilities and shall repeat the test and/or 
inspection upon giving a notice under GCC Sub-Clause 38.3. 

38.7 If any dispute or difference of opinion shall arise between the 
Parties in connection with or arising out of the test and/or 
inspection of the Plant or part of the Facilities that cannot be 
settled between the Parties within a reasonable period of time, it 
may be referred to a 72.2. 

38.8 The Contractor shall afford the Employer and the Project 
Manager, at the Employer’s expense, access at any reasonable 
time to any place where the Plant are being manufactured or the 
Facilities are being installed, in order to inspect the progress and 
the manner of manufacture or installation, provided that the 
Project Manager shall give the Contractor a reasonable prior 
notice. 
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38.9 The Contractor agrees that neither the execution of a test and/or 
inspection of Plant or any part of the Facilities, nor the attendance 
by the Employer or the Project Manager, nor the issue of any test 
certificate pursuant to GCC Sub-Clause 38.4, shall release the 
Contractor from any other responsibilities under the Contract. 

38.10 39.10 No part of the Facilities or foundations shall be covered up 
on the Site without the Contractor carrying out any test and/or 
inspection required under the Contract.  The Contractor shall give 
a reasonable notice to the Project Manager whenever any such 
parts of the Facilities or foundations are ready or about to be 
ready for test and/or inspection; such test and/or inspection and 
notice thereof shall be subject to the requirements of the Contract. 

38.11 The Contractor shall uncover any part of the Facilities or 
foundations, or shall make openings in or through the same as the 
Project Manager may from time to time require at the Site, and 
shall reinstate and make good such part or parts. 

38.12 If any parts of the Facilities or foundations have been covered up 
at the Site after compliance with the requirement of GCC Sub-
Clause 38.10 and are found to be executed in accordance with 
the Contract, the expenses of uncovering, making openings in or 
through, reinstating, and making good the same shall be borne by 
the Employer, and the Time for Completion shall be reasonably 
adjusted to the extent that the Contractor has thereby been 
delayed or impeded in the performance of any of its obligations 
under the Contract. 

39. Completion of the 
Facilities 

39.1 As soon as the Facilities or any part thereof has, in the opinion of 
the Contractor, been completed operationally and structurally and 
put in a tight and clean condition as specified in the Employer’s 
Requirements, excluding minor items not materially affecting the 
operation or safety of the Facilities, the Contractor shall so notify 
the Employer in writing. 

39.2 Within seven (7) days after receipt of the notice from the 
Contractor under GCC Sub-Clause 39.1, the Employer shall 
supply the operating and maintenance personnel specified in the 
Appendix to the Contract Agreement titled Scope of Works and 
Supply by the Employer for Pre-Commissioning of the Facilities 
or any part thereof. 

Pursuant to the Appendix to the Contract Agreement titled Scope 
of Works and Supply by the Employer, the Employer shall also 
provide, within the said seven (7) day period, the raw materials, 
utilities, lubricants, chemicals, catalysts, facilities, services and 
other matters required for Pre-Commissioning of the Facilities or 
any part thereof. 
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39.3 As soon as reasonably practicable after the operating and 
maintenance personnel have been supplied by the Employer and 
the raw materials, utilities, lubricants, chemicals, catalysts, 
facilities, services and other matters have been provided by the 
Employer in accordance with GCC Sub-Clause 39.2, the 
Contractor shall commence Pre-commissioning of the Facilities 
or the relevant part thereof in preparation for Commissioning, 
subject to GCC Sub-Clause 40.5. 

39.4 As soon as all works in respect of Pre-commissioning are 
completed and, in the opinion of the Contractor, the Facilities or 

39.5 The Project Manager shall, within fourteen (14) days after receipt 
of the Contractor’s notice under GCC Sub-Clause 39.4, either 
issue a Completion Certificate in the form specified in the 
Employer’s Requirements (Forms and Procedures), stating that 
the Facilities or that part thereof have reached Completion as of 
the date of the Contractor’s notice under GCC Sub-Clause 39.4, 
or notify the Contractor in writing of any defects and/or 
deficiencies. 

If the Project Manager notifies the Contractor of any defects 
and/or deficiencies, the Contractor shall then correct such 
defects and/or deficiencies, and shall repeat the procedure 
described in GCC Sub-Clause 39.4. 

39.6 If the Project Manager is satisfied that the Facilities or that part 
thereof have reached Completion, the Project Manager shall, 
within seven (7) days after receipt of the Contractor’s repeated 
notice, issue a Completion Certificate stating that the Facilities or 
that part thereof have reached Completion as of the date of the 
Contractor’s repeated notice. 

39.7 If the Project Manager is not so satisfied, then it shall notify the 
Contractor in writing of any defects and/or deficiencies within 
seven (7) days after receipt of the Contractor’s repeated notice, 
and the above procedure shall be repeated. 

39.8 If the Project Manager fails to issue the Completion Certificate 
and fails to inform the Contractor of any defects and/or 
deficiencies within fourteen (14) days after receipt of the 
Contractor’s notice under GCC Sub-Clause 39.4 or within seven 
(7) days after receipt of the Contractor’s repeated notice under 
GCC Sub-Clause 39.5, or if the Employer makes use of the 
Facilities or part thereof, then the Facilities or that part thereof 
shall be deemed to have reached Completion as of the date of 
the Contractor’s notice or repeated notice, or as of the 
Employer’s use of the Facilities, as the case may be. 

39.9 As soon as possible after Completion, the Contractor shall 
complete all outstanding minor items so that the Facilities are 
fully in accordance with the requirements of the Contract, failing 
which the Employer will undertake such completion and deduct 
the costs thereof from any monies owing to the Contractor. 

39.10 Upon Completion, the Employer shall be responsible for the care 
and custody of the Facilities or the relevant part thereof, together 
with the risk of loss or damage thereto, and shall thereafter take 
over the Facilities or the relevant part thereof. 
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40. Commissioning 
and Operational 
Acceptance 

40.1 Commissioning 

40.1.1 Commissioning of the Facilities or any part thereof shall be 
commenced by the Contractor immediately after issue of the 
Completion Certificate by the Project Manager, pursuant to 
GCC Sub-Clause 39.5, or immediately after the date of the 
deemed Completion, under GCC Sub-Clause 39.6. 

40.1.2 The Employer shall supply the operating and maintenance 
personnel and all raw materials, utilities, lubricants, 
chemicals, catalysts, facilities, services and other matters 
required for Commissioning. 

40.1.3 In accordance with the requirements of the Contract, the 
Contractor’s and Project Manager’s advisory personnel shall 
attend the Commissioning, including the Guarantee Test, 
and shall advise and assist the Employer. 

40.2 Guarantee Test 

40.2.1 Subject to GCC Sub-Clause 40.5, the Guarantee Test 
and repeats thereof shall be conducted by the Contractor 
during Commissioning of the Facilities or the relevant 
part thereof to ascertain whether the Facilities or the 
relevant part can attain the Functional Guarantees 
specified in the Appendix to the Contract Agreement 
titled Functional Guarantees.  The Employer shall 
promptly provide the Contractor with such information as 
the Contractor may reasonably require in relation to the 
conduct and results of the Guarantee Test and any 
repeats thereof. 

40.2.2 If for reasons not attributable to the Contractor, the 
Guarantee Test of the Facilities or the relevant part 
thereof cannot be successfully completed within the 
period from the date of Completion specified in the PCC 
or any other period agreed upon by the Employer and 
the Contractor, the Contractor shall be deemed to have 
fulfilled its obligations with respect to the Functional 
Guarantees, and GCC Sub-Clauses 43.2 and 43.3 shall 
not apply. 

40.3 Operational Acceptance 

40.3.2  At any time after any of the events set out in GCC Sub-
Clause 40.3.1 have occurred, the Contractor may give a 
notice to the Project Manager requesting the issue of an 
Operational Acceptance Certificate in the form provided in 
the Employer’s Requirements (Forms and Procedures) in 
respect of the Facilities or the part thereof specified in 
such notice as of the date of such notice. 

40.3.3 The Project Manager shall, after consultation with the 
Employer, and within seven (7) days after receipt of the 
Contractor’s notice, issue an Operational Acceptance 
Certificate. 
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40.3.4 If within seven (7) days after receipt of the Contractor’s 
notice, the Project Manager fails to issue the Operational 
Acceptance Certificate or fails to inform the Contractor in 
writing of the justifiable reasons why the Project Manager 
has not issued the Operational Acceptance Certificate, the 
Facilities or the relevant part thereof shall be deemed to 
have been accepted as of the date of the Contractor’s 
said notice. 

40.4 Partial Acceptance 

40.4.1 If the Contract specifies that Completion and 
Commissioning shall be carried out in respect of parts of 
the Facilities, the provisions relating to Completion and 
Commissioning including the Guarantee Test shall apply 
to each such part of the Facilities individually, and the 
Operational Acceptance Certificate shall be issued 
accordingly for each such part of the Facilities. 

40.4.2 If a part of the Facilities comprises facilities such as 
buildings, for which no Commissioning or Guarantee Test 
is required, then the Project Manager shall issue the 
Operational Acceptance Certificate for such facility when it 
attains Completion, provided that the Contractor shall 
thereafter complete any outstanding minor items that are 
listed in the Operational Acceptance Certificate 

40.5 Delayed Pre-commissioning and/or Guarantee Test 

40.5.1 In the event that the Contractor is unable to proceed with 
the Pre-commissioning of the Facilities pursuant to Sub-
Clause 39.3, or with the Guarantee Test pursuant to Sub-
Clause 40.2, for reasons attributable to the Employer 
either on account of non-availability of other facilities 
under the responsibilities of other contractor(s), or for 
reasons beyond the Contractor’s control, the provisions 
leading to “deemed” completion of activities such as 
Completion, pursuant to GCC Sub-Clause 39.6, and 
Operational Acceptance, pursuant to GCC Sub-Clause 
40.3.4, and Contractor’s obligations regarding Defect 
Liability Period, pursuant to GCC Sub-Clause 42.2, 
Functional Guarantee, pursuant to GCC Clause 43, and 
Care of Facilities, pursuant to GCC Clause 48, and GCC 
Clause 66.1, Suspension, shall not apply.  In this case, 
the following provisions shall apply. 

40.5.2 When the Contractor is notified by the Project Manager 
that he will be unable to proceed with the activities and 
obligations pursuant to clauses 58 & 59, the Contractor 
shall be entitled to the following: 
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(a) the Time of Completion shall be extended for the 
period of suspension without imposition of liquidated 
damages pursuant to GCC Sub-Clause 41.2; 

(b) payments due to the Contractor in accordance with the 
provision specified in the  Appendix to the Contract 
Agreement titled Terms and Procedures of Payment, 
which would not have been payable in normal 
circumstances due to non-completion of the subject 
activities, shall be released to the Contractor against 
submission of a security in the form of a bank 
guarantee of equivalent amount acceptable to the 
Employer, and which shall become null and void when 
the Contractor will have complied with its obligations 
regarding those payments, subject to the provision of 
Sub-Clause 40.5.3 below; 

(c) the expenses towards the above security and 
extension of other securities under the contract, of 
which validity needs to be extended, shall be 
reimbursed to the Contractor by the Employer; 

(d) the additional charges towards the care of the 
Facilities pursuant to GCC Sub-Clause 48.1 shall be 
reimbursed to the Contractor by the Employer for the 
period between the notification mentioned above and 
the notification mentioned in Sub-Clause 40.5.4 below.  
The provision of GCC Sub-Clause 49.2 shall apply to 
the Facilities during the same period. 

40.5.3 In the event that the period of suspension under above 
Sub-Clause 40.5.1 actually exceeds one hundred eighty 
(180) days, the Employer and Contractor shall mutually 
agree to any additional compensation payable to the 
Contractor. 

40.5.4 When the Contractor is notified by the Project Manager that 
the plant is ready for Pre-commissioning, the Contractor 
shall proceed without delay in performing Pre-
commissioning, in accordance with Clause 39. 

D. Guarantees and Liabilities 

41. Completion Time 
Guarantee 

41.1 The Contractor guarantees that it shall attain Completion of the 
Facilities (or a part for which a separate time for completion is 
specified) within the Time for Completion specified in the PCC 
pursuant to GCC Sub-Clause 24.1, or within such extended time to 
which the Contractor shall be entitled under GCC Clause 65 hereof 

41.2 If the Contractor fails to attain Completion of the Facilities or any 
part thereof within the Time for Completion or any extension thereof 
under GCC Clause 65, the Contractor shall pay to the Employer 
liquidated damages in the amount specified in the PCC as a 
percentage rate of the Contract Price or the relevant part thereof.  
The aggregate amount of such liquidated damages shall in no event 
exceed the amount specified as “Maximum” in the PCC as a 
percentage rate of the Contract Price.  Once the “Maximum” is 
reached, the Employer may consider termination of the Contract, 
pursuant to GCC Sub-Clause 67.2.2. 

 Such payment shall completely satisfy the Contractor’s obligation to 
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attain Completion of the Facilities or the relevant part thereof within 
the Time for Completion or any extension thereof under GCC 
Clause 65.  The Contractor shall have no further liability whatsoever 
to the Employer in respect thereof. 

 However, the payment of liquidated damages shall not in any way 
relieve the Contractor from any of its obligations to complete the 
Facilities or from any other obligations and liabilities of the 
Contractor under the Contract. 

 Save for liquidated damages payable under this GCC Sub-Clause 
41.2, the failure by the Contractor to attain any milestone or other 
act, matter or thing by any date specified in the Appendix to the 
Contract Agreement titled Time Schedule, and/or other program of 
work prepared pursuant to GCC Sub-Clause 31.2 shall not render 
the Contractor liable for any loss or damage thereby suffered by the 
Employer. 

41.3 If the Contractor attains Completion of the Facilities or any part 
thereof before the Time for Completion or any extension thereof 
under GCC Clause 65, the Employer shall pay to the Contractor a 
bonus in the amount specified in the PCC.  The aggregate amount 
of such bonus shall in no event exceed the amount specified as 
“Maximum” in the PCC. 

42. Defect Liability 42.1 TheContractor warrants that the Facilities or any part thereof shall 
be free from defects in the design, engineering, materials and 
workmanship of the Plant supplied and of the work executed. 

42.2 The Defect Liability Period shall be five hundred and forty (540) 
days from the date of Completion of the Facilities (or any part 
thereof) or one year from the date of Operational Acceptance of 
the Facilities (or any part thereof), whichever first occurs, unless 
specified otherwise in the PCC pursuant to GCC Sub-Clause 
42.10. 

If during the Defect Liability Period any defect should be found in 
the design, engineering, materials and workmanship of the Plant 
supplied or of the work executed by the Contractor, the Contractor 
shall promptly, in consultation and agreement with the Employer 
regarding appropriate remedying of the defects, and at its cost, 
repair, replace or otherwise make good as the Contractor shall 
determine at its discretion, such defect as well as any damage to 
the Facilities caused by such defect.  The Contractor shall not be 
responsible for the repair, replacement or making good of any 
defect or of any damage to the Facilities arising out of or resulting 
from any of the following causes: 

(a) improper operation or maintenance of the Facilities by the 
Employer; 

(b) operation of the Facilities outside specifications provided in 
the Contract; or 

(c) Normal wear and tear. 

42.3 The Contractor’s obligations under this GCC Clause 42 shall not 
apply to: 

(a) any materials that are supplied by the Employer under GCC 
Sub-Clause 36.2, are normally consumed in operation, or 
have a normal life shorter than the Defect Liability Period 
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stated herein; 

(b) any designs, specifications or other data designed, supplied or 
specified by or on behalf of the Employer or any matters for 
which the Contractor has disclaimed responsibility herein; or 

(c) Any other materials supplied or any other work executed by or 
on behalf of the Employer, except for the work executed by 
the Employer under GCC Sub-Clause 42.7. 

42.4 The Employer shall give the Contractor a notice stating the nature 
of any such defect together with all available evidence thereof, 
promptly following the discovery thereof.  The Employer shall 
afford all reasonable opportunity for the Contractor to inspect any 
such defect. 

42.5 The Employer shall afford the Contractor all necessary access to 
the Facilities and the Site to enable the Contractor to perform its 
obligations under this GCC Clause 42. 

The Contractor may, with the consent of the Employer, remove 
from the Site any Plant or any part of the Facilities that are 
defective if the nature of the defect, and/or any damage to the 
Facilities caused by the defect, is such that repairs cannot be 
expeditiously carried out at the Site. 

42.6 If the repair, replacement or making good is of such a character 
that it may affect the efficiency of the Facilities or any part thereof, 
the Employer may give to the Contractor a notice requiring that 
tests of the defective part of the Facilities shall be made by the 
Contractor immediately upon completion of such remedial work, 
whereupon the Contractor shall carry out such tests. 

If such part fails the tests, the Contractor shall carry out further 
repair, replacement or making good, as the case may be, until 
that part of the Facilities passes such tests.  The tests shall be 
agreed upon by the Employer and the Contractor. 

42.7 If the Contractor fails to commence the work necessary to remedy 
such defect or any damage to the Facilities caused by such defect 
within a reasonable time (which shall in no event be considered to 
be less than fifteen (15) days), the Employer may, following notice 
to the Contractor, proceed to do such work, and the reasonable 
costs incurred by the Employer in connection therewith shall be 
paid to the Employer by the Contractor or may be deducted by the 
Employer from any monies due the Contractor or claimed under 
the Performance Security. 

42.8 If the Facilities or any part thereof cannot be used by reason of 
such defect and/or making good of such defect, the Defect 
Liability Period of the Facilities or such part, as the case may be, 
shall be extended by a period equal to the period during which the 
Facilities or such part cannot be used by the Employer because of 
any of the aforesaid reasons. 

42.9 Except as provided in GCC Clauses 42 and 49, the Contractor 
shall be under no liability whatsoever and howsoever arising, and 
whether under the Contract or at law, in respect of defects in the 
Facilities or any part thereof, the Plant, design or engineering or 
work executed that appear after Completion of the Facilities or 
any part thereof, except where such defects are the result of the 
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gross negligence, fraud, or criminal or willful action of the 
Contractor. 

42.10 In addition, any such component of the Facilities, and during the 
period of time as may be specified in the PCC, shall be subject 
to an extended defect liability period.  Such obligation of the 
Contractor shall be in addition to the defect liability period 
specified under GCC Sub-Clause 42.2. 

43. Functional 
Guarantees 

43.1 The Contractor guarantees that during the Guarantee Test, the 
Facilities and all parts thereof shall attain the Functional Guarantees 
specified in the Appendix to the Contract Agreement titled 
Functional Guarantees, subject to and upon the conditions therein 
specified. 

43.2 If, for reasons attributable to the Contractor, the minimum level of 
the Functional Guarantees specified in the Appendix to the Contract 
Agreement titled Functional Guarantees, are not met either in whole 
or in part, the Contractor shall at its cost and expense make such 
changes, modifications and/or additions to the Plant or any part 
thereof as may be necessary to meet at least the minimum level of 
such Guarantees.  The Contractor shall notify the Employer upon 
completion of the necessary changes, modifications and/or 
additions, and shall request the Employer to repeat the Guarantee 
Test until the minimum level of the Guarantees has been met.  If the 
Contractor eventually fails to meet the minimum level of Functional 
Guarantees, the Employer may consider termination of the Contract, 
pursuant to GCC Sub-Clause 64.2.2. 

43.3 If, for reasons attributable to the Contractor, the Functional 
Guarantees specified in the Appendix to the Contract Agreement 
titled Functional Guarantees, are not attained either in whole or in 
part, but the minimum level of the Functional Guarantees specified 
in the said Appendix to the Contract Agreement is met, the 
Contractor shall, at the Contractor’s option, either 

(a) make such changes, modifications and/or additions to the Facilities 
or any part thereof that are necessary to attain the Functional 
Guarantees at its cost and expense, and shall request the Employer 
to repeat the Guarantee Test or 

(b) pay liquidated damages to the Employer in respect of the failure to 
meet the Functional Guarantees in accordance with the provisions 
in the Appendix to the Contract Agreement titled Functional 
Guarantees. 

43.4 The payment of liquidated damages under GCC Sub-Clause 43.3, 
up to the limitation of liability specified in the Appendix to the 
Contract Agreement titled Functional Guarantees, shall completely 
satisfy the Contractor’s guarantees under GCC Sub-Clause 43.3, 
and the Contractor shall have no further liability whatsoever to the 
Employer in respect thereof.  Upon the payment of such liquidated 
damages by the Contractor, the Project Manager shall issue the 
Operational Acceptance Certificate for the Facilities or any part 
thereof in respect of which the liquidated damages have been so 
paid. 

44. Patent Indemnity 44.1 The Contractor shall, subject to the Employer’s compliance with 
GCC Sub-Clause 44.2, indemnify and hold harmless the Employer 
and its employees and officers from and against any and all suits, 
actions or administrative proceedings, claims, demands, losses, 
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damages, costs, and expenses of whatsoever nature, including 
attorney’s fees and expenses, which the Employer may suffer as a 
result of any infringement or alleged infringement of any patent, 
utility model, registered design, trademark, copyright or other 
intellectual property right registered or otherwise existing at the date 
of the Contract by reason of:  (a) the installation of the Facilities by 
the Contractor or the use of the Facilities in the country where the 
Site is located; and (b) the sale of the products produced by the 
Facilities in any country. 

Such indemnity shall not cover any use of the Facilities or any part thereof 
other than for the purpose indicated by or to be reasonably inferred 
from the Contract, any infringement resulting from the use of the 
Facilities or any part thereof, or any products produced thereby in 
association or combination with any other equipment, plant or 
materials not supplied by the Contractor, pursuant to the Contract 
Agreement. 

44.2 If any proceedings are brought or any claim is made against the 
Employer arising out of the matters referred to in GCC Sub-Clause 
29.1, the Employer shall promptly give the Contractor a notice 
thereof, and the Contractor may at its own expense and in the 
Employer’s, name conduct such proceedings or claim and any 
negotiations for the settlement of any such proceedings or claim. 

If the Contractor fails to notify the Employer within twenty-eight (28) 
days after receipt of such notice that it intends to conduct any such 
proceedings or claim, then the Employer shall be free to conduct the 
same on its own behalf.  Unless the Contractor has so failed to 
notify the Employer within the twenty-eight (28) day period, the 
Employer shall make no admission that may be prejudicial to the 
defense of any such proceedings or claim. 

The Employer shall, at the Contractor’s request, afford all available 
assistance to the Contractor in conducting such proceedings or 
claim, and shall be reimbursed by the Contractor for all reasonable 
expenses incurred in so doing. 

44.3 The Employer shall indemnify and hold harmless the Contractor and 
its employees, officers and Subcontractors from and against any 
and all suits, actions or administrative proceedings, claims, 
demands, losses, damages, costs, and expenses of whatsoever 
nature, including attorney’s fees and expenses, which the Contractor 
may suffer as a result of any infringement or alleged infringement of 
any patent, utility model, registered design, trademark, copyright or 
other intellectual property right registered or otherwise existing at the 
date of the Contract arising out of or in connection with any design, 
data, drawing, specification, or other documents or materials 
provided or designed by or on behalf of the Employer. 

45. Limitation of 
Liability 

45.1 Except in cases of criminal negligence or willful misconduct, 

(a) neither Party shall be liable to the other Party, whether in 
contract, tort, or otherwise, for any indirect or consequential loss or 
damage, loss of use, loss of production, or loss of profits or interest 
costs, which may be suffered by the other Party in connection with 
the Contract, other than specifically provided as any obligation of 
the Party in the Contract, and 

(b) the aggregate liability of the Contractor to the Employer, 
whether under the Contract, in tort or otherwise, shall not exceed 
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the amount resulting from the application of the multiplier specified 
in the PCC, to the Contract Price or, if a multiplier is not so 
specified, the total Contract Price, provided that this limitation shall 
not apply to the cost of repairing or replacing defective equipment, 
or to any obligation of the Contractor to indemnify the Employer with 
respect to patent infringement.. 

E.  Risk Distribution 

46. Transfer of 
Ownership 

46.1 Ownership of the Plant (including spare parts) to be imported into 
the country where the Site is located shall be transferred to the 
Employer upon loading on to the mode of transport to be used to 
convey the Plant from the country of origin to that country. 

46.2 Ownership of the Plant (including spare parts) procured in the 
country where the Site is located shall be transferred to the 
Employer when the Plant are brought on to the Site. 

46.3 Ownership of the Contractor’s Equipment used by the Contractor 
and its Subcontractors in connection with the Contract shall remain 
with the Contractor or its Subcontractors. 

46.4 Ownership of any Plant in excess of the requirements for the 
Facilities shall revert to the Contractor upon Completion of the 
Facilities or at such earlier time when the Employer and the 
Contractor agree that the Plant in question are no longer required 
for the Facilities. 

46.5 Notwithstanding the transfer of ownership of the Plant, the 
responsibility for care and custody thereof together with the risk of 
loss or damage thereto shall remain with the Contractor pursuant to 
GCC Clause 32 (Care of Facilities) hereof until Completion of the 
Facilities or the part thereof in which such Plant are incorporated. 

47. Care of Facilities 47.1 The Contractor shall be responsible for the care and custody of the 
Facilities or any part thereof until the date of Completion of the 
Facilities pursuant to GCC Clause 39 or, where the Contract provides 
for Completion of the Facilities in parts, until the date of Completion of 
the relevant part, and shall make good at its own cost any loss or 
damage that may occur to the Facilities or the relevant part thereof 
from any cause whatsoever during such period.  The Contractor shall 
also be responsible for any loss or damage to the Facilities caused by 
the Contractor or its Subcontractors in the course of any work carried 
out, pursuant to GCC Clause 42.  Notwithstanding the foregoing, the 
Contractor shall not be liable for any loss or damage to the Facilities or 
that part thereof caused by reason of any of the matters specified or 
referred to in paragraphs (a), (b) and (c) of GCC Sub-Clauses 48.2. 

47.2 If any loss or damage occurs to the Facilities or any part thereof or 
to the Contractor’s temporary facilities by reason of 
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(a) insofar as they relate to the country where the Site is located, 
nuclear reaction, nuclear radiation, radioactive contamination, 
pressure wave caused by aircraft or other aerial objects, or any 
other occurrences that an experienced contractor could not 
reasonably foresee, or if reasonably foreseeable could not 
reasonably make provision for or insure against, insofar as such 
risks are not normally insurable on the insurance market and are 
mentioned in the general exclusions of the policy of insurance, 
including War Risks and Political Risks, taken out under GCC 
Clause 34 hereof; or 

(b) any use or occupation by the Employer or any third Party 
other than a Subcontractor, authorized by the Employer of any 
part of the Facilities; or 

(c) any use of or reliance upon any design, data or specification 
provided or designated by or on behalf of the Employer, or 
any such matter for which the Contractor has disclaimed 
responsibility herein, 

47.3 the Employer shall pay to the Contractor all sums payable in 
respect of the Facilities executed, notwithstanding that the same 
be lost, destroyed or damaged, and will pay to the Contractor the 
replacement value of all temporary facilities and all parts thereof 
lost, destroyed or damaged.  If the Employer requests the 
Contractor in writing to make good any loss or damage to the 
Facilities thereby occasioned, the Contractor shall make good the 
same at the cost of the Employer in accordance with GCC Clause 
64.  If the Employer does not request the Contractor in writing to 
make good any loss or damage to the Facilities thereby 
occasioned, the Employer shall either request a change in 
accordance with GCC Clause 64, excluding the performance of 
that part of the Facilities thereby lost, destroyed or damaged, or, 
where the loss or damage affects a substantial part of the 
Facilities, the Employer shall terminate the Contract pursuant to 
GCC Sub-Clause 66.1 hereof. 

47.4 The Contractor shall be liable for any loss of or damage to any 
Contractor’s Equipment, or any other property of the Contractor 
used or intended to be used for purposes of the Facilities, except 
(i) as mentioned in GCC Sub-Clause 42.2 with respect to the 
Contractor’s temporary facilities, and (ii) where such loss or 
damage arises by reason of any of the matters specified in GCC 
Sub-Clauses 47.2 (b) and (c). 

48. Loss of or Damage 
to Property; 
Accident or Injury 
to Workers; 
Indemnification 

48.1 Subject to GCC Sub-Clause 48.3, the Contractor shall indemnify 
and hold harmless the Employer and its employees and officers 
from and against any and all suits, actions or administrative 
proceedings, claims, demands, losses, damages, costs, and 
expenses of whatsoever nature, including attorney’s fees and 
expenses, in respect of the death or injury of any person or loss of 
or damage to any property other than the Facilities whether 
accepted or not, arising in connection with the supply and 
installation of the Facilities and by reason of the negligence of the 
Contractor or its Subcontractors, or their employees, officers or 
agents, except any injury, death or property damage caused by the 
negligence of the Employer, its contractors, employees, officers or 
agents. 
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48.2 If any proceedings are brought or any claim is made against the 
Employer that might subject the Contractor to liability under GCC 
Sub-Clause 48.1, the Employer shall promptly give the Contractor a 
notice thereof and the Contractor may at its own expense and in the 
Employer’s, name conduct such proceedings or claim and any 
negotiations for the settlement of any such proceedings or claim. 

48.3 If the Contractor fails to notify the Employer within twenty-eight (28) 
days after receipt of such notice that it intends to conduct any such 
proceedings or claim, then the Employer shall be free to conduct the 
same on its own behalf.  Unless the Contractor has so failed to 
notify the Employer within the twenty-eight (28) day period, the 
Employer shall make no admission that may be prejudicial to the 
defense of any such proceedings or claim. 

The Employer shall, at the Contractor’s request, afford all available 
assistance to the Contractor in conducting such proceedings or 
claim, and shall be reimbursed by the Contractor for all reasonable 
expenses incurred in so doing. 

48.4 The Employer shall indemnify and hold harmless the Contractor and 
its employees, officers and Subcontractors from any liability for loss 
of or damage to property of the Employer, other than the Facilities 
not yet taken over, that is caused by fire, explosion or any other 
perils, in excess of the amount recoverable from insurances 
procured under GCC Clause 49, provided that such fire, explosion 
or other perils were not caused by any act or failure of the 
Contractor. 

48.5 The Party entitled to the benefit of an indemnity under this GCC 
Clause 48 shall take all reasonable measures to mitigate any loss or 
damage which has occurred.  If the Party fails to take such 
measures, the other Party’s liabilities shall be correspondingly 
reduced. 

49. Insurance 49.1 To the extent specified in the Appendix to the Contract Agreement 
titled Insurance Requirements, the Contractor shall at its expense 
take out and maintain in effect, or cause to be taken out and 
maintained in effect, during the performance of the Contract, the 
insurances set forth below in the sums and with the deductibles 
and other conditions specified in the said Appendix.  The identity of 
the insurers and the form of the policies shall be subject to the 
approval of the Employer, who should not unreasonably withhold 
such approval. 
(a) Cargo Insurance During Transport 

Covering loss or damage occurring while in transit from the 
Contractor’s or Subcontractor’s works or stores until arrival at 
the Site, to the Plant (including spare parts therefor) and to the 
Contractor’s Equipment. 

(b) Installation All Risks Insurance 

Covering physical loss or damage to the Facilities at the Site, 
occurring prior to Completion of the Facilities, with extended 
maintenance coverage for the Contractor’s liability in respect 
of any loss or damage occurring during the Defect Liability 
Period while the Contractor is on the Site for the purpose of 
performing its obligations during the Defect Liability Period. 

(c) Third Party Liability Insurance 
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Covering bodily injury or death suffered by third Parties 
including the Employer’s personnel, and loss of or damage to 
property occurring in connection with the supply and 
installation of the Facilities. 

(d) Automobile Liability Insurance 

Covering use of all vehicles used by the Contractor or its 
Subcontractors, whether or not owned by them, in connection 
with the execution of the Contract. 

(e) Workers’ Compensation 

In accordance with the statutory requirements applicable in 
any country where the Contract or any part thereof is 
executed. 

(f) Employer’s Liability 

In accordance with the statutory requirements applicable in any 
country where the Contract or any part thereof is executed. 

(g) Other Insurances 

Such other insurances as may be specifically agreed upon by 
the Parties hereto as listed in the Appendix to the Contract 
Agreement titled Insurance Requirements. 

49.2 The Employer shall be named as co-insured under all insurance 
policies taken out by the Contractor pursuant to GCC Sub-Clause 
49.1, except for the Third Party Liability, Workers’ Compensation 
and Employer’s Liability Insurances, and the Contractor’s 
Subcontractors shall be named as co-insureds under all 
insurance policies taken out by the Contractor pursuant to GCC 
Sub-Clause 49.1 except for the Cargo Insurance during 
Transportation, Workers’ Compensation and Employer’s Liability 
Insurances.  All insurer’s rights of subrogation against such co-
insureds for losses or claims arising out of the performance of the 
Contract shall be waived under such policies. 

49.3 The Contractor shall, in accordance with the provisions of the 
Appendix to the Contract Agreement titled Insurance 
Requirements, deliver to the Employer certificates of insurance or 
copies of the insurance policies as evidence that the required 
policies are in full force and effect.  The certificates shall provide 
that no less than twenty-one (21) days’ notice shall be given to 
the Employer by insurers prior to cancellation or material 
modification of a policy. 

49.4 The Contractor shall ensure that, where applicable, its 
Subcontractor(s) shall take out and maintain in effect adequate 
insurance policies for their personnel and vehicles and for work 
executed by them under the Contract, unless such 
Subcontractors are covered by the policies taken out by the 
Contractor. 

49.5 The Employer shall at its expense take out and maintain in effect 
during the performance of the Contract those insurances 
specified in the Appendix to the Contract Agreement titled 
Insurance Requirements, in the sums and with the deductibles 
and other conditions specified in the said Appendix.  The 
Contractor and the Contractor’s Subcontractors shall be named 
as co-insured under all such policies.  All insurers’ rights of 
subrogation against such co-insured for losses or claims arising 
out of the performance of the Contract shall be waived under 
such policies.  The Employer shall deliver to the Contractor 
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satisfactory evidence that the required insurances are in full force 
and effect.  The policies shall provide that not less than twenty-
one (21) days’ notice shall be given to the Contractor by all 
insurers prior to any cancellation or material modification of the 
policies.  If so, requested by the Contractor, the Employer shall 
provide copies of the policies taken out by the Employer under 
this GCC Sub-Clause 49.5. 

49.6 If the Contractor fails to take out and/or maintain in effect the 
insurances referred to in GCC Sub-Clause 49.1, the Employer 
may take out and maintain in effect any such insurances and may 
from time to time deduct from any amount due to the Contractor 
under the Contract any premium that the Employer shall have 
paid to the insurer, or may otherwise recover such amount as a 
debt due from the Contractor.  If the Employer fails to take out 
and/or maintain in effect the insurances referred to in GCC 49.5, 
the Contractor may take out and maintain in effect any such 
insurances and may from time to time deduct from any amount 
due the Employer under the Contract any premium that the 
Contractor shall have paid to the insurer, or may otherwise 
recover such amount as a debt due from the Employer.  If the 
Contractor fails to or is unable to take out and maintain in effect 
any such insurances, the Contractor shall nevertheless have no 
liability or responsibility towards the Employer, and the Contractor 
shall have full recourse against the Employer for any and all 
liabilities of the Employer herein. 

49.7 Unless otherwise provided in the Contract, the Contractor shall 
prepare and conduct all and any claims made under the policies 
affected by it pursuant to this GCC Clause 49, and all monies 
payable by any insurers shall be paid to the Contractor.  The 
Employer shall give to the Contractor all such reasonable 
assistance as may be required by the Contractor.  With respect to 
insurance claims in which the Employer’s interest is involved, the 
Contractor shall not give any release or make any compromise 
with the insurer without the prior written consent of the Employer.  
With respect to insurance claims in which the Contractor’s 
interest is involved, the Employer shall not give any release or 
make any compromise with the insurer without the prior written 
consent of the Contractor. 

50. Unforeseen 
Conditions 

50.1 If, during the execution of the Contract, the Contractor shall 
encounter on the Site any physical conditions other than climatic 
conditions, or artificial obstructions that could not have been 
reasonably foreseen prior to the date of the Contract Agreement 
by an experienced contractor on the basis of reasonable 
examination of the data relating to the Facilities including any 
data as to boring tests, provided by the Employer, and on the 
basis of information that it could have obtained from a visual 
inspection of the Site if access thereto was available, or other 
data readily available to it relating to the Facilities, and if the 
Contractor determines that it will in consequence of such 
conditions or obstructions incur additional cost and expense or 
require additional time to perform its obligations under the 
Contract that would not have been required if such physical 
conditions or artificial obstructions had not been encountered, the 
Contractor shall promptly, and before performing additional work 
or using additional Plant or Contractor’s Equipment, notify the 
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Project Manager in writing beforehand: 

(The physical conditions or artificial obstructions on the Site that 
could not have been reasonably foreseen; 

(b) the additional work and/or Plant and/or Contractor’s 
Equipment required, including the steps which the Contractor 
will or proposes to take to overcome such conditions or 
obstructions; 

(c) the extent of the anticipated delay; and 

(d) the additional cost and expense that the Contractor is likely to 
incur.) 

On receiving any notice from the Contractor under this GCC Sub-
Clause 50.1, the Project Manager shall promptly consult with the 
Employer and Contractor and decide upon the actions to be taken 
to overcome the physical conditions or artificial obstructions 
encountered.  Following such consultations, the Project Manager 
shall instruct the Contractor, with a copy to the Employer, of the 
actions to be taken. 

50.2 Any reasonable additional cost and expense incurred by the 
Contractor in following the instructions from the Project Manager 
to overcome such physical conditions or artificial obstructions 
referred to in GCC Sub-Clause 50.1 shall be paid by the 
Employer to the Contractor as an addition to the Contract Price. 

50.3 If the Contractor is delayed or impeded in the performance of the 
Contract because of any such physical conditions or artificial 
obstructions referred to in GCC Sub-Clause 50.1, the Time for 
Completion shall be extended in accordance with GCC Clause 
60. 

51. Change in Laws 
and Regulation 

51.1 Unless otherwise specified in the Contract, if after the Contract, 
any law, regulation, ordinance, order or bylaw having the force of 
law is enacted, promulgated, abrogated, or changed in 
Bangladesh (which shall be deemed to include any change in 
interpretation or application by the competent authorities) that 
subsequently affects the Delivery Date and/or the Contract Price, 
then such Delivery Date and/or Contract Price shall be 
correspondingly increased or decreased, to the extent that the 
Supplier has thereby been affected in the performance of any of 
its obligations under the Contract. 

52. Force Majeure 52.1 In this Clause, “Force Majeure” means an exceptional event or 
circumstance: 

(a) which is beyond a Party’s control; 

(b) which such Party could not reasonably have provided against 
before entering into the Contract; 

(c) which, having arisen, such Party could not reasonably have 
avoided or overcome; and 

(d) which is not substantially attributable to the other Party. 
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52.2 Force Majeure may include, but is not limited to, exceptional events 
or circumstances of the kind listed below, so long as conditions (a) 
to (d) above are satisfied: 

(i) war, hostilities (whether war be declared or not), invasion, act 
of foreign enemies; 

(ii) rebellion, terrorism, sabotage by persons other than the 
Contractor’s Personnel, revolution, insurrection, military or 
usurped power, or civil war; 

(iii) riot, commotion, disorder, strike or lockout by persons other 
than the Contractor’s Personnel; 

(iv) munitions of war, explosive materials, ionising radiation or 
contamination by radio-activity, except as may be attributable 
to the Contractor’s use of such munitions, explosives, radiation 
or radio-activity, and 

(v) natural catastrophes such as cyclone, hurricane, typhoon, 
tsunami, storm surge, floods, earthquake, landslides, fires, 
epidemics, quarantine restrictions or volcanic activity; 

(vi) freight embargoes; 

(vii) acts of the Government in its sovereign capacity. 

53. Notice of Force 
Majeure 

53.1 If a Party is or will be prevented from performing its substantial 
obligations under the Contract by Force Majeure, then it shall give 
notice to the other Party of the event or circumstances constituting 
the Force Majeure and shall specify the obligations, the 
performance of which is or will be prevented. The notice shall be 
given within 14 days after the Party became aware, or should have 
become aware, of the relevant event or circumstance constituting 
Force Majeure 

53.2 The Party shall, having given notice, be excused performance of its 
obligations for so long as such Force Majeure prevents it from 
performing them. 

53.3 Notwithstanding any other provision of this Clause, Force Majeure 
shall not apply to obligations of either Party to make payments to 
the other Party under the Contract. 

54. Duty to Minimize 
Delay 

54.1 Each Party shall at all times use all reasonable endeavors to 
minimize any delay in the performance of the Contract as a result of 
Force Majeure. 

54.2 A Party shall give notice to the other Party when it ceases to be 
affected by the Force Majeure. 
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55. Consequences of 
Force Majeure 

55.1 The Contractor shall not be liable for forfeiture of its Performance 
Security, liquidated damages, or termination for default if and to 
the extent that it’s delay in performance or other failure to 
perform its obligations under the Contract is the result of an 
event of Force Majeure: 

55.2 The Employer may suspend the delivery or contract 
implementation, wholly or partly, by written order for a certain 
period of time, as it deems necessary due to force majeure as 
defined in the contract. 

55.3 Delivery made either upon the lifting or the expiration of the 
suspension order. However, if the Employer terminates the 
contract as stated under GCC clause 66, resumption of delivery 
cannot be done. 

55.4 The Employer determines the existence of a force majeure that 
will be the basis of the issuance of suspension of order. 

F. Payment 

56. Contract Price 56.1 The Contract Price shall be paid as specified in the Contract 
Agreement Form PG5A- 8. 

56.2 Unless an adjustment clause is provided for in the PCC, the 
Contract Price shall be a firm lump sum not subject to any 
alteration, except in the event of a Change in the Facilities or as 
otherwise provided in the Contract. 

56.3 Subject to GCC Sub-Clauses 25.2, 26.1 and 50 hereof, the 
Contractor shall be deemed to have satisfied itself as to the 
correctness and sufficiency of the Contract Price, which shall, 
except as otherwise provided for in the Contract, cover all its 
obligations under the Contract. 

56.4 Prices shall be adjusted for fluctuations in the cost of inputs only if 
provided for in the PCC.  If so provided, the amounts as certified in 
each payment certificate, before deducting for Advance Payment, 
shall be adjusted by applying the respective price adjustment factor 
to the payment amount. The generic formula indicated below in the 
form as specified in the PCC applies: 

P= A + B (Im/Io) 

where: 

P is the adjustment factor 

A and B are Coefficients specified in the PCC, representing the 
nonadjustable and adjustable portions, respectively, of the 
Contract; and 

Im is the Index during the month the work has been executed and 
Io is the Index prevailing twenty-eight (28) days prior to the 
deadline for submission of Tender. 

The Indexes to be used is as published by the Bangladesh Bureau 
of Statistics (BBS) on a monthly basis. In case not available, then 
other countries or authorities of the sources mentioned in 
Appendix to the Tender may be used. 

56.5 If the value of the Index is changed after it has been used in a 
calculation, the calculation shall be corrected and an adjustment 
made in the next or in the final payment certificate.  The Index 
value shall be deemed to take account of all changes in price due 
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to fluctuations. 

57. Terms of Payment 57.1 The Contract Price shall be paid as specified in the Contract 
Agreement and in the Appendix to the Contract Agreement 
titled Terms and Procedures of Payment, which also outlines the 
procedures to be followed in making application for and processing 
payments. 

57.2 No payment made by the Employer herein shall be deemed to 
constitute acceptance by the Employer of the Facilities or any 
part(s) thereof. 

57.3 In the event that the Employer fails to make any payment by its 
respective due date or within the period set forth in the Contract, 
the Employer shall pay to the Contractor interest on the amount of 
such delayed payment at the rate(s) shown in the Appendices to 
the Contract Agreement titled Terms and Procedures of Payment, 
for the period of delay until payment has been made in full, whether 
before or after judgment or arbitrage award. 

57.4 The currency or currencies in which payments are made to the 
Contractor under this Contract shall be specified in the Appendices 
to the Contract Agreement titled Terms and Procedures of 
Payment, subject to the general principle that payments will be 
made in the currency or currencies in which the Contract Price has 
been stated in the Contractor’s tender. 

58. Advance Payment 
Security 

58.1 The Contractor shall, within twenty-eight (28) days of the 
notification of contract award, provide a security in an amount 
equal to the advance payment calculated in accordance with the 
Appendix to the Contract Agreement titled Terms and Procedures 
of Payment, and in the same currency or currencies. 

58.2 The security shall be in the form provided in the tender documents 
or in another form acceptable to the Employer.  The amount of the 
security shall be reduced in proportion to the value of the Facilities 
executed by and paid to the Contractor from time to time, and shall 
automatically become null and void when the full amount of the 
advance payment has been recovered by the Employer.  The 
security shall be returned to the Contractor immediately after its 
expiration. 

59. Performance 
Security 

59.1 The Contractor shall, within twenty-eight (28) days of the 
notification of contract award, provide a security for the due 
performance of the Contract in the amount specified in the PCC. 

59.2 The performance security shall be denominated in the currency or 
currencies of the Contract, or in a freely convertible currency 
acceptable to the Employer, and shall be in the form provided in 
Section 5, Tender and Contract Forms, corresponding to the type 
of bank guarantee stipulated by the Employer in the PCC, or in 
another form acceptable to the Employer. 

59.3 Unless otherwise specified in the PCC, the security shall be 
reduced by half on the date of the Operational Acceptance. The 
Security shall become null and void, or shall be reduced pro rata to 
the Contract Price of a part of the Facilities for which a separate 
Time for Completion is provided, five hundred and forty (540) days 
after Completion of the Facilities or three hundred and sixty five 
(365) days after Operational Acceptance of the Facilities, 
whichever occurs first; provided, however, that if the Defects 
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Liability Period has been extended on any part of the Facilities 
pursuant to GCC Sub-Clause 42.8 hereof, the Contractor shall 
issue an additional security in an amount proportionate to the 
Contract Price of that part.  The security shall be returned to the 
Contractor immediately after its expiration, provided, however, that 
if the Contractor, pursuant to GCC Sub-Clause 42.10, is liable for 
an extended defect liability obligation, the performance security 
shall be extended for the period specified in the PCC pursuant to 
GCC Sub-Clause 42.10 and up to the amount specified in the PCC. 

59.4 The Employer shall not make a claim under the Performance 
Security, except for amounts to which the Employer is entitled 
under the Contract. The Employer shall indemnify and hold the 
Contractor harmless against and from all damages, losses and 
expenses (including legal fees and expenses) resulting from a 
claim under the Performance Security to the extent to which the 
Employer was not entitled to make the claim. 

60. Taxes and Duties 60.1 The Contractor shall be entirely responsible for all kinds of taxes, 
duties, fees, levies, and such other charges assessed on the 
Contractor, its Subcontractors or their employees by all municipal, 
state or national government authorities in connection with the 
Facilities in and outside of the country where the Site is located. 

60.2 Notwithstanding GCC Sub-Clause 60.1 above, the Employer shall 
bear and promptly pay 

(a) all customs and import duties for the Plant specified in Price 
Schedule No. 1; and 

(b) other domestic taxes such as, sales tax and value added tax 
(VAT) on the Plant specified in Price Schedules No. 1 and No. 2 
and that is to be incorporated into the Facilities, and on the 
finished goods, imposed by the law of the country where the Site 
is located. 

60.3 If any tax exemptions, reductions, allowances or privileges may be 
available to the Contractor in the country where the Site is located, 
the Employer shall use its best endeavours to enable the 
Contractor to benefit from any such tax savings to the maximum 
allowable extent. 

61. Payments to 
Nominated 
Subcontractor(s) 

61.1 The Contractor shall pay to the Nominated Subcontractor(s) the 
amounts shown on the Nominated Subcontractor’s invoices 
approved by the Contractor in accordance with the subcontract 
included under the Contract. 

62.  Price Adjustment 62.1 Where the Contract Period (excluding the Defects Liability Period) 
exceeds eighteen (18) months, it is normal procedure that prices 
payable to the Contractor shall be subject to adjustment during the 
performance of the Contract to reflect changes occurring in the cost 
of labour and material components.  In such cases the tender 
documents shall include in the Appendix 2, a formula of such price 
adjustment. 

62.2 Where Contracts are of a shorter duration than eighteen (18) 
months or in cases where there is to be no Price Adjustment, the 
following provision shall not be included.  Instead, it shall be 
indicated under this Appendix 2 that the prices are to remain firm 
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and fixed for the duration of the Contract. 

62.3 If the value of the Index is changed after it has been used in a 
calculation, the calculation shall be corrected and an adjustment 
made in the next or in the final payment certificate.  The Index 
value shall be deemed to take account of all changes in price due 
to fluctuations. 

63. Liquidated 
Damages 

63.1 The Contractor shall be liable to pay Liquidated Damages or in 
other words the Delay Damages to the Employer at the rate per 
day as specified in the PCC for each day of delay from the 
Intended Completion Date, for the uncompleted delivery of 
goods/works/services or for any part thereof. 

63.2 The total amount of Liquidated Damages shall not exceed the 
amount defined in the PCC. 

63.3 Once the cumulative amount of Liquidated Damages reaches ten 
(10) percent of the Contract price, the Employer may rescind the 
Contract, without prejudice to other courses of action and remedies 
open to it. 

63.4 The amount of Liquidated Damages may be deducted from any 
money due or which may become due to the Contractor under the 
Contract and/or collect such amount of Liquidated Damages from 
the Retention Money (if any) or other securities posted by the 
Contractor whichever is convenient to the Employer. In an extreme 
situation that no such foregoing recourse is available, the 
contractor be asked to make good the damages from his own 
finances in writing failing which necessary action as per the 
provisions of this GCC or PCC be taken. 

63.5 Payment of Liquidated Damages by the Contractor shall not relieve 
the Contractor from its obligations. 

63.6 If the Intended Completion Date is extended after Liquidated 
Damages have been paid, the Engineer shall correct any 
overpayment of Liquidated Damages by the Contractor by 
adjusting the next payment certificate. 

G. Change in Contract Elements 

64. Change in the 
Facilities 

64.1 Introducing a Change 

64.1.1 Subject to GCC Sub-Clauses 64.2.5 and 64.2.7, the 
Employer shall have the right to propose, and subsequently 
require, that the Project Manager order the Contractor from time to 
time during the performance of the Contract to make any change, 
modification, addition or deletion to, in or from the Facilities 
hereinafter called “Change”, provided that such Change falls within 
the general scope of the Facilities and does not constitute 
unrelated work and that it is technically practicable, taking into 
account both the state of advancement of the Facilities and the 
technical compatibility of the Change envisaged with the nature of 
the Facilities as specified in the Contract 

64.1.2 The Contractor may from time to time during its 
performance of the Contract propose to the Employer with a copy to 
the Project Manager, any Change that the Contractor considers 
necessary or desirable to improve the quality, efficiency or safety of 
the Facilities.  The Employer may at its discretion approve or reject 
any Change proposed by the Contractor, provided that the 
Employer shall approve any Change proposed by the Contractor to 
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ensure the safety of the Facilities. 

64.1.3 Notwithstanding GCC Sub-Clauses 64.1.1 and 64.1.2, no 
change made necessary because of any default of the Contractor in 
the performance of its obligations under the Contract shall be 
deemed to be a Change, and such change shall not result in any 
adjustment of the Contract Price or the Time for Completion. 

64.1.4 The procedure on how to proceed with and execute 
Changes is specified in GCC Sub-Clauses 64.2 and 64.3, and 
further details and forms are provided in the Employer’s 
Requirements (Forms and Procedures). 

64.2 Changes Originating from Employer 

64.2.1 If the Employer proposes a Change pursuant to GCC Sub-
Clause 64.1.1, it shall send to the Contractor a “Request for Change 
Proposal,” requiring the Contractor to prepare and furnish to the 
Project Manager as soon as reasonably practicable a “Change 
Proposal,” which shall include the following: 

(a) brief description of the Change 

(b) effect on the Time for Completion 

(c) estimated cost of the Change 

(d) effect on Functional Guarantees (if any) 

(e) effect on the Facilities 

(f) effect on any other provisions of the Contract. 

64.2.2 Prior to preparing and submitting the “Change Proposal,” 
the Contractor shall submit to the Project Manager an “Estimate for 
Change Proposal,” which shall be an estimate of the cost of 
preparing and submitting the Change Proposal. 

Upon receipt of the Contractor’s Estimate for Change Proposal, the 
Employer shall do one of the following: 

(a) accept the Contractor’s estimate with instructions to the 
Contractor to proceed with the preparation of the Change 
Proposal 

(b) advise the Contractor of any part of its Estimate for Change 
Proposal that is unacceptable and request the Contractor to 
review its estimate 

(c) advise the Contractor that the Employer does not intend to 
proceed with the Change. 

64.2.3 Upon receipt of the Employer’s instruction to proceed under 
GCC Sub-Clause 64.2.2 (a), the Contractor shall, with proper 
expedition, proceed with the preparation of the Change Proposal, in 
accordance with GCC Sub-Clause 64.2.1. 

64.2.4 The pricing of any Change shall, as far as practicable, be 
calculated in accordance with the rates and prices included in the 
Contract.  If such rates and prices are inequitable, the Parties 
thereto shall agree on specific rates for the valuation of the Change 
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.64.2.5 If before or during the preparation of the Change Proposal 
it becomes apparent that the aggregate effect of compliance 
therewith and with all other Change Orders that have already 
become binding upon the Contractor under this GCC Clause 64 
would be to increase or decrease the Contract Price as originally 
set forth in Article 2 (Contract Price) of the Contract Agreement by 
more than fifteen percent (15%), the Contractor may give a written 
notice of objection thereto prior to furnishing the Change Proposal 
as aforesaid.  If the Employer accepts the Contractor’s objection, 
the Employer shall withdraw the proposed Change and shall notify 
the Contractor in writing thereof. 

The Contractor’s failure to so object shall neither affect its right to 
object to any subsequent requested Changes or Change Orders 
herein, nor affect its right to take into account, when making such 
subsequent objection, the percentage increase or decrease in the 
Contract Price that any Change not objected to by the Contractor 
represents. 

64.2.6 Upon receipt of the Change Proposal, the Employer and 
the Contractor shall mutually agree upon all matters therein 
contained.  Within fourteen (14) days after such agreement, the 
Employer shall, if it intends to proceed with the Change, issue the 
Contractor with a Change Order. 

If the Employer is unable to reach a decision within fourteen (14) 
days, it shall notify the Contractor with details of when the 
Contractor can expect a decision. 

If the Employer decides not to proceed with the Change for 
whatever reason, it shall, within the said period of fourteen (14) 
days, notify the Contractor accordingly.  Under such circumstances, 
the Contractor shall be entitled to reimbursement of all costs 
reasonably incurred by it in the preparation of the Change Proposal, 
provided that these do not exceed the amount given by the 
Contractor in its Estimate for Change Proposal submitted in 
accordance with GCC Sub-Clause 64.2.2. 

64.2.7 If the Employer and the Contractor cannot reach 
agreement on the price for the Change, an equitable adjustment to 
the Time for Completion, or any other matters identified in the 
Change Proposal, the Employer may nevertheless instruct the 
Contractor to proceed with the Change by issue of a “Pending 
Agreement Change Order.” 

Upon receipt of a Pending Agreement Change Order, the 
Contractor shall immediately proceed with effecting the Changes 
covered by such Order.  The Parties shall thereafter attempt to 
reach agreement on the outstanding issues under the Change 
Proposal. 
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64.3 Changes Originating from Contractor 

64.3.1 If the Contractor proposes a Change pursuant to GCC Sub-
Clause 64.1.2, the Contractor shall submit to the Project 
Manager a written “Application for Change Proposal,” 
giving reasons for the proposed Change and including the 
information specified in GCC Sub-Clause 64.2.1. 
Upon receipt of the Application for Change Proposal, the 
Parties shall follow the procedures outlined in GCC Sub-
Clauses 64.2.6 and 

64.3.2.  However, should the Employer choose not to proceed, the 
Contractor shall not be entitled to recover the costs of 
preparing the Application for Change Proposal. 

65. Extension of Time 
for Completion 

65.1 The Time(s) for Completion specified in the PCC pursuant to GCC 
Sub-Clause 24 shall be extended if the Contractor is delayed or 
impeded in the performance of any of its obligations under the 
Contract by reason of any of the following: 

(a) any Change in the Facilities as provided in GCC Clause 64 

(b) any occurrence of Force Majeure as provided in GCC Clause 
52, unforeseen conditions as provided in GCC Clause 50, or 
other occurrence of any of the matters specified or referred to 
in paragraphs (a), (b) and (c) of GCC Sub-Clause 47.2 

(c) any suspension order given by the Employer under GCC 
Clause 41 hereof or reduction in the rate of progress 
pursuant to GCC Sub-Clause 66.2 or 

(d) any changes in laws and regulations as provided in GCC 
Clause 51 or 

(e) any default or breach of the Contract by the Employer, 
Appendix to the Contract Agreement titled or any activity, act 
or omission of the Employer, or the Project Manager, or any 
other contractors employed by the Employer, or 

(f) any delay on the part of a sub-contractor, provided such 
delay is due to a cause for which the Contractor himself 
would have been entitled to an extension of time under this 
sub-clause, or 

(g)  delays attributable to the Employer or caused by customs, or 

(h)  any other matter specifically mentioned in the Contract 

by such period as shall be fair and reasonable in all the 
circumstances and as shall fairly reflect the delay or impediment 
sustained by the Contractor. 
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65.2 Except where otherwise specifically provided in the Contract, the 
Contractor shall submit to the Project Manager a notice of a claim 
for an extension of the Time for Completion, together with 
particulars of the event or circumstance justifying such extension as 
soon as reasonably practicable after the commencement of such 
event or circumstance.  As soon as reasonably practicable after 
receipt of such notice and supporting particulars of the claim, the 
Employer and the Contractor shall agree upon the period of such 
extension.         The Contractor shall at all times use its reasonable 
efforts to minimize any delay in the performance of its obligations 
under the Contract. 

In all cases where the Contractor has given a notice of a claim for an 
extension of time under GCC 65.2, the Contractor shall consult with 
the Project Manager in order to determine the steps (if any) which 
can be taken to overcome or minimize the actual or anticipated 
delay. The Contractor shall there after comply with all reasonable 
instructions which the Project Manager shall give in order to 
minimize such delay. If compliance with such instructions shall 
cause the Contractor to incur extra costs and the Contractor is 
entitled to an extension of time under GCC 65.1, the amount of such 
extra costs shall be added to the Contract Price. 

66. Suspension 66.1 The Employer may request the Project Manager, by notice to the 
Contractor, to order the Contractor to suspend performance of any 
or all of its obligations under the Contract.  Such notice shall specify 
the obligation of which performance is to be suspended, the 
effective date of the suspension and the reasons thereof. The 
Contractor shall thereupon suspend performance of such obligation, 
except those obligations necessary for the care or preservation of 
the Facilities, until ordered in writing to resume such performance 
by the Project Manager. 

If, by virtue of a suspension order given by the Project Manager, 
other than by reason of the Contractor’s default or breach of the 
Contract, the Contractor’s performance of any of its obligations is 
suspended for an aggregate period of more than ninety (90) days, 
then at any time thereafter and provided that at that time such 
performance is still suspended, the Contractor may give a notice to 
the Project Manager requiring that the Employer shall, within 
twenty-eight (28) days of receipt of the notice, order the resumption 
of such performance or request and subsequently order a change in 
accordance with GCC Clause 64, excluding the performance of the 
suspended obligations from the Contract. 

 If the Employer fails to do so within such period, the Contractor may, 
by a further notice to the Project Manager, elect to treat the 
suspension, where it affects a part only of the Facilities, as a 
deletion of such part in accordance with GCC Clause 64 or, where it 
affects the whole of the Facilities, as termination of the Contract 
under GCC Sub-Clause 67.1. 

66.2 if 
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(a) the Employer has failed to pay the Contractor any sum due 
under the Contract within the specified period, has failed to 
approve any invoice or supporting documents without just cause 
pursuant to the Appendix to the Contract Agreement titled Terms 
and Procedures of Payment, or commits a substantial breach of 
the Contract, the Contractor may give a notice to the Employer that 
requires payment of such sum, with interest thereon as stipulated 
in GCC Sub-Clause 57.3, requires approval of such invoice or 
supporting documents, or specifies the breach and requires the 
Employer to remedy the same, as the case may be.  If the 
Employer fails to pay such sum together with such interest, fails to 
approve such invoice or supporting documents or give its reasons 
for withholding such approval, or fails to remedy the breach or take 
steps to remedy the breach within fourteen (14) days after receipt 
of the Contractor’s notice or 

(b) the Contractor is unable to carry out any of its obligations 
under the Contract for any reason attributable to the Employer, 
including but not limited to the Employer’s failure to provide 
possession of or access to the Site or other areas in accordance 
with GCC Sub-Clause 25.2, or failure to obtain any governmental 
permit necessary for the execution and/or completion of the 
Facilities, 

then the Contractor may by fourteen (14) days’ notice to the 
Employer suspend performance of all or any of its obligations 
under the Contract, or reduce the rate of progress. 

 

66.3 If the Contractor’s performance of its obligations is suspended or 
the rate of progress is reduced pursuant to this GCC Clause 66, 
then the Time for Completion shall be extended in accordance with 
GCC Sub-Clause 65.1, and any and all additional costs or 
expenses incurred by the Contractor as a result of such 
suspension or reduction shall be paid by the Employer to the 
Contractor in addition to the Contract Price, except in the case of 
suspension order or reduction in the rate of progress by reason of 
the Contractor’s default or breach of the Contract. 

66.4 During the period of suspension, the Contractor shall not remove 
from the Site any Plant, any part of the Facilities or any 
Contractor’s Equipment, without the prior written consent of the 
Employer. 

H. Termination and Settlement of Disputes  

67. Termination 67.1 Termination for Default 

(a) The Employer or the Contractor, without prejudice to any 
other remedy for breach of Contract, by giving twenty-eight 
(28) days written notice of default to the other party, may 
terminate the Contract in whole or in part if the other party 
causes a fundamental breach of Contract. 

(b) Fundamental breaches of the Contract shall include, but shall 
not be limited to, the following: 

(i) the Contractor stops work for twenty-eight (28) days 
when no stoppage of work is shown on the current 
Programme and the stoppage has not been authorized 
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by the Engineer; 

(ii) the Engineer instructs the Contractor to delay the 
progress of the Works, and the instruction is not 
withdrawn within twenty-eight (28) days; 

(iii) the Engineer gives Notice that failure to correct a 
particular Defect is a fundamental breach of Contract and 
the Contractor fails to correct it within a reasonable 
period of time determined by the Engineer; 

(iv) the Engineer gives Notice that the failure to achieve the 
progress in accordance with the updated Programme of 
Works by the Contractor is a non-fulfilment of contractual 
obligations and the Contractor fails to restore it within a 
reasonable period of time instructed by the Engineer; 

(v) the Contractor does not maintain a Security, which is 
required; 

(vi) the Contractor has delayed the completion of the Works 
by the number of days for which the maximum amount of 
Liquidated Damages can be paid, as specified in GCC 
Sub Clause 41.2; 

(vii) the Contractor has subcontracted the whole of the Works 
or has assigned the Contract without the required 
agreement and without the approval of the Engineer; 

(viii) the Contractor, in the judgment of the Employer has 
engaged in practices, as defined in GCC Sub Clause 20, 
in competing for or in executing the Contract. 

(c) A payment certified by the Engineer is not paid by the 
Employer to the Contractor within twenty-eight (28) days of 
the date of the Engineer’s certificate. 

67.2 Termination for Insolvency 

The Employer and the Contractor may at any time terminate 
the Contract by giving twenty-eight (28) days written notice to 
the other party if either of the party becomes bankrupt or 
otherwise insolvent.  In such event, termination will be without 
compensation to any party, provided that such termination will 
not prejudice or affect any right of action or remedy that has 
accrued or will accrue thereafter to the other party. 

67.3 Termination for Convenience 

(a) The Employer, by giving twenty-eight (28) days written notice 
sent to the Contractor, may terminate the Contract, in whole or in 
part, at any time for its convenience.  The notice of termination 
shall specify that termination is for the Employer’s convenience, 
the extent to which performance of the Contractor under the 
Contract is terminated, and the date upon which such termination 
becomes effective. The termination shall take effect twenty-eight 
(28) days after the later dates on which the Contractor receives 
this notice or the Employer returns the Performance Security. 

(b) The Employer shall not terminate the contract under GCC 
Sub Clause 67.1 (a) in order to execute the contract itself or to 
arrange for the Works to be executed by another contractor or to 
avoid a termination of the Contract by the Contractor as stated 
under GCC Sub Clause 67.1(a). 

67.4 In the event the Employer terminates the Contract in whole or in 
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part, the Employer shall accept the portion of the Works that are 
complete and ready for handing over after the Contractor’s receipt 
of notice of termination of the Contract. For the remaining portion 
of the Works, the Employer may elect: 

(a) to have any portion completed by the Contractor at the 
Contract terms and prices; and /or 

(b) to cancel the remainder and pay to the Contractor an agreed 
amount for partially completed Works and for materials and 
parts previously procured by the Contractor, or 

(c) except in the case of termination for convenience as stated 
under GCC Sub Clause 67, engage another Contractor to 
complete the Works, and in that case the Contractor shall be 
liable to the Employer for any cost that may be incurred in 
excess of the sum that would have been paid to the 
Contractor, if the work would have been executed and 
completed by him or her. 

67.5 If the Contract is terminated, the Contractor shall stop work 
immediately, make the Site safe and secure, and leave the Site as 
soon as is reasonably possible 

68. Payment upon 
Termination 

68.1 If the Contract is terminated because of a fundamental breach of 
Contract under GCC Sub Clause 67.1 by the Contractor, the 
Project Manager shall issue a certificate for the value of the Works 
done and Plant and Materials ordered less advance payments 
received up to the date of the issue of the certificate and less the 
amount from   percentage to apply to the contract value of the 
works not completed, as indicated in the PCC. If the total amount 
due to the Employer exceeds any payment due to the Contractor, 
the difference shall be a debt payable to the Employer. 

68.2 If the Contract is terminated for the Employer’s convenience or 
because of a fundamental breach of Contract by the Employer, the 
Project Manager shall issue a payment certificate for the value of 
the work done, Materials ordered, the reasonable cost of removal 
of Equipment, repatriation of the Contractor’s foreign personnel 
employed solely on the Works and recruited specifically for the 
Works, and the Contractor’s costs of protecting and securing the 
Works, and less advance payments received up to the date of the 
certificate. 

68.3 If the Contract is terminated for reasons of Force Majeure, the The 
Project Manager shall determine the value of the work done and 
issue a Payment Certificate which shall include. 

(a) the amounts payable for any work carried out for which unit 
rates or prices are stated in the Contract; 

(b) the cost of Plant and Materials ordered for the Works which 
have been delivered to the Contractor, or of which the 
Contractor is liable to accept delivery: this Plant and 
Materials shall become the property of (and be at the risk 
of) the Employer when paid for by the Employer, and the 
Contractor shall place the same at the Employer’s disposal; 

(c) other costs or liabilities which in the circumstances were 
reasonably and necessarily incurred by the Contractor in 
the expectation of completing the Works; 

(d) the cost of removal of Temporary Works and Contractor’s 
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Equipment from the Site; and 

(e) the cost of repatriation of the Contractor’s staff and labor 
employed wholly in connection with the Works at the date of 
termination. 

69. Property 69.1 All Materials on the Site, Plant, Equipment, Temporary Works, 
and Works shall be deemed to be the property of the Employer if 
the Contract is terminated because of the Contractor’s default 
stated under GCC Sub Clause 67.1. 

70. Frustration 70.1 If the Contract is frustrated by the occurrence of a situation of 
Force Majeure as defined in GCC Sub Clause 52, the Engineer 
shall certify that the Contract has been frustrated.  The 
Contractor shall make the Site safe and stop work as quickly as 
possible after receiving this certificate and shall be paid for all 
works carried out before receiving it and for any work carried out 
afterwards to which a commitment was made. 

I. Claims, Disputes and Arbitration 

71. Contractor’s Claims 71.1 If the Contractor considers himself to be entitled to any extension 
of the Completion Time and/or any additional payment, under any 
Clause of these Conditions or otherwise in connection with the 
Contract, the Contractor shall give notice to the Employer, 
describing the event or circumstance giving rise to the claim. The 
notice shall be given as soon as practicable, and not later than 
twenty-eight (28) days after the Contractor became aware, or 
should have become aware, of the event or circumstance. 

71.2 If the Contractor fails to give notice of a claim within such period of 
twenty-eight (28) days, the Intended Completion Date shall not be 
extended, the Contractor shall not be entitled to additional 
payment, and the Employer shall be discharged from all liability in 
connection with the claim. 

71.3 Within forty-two (42) days after the Contractor became aware or 
should have become aware of the event or circumstance giving 
rise to the claim, or within such other period as may be proposed 
by the Contractor and approved by the Engineer, the Contractor 
shall send to the Engineer a fully detailed claim which includes full 
supporting particulars of the basis of the claim and of the 
extension of time and/or additional payment claimed, for 
settlement. 
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72. Settlement of 
Disputes 

Amicable settlement 

72.1 The Employer and the Contractor shall make every effort to 
resolve amicably by direct informal negotiation any disagreement 
or dispute arising between them under or in connection with the 
Contract. 

Arbitration 

72.2 If, after twenty-eight (28) days, the parties have failed to resolve 
their dispute or difference by such mutual consultation as stated 
under GCC Clause 72.1, then either the Employer or the 
Contractor may give notice to the other party of its intention to 
commence arbitration in accordance with GCC Sub Clause 72.3, 
as to the matter in dispute, and no arbitration in respect of this 
matter may be commenced unless such notice is given. Any 
dispute or difference in respect of which a notice of intention to 
commence arbitration has been given in accordance with this 
Clause shall be finally settled by arbitration. 

72.3 Arbitration shall be commenced prior to or after execution of the 
Works under the Contract. Arbitration proceedings shall be 
conducted in accordance with the rules of procedure specified in 
the PCC. 

72.4 Notwithstanding any reference to arbitration hereinabove the 
parties shall continue to perform their respective responsibilities 
under the Contract unless agreed otherwise and, the Employer 
shall pay any monies due to the Contractor. 

 

 
 

 

 
 

 
 

 
 

 

 
 

 

  



 

Procurement of Overhauling Works of HRSG-2 with supply of necessary spares of Bhola 225 MW on Turn Key Basis 102 

Section 4. Particular Conditions of Contract  

Instructions for completing the Particular Conditions of Contract are provided in italics in parenthesis for the relevant 
GCC Clauses. 

GCC Clause 
Amendments of, and Supplements to, Clauses in the General Conditions of 
Contract 

GCC 1.1(j) The Contractor is 

[Name, address, and name of authorized representative] 

GCC 1.1(t) Effective Date means the date of fulfillment of all conditions of the Contract 
Agreement, where the Conditions are: 

i. Signing the Contract. 

ii. Opening of LC 

GCC 1.1(ll) The Employer is: Bangladesh Power Development Board (BPDB) 

 
“BOARD” means Bangladesh Power Development Board (BPDB) 

Name & Address of authorized representative: 

The Director, 

Directorate of Purchase  

Bangladesh Power Development Board 

WAPDA Bhaban (9th Floor), Motijheel C/A, Dhaka -1000 

Phone: +8802-9550532, Fax: +8802-7126151 

e-mail: dir.purchase@bpdb.gov.bd 

The Consignee: The Manager (Maintenance), Bhola 225 MW CCPP, BPDB, 
Borhanuddin, Bhola. 

Engineer: Director, Design & Inspection-1, BPDB, Dhaka. 

GCC 1.1(oo) The Site is located at Bhola 225 MW CCPP, BPDB, Burhanuddin, Bhola, 
Bangladesh 

and is defined in drawings No: Not Applicable. 

GCC 3.1 The Procuring Entity’s address for the purpose of communications under this contract 
is: 

The Director, 
Directorate of Purchase  
Bangladesh Power Development Board 
WAPDA Bhaban (9th Floor), Motijheel C/A, Dhaka -1000 
Phone: +8802-9550532, Fax: +8802-7126151 
e-mail: dir.purchase@bpdb.gov.bd 

The Contractor’s address for the purpose of communications under this contract is : 

Contact person: 
Address: 
Tel: 
Fax: 
e-mail address: 

GCC 6.1 (k) Other documents forming part of the Contract are; 

All correspondences between Procuring Entity and Contractor prior to signing of the 
Contract agreement. 
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GCC 9.2 Materials, Equipment Plants and supplies shall not have their origin in the following 
countries: Israel and countries having no diplomatic relation with Bangladesh. 

GCC 13.1 Possession of the Site or part(s) of the Site, to the Contractor shall be given on the 
following date(s): Immediately After signing of Contract Agreement. 

GCC 22.3 The Contractor agrees to supply spare parts for a period of: Not Applicable 

Sample Addition to PCC22.3 

The Contractor shall carry sufficient inventories to ensure an ex-stock supply of 
consumable spares for the Plant.  Other spare parts and components shall be 
supplied as promptly as possible, but at the most within 10 (ten) months of placing the 
order and opening the letter of credit.  In addition, in the event of termination of the 
production of spare parts, advance notification will be made to the Employer of the 
pending termination, with sufficient time to permit the Employer to procure the needed 
requirement. Following such termination, the Contractor will furnish to the extent 
possible and at no cost to the Employer the blueprints, drawings and specifications of 
the spare parts, if requested. 

GCC 23.1 The Contractor shall commence work on the Facilities within 14 (Fourteen) days from 
the Effective Date for determining Time for Completion as specified in the Contract 
Agreement. 

GCC 24.1 The time for completion of the whole of the facilities within 270 (Two Hundred 
Seventy) days includes maximum 90 days complete Unit shutdown period 
approved by competent authority of the consignee/ Project Manager from the 
effective date as described in the contract agreement. 

GCC 25.6 To be replaced as: 

The Employer shall be responsible for the continued operation of the Facilities after 
Operational Acceptance Certificate (OAC), in accordance with GCC Sub-Clause 40.3 
and contactor shall be responsible for performing the Guarantee Test(s) for the 
Facilities, in accordance with GCC Sub-Clause 40.2. 

GCC 32.1 A Subcontractor that is a national of, or registered in, the following countries are not 
eligible: Israel and countries having no diplomatic relation with Bangladesh 

GCC 33.1 Nominated Subcontractor(s) named below: None 

shall be entitled to execute the following specific components of the Works: None 

GCC 38.1 Further explanation of the clause as follows: 

The Contractor shall at its own expense to carry out the Technical Orientation and 
Quality Test Witness of Plant & Equipment and any part of the Facilities in the 
following manner: 

A.  Witnessing of manufacturing process and tests of the equipment/ materials 
and spares at manufacturers' works including transfer of technical know-
how 

The Purchaser shall have the right to witness the test of the goods/materials to 
confirm their conformity to the specification by examining and witnessing the test 
of goods/materials, workmanship and performance at the manufacturer's 
premises. The following test shall be carried out as per latest version of relevant 
international standard unless otherwise mentioned at the manufacturer's 
premises or other places where the test facilities are available: 

- Routine test 

It is agreed by the Contractor that BPDB shall send its personnel to carry out 
witnessing of manufacturing process and tests of concerned equipment/materials 
and spares at manufacturers' works including transfer of technical know-how and 
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engage a few personnel to inspect the work to be performed at Site under this 
Contract for compliance with the Contract requirements. The Contractor shall 
furnish all reasonable aid and assistance required by BPDB or inspectors, for the 
proper inspection and examination of the work and all parts thereof. Invitation 
letter should be submitted to the purchaser at least 02 (two) months prior to the 
schedule date of the witness and tests. 

If any tested goods fail to confirm to the specification, the purchaser shall have 
the right to reject any of the items or complete batch, if necessary. In that case 
supplier has to replace the equipment and make good of them without any 
financial involvement to the purchaser. 

BPDB designated Engineers will perform witnessing of manufacturing process 
and tests of concerned equipment/materials and spares at manufacturers' works 
including transfer of technical know-how provided that all goods for the said test 
witnessing shall be ready at a time. Otherwise, number of such personnel will 
increase depending on number of readiness of the goods. 

The Contractor shall obey the directions of BPDB or it's designated persons 

when they are consistent with the obligations of this Contract should the 

Contractor object to any order given by any BPDB's designated person, the 

Contractor may make written appeal to BPDB for its decision. 

The representatives of BPDB shall be free at all times to perform their duties and 

any intimidation or attempted intimidation of any one of them by the Contractor or 

by any of his employees shall be sufficient reasons if BPDB so decides, to 

terminate the Contract. 

Such witnessing/ inspection shall not relieve the Contractor from any obligation to 

perform the work in accordance with the Contract Documents. 

Work not so constructed shall be removed and made good by the Contractor at 

his own expenses. 

The programme of witnessing of manufacturing process, factory test and technical 
know-how transfer shall cover the following: 

i)  Introduction to the Equipment and Materials. 

ii) Familiarization with Production Line/Cycle and equipment used in such    
Cycle. 

iii)  Standard of Production.  

iv)  Production Procedure of the equipment. 

v)  Quality Control System of produced equipment and goods. 

vi) Familiarization Standard of Testing Equipment. 

vii)  Testing Procedure of the equipment manufactured. 

viii) Witnessing of Test as per standard and requirements of Contract Document. 

ix)  BPDB Engineers (Inspectors/Trainees) will have to ensure and certify that 
the test results observed qualify the standard specified in the contract. 

x)  Any other related matters with Test of Equipment. 

Third Party Inspection: 

For any reason, if Purchaser’s/ Employer’s representative(s) cannot attend 
Inspection/ Test program described in PCC [GCC 38.1], a Third-Party Inspection 
Company/ Agency shall conduct/ witness above mentioned Inspections/Tests as per 
Contract and relevant standard at the Manufacturer’s Premises with the concurrence 
of BPDB. The Third-Party Inspector shall submit a comprehensive report to 
Purchaser with recommendation accompanied with photograph and video clips with 
date and time of the Equipment/ Materials/ Goods inspected within 7 days after 
completion of respective inspection/Test. After approval of Third-Party Inspection 
report by BPDB, shipping advice shall be issued to Supplier/ Contractor. No 
Equipment/ Materials/ Goods shall be shipped without shipping advice. 
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The inspections/ Tests shall be performed on as-needed basis as per schedule 
provided by the respective manufacturers.  

Supplier/Contractor/ Manufacturer shall not claim any additional cost for Third Party 
Inspection.   

The third-party inspection company/agency must not be involved in design, 
procurement, fabrication, construction and installation under this Contract. 

BPDB Shall choose/ propose any of the following companies/agencies as Third-Party 
Inspector: 

1. BUREAU VERITAS,  

2. SGS,  

3. Black and Veatch,  

4. TUV SUD, 

5. Lloyd Inspection Agency,  

6. Mott MacDonald, 

7. Intertek group,  

With the approval of BPDB, Contractor/Supplier shall engage Third Party Inspection 
company/ agency. BPDB reserves the right to revise above mentioned list. 

Third party inspection is applicable for Equipment/ Materials/ Goods manufactured in 
outside Bangladesh. 

B. Post Landing Inspection (PLI): 

(a) Post Landing Inspection shall be done after arrival of the materials/ 
equipment/Spare parts at store of the plant as stated in PCC {GCC 1.1(oo)}. 
The Post Landing Inspection of the materials/ equipment/Spare Parts shall be 
conducted by BPDB’s Inspectors or its authorized representative (maximum of 
five BPDB Engineers/ personnel) in the presence of the representative of the 
Contractor. The program of such inspection shall be intimated to the 
representative of contractor/ supplier by BPDB upon arrival of the goods at Final 
Destination Store of BPDB. "Receiving cum Inspection Report" will be prepared 
after successful Post Landing Inspection. Competent authority of the employer 
will make a technical committee to execute the PLI. 

(b) The Purchaser has right to inspect, test and where necessary, reject the 
Goods arrival in the purchaser’s store shall in no way be limited or waived by 
reason of the Goods having previously been tested and passed by the 
manufacturer/supplier. The contractor/ supplier will facilitate such Inspections/ 
Tests with full supports/ logistics. 

(c) Nothing in this clause shall in any way release the supplier from any warranty 
or other obligation under the provisions of the contract/purchase order. 

GCC 38.2 Clause is replaced as follows: 

Carry out such tests & Inspection at the place of manufacture: 

The Contractor shall bear the cost of round air tickets, hotel accommodations, per 
diem allowances, internal transportations and out of pocket expenses @ USD/ EURO 
(for EU) 100.00 per person per day for 07 days (excluding travel time). The number 
of such BPDB Engineers will be 04 (Four) [where at least 1 engineer from the 

Directorate of Design & Inspection -1, BPDB]. 

Post Landing Inspection (PLI): 

The Post landing Inspection/ any other tests of the materials/ equipment/Spare Parts 
shall be conducted by BPDB’s Inspectors or its authorized representative in the 
presence of the representative of the Contractor. The contractor/ supplier will 
facilitate such Inspections/ Tests with full supports/ logistics. 
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GCC 39.2 2nd paragraph will be replaced by: 
 

Pursuant to the Appendix to the Contract Agreement titled Scope of Works and 
Supply by the Employer, the Employer shall also provide, within the said seven (7) 
day period, the utilities & fuel required for Pre-Commissioning of the Facilities or any 
part thereof. 

GCC 39.10 will be replaced by:  

Upon Completion, the Employer shall be responsible for the care and custody of the 
Facilities or the relevant part thereof, together with the risk of loss or damage thereto 
under GCC Sub-clause 47.1, and shall thereafter take over the Facilities or the 
relevant part thereof. 

GCC 
40.1.2 

Clause is replaced as follows: 

Before commissioning the Employer will provide operating and maintenance 
personnel under Contractor’s supervision to get them (Employer’s O&M personal) 
acquainted with and to witness the commissioning of the Plant & Equipment. All raw 
materials, chemicals, catalysts, facilities, services and other matters required for 
Commissioning shall be supplied by the Contractor. 

GCC 
40.2.2 

The Guarantee Test of the Facilities shall be successfully completed immediately 
after the Completion of complete facility or partial facility. 

Operational Acceptance Certificate (OAC) may be issued subjected to GCC Sub-
Clause 40.3.1 hereof. 

The work shall not be considered as complete provisionally until the individual 
Operational Acceptance Certificate (OAC) has been issued for the works by the 
BOARD. The OAC will be issued only after the final inspection and performance 
test has been carried out by a team of representatives of the Contractor and 
witness and accepted by the OAC committee (maximum of five BPDB Engineers) of 
BPDB formed by the competent authority and the work has been judged complete 

and in compliance with the Contract Documents. The test shall be performed as 
specified in the applicable Technical Requirements. Necessary testing equipment will 
be supplied by the Contractor. The final inspection and the performance test of 
equipment and the subsequent issuance of the OAC shall not be construed as a 
release to the Contractor from any Contractual liability or responsibility, such release 
being subject only to the provisions of the Release of Liability clause PCC [New 
clause GCC 74]. BPDB may take over completed portions of the work, prior to 
completion of the Contract, by written notice to the Contractor. 

The Operational Acceptance Certificate (OAC) shall not be unreasonably withheld 
nor shall BPDB delay the issuing of the OAC on account of minor omissions or 
defects, which do not affect the commercial operation without any serious risk to the 
plant, provided always that the Contractor undertakes to make good such omission 
and defects within a reasonable time. From the date of final inspection and test of 
completed works, at least three (3) weeks’ time should be taken for observation to 
the outcome of the works, after which Operational Acceptance Certificate should be 
issued for the works by the BOARD and delivered to the Contractor, provided that no 
omissions or defects are found which may affect the commercial operation of the 
plant. 

The final inspection and test will commence upon a written notice from the Contractor 
stating that the Overhauling works has successfully completed and continuous 

commercial operation of HRSG Unit for at least 72 hours (excluding the hours from 
start up to reach full load, including various load of 100%, 75%, 50%) at site 
conditions i.e. 350C, 1.013 bar, 98% relative humidity) without any trouble after 
completion of work as stated in Appendix 8. 

The Effective date of the Operational Acceptance Certificate (OAC) will be the 
starting date of successful Initial Commercial Operation & Performance Guarantee 
Test. 
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GCC 
40.3.1 

(Missing 
Clause) 

Add the Clause 40.3.1 (Operational Acceptance) as follows: 

Operational Acceptance shall occur in respect of Facilities when- 

a. the Guarantee Test has been successfully completed and the Functional 
Guarantee are met; or 

b. the Guarantee Test has not been successfully completed or has not been 
carried out for reasons not attributable to the Contractor within the period from 
the date of Completion or any other agreed upon period as specified in GCC 
Sub-Clause 40.2.2 or 

c. the Contractor has paid the liquidated damages specified in GCC Sub-clause 
43.3 for Functional Guarantee hereof; and 

d. any minor items mentioned in GCC Sub-Clause 39.9 hereof relevant to the 
Facilities or that part thereof have been completed; and 

e. successfully carry out the Technical Orientation and Quality Test Witness of 
Plant & Equipment and any part of the Facilities specified hereof. 

GCC 41.3 No bonus will be given for earlier Completion of the Facilities or part thereof. 

GCC 42.2 The Defects liability / warranty shall cover the following: 

Unless otherwise specified the Defects liability period/ warranty period hereunder 
shall begin from the date of issuance of Operational Acceptance Certificate (OAC) by 
BPDB and shall end after 18 (Eighteen) months of operation until final acceptance. 

The Contractor shall pay all costs for correction of defects including shop and field 
labor and supervision, transportation, parts, supplies, all tackles and special tools. 

 When it is necessary to dismantle piping, ducts, machinery, equipment or other work 
furnished or performed by the Contractor in order to obtain access to the work, the 
cost of all such dismantling and re-assembling will be paid by the Contractor. 

All consumables/ services except fuel during warranty period shall be supplied by the 
Contractor. 

GCC 42.10 The Extended Defects liability / warranty shall cover the following: 
The Contractor shall extend the provisions of this warranty to cover all expert 
service/ works furnished under the Defects liability/ warranty provisions for a period 
of 12 (twelve) months of operation from the date of repair, replacement, 
commissioning thereof. However, the Sunset time of Defects liability/ Warranty 
Period will be 30 (Thirty) Months from the date of Operational Acceptance Certificate 
(OAC). 

The Contractor shall pay all costs for correction of defects including shop and field 
labor and supervision, transportation, parts, supplies, all tackles and special tools. 

When it is necessary to dismantle piping, ducts, machinery, equipment or other work 
furnished or performed by the Contractor in order to obtain access to the work, the 
cost of all such dismantling and re-assembling will be paid by the Contractor. 
 

All consumables/ services except fuel required during such extended warranty 
period shall be supplied by the Contractor. 

GCC 42.11 

(New 
Clause) 

Final Acceptance Certificate (FAC) 
 

The work shall not be considered as completed until a Final Acceptance Certificate 
(FAC) is signed and issued by the BOARD on the basis of the successful report of 
FAC committee (maximum of five BPDB Engineers) formed by the competent 
authority stating that all work has been finally completed to their satisfaction. The 
Final Acceptance Certificate (FAC) will be given latest twenty-eight (28) days after 
the expiration of the Defects liability period or if different guarantee periods shall 
become applicable to different parts of the work, after the expiration of the latest of 
such periods and as soon as any and all work to be made good is completed to the 
satisfaction of the Consignee/ Project Manager and the competent Authority. 
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GCC 45.1 
(b) 

The multiplier of the Contract Price is: 1 (One). 

GCC 56.2 The Contract Price shall be adjusted in accordance with the provisions of the 
Appendix to the Contract Agreement titled Adjustment Clause. Not Applicable 

GCC 59.1 The amount of performance security, as a percentage of the Contract Price for the 
Facility shall be 10 (ten) percent of the Contract Price. 

GCC 59.2 The performance security shall be provided in the currency or currencies of  

the Contract as stated under ITT Sub Clauses 27.4 at the percentage as specified in 
GCC 59.1.   

The Performance Security shall be in the form of irrevocable and unconditional Bank 
Guarantee on 300 BDT Non-judicial stamps issued by a scheduled bank of 
Bangladesh or by a foreign bank duly endorsed & authenticated (means Bank 
Guarantee shall be payable/ en-cashable from the authenticating Bank in 
Bangladesh) by a scheduled bank of Bangladesh, to make it enforceable pursuant to 
Rule 27(4) of the Public Procurement Rules, 2008. 

GCC 59.3 Performance Security shall not be reduced.   
 

The performance security shall be valid until completion of Defects Liability Period 
plus 28 (twenty-eight) days, provided, however, that if the Defects Liability Period has 
been extended on any part of the Facilities pursuant to GCC Sub-Clause 42.8 hereof, 
the Contractor shall issue an additional performance security in an amount 
proportionate to the Contract Price of that part before releasing performance security 
of defect liability/ warranty period by the Employer. 

GCC 60.1 
& 
GCC 60.2 

Taxes and  
Duties 
 
(Replaced) 

a) Bangladesh Income tax and VAT for Income Earned in Bangladesh 

i)   The Supplier shall be entirely liable to pay Income Tax & VAT on Contract price 
for both foreign (Except CIF i.e., Cost, Insurance & Freight) & local currency 
according to the Income Tax Act 2023 & The Value Added Tax and 
Supplementary Duty Act, 2012 at prevailing rate (Seven (07) days before the last 
date of tender submission) of the Govt. which shall be deducted at source at the 
time of payment of bills/ invoices for onward deposition of the same into Govt. 
Treasury. In case of any change of Tax & VAT rate on the date of payment that 
will be on account of employer i.e., BPDB. 

ii) The Employer shall pay AIT & VAT on CIF portion at the payment stage (If 
applicable). 

b) For Contractor’s equipment, tools, materials imported on re-exportable 
basis 

The Contractor shall be entirely responsible for all Bangladesh Custom and Import 
duties, VAT, taxes and all other levies imposed under applicable law of Bangladesh 
for Importation of Contractor’s Construction equipment, tools and materials required 
for implementation of the contract in Bangladesh which shall be imported on the 
condition to be exported after completion of the work, if the same are not exempted 
from such taxes, VAT & levies. The Board shall assist to the contractor to obtain 
exemption from NBR [National Board of Revenue] for import of the contractor’s 
equipment and materials on the basis of re-export. 
 
c) foreign country Taxes and Permits  

The Contractor shall pay all sales, income and other taxes and duties, tariffs and 
imports that can be lawfully assessed against the contractor by the Government or 
any lawful authority of any country other than the people's Republic of Bangladesh 
which has jurisdiction over the contractor in connection with this contract and shall 
pay for all licenses permits and inspection required for the work including the cost or 
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securing all export licenses and permits for materials, equipment, supplies and 
personnel exported from that country to Bangladesh.   

d) Import related duties, taxes, VAT, levies  

The Contractor shall obtain all import permits or licenses required for any part of the 
work within the terms stated in the program or if not so stated, in reasonable time 
having regard to the time for delivery of the work and the time for completion. The 
Board shall be responsible for the payment of import related duties, VAT, taxes 
and all sort of charges etc. to be imposed by the port as well as other Gov. 
agencies inside Bangladesh for the goods as well as spares/ consumables to 
be imported in accordance with the specification. The Board shall provide its 
extreme effort to pay such taxes in a timely manner to avoid any extra cost thereon. 
The contractor shall submit to the owner 5 (five) copies of non-negotiable shipping 
document ahead of shipment for arranging payment of such taxes and clearing the 
materials in time. 

The Board shall not bear any expenditure on account of import of cement, if any, by 
the Contractor. 

Normally, equipment and materials that will be incorporated in the permanent works 
shall be transported by vessel. If the Contractor decides to air freight any items, the 
excess freight beyond freight of vessel or excess inland transportation or any other 
additional cost on account of air freight shall be borne by the Contractor. 

e) CONTRACTOR'S RESPONSIBILITY TO GET ACQUAINTED WITH 
BANGLADESH LAWS, IMPORT POLICY, ETC. 

The Contractor shall get himself acquainted with the relevant Bangladesh Laws as 
well as the Import Policy of the Government of People's Republic of Bangladesh 
remaining in force regarding import of banned items, if any, during the execution of 
the Contract.  In case of import of any banned items and/or contraband item, the 
consequential effect shall rest with the Contractor.  Similarly, the Contractor shall be 
responsible for any non-conformance of Bangladesh Laws either by his own 
employees or any of the employees of his Subcontractors during execution of the 
Contract. 

GCC 63.1 The amount of Liquidated Damages for delay or Delay Damages or Delay to 
Completion Date of the uncompleted delivery of goods/ works/ services or for any 
part thereof is: at the rate of zero point one percent (0.1%) of the Contract Price of 
relevant part per day. 

Without completion of the Whole Works, the Operational Acceptance Certificate 
(OAC) will not be issued. 

GCC 63.2 Total amount of liquidated damages shall not exceed ten percent (10%) of the final 
Contract price for the whole of the Turn Key Works. 

GCC 68.1 The percentage to apply to the contract value of the works not completed, 
representing the Procuring Entity’s additional cost for completing the uncompleted 
Works, is twenty (20%) percent. 

GCC 72.3 Any dispute, controversy or claim arising out of or relating to this Contract, or breach, 
termination or invalidity thereof shall be settled by arbitration in accordance with the 
Arbitration Act (Act No 1 of 2001) of Bangladesh as at present in force. 

Arbitration shall take place in Dhaka, Bangladesh. 

New 
Clause 

GCC 73 

Packing 

The packing, marking and documentation within and outside the packages shall be:  

A complete packing list indicating the content of each package shall be enclosed in a 
water proof envelope and shall be secured to the outside of the packing case. In 
addition, each package shall be marked with indelible ink/paint in bold letters, as 
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follows: 

a. Contract Number 
b. Name and address of Purchaser 
c. Country of origin 
d. Gross weight 
e. Net weight 
f. Package number of total number of packages 
g. Brief description of the content 

Upright markings, where appropriate, shall be placed on all four vertical sides of the 
package. 

All materials used for packing shall be environmentally neutral. 

Additional marking and documentation within and outside the packages shall be: 

Arrow/ Umbrella/ Cup etc. shall be printed on the box to indicate upside of the box. 

Each package or shipping unit shall be clearly marked or stenciled on at least two 
sides as follows: 

 

 

 

 

 

BANGLADESH POWER DEVELOPMENT BOARD 
TENDER REFERENCE NO.: 27.11.0000.304............. 

DATED:     /      /2024 

New Clause 

GCC 74 

Release of Liability 

The acceptance by the Contractor of the last payment shall operate as, and shall 

be, a release to the BOARD and every officer, agent and employee thereof, from all 

claims and liability hereunder for anything done or furnished for or relating to the 

work, or for any act or neglect of the BOARD or of any person relating to or the 

affecting the work. 

 The last payment by the BOARD to the Contractor shall constitute final acceptance 

of all work performed under this Contract and shall release the Contractor and his 

surety, from all Contractual liabilities and responsibilities to the BOARD except these 

liabilities assumed under the Warranty clause PCC [GCC 42.2] of these Special 

Conditions or arising out of hidden defects. 

In the event a suit was to be instituted in Bangladesh against the BOARD and the 
Contractor as defendants neither shall be released from his respective liabilities 
under this Contract. 

 

  

BPDB 
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Appendix to the Tender 

 
 

[In Tables below, the Procuring Entity shall indicate the source and base 
values with dates of Indexes, unless otherwise instructed to be quoted by 
the Tenderer, for the different Cost Components and mention its 
Weightings or Coefficients] 

 

Table 1.1: Price Adjustment Data 

[ ITT Sub Clause 26.9: To be provided by the Procuring Entity] 

 
 

Index Descriptions Base Value Sources of Index 

 

 

  

   

   

   

   

 

 

  

 

Note: 

1. The sources of Indexes and its values with dates shall be Bangladesh Bureau 
of Statistics (BBS) unless otherwise mentioned by the Procuring Entity or 
instructed to be quoted by the Tenderer. 

2. The Procuring Entity may require the Tenderer to justify its proposed Indexes, 
if quoted by the Tenderer. 

3. The Base Value of the Indexes shall be those prevailing twenty-eight (28) days 
prior to the deadline for submission of the Tenders. 
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Table 1.2: Price Adjustment Data 

[ GCC Sub Clause 56.4: To be provided by the Procuring Entity] 

 

Item 
Group 

Bill No. if 
applicable 

Index 
Descriptio

ns 

Coefficients or 
Weightings for 

non-
adjustable 

Cost 
Component 

Coefficients or Weightings for 
adjustable Cost Components 

Total 

a b c d e f g h i j 

 

 

    1 

 

 

    1 

 

 

    1 

 

 

    1 

 

 

    1 

 

 

    1 

 

 

 
Note: 

 
The Weightings or Coefficients of the Cost Components shall be mentioned by the Procuring 
Entity based on the proportion of components involved in the items caused to be impacted by 
rise and fall in its prices. 
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APPENDICES [This appendix shall be the part of the contract] 
 
Appendix 1 - Terms and Procedures of Payment 

Appendix 2 - Price Adjustment 

Appendix 3 - Insurance Requirements 

Appendix 4 - Time Schedule 

Appendix 5 - List of Major Items of Plant and services and List of Approved 
Subcontractors 

Appendix 6 - Scope of Works and Supply by the Employer 

Appendix 7 - List of Documents for Approval or Review 

Appendix 8 - Functional Guarantees 
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Appendix 1.  Terms and Procedures of Payment 

 

In accordance with the provisions of GCC Clause 57 (Terms of Payment), the Employer shall 
pay the Contractor in the following manner and at the following times, on the basis of the 
Price Breakdown given in the section on Price Schedules. Payments will be made in the 
currencies quoted by the Tenderer unless otherwise agreed between the parties.  
Applications for payment in respect of part deliveries may be made by the Contractor as work 
proceeds. 

(A) Terms of Payment 

• Advance payment is not permitted. 

• Partial Shipment and partial payment are allowed. 

• Transshipments allowed as and when/ where required as per prior approval of the 
procuring entity. 

• Third Party B/L shall be allowed as and when/ where required as per prior approval of the 
procuring entity. 

 

Schedule No. 1-  

Plant and Equipment Supplied from Abroad 

In respect of plant and equipment supplied from abroad, the following payments shall be 
made: 

a) Payments for Foreign currency part (CIF value) of Schedule 1: 

1) 50% (Fifty percent) payment within 30 days upon contractor’s presentation of shipping 
documents to the negotiating bank and issuance of payment advice by the Director, 
Purchase of BPDB for each consignment. 

2) 20% (Twenty percent) payment upon presentation of Board’s “Receiving cum Damage 
Report” for each consignment delivered at sight and a claim bill duly verified by 
consignee& certified by the Engineer and issuance of payment advice by the Director, 
Purchase of BPDB. 

3) 20% (Twenty percent) upon issuance of the Operational Acceptance Certificate (OAC) and 
a claim bill duly verified by consignee & certified by the Engineer and issuance of payment 
advice by the Director, Purchase of BPDB. 

4) 10% (Ten percent) upon issuance of the Final Acceptance Certificate (FAC) after and a 
claim bill duly verified by consignee certified by the Engineer and issuance of payment 
advice by the Director, Purchase of BPDB. 

b) Payment for Local currency part of Schedule 1: 

100% upon Receive cum Inspection report and a claim bill duly verified by consignee &certified 
by the Engineer. 

 
Schedule No. 2 - 

Plant and Equipment Supplied from within the Employer’s Country 

1) 70% (Seventy percent) payment upon presentation of Board’s “Receiving cum Damage 
Report” for each consignment delivered at sight and a claim bill duly verified by consignee 
& certified by the Engineer and issuance of payment advice by the Director, Purchase of 
BPDB. 
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2) 20% (Twenty percent) upon issuance of the Operational Acceptance Certificate (OAC) and 
a claim bill duly verified by consignee& certified by the Engineer and issuance of payment 
advice by the Director, Purchase of BPDB. 

3) 10% (Ten percent) upon issuance of the Final Acceptance Certificate (FAC) after and a 
claim bill duly verified by consignee certified by the Engineer and issuance of payment 
advice by the Director, Purchase of BPDB. 

Schedule No. 3 - Not Applicable 

Design Services 

(For both the foreign currency and the local currency portions): 

1) 60% (Sixty percent) payment upon approval of the design & drawings against submission 
of invoices/ claim bill duly verified by consignee & certified by the Engineer and issuance of 
payment advice by the Director, Purchase of BPDB. 

2) 30% (Ten percent) upon issuance of the Operational Acceptance Certificate (OAC) after 
successful completion of commissioning and handing over against submission of 
invoices/claim bill duly verified by consignee& certified by the Engineer & issuance of 
payment advice by the Director, Purchase of BPDB. 

3) 10% (Ten percent) upon issuance of the Final Acceptance Certificate (FAC) and claim bill 
duly verified by consignee& certified by the Engineer and issuance of payment advice by 
the Director, Purchase of BPDB. 

Schedule No. 4 - Not Applicable 

Civil Works 
In respect of civil works for both the foreign and local currency portions, the following 
payments shall be made: 

1) 70% (Seventy percent) payment upon monthly progress according to the progress of the 
work at site and provided that the work is performed satisfactorily and in accordance with 
the stipulations of the contract documents against submission of invoices/claim bill duly 
verified by consignee &certified by the Engineer and issuance of payment advice by the 
Director, Purchase of BPDB. 

2) 20% (Twenty percent) upon issuance of the Operational Acceptance Certificate (OAC) after 
successful completion of commissioning and handing over against submission of 
invoices/claim bill duly verified by consignee& certified by the Engineer and issuance of 
payment advice by the Director, Purchase of BPDB. 

3) 10% (Ten percent) upon issuance of the Final Acceptance Certificate (FAC) and claim bill 
duly verified by consignee certified by the Engineer and issuance of payment advice by the 
Director, Purchase of BPDB 

Schedule No. 5 - 

Installation and other Services 

In respect of installation services for both the foreign and local currency portions, the 
following payments shall be made: 

1) 70% (Seventy percent) payment upon monthly progress according to the progress of the 
work at site and provided that the work is performed satisfactorily and in accordance with 
the stipulations of the contract documents against submission of invoices/claim bill duly 
verified by consignee& certified by the Engineer and issuance of payment advice by the 
Director, Purchase of BPDB. 

2) 20% (Twenty percent) upon issuance of the Operational Acceptance Certificate (OAC) after 
successful completion of commissioning and handing over against submission of 
invoices/claim bill duly verified by consignee& certified by the Engineer and issuance of 
payment advice by the Director, Purchase of BPDB. 
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3) 10% (Ten percent) upon issuance of the Final Acceptance Certificate (FAC) and claim bill 
duly verified by consignee certified by the Engineer and issuance of payment advice by the 
Director, Purchase of BPDB 

Note: The Payment-delay period after which the Purchaser shall pay interest to the 
Contractor/Supplier shall not allowed. No interest will be applicable for delayed 
payment. 

(B) Payment Procedures 

The procedures to be followed in applying for certification and making payments shall be 
as follows: 

Payments under this Contract shall be effected in the currency of the Tender for Foreign 
Currency and in Taka for local currency. Foreign currency payments shall be made through 
Letter of credit (L/C) and local currency through transfer of fund to Contractor's account or 
through cheque. Local currency shall be made through accounts office of the Procurement Entity 
or through CP & AA cell of BPDB. 

The charges within Bangladesh for establishment of the L/C shall be borne by BPDB but the L/C 
charges outside Bangladesh shall be borne by the Contractor. The Contractor shall have to bear 
all such charges both inside and outside Bangladesh in case of extension of L/C if done at the 
request of the contractor. An irrevocable L/C shall be opened by BPDB within 30 days upon 
signing of the Contract. 
 
Invoices: 

The Contractor shall submit invoices (original) in triplicate to the Director, Purchase, BPDB, 
Dhaka whenever an invoice is required to be submitted as per provision of this Contract. 

 
Shipping Documents: 

No goods will be shipped without prior instruction from the Procurement Entity. Each set of 
shipping documents will comprise the following: 

1. Bill of Lading      1 copy 
2. Invoice       1 copy 
3. Shipping Specification                 1 copy 
4. Freight paid memo     1 copy 
5. Insurance premium paid memo   1 copy 
6. Packing list      1 copy 
7. Manufacturer's test certificate                1 copy 

The invoices and shipping specifications shall bear the Insurance cover note number. 

The shipping documents described above shall be received by BPDB at the latest one week 
before arrival of cargoes at the port of destination. Set of shipping documents shall be submitted 
to as follows: 1. Director, Purchase, BPDB, Dhaka. 

2. Consignee/ Project Manager 
3. Director, Clearance & Movement, BPDB, Chattogram. 
4. Director, Finance, BPDB, Dhaka. 
5. Deputy Director, Clearance & Movement, BPDB, Chattogram / Dhaka/ Khulna. 
6. Deputy Director, Insurance, BPDB, Dhaka. 

 

Procedure for Progress payment against Civil Works & Services: 

On or about the first day of each month the Contractor will prepare a bill in prescribed form of the 
value (As per Breakdown estimate) of the service done up-to such date. The estimated cost of 
service which, do not conform to the specifications will be deducted from the billed amount. 
Payment will be made to the Contractor as stipulated above. Such intermediate payment shall be 
regarded as payment by way of advance against the final payment for work actually done and 
shall not preclude the requiring of bad, unsound and imperfect work to be removed and 
reconstructed/ reworked. Such payments shall not be considered as admission that the Contract 
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performance has been completed nor shall it indicate the accruing or any claim, or shall it 
conclude, determine or affect in any way the powers of BPDB under this Contract to final 
settlement and adjustment of the account or in any other way vary or affect the Contract. 

 

Contractor’s Breakdown Estimate: 

The Contractor shall prepare and submit to the Consignee for approval a breakdown estimates 
for and covering each lump-sum price stated in the Contract. The breakdown estimate, showing 
the value of each kind of service shall be certified by Consignee and approved by the Engineer 
before any partial payment estimate is prepared. Such items as bond premium, temporary 
facilities and plant may be listed separately in the breakdown estimate, provided that their cost 
can be substantiated. 

The sum of the items listed in any breakdown estimate shall equal the Contract lump-sum price 
or prices, overhead and profit shall not be listed as separate items. 

 

Particulars of Contractor’s Bank Account: 

Payments due to the Contractor in each certificate shall be made into the Bank Account in any 
scheduled Bank of Bangladesh of the title of the Contract, nominated by the Contractor in the 
currency specified in the Contract. 

The particulars of the Bank Account nominated are as follows: 

Title of the Account:     [will be inform later on]  

Name of the Bank    :     [will be inform later on, if any] 

Name of the Branch :     [will be inform later on,if any] 

Account Number       :     [will be inform later on] 

Address                     :     [will be inform later on] 

Tel                             : 

Fax                            : 

e-mail address          : 

[information furnished by the Contractor shall be substantiated by the concerned Bank and authenticated by the 
Procuring Entity] 
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Appendix 2.  Price Adjustment- Not Applicable 

 

Prices payable to the Contractor, in accordance with the Contract, shall be subject to 
adjustment during performance of the Contract to reflect changes in the cost of labor 
and material components, in accordance with the following formula: 
 

The Contract is subject to price adjustment applying the following formulae and the 
weightings or coefficients: 

[Price Adjustment Formulae to be applicable if stated under ITT Sub Clause 26.9 shall be specified 

here] 

Example: 

P= A + a (Lm/Lo)+ b (BIm/BIo)+ c (CEm/CEo)+ d  (RSm/RSo)+ e (STm/STo)+ f (BRm/BRo)+g (MIm/MIo) 
+ h (FUm/FUo)+ etc 

 

where; 

L= Labor, BI=Bitumen, CE=Cement, RS=Reinforcing Steel, ST=Stone, BR=Bricks, MI=Miscellaneous, 
FU= Fuel] 

 

Weighting or Coefficient A equals between 0.10 and 0.15 and, B (a+ b+ c+ d+ e+ f+ g+ h+ etc.) equals 
between 0.90 and 0.85. 

 

[Insert figure] non-ajustable component (coefficient A) 

[Insert figure] ajustable component (coefficient B) 

[The sum of A+B shall equal ONE (1). It is usual to have value of A between 0.10 and 0.15 and 
that of B between 0.90 and 0.85. Breakdown of B shall be provided in Appendix to the Tender.] 

[delete as appropriate] 

 
The date of adjustment shall be the mid-point of the period of manufacture or 
installation of component or Plant. 

The following conditions shall apply: 

(a) No price increase will be allowed beyond the original delivery date unless 
covered by an extension of time awarded by the Employer under the terms of 
the Contract.  No price increase will be allowed for periods of delay for which the 
Contractor is responsible.  The Employer will, however, be entitled to any price 
decrease occurring during such periods of delay. 

(c) No price adjustment shall be payable on the portion of the Contract price paid to 
the Contractor as an advance payment. 

 

For complex plant supply and installation involving several sources of supply and/or a 
substantial amount of installation works, a family of formulas may be necessary, with 
provision for the usage of Contractor’s equipment in the works formula. 
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Appendix 3.  Insurance Requirements 

Insurances To Be Taken Out by The Contractor 
 

In accordance with the provisions of GCC Clause 49, the Contractor shall at its expense take 
out and maintain in effect, or cause to be taken out and maintained in effect, during the 
performance of the Contract, the insurances set forth below in the sums and with the 
deductibles and other conditions specified.  The identity of the insurers and the form of the 
policies shall be subject to the approval of the Employer, such approval not to be 
unreasonably withheld. 

The Contractor shall arrange the following insurance except “Workmen’s compensation 
Insurance for the Contractor’s expatriate personnel” from M/S Bangladesh Sadharan Bima 
Corporation in the joint name of the BOARD and Contractor and Policies to be taken in 
foreign currency and local currency wherever necessary and the payment of premium shall 
be made by the Contractor. The minimum insurance cover shall be 110% (Hundred Ten).  

The Contractor/Supplier shall secure and maintain throughout the duration of the contract 
insurance of such types and in such amounts as may be necessary to protect himself and 
the interest of Purchaser against hazards of risk or loss at Supplier’s cost. Failure of the 
Supplier to maintain such coverage shall not relieve him of any contractual responsibility or 
obligations for transportation and ocean cargo insurance from port of loading to port of 
unloading and from warehouse to warehouse in Bangladesh. 
 
(a)  Cargo Insurance 

Covering loss or damage occurring, while in transit from the supplier’s or manufacturer’s 
works or stores until arrival at the Site, to the Facilities (including spare parts therefore) and 
to the construction equipment to be provided by the Contractor or its Subcontractors. 

Amount 
Deductible 

limits 
Parties 
insured 

From To 

[in currency(ies)] [in currency(ies)] [names] [place] [place] 

110% (Hundred Ten 
Percent) of Contract Price 
of Schedule No. 1 of 
“Schedules of Rate and 
Prices”. 

-------- BPDB 

Supplier’s or  
manufacturer’s  
Works or 
Stores 

BPDB 
designated 
store at site in  
Bangladesh 

 

Note: Insurance of equipment/Spare parts/materials/ Vehicles and other goods covering all 
risks including war, strike, riots, civil commotion from the port of shipment to the port 
of discharge transit after discharge to the Site, and ware-houses to warehouse 
anywhere in Bangladesh. 

The Contractor shall promptly furnish one set of shipping documents, a copy of Bill of 
lading, invoice, packing list etc., of each consignment direct to the Deputy Director, 
Insurance. Finance Directorate, BPDB, Dhaka well in time of the shipment of goods 
indicating the contract number and name of the insurer.  If they fail to comply with this 
instruction, they will be held responsible to compensate the losses if any arising out of 
the non –compliance of this conditions. 
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(b)  Installation All Risks Insurance 

Covering physical loss or damage to the Facilities at the Site, occurring prior to completion of 
the Facilities, with an extended maintenance coverage for the Contractor’s liability in respect 
of any loss or damage occurring during the defect liability period while the Contractor is on 
the Site for the purpose of performing its obligations during the defect liability period. 

Amount 
Deductible 

limits 
Parties 
insured 

From To 

[in currency(ies)] [in currency(ies)] [names] [place] [place] 

110% (Hundred Ten  
Percent) of Contract Price 
of Schedule No. 4 & 5 of 
“Schedules of Rate and 
Prices”. 

-- BPDB   

 
(c)  Third Party Liability Insurance 

Covering bodily injury or death suffered by third parties (including the Employer’s personnel) 
and loss of or damage to property (including the Employer’s property and any parts of the 
Facilities that have been accepted by the Employer) occurring in connection with the supply 
and installation of the Facilities. 

Amount 
Deductible 

limits 
Parties 
insured 

From To 

[in currency(ies)] [in currency(ies)] [names] [place] [place] 

In accordance Statutory 
requirement 

    

 
(d)  Automobile Liability Insurance 

Covering use of all vehicles used by the Contractor or its Subcontractors (whether or not 
owned by them) in connection with the supply and installation of the Facilities.  
Comprehensive insurance in accordance with statutory requirements. 

(e)  Workers’ Compensation 

In accordance with the statutory requirements applicable in any country where the Facilities 
or any part thereof is executed. 

(f)  Employer’s Liability 

In accordance with the statutory requirements applicable in any country where the Facilities 
or any part thereof is executed. 

(g)  Other Insurances 

The Contractor is also required to take out and maintain insurance at its own cost for loss of 
or damage to property (except the works, plant, materials and equipment) in connection with 
the contract: 

Amount 
Deductible 

limits 
Parties 
insured 

From To 

[in currency(ies)] [in currency(ies)] [names] [place] [place] 

10% (Ten Percent) of 
Contract Price 

--    
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The Employer shall be named as co-insured under all insurance policies taken out by the 
Contractor pursuant to GCC Sub-Clause 49.1, except for the Third-Party Liability, Workers’ 
Compensation and Employer’s Liability Insurances, and the Contractor’s Subcontractors 
shall be named as co-insureds under all insurance policies taken out by the Contractor 
pursuant to GCC Sub-Clause49.1, except for the Cargo, Workers’ Compensation and 
Employer’s Liability Insurances.  All insurer’s rights of subrogation against such co-insureds 
for losses or claims arising out of the performance of the Contract shall be waived under 
such policies. 

Insurances to be Taken Out by The Employer 

The Employer shall at its expense take out and maintain in effect during the performance of 
the Contract the following insurances. 

Details: 

Amount 
Deductible 

limits 
Parties 
insured 

From To 

[in currency (ies)] [in currency (ies)] [names] [place] [place] 

Nil Nil Nil Nil Nil 
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Appendix 4.  Time Schedule 

Time(s) for Completion as stated in the [PCC (GCC 24.1)]. 
 
Note:1. which includes (a) complete procurement (b) Mobilizing contractor's Required 

personnel to work site (c) Preparing Inspection schedule in consultation with BPDB 
along with a manpower deployment chart (d) construction & (e) Assisting to prepare 
the Unit &test and run the Unit up to its designed capacity. 

 
2.The Bidder shall be required to submit with its bid a detailed program, normally in 

the form of a bar chart & CPM, showing how and the order in which it intends to 
perform the Contract and showing the key events requiring action or decision by the 
Employer. In preparing this Program, the Bidder shall adhere to the Time(s) for 
Completion given in the Bid Data Sheet or give its reasons for not adhering thereto. 
The Time Schedule submitted by the selected Bidder and amended as necessary 
prior to award of Contract shall be included as Appendix to the Contract Agreement 
before the Contract is signed. 
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Appendix 5.  List of Major Items of Plant and Services and List of 
Approved Subcontractors- Not Applicable 

 

Prior to issuing the Tender Document, the Employer has established a list of major items of 
plant and services for which approval of the Employer is required. Prior to award of Contract, 
the details of approved subcontractor, including manufacturers shall be completed, indicating 
those subcontractors proposed by the Tenderer in the corresponding Attachment to its 
tender that are approved by the Employer for engagement by the Contractor during the 
performance of the Contract. 
 

A list of major items of plant and services is provided below. 

The following Subcontractors and/or manufacturers are approved for carrying out the item 
of the facilities indicated.  Where more than one Subcontractor is listed, the Contractor is 
free to choose between them, but it must notify the Employer of its choice in good time 
prior to appointing any selected Subcontractor.  In accordance with GCC Sub-Clause 
32.1, the Contractor is free to submit proposals for Subcontractors for additional items 
from time to time.  No Subcontracts shall be placed with any such Subcontractors for 
additional items until the Subcontractors have been approved in writing by the Employer 
and their names have been added to this list of Approved Subcontractors. 

 

Major Items of 
Plant and 
Services 

Approved 
Subcontractors/Manufacturers 

Nationality 
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Appendix 6.  Scope of Works and Supply by the Employer 

The following personnel, facilities, works and supplies shall apply as appropriate. 

All personnel, facilities, works and supplies will be provided by the Employer in good time 
so as not to delay the performance of the Contractor, in accordance with the approved 
Time Schedule and Program of Performance pursuant to GCC Sub-Clause 31.2. 

Unless otherwise indicated, all personnel, facilities, works and supplies will be provided 
free of charge to the Contractor. 

Personnel Charge to Contractor (if any) 

The Employer will provide operating and  
maintenance personnel (depending upon 
availability) under the Contractor’s 
supervision to get them (employer’s O & M 
personnel) acquainted with and to witness 
the commissioning of the plant & 
machineries. 

No charge to Contractor 

 

Facilities Charge to Contractor (if any) 

Tools, tackles and facilities available at 
respective Power Plant Site 

No charge to Contractor 

Mobile crane and overhead crane with 
Crane Operator (if available) 

Fuel Cost & Maintenance Cost. 

[Maintenance should be done by the 
bidder at his own cost for reliability of 
the crane before commencing of the 
work.] 

Electricity and Water required for the 
works up to a single point delivery as 
utility services 

Required arrangement from the single 
point delivery to be done by the 
contractor. 

Available technical data, clearance, 
measurements taken by BPDB before 
starting the works 

No charge to Contractor 

BPDB will assist the Contractor to obtain 
all export / import permit etc. 

No charge to Contractor 

Accommodation for contractor’s expert/ 
engineer only (one or two rooms with 
basic furniture in rest house/ dormitory) 
may be provided at respective power plant 
unit by the respective power plant 
Manager depending upon the availability 

No charge to Contractor 

 

Works Charge to Contractor (if any) 

Employer will not do any works. If 
Contractor do not re-instate the 
Employer’s existing facilities (Civil, fencing 
etc.) Employer will complete it. 

Will be adjusted from contractor’s 
payment. 

 

Supplies Charge to Contractor (if any) 

The Employer will only provide the utilities & 
fuel required for the complete turn-key works. 

No charge to Contractor 
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Appendix 7.  List of Documents for Approval or Review 

-Not Applicable 

Pursuant to GCC Sub-Clause 35.3.1, the Contractor shall prepare, or cause its Subcontractor 
to prepare, and present to the Project Manager in accordance with the requirements of GCC 
Sub-Clause 31.2 (Program of Performance), the following documents for 

(A)  Approval 

1. To be submitted before execution of work/ supply 

(B)  Review 

1. To be submitted before execution of work/ supply 

Note: 

Five (5) copies of each drawing and necessary data shall first be submitted to Engineer. Two 
copies of drawings and data shall be returned to the Contractor marked "APPROVED” 
“APPROVED AS NOTED", "RETURNED FOR CORRECTION" within 21 days after receipt 
from the Contractor. If drawings submitted for approval are not returned within 21 days after 
receipt by the Engineer, the Contractor shall notify Engineer of such fact, and if the drawings 
still have not been returned within 15 days after such notice the Contractor may proceed as if 
drawings have been returned approved. When the drawings and data are returned marked 
"APPROVED AS NOTED" or "RETURNED FOR CORRECTION" the corrections or changes 
shall be made and five (5) revised copies shall be submitted to Engineer. Two copies of the 
revised drawings and data will be returned to the Contractor by (15) days from the receipt of 
the same with due approval, if not anything otherwise specified. 

The approval by the Engineer of drawing and data submitted by the Contractor will cover only 
general conformity to the plans and specifications and the external connections and 
dimensions which affect the plant arrangement. This approval of drawings returned marked 
"APPROVED" or "APPROVED AS NOTED" will not constitute a blanket approval of all 
dimensions, quantities and details of the materials, equipment, device or item shown and does 
not relieve the Contractor from any responsibility for errors or deviations from the Contract 
requirements. 

All drawings and data after final procession by BPDB shall become a part of the Contract 
document and the work shown or described thereby shall be performed in conformity therewith 
unless otherwise required by BPDB 

When the work is completed, two copies of all final approved drawings on AO Size Paper and 
1 (One) soft copy shall be sent by the Contractor to the Consignee/ Project Manager. 
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Appendix 8.   Functional Guarantees 
 

1. General 

This Appendix sets out 
 

(a) the functional guarantees referred to in GCC Clause 43 (Functional 
Guarantees) 

(b) the preconditions to the validity of the functional guarantees, either in 
production and/or consumption, set forth below 

(c) the minimum level of the functional guarantees 
(d) the formula for calculation of liquidated damages for failure to attain the 

functional guarantees. 

2. Preconditions 

The Contractor gives the functional guarantees (specified herein) for the facilities, subject to 
the following preconditions being fully satisfied: [List any conditions for the carrying out of the 
Guarantee Test referred to in GCC Sub-Clause 40.2] 

The contractor after completion of their turnkey work shall initially perform all necessary tests 
(hydraulic, electrical, mechanical and leakage tests) of the HRSG including trial operation of 
the plant as per their own. On self-satisfaction with the performance of HRSG, they shall 
inform BPDB officially in writing about readiness of HRSG to demonstrate its formal 
commissioning and Guarantee test. On receipt of their formal letter, BPDB shall constitute a 
Committee within a week fixing up the date of Performance Guarantee test. The committee 
shall conduct, observe & verify the functional performance of the HRSG as outlined and the 
result has to be reported to the Project Director/ Consignee. 

1. As specified in Section 6. Employer’s Requirement. 

2. All types of consumables (except fuel) for testing and commissioning works/ period 

have to be supplied by the contractor. 

3. Performance of HRSG to be checked. If found any defect or trouble in smooth 

service or trips frequently, the supplier shall have to rectify the trouble(s) and 

demonstrate its sustainability to Team within the commissioning period, if not 

rectifiable, the item(s) shall be considered originally defective and rejected which 

shall be replaced with new ones within one month, failing which, Final Acceptance 

Certificate (FAC) shall not be issued. 

4. Functional performance of installed auto systems. 

5. Performance of installed equipment/spares etc. shall be checked.  

6. Any trouble(s) observed during testing/ commissioning shall be recorded.  

7. Any deficiencies/ discrepancies/ lapses that may affect smooth operation and 

functional guarantee of the installed equipment/ unit/ system shall be recorded. 

3. Guarantee test & Reliability Test Run 

The Guarantee Test of the Facilities shall be commenced upon a written notice from the 
Contractor stating that the overhauling work of the HRSG has been successfully completed 
and continuous commercial operation of the plant has been done at different loads including 
full load for at least 72 hours (excluding the hours from start up to reach full load) without any 
trouble after completion of turnkey work.  

In these 72 hours (excluding the hours from start up to reach full load, including various load 
of 100%, 75%, 50%), the required functional guarantees of the HRSG must be met. If the 
HRSG trips due to faulty supplied spares and/or workmanship, then the unit shall have to be 
started after necessary corrective measures and put the unit into operation for 72 hours 
(excluding the hours from start up to reach full load, including various load of 100%, 75%, 
50%) again. If the Plant trips for external faults / troubles (out of the Contractor’s scope) 
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within this period, then the outage time will be added to the period already run by the unit 
and balance of the 72 hours (excluding the hours from start up to reach full load, including 
various load of 100%, 75%, 50%) shall have to be completed. 

BPDB shall ensure that all the accessories and equipment beyond this scope will work 
properly. If any corrective measures are recommended by the contractor for the equipment 
or accessories out of this scope, then it shall be corrected by BPDB. 

4. Functional Guarantees: 

Before overhauling work of HRSG, all the required parameters & data are to be noted by the 
Contractor. The Contractor will give a copy of those noted data to the Plant authority. 

After completion of turnkey work, the contractor shall be responsible for commissioning the 
HRSG and putting back the plant into operation with its Full Load- 

a. For HP outlet: 

(i) Steam flow rate of ≥ 115.23 tons/hr. 

(ii) Design Pressure ≥ 8.45 Mpa & 

(iii) Steam Temperature ≥ 540 ͦ C. 

b. For LP outlet: 

(i) Steam flow rate of ≥ 12.22 tons/hr. 

(ii) Design Pressure ≥ 0.62 Mpa & 

(iii) Steam Temperature ≥ 251.2 ͦ C. 

(at site condition i.e., 35  ͦ C ambient temperature, 1.013 bar atmospheric pressure, 98% 
relative humidity and full load operation of GT unit confirm by the employer). 

Followings are the guaranteed parameters which are to be fulfilled by the contractor during 
the full load operation: 
 

Additional Guarantees: 
• Noise Levels: 

o The HRSG shall operate within the specified/ design noise emission limits at 
the plant boundary. 

• Vibration Levels: 
o The HRSG shall operate within the specified/ design vibration limits to ensure 

the structural integrity of surrounding equipment and buildings. 
 

Testing and Verification: 

• The contractor shall be responsible for conducting all performance tests required to 
demonstrate compliance with the guarantees. 

• BPDB shall have the right to witness and participate in all performance tests. 

The test results shall be documented and provided to the employer in a formal report. 

5. Raw Materials and Utilities Consumption: Demi water, flue gas from GT units 
and utilities (i.e., water, electricity, compressed air) (employer will provide). 

6. Failure in Guarantees and Liquidated Damages: 

6.1 Failure to Attain Guaranteed Production Capacity 

If the production capacity of the facilities attained in the guarantee test, 
pursuant to GCC Sub-Clause 40.2, is less than the guaranteed figure specified 
in para. 4 above, but the actual production capacity attained in the guarantee 
test is not less than the minimum level specified in para. 4.3 below, and the 
Contractor elects to pay liquidated damages to the Employer in lieu of making 
changes, modifications and/or additions to the Facilities, pursuant to GCC 
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Sub-Clause 43.3, then the Contractor shall pay liquidated damages at the rate 
of 
1.0% (one point zero percent) of the total contract price for deficiency in 
steam production of every 1 (one) tons/hr, (any fraction will be treated as a full 
unit i.e., 1 tons/hr) & 

0.5% (zero-point five percent) of the total contract price for deficiency in 
produced steam pressure of every 0.1 (zero point one) Mpa, (any fraction will 
be treated as a full unit i.e., 0.1 Mpa) & 

0.5% (zero-point five percent) of the total contract price for deficiency in 
produced steam temperature of every 1 (one)  ͦC, (any fraction will be treated 
as a full unit i.e., 1  ͦC). 

The maximum amount of liquidated damages for failure to attain 
Guaranteed value shall be: 5.5% (fife point five) percent of the Contract 
Price, which is in addition with liquidated damages as per Clause No. 
[PCC (GCC 63)]. 

6.2 Raw Materials and Utilities Consumption in Excess of Guaranteed Level: 
- None 

6.3 Minimum Levels: 

Notwithstanding the provisions of this paragraph, if as a result of the 
guarantee test(s), the following minimum levels of performance guarantees 
(and consumption guarantees) are not attained by the Contractor, the 
Contractor shall at its own cost make good any deficiencies until the Facilities 
reach any of such minimum performance levels, pursuant to GCC Sub-Clause 
43.2: 

a. For HP outlet: 

(i) Steam flow rate of ≥ 113.00 tons/hr. 

(ii) Design Pressure ≥ 8.30 Mpa & 

(iii) Steam Temperature ≥ 537 ͦ C. 

b. For LP outlet: 

(i) Steam flow rate of ≥ 10.60 tons/hr. 

(ii) Design Pressure ≥ 0.58 Mpa & 

(iii) Steam Temperature ≥ 247.61 ͦ C. 

(at site condition i.e., 35  ͦ C ambient temperature, 1.013 bar atmospheric 
pressure, 98% relative humidity). 

6.4 Limitation of Liability: 

Subject to para. 6.1 & 6.3 above, the Contractor’s aggregate liability to pay 
liquidated damages for failure to attain the functional guarantees shall not 
exceed 5.5% (fife point five) of the Contract price. 

PAC will not be issued if the units fail to attain the guaranteed value. 
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Section 5. Tender and Contract Forms 

 
 

Form Title 

 Tender Forms 

PG5A – 1a Tender Submission Letter for Technical Proposal 

PG5A – 1b Tender Submission Letter for Financial (Price) Proposal 

PG5A – 2a Tenderer Information Sheet 

PG5A – 2b 

PG5A – 2c 

JVCA Partner Information 

Subcontractor Information 

PG5A – 3 Price Schedule for Plant and Services 

PG5A – 4 Technical Proposal 

PG5A – 4a Specification submission & compliance sheet. 

PG5A– 5 Manufacturer’s Authorisation Letter 

PG5A – 6 Bank Guarantee for Tender Security 

PG5A – 6a Letter of Commitment for Bank’s undertaking for Line of Credit 
(Form PG5A-6a) 

  

 Contract Forms 

PG5A – 7 Notification of Award 

PG5A – 8 Contract Agreement 

PG5A – 9 Bank Guarantee for Performance Security 

PG5A– 10 Bank Guarantee for Advance Payment 

PG5A– 11 Bank Guarantee for Retention Money Security (Form PG5A-11) 

 
Forms PG5A-1a, PG5A-1b to PG5A-6, PG5A-6a comprises part of the Tender and should 
be completed as stated in ITT Clause 24. 
 
Forms PG5A-7 to PG5A-11 and the appendices of the tender comprises part of the Contract 
as stated in GCC Clause 6. 
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Tender Submission Letter for Technical offer 

(Form PG5A-1a) 
 
[This letter should be completed and signed by the Authorised Signatory preferably on the Letter-
Head Pad of the Tenderer and be appended in the technical proposal envelope] 

 

To: 

[Contact Person] 

[Name of Procuring Entity] 

[Address of Procuring Entity] 

Date: 

Invitation for Tender No: [indicate IFT No] 

Tender Package No: [indicate Package No] 

This Package is divided into the following Number of 
Lots 

[indicate number of 
Lot(s)] 

 
We, the undersigned, offer to design, manufacture, test, deliver, install, pre-commission and 
commission in conformity with the Tender Document, the following Plant and Services, viz: 
 

In signing this letter, and in submitting our Tender, we also confirm that: 

(a) our Tender shall be valid for the period stated in the Tender Data Sheet (ITT Sub 
Clause 30.1) and it shall remain binding upon us and may be accepted at any 
time before the expiration of that period; 

(b) a Tender Security is attached in the form of a [state pay order, bank draft, bank 
guarantee] in the amount stated in the Tender Data Sheet (ITT Sub Clause 32) 
and valid for a period of twenty-eight (28) days beyond the Tender validity date; 

(c) we have examined and have no reservations to the Tender Document, issued by 
you on [insert date]; including Addendum to Tender Document No(s) [state 
numbers], issued in accordance with the Instructions to Tenderers (ITT Clause 
11). [insert the number and issuing date of each addendum; or delete this 
sentence if no Addendum has been issued]; 

(d) we, including as applicable, any JVCA partner or Subcontractor for any part of the 
contract resulting from this Tender process, have nationalities from eligible 
countries, in accordance with ITT Sub Clause 5.1; 

(e) we are submitting this Tender as a sole Tenderer in accordance with ITT Sub 
Clause 38.3 

or 
we are submitting this Tender as the partners of a JVCA, comprising the following 
other partners in accordance with ITT Sub Clause 18.1; 

 

 Name of Partner Address of Partner 

1   

2   

3   

4   

 
(f) we are not a government owned entity as defined in ITT Sub Clause 5.3 or 
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we are a government owned entity, and we meet the requirements of ITT Sub 
Clause 5.3; 
(Delete one of the above as appropriate) 

(g) we, including as applicable any JVCA partner, declare that we are not associated, 
nor have been associated in the past, directly or indirectly, with a consultant or 
any other entity that has prepared the design, specifications and other documents 
in accordance with ITT Sub Clause 5.5; 

(h) we, including as applicable any JVCA partner or Subcontractor for any part of the 
contract resulting from this Tender process, have not been declared ineligible by 
the Government of Bangladesh on charges of engaging in corrupt, fraudulent, 
collusive or coercive practices in accordance with ITT Sub Clause 5.6; 

(i) furthermore, we are aware of ITT Clause 4 concerning such practices and pledge 
not to indulge in such practices in competing for or in executing the Contract; 

(j) we intend to subcontract an activity or part of the Works, in accordance with ITT 
Sub Clause 19.1, to the following Subcontractor(s); 

 

Activity or part of the Plant and 
Services 

Name of Subcontractor with 
Address 

  

  

  

(k) we, including as applicable any JVCA partner, confirm that we do not have a 
record of poor performance, such as abandoning the works, not properly 
completing contracts, inordinate delays, or financial failure as stated in ITT 
Clause 5.7, and that we do not have, or have had, any litigation against us, other 
than that stated in the Tenderer Information (Form PG5A-2b); 

(l) we are not participating as Tenderers in more than one Tender in this Tendering 
process. We understand that your written Notification of Award shall constitute 
the acceptance of our Tender and shall become a binding Contract between us, 
until a formal Contract is prepared and executed; 

(m) we, including as applicable any JVCA partner, confirm that we do not have a 
record of insolvency, receivership, bankrupt or being wound up, our business 
activities were not been suspended, and it was not been the subject of legal 
proceedings in accordance with ITT Sub Clause 5.8; 

(n) we, including as applicable any JVCA partner, confirm that we have fulfilled our 
obligations to pay taxes and social security contributions applicable under the 
relevant national laws and regulations of Bangladesh in accordance with ITT Sub 
Clause 5.9; 

(o) we understand that you reserve the right to reject all the Tenders or annul the 
Tender proceedings, without incurring any liability to Tenderers, in accordance 
with ITT Clause 59. 

 

Signature: [insert signature of authorised representative 
of the Tenderer] 

Name: [insert full name of signatory with National ID 
Number, if applicable] 

In the capacity of: [insert capacity of signatory] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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[If there is more than one (1) signatory, or in the case of a JVCA, add other boxes and sign 
accordingly]. Attachment 1: 

[ITT Sub Clause 38.3] 

Written confirmation authorising the above signatory (ies) to commit the Tenderer 

[and, if applicable] 

Attachment 2: 

[ITT Sub Clause 29.2(b)] 

Copy of the JVCA Agreement / Letter of Intent to form JVCA with draft proposed Agreement 
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Tender Submission Letter for Financial offer 

(Form PG5A-1b) 
 
[This letter should be completed and signed by the Authorised Signatory 
preferably on the Letter-Head Pad of the Tenderer and be appended in the financial proposal 
envelope] 

 

To: 

[Contact Person] 

[Name of Procuring Entity] 

[Address of Procuring Entity] 

Date: 

Invitation for Tender No: [indicate IFT No] 

Tender Package No: [indicate Package No] 

This Package is divided into the following Number of 
Lots 

[indicate number of 
Lot(s)] 

We, the undersigned, offer to design, manufacture, test, deliver, install, pre-commissiong and 
commissioning conformity with the Tender Document, the following Plant and Services, viz: 

In accordance with ITT Clauses 26 and 27, the following prices and discounts apply to 
our Tender: 
 

The Tender Price is: 

(ITT Sub-Clause 26.1) 

[state amount in figures] 

and [state amount   in words] 

Plant (including Mandatory Spare Parts) 
Supplied from abroad 

[state amount in figures] 

and [state amount   in words] 

Plant (including Mandatory Spare Parts) 
supplied from within the Employer’s Country 

Taka [state amount in figures] 

And Taka [state amount   in words] 

Design Services [state amount in figures] 

and [state amount   in words] 

Installation and Other Services [state amount in figures] 

and [state amount   in words] 

Recommended Spare parts Price 

(If economic Factor is applicable) 

[state amount in figures] 

and [state amount   in words] 

The Unconditional discount is 

(ITT Sub-Clause 23.11) 

[state amount in figures] 

and [state amount   in words] 

The methodology for Application of the 
discount is: 

[state the methodology] 

 

and we shall accordingly submit an Advance Payment Guarantee in the format 
shown in Form PG5A- 10. 

 
In signing this letter, and in submitting our Tender, we also confirm that: 

a) our Tender shall be valid for the period stated in the Tender Data Sheet (ITT Sub 
Clause 30.1) and it shall remain binding upon us and may be accepted at any time 
before the expiration of that period; 
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b) a Tender Security is attached in the form of a [state pay order, bank draft, bank 
guarantee] in the amount stated in the Tender Data Sheet (ITT Sub Clause 32) and 
valid for a period of twenty-eight (28) days beyond the Tender validity date; 

c) if our Tender is accepted, we commit to furnishing a Performance Security within the 
time stated under ITT Sub Clause 65.1) and in the form specified in the Tender Data 
Sheet (ITT Sub Clause 66.1) valid for a period of twenty-eight (28) days beyond the 
date of issue of the Completion Certificate of the Plants and Services; 

d) we have examined and have no reservations to the Tender Document, issued by you 
on [insert date]; including Addendum to Tender Document No(s) [state numbers], 
issued in accordance with the Instructions to Tenderers (ITT Clause 11). [insert the 
number and issuing date of each addendum; or delete this sentence if no Addendum 
has been issued]; 

e) we, including as applicable, any JVCA partner or Subcontractor for any part of the 
contract resulting from this Tender process, have nationalities from eligible countries, 
in accordance with ITT Sub Clause 5.1; 

f) we are submitting this Tender as a sole Tenderer in accordance with ITT Sub Clause 
38.3 or 
we are submitting this Tender as the partners of a JVCA, comprising the following 
other partners in accordance with ITT Sub Clause 18.1; 
 

 Name of Partner Address of Partner 

1   

2   

3   

4   

 

g) we are not a government owned entity as defined in ITT Sub Clause 5.3 or 

we are a government owned entity, and we meet the requirements of ITT Sub Clause 
5.3; 

(Delete one of the above as appropriate) 

h) we, including as applicable any JVCA partner, declare that we are not associated, 
nor have been associated in the past, directly or indirectly, with a consultant or any 
other entity that has prepared the design, specifications and other documents in 
accordance with ITT Sub Clause 5.5; 

i) we, including as applicable any JVCA partner or Subcontractor for any part of the 
contract resulting from this Tender process, have not been declared ineligible by the 
Government of Bangladesh on charges of engaging in corrupt, fraudulent, collusive 
or coercive practices in accordance with ITT Sub Clause 5.6; 

j) furthermore, we are aware of ITT Clause 4 concerning such practices and pledge not 
to indulge in such practices in competing for or in executing the Contract; 

k) we intend to subcontract an activity or part of the Works, in accordance with ITT Sub 
Clause 19.1, to the following Subcontractor(s); 

 

Activity or part of the Plant and 
Services 

Name of Subcontractor with 
Address 
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l) we, including as applicable any JVCA partner, confirm that we do not have a record 
of poor performance, such as abandoning the works, not properly completing 
contracts, inordinate delays, or financial failure as stated in ITT Clause 5.7, and that 
we do not have, or have had, any litigation against us, other than that stated in the 
Tenderer Information (Form PG5A-2b); 

 

m) we are not participating as Tenderers in more than one Tender in this Tendering 
process. We understand that your written Notification of Award shall constitute the 
acceptance of our Tender and shall become a binding Contract between us, until a 
formal Contract is prepared and executed; 

n) we, including as applicable any JVCA partner, confirm that we do not have a record 
of insolvency, receivership, bankrupt or being wound up, our business activities were 
not been suspended, and it was not been the subject of legal proceedings in 
accordance with ITT Sub Clause 5.8; 

o) we, including as applicable any JVCA partner, confirm that we have fulfilled our 
obligations to pay taxes and social security contributions applicable under the 
relevant national laws and regulations of Bangladesh in accordance with ITT Sub 
Clause 5.9; 

p) we understand that you reserve the right to reject all the Tenders or annul the Tender 
proceedings, without incurring any liability to Tenderers, in accordance with ITT 
Clause 61 

 

Signature: [insert signature of authorised 
representative of the Tenderer] 

Name: [insert full name of signatory with 
National ID Number] 

In the capacity of: [insert capacity of signatory] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 

 
[If there is more than one (1) signatory, or in the case of a JVCA, add other boxes and 
sign accordingly]. Attachment 1: 
[ITT Sub Clause 38.3] 
Written confirmation authorising the above signatory(ies) to commit the Tenderer 

 
[and, if applicable] 

Attachment 2: 
[ITT Sub Clause 29.2(b)] 
Copy of the JVCA Agreement / Letter of Intent to form JVCA with draft proposed 
Agreement 
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Tenderer Information (Form PG5A-2a) 
 

[This Form should be completed only by the Tenderer, preferably on its Letter-Head Pad] 
 

Invitation for Tender No: [indicate IFT No] 

Tender Package No: [indicate Package No] 

This Package is divided into the following Number of Lots: [indicate number of 
Lot(s)] 

 

1. Eligibility Information of the Tenderer [ITT –Clauses 5 & 29] 

1.1 Nationality of individual 
or country of 
registration 

 

1.2 Tenderer’s legal title  

1.3 Tenderer’s registered 
address 

 

1.4 Tenderer’s legal status [complete the relevant box] 

 Proprietorship  

 Partnership  

 Limited Liability 
Concern 

 

 Government-owned 
Enterprise 

 

 Others 

[please describe, if 
applicable] 

 

1.5 Tenderer’s year of 
registration 

 

1.6 Tenderer’s authorised representative details 

 Name  

National ID number  

 Address  

 Telephone / Fax 
numbers 

 

 e-mail address  

1.7 Litigation [ITT Cause 13] 

 If there is no history of litigation or no pending litigation then state opposite “None”. If 
there is a history of litigation, or a number of awards, against the Tenderer provide 
details below 

 A. Arbitration Awards made against 

 ar Matter in dispute Value of 
Award 

Value of 
Claim 
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 B. Arbitration Awards pending 

 Year Matter in dispute Value of Claim 

    

    

    

1.8 Tenderer to attach photocopies of 
the original documents mentioned 
aside 

[All documents required under ITT Clauses 5 and 29] 

The following two information are applicable for National Tenderers 

1.9 Tenderer’s Value Added Tax 
Registration (VAT) Number 

 

1.10 Tenderer’s Tax Identification 
Number (TIN) 

 

[The foreign Tenderers, in accordance with ITT Sub Clause 5.1, shall provide evidence by a written 
declaration to that effect to demonstrate that it meets the criterion] 

2. Qualification Information of the Tenderer [ITT Clause 29] 

2.1 General Experience in Plant and Services of Tenderer 

 Start 
Month 
Year 

End 
Month 
Year 

Years Contract No and Name of 
Contract 

Name and Address of 
Procuring Entity 

Brief description of Plant 
and Services 

Role of Tenderer 

[Contractor/Subcontractor 
/Management Contractor] 

      

      

2.2 Specific Experience in Key Activities 

 Contract No 

Name of Contract 

[ insert reference no] of [ insert year] 

[insert name] 

 Role in Contract 

[tick relevant box]. 

Contractor 

 

Subcontr
actor 

Management 
Contractor 

 \Award date 

Completion date 

Total Contract Value 

[insert date] 

[insert date] 

[insert amount] 

 Procuring Entity’s Name 

Address 

Tel / Fax 

e-mail 

Brief description with 
justifications of the 
similarity compared to the 
Procuring Entity’s 
requirements 

 

 

 

 

[state justification in support of its similarity compared to the 
proposed works] 
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2.3 Average annual turnover [ITT Sub Clause15.1(a)] 

[amount invoiced to Procuring Entity(s) for each year of works in progress or completed, using 
rate of exchange at the end of the period reported] 

 Year Amount & Currency amount in figures 

    

    

    

    

    

2.4 Financial Resources available to meet the cash flow [ITT Sub Clause 15.1(b)] 

 No Source of Financing Amount Available 

    

    

    

    

In order to confirm the above statements, the Tenderer shall submit, as applicable, the 
documents mentioned in ITT Sub Clause 14.1(a), (b) and 15.1 (a), (b) & (c) 

2.5 Contact Details 

 Name, address, and other contact details of Tenderer Bankers and other Procuring Entity(s) 
that may provide references, if contacted by this Procuring Entity 

2.6 Qualifications and experience of key technical and administrative personnel proposed for 

Contract administration and management [ITT Sub Clause 16.1] 

 Position 

Name 

Years of General Experience 

Years of Specific Experience 

 

   

   

   

   

[Tenderer to complete details of as many personnel as are applicable. Each personnel listed 

above should complete the Personnel Information (Form PG5A-5)] 

2.7 Major Equipment proposed to carry out the Contract [ITT Sub Clause 17.1] 

 
Item of Equipment 

 

Condition 

(New, good, average, 
poor) 

Owned, leased or to be 
purchased 

(State owner, lessor seller) 
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[Tenderer to list details of each item of major equipment, as applicable] 

Name: [insert full name of 
signatory] 

Signature with 
Date and Seal 

In the capacity 
of: 

[insert designation of 
signatory] 

[ Sign] 

Duly authorized to sign the Tender for and on behalf of the Tenderer 
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JVCA Partner Information (Form PG5A-2b) 
 

[This Form should be completed by each JVCA partner]. 
 

Invitation for Tender No: [indicate IFT No] 

Tender Package No [indicate Package No] 

This Package is divided into the following Number of Lots [indicate number of 
Lot(s)] 

 

1. Eligibility Information of the JVCA Partner [ITT –Clauses 5 & 29] 

1.1 Nationality of Individual or country 
of Registration 

 

1.2 JVCA Partner’s legal title  

1.3 JVCA Partner’s registered 
address 

 

1.4 JVCA Partner’s legal status [complete the relevant box] 

 Proprietorship  

 Partnership  

 Limited Liability Concern  

 Government-owned Enterprise  

 Other 

(Please describe, if applicable) 

 

1.5 JVCA Partner’s year of 
registration 

 

1.6 JVCA Partner’s authorised representative details 

Name  

National ID number  

Address  

Telephone / Fax numbers  

e-mail address  

1.7 Litigation [ITT Sub Cause 13] 

If there is no history of litigation or no pending litigation then state “None”. If there is 
a history of litigation, or a number of awards, against the JVCA Partner provide 
details below: 

A. Arbitration Awards made against 

Year Matter in dispute Value of 
Award 

Value of Claim 

    

    

    

B. Arbitration Awards pending  

Year Matter in dispute Value of Claim 
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1.8 JVCA Partner to attach copies of 
the original documents 
mentioned aside 

[All documents required under ITT Clauses 5 and 29] 

The following two information are applicable for national JVCA Partners only 

1.9 JVCA Partner’s Value Added Tax 
Registration (VAT) Number 

 

1.10 JVCA Partner’s Tax Identification 
Number (TIN) 

 

[The foreign JVCA Partners, in accordance with ITT Sub Clause 5.1, shall provide evidence 
by a written declaration to that effect to demonstrate that it meets the criterion] 

2.         Key Activity(ies) for which it is intended to be joint ventured [ITT Sub Clause 18.2 & 
18.3] 

 Elements of Activity Brief description of Activity 

   

   

3. Qualification Information of the JVCA Partner [ITT Clause 18] 

3.1 General Experience in Plant and Services of JVCA Partner 

 Start 
Month 
Year 

End 
Month 
Year 

Years Contract No and & Name 
of Contract 

Name and Address of 
Procuring Entity 

Brief description of Works 

Role of JVCA Partner 

[Contractor/Subcontract
or/Management 
Contractor] 

      

      

      

3.2 Specific Experience in Key Activities 

 Contract No 

Name of Contract 

[ insert reference no] of [ insert year] 

[insert name] 

 Role in Contract 

[tick relevant box] 

Contractor Subc
ontra
ctor 

Management 
Contractor 

 Award date 

Completion date 

Total Contract Amount 

[insert date] 

[insert date] 

[insert amount] 

 Procuring Entity’s 
Name 

Address 

Tel / Fax 

e-mail 

 

 

[state justification in support of its similarity compared to 
the proposed plants and service] 

 

Brief description with justifications of the similarity 
compared to the Procuring Entity’s requirements 
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3.3 Average annual construction turnover [ITT Sub Clause 15.1 (a)] 

[amount invoiced to Procuring Entity(s) for each year of work in progress or 
completed, using rate of exchange at the end of the period reported] 

 Year Amount & Currency Amount in Figures 

    

    

    

    

    

3.4 Financial Resources available to meet the cash flow [ITT Sub-Clause 15.1(b)] 

 N
o 

Source of financing Amount available 

    

    

 In order to confirm the above statements, the JVCA Partner shall submit, as applicable, 
the documents mentioned in ITT Sub Clause 14.1 (a) & (b)15.1 (a), (b), (c) & (d) 

3.5 Contact Details 

Name, address, and contact details of Tenderer’s Bankers and other Procuring Entity(s) 
that may provide references if contacted by this Procuring Entity 

3.6 Qualifications and experience of key technical and administrative personnel proposed for 
Contract administration and management [ITT Sub Clause 16.1] 

 Position 

Name 

Years of General Experience 

Years of Specific Experience 

 

   

   

 [Tenderer to complete details of as many personnel as are applicable. Each 

personnel listed above should complete the Personnel Information (Form PG5A-5)] 

3.7 Major items of Construction Equipment proposed for carrying out the works [ITT Sub-
Clause 17.1] 

 Item of Equipment 

 

Condition 

(New, good, 
average, poor) 

Owned, leased or to be 
purchased 

(State owner, leaser or seller) 

    

    

[Tenderer to list details of each item of Major equipment, as applicable] 

 

 

Name: [insert full name of signatory] Signature with Date and Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorized to sign the Tender for and on behalf of the Tenderer 
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Subcontractor Information (Form PG5A-2c) 
 

[This Form should be completed by each Subcontractor, preferably on its Letter-Head Pad] 
 

Invitation for Tender No: [indicate IFT No] 

Tender Package No [indicate Package No] 

This Package is divided into the following Number of Lots [indicate number of 
Lot(s)] 

 

1. Eligibility Information of the Subcontractor [ITT –Clauses 5 & 29] 

1.1 Nationality of Individual or 
country of Registration 

 

1.2 Subcontractor’s legal title  

1.3 Subcontractor’s registered 
address 

 

1.4 Subcontractor’s legal status [complete the relevant box 

 Proprietorship  

 Partnership  

 Limited Liability Concern  

 Government-owned Enterprise  

 Other (please describe)  

.1.5 Subcontractor’s year of registration 

1.6 Subcontractor’s authorised 
representative details 

 

 Name  

 Address  

 Telephone / Fax numbers  

 e-mail address  

1.7 Subcontractor to attach copies 
of the following original 
documents 

All documents to the extent relevant to ITT Clause 
5 and 29 in support of its qualifications 

The following two information are applicable for national Subcontractors 

1.8 Subcontractor’s Value Added 
Tax Registration (VAT) Number 

 

1.9 Subcontractor’s Tax 
Identification Number (TIN) 

 

[The foreign Subcontractors, in accordance with ITT sub-Clause 5.1, shall provide evidence by 
a written declaration to that effect to demonstrate that it meets the criterion] 

2.  Key Activity (ies) for which it is intended to be Subcontracted [ITT Sub Clause 19.1] 
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2.1 Elements of Activity Brief description of Activity 

   

   

2.2 List of Similar Contracts in which the proposed Subcontractor had been engaged 

 Name of Contract and Year of Execution  

Value of Contract  

Name of Procuring Entity  

Contact Person and contact details  

Type of Assignment performed  

Name: [insert full name of signatory] Signature with Date and Seal 

In the capacity of: [insert designation of 
signatory] 

[ Sign] 

Duly authorized to sign the Tender for and on behalf of the Tenderer 
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Price Schedule for Plant and Service (Form PG5A-3) 
(This form should be completed and submitted by the tenderer and appended in the financial proposal 
envelope) 
 

Invitation for Tender No: [indicate IFT No] 

Tender Package No [indicate Package No] 

This Package is divided into the following Number of Lots [indicate number of Lot(s)] 

General 

1. The Price Schedules is divided into separate Schedules as follows: 

Schedule No. 1: Plant (including Mandatory Spare Parts) Supplied from Abroad 

Schedule No. 2: Plant (including Mandatory Spare Parts) Supplied from within the 
Employer’s Country 

Schedule No. 3: Design Services 

Schedule No. 4: Civil works part 

Schedule No. 5: Installation and Other Services 

Schedule No. 6: Grand Summary 

Schedule No. 7: Recommended Spare Parts 

2. The Schedules do not generally give a full description of the plant to be supplied and the 
services to be performed under each item.  Tenderers shall be deemed to have read the 
Employer’s Requirements and other sections of the Tender Document and reviewed the 
Drawings to ascertain the full scope of the requirements included in each item prior to 
filling in the rates and prices.  The entered rates and prices shall be deemed to cover the 
full scope as aforesaid, including overheads and profit. 

3. If tenderers are unclear or uncertain as to the scope of any item, they shall seek 
clarification in accordance with ITT 9.1 prior to submitting their tender. 

Pricing 

4. Prices shall be filled in indelible ink, and any alterations necessary due to errors, etc., shall 
be initialed by the Tenderer. 

 As specified in the Tender Data Sheet and Special Conditions of Contract, prices shall be 
fixed and firm for the duration of the Contract, or prices shall be subject to adjustment in 
accordance with the corresponding Appendix (Price Adjustment) to the Contract 
Agreement. 

5. Tender prices shall be quoted in the manner indicated and, in the currencies, specified in 
the Instructions to Tenderers in the Tender Document. 

 For each item, tenderers shall complete each appropriate column in the respective 
Schedules, giving the price breakdown as indicated in the Schedules. 

 Prices given in the Schedules against each item shall be for the scope covered by that 
item as detailed in Section 6 (Employer’s Requirements) or elsewhere in the Tender 
Document. 

6. Payments will be made to the Contractor in the currency or currencies indicated under 
each respective item. 

7. When requested by the Employer for the purposes of making payments or partial 
payments, valuing variations or evaluating claims, or for such other purposes as the 
Employer may reasonably require, the Contractor shall provide the Employer with a 
breakdown of any composite or lump sum items included in the Schedules.
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Schedules of Rates and Prices 

Schedule No. 1 - Plant and Mandatory Spare Parts Supplied from Abroad 
 

1 2 3 4 5 6 7 8 9 10 11 

Line 
Item 
No 

Description of Item Specifications 

Count
ry 
Of 

Origin 

Unit of 
Measu
rement 

Quantity 

Unit price 
CIF 

[insert the 
port of 

destination] 
 
 

 
[FC] 

CIF 
price 
per 
Line 
Item 
(Col. 

7  6) 
 

[FC] 

Inland 
transportation, 
Insurance, Port 

Handling Charge and 
other local costs for 
the delivery of the 

Goods to their final 
destination 

[Taka] 

VAT 
Payable on 
account of 
Contractor 

if the 
Contract is 

awarded 
 

[Taka] 

Total Price 
per line item 

(Col.8) 
 
 
 
 

[FC] 

(Col.9) 
 
 
 
 

[Taka] 

A. HRSG Inlet Elbow Duct inner shell (Floor part) 

1.  S.S. Plate As per Form 
PG5A-4a 

 m2 120       

2.  Insulation -Do-  Kg 2000       

3.  Glass Cloth -Do-  Kg 100       

4.  Stud Bolt -Do-  Lot 1       

5.  Stainless steel -Do-  kg 200       

6.  GI Wire -Do-  kg 20       

B. HRSG inlet elbow duct outer shell (Floor Part) 

7.  S.S Plate -Do-  m2 150       

C. HRSG inlet elbow duct (Side wall Part) 

8.  Inner shell Plain plate -Do-  m2 900       

9.  Insulation -Do-  kg 500       

10.  Stud Bolt -Do-  Lot 1       

11.  Outside wall plain plate -Do-  m2 500       
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1 2 3 4 5 6 7 8 9 10 11 

Line 
Item 
No 

Description of Item Specifications 

Count
ry 
Of 

Origin 

Unit of 
Measu
rement 

Quantity 

Unit price 
CIF 

[insert the 
port of 

destination] 
 
 

 
[FC] 

CIF 
price 
per 
Line 
Item 
(Col. 

7  6) 
 

[FC] 

Inland 
transportation, 
Insurance, Port 

Handling Charge and 
other local costs for 
the delivery of the 

Goods to their final 
destination 

[Taka] 

VAT 
Payable on 
account of 
Contractor 

if the 
Contract is 

awarded 
 

[Taka] 

Total Price 
per line item 

(Col.8) 
 
 
 
 

[FC] 

(Col.9) 
 
 
 
 

[Taka] 

D. HRSG inlet elbow duct (Side wall Outer Part) 

12.  Corrugated sheet -Do-  m2 1000       

13.  Insulation -Do-  Kg 7500       

14.  Stainless steel wire net -Do-  m2 2200       

15.  Stud Bolt -Do-  Lot 1       

E. Outlet duct for each GT 

16.  Inner shell Plain plate -Do-  m2 400       

17.  Insulation -Do-  kg 2500       

18.  Glass Cloth -Do-  kg 125       

19.  Stud Bolt -Do-  Lot 1       

F. Silencer Baffle of Gas Turbine By Pass Chimney Upstream of each HRSG 

20.  Perforated sheet -Do-  Pcs 100       

21.  Wire Net -Do-  Roll 80       

22.  Plain Plate -Do-  Pcs 6       

23.  Insulation -Do-  kg 3000       

24.  Glass Cloth -Do-  kg 150       

25.  Stud Bolt -Do-  Lot 1       
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1 2 3 4 5 6 7 8 9 10 11 

Line 
Item 
No 

Description of Item Specifications 

Count
ry 
Of 

Origin 

Unit of 
Measu
rement 

Quantity 

Unit price 
CIF 

[insert the 
port of 

destination] 
 
 

 
[FC] 

CIF 
price 
per 
Line 
Item 
(Col. 

7  6) 
 

[FC] 

Inland 
transportation, 
Insurance, Port 

Handling Charge and 
other local costs for 
the delivery of the 

Goods to their final 
destination 

[Taka] 

VAT 
Payable on 
account of 
Contractor 

if the 
Contract is 

awarded 
 

[Taka] 

Total Price 
per line item 

(Col.8) 
 
 
 
 

[FC] 

(Col.9) 
 
 
 
 

[Taka] 

G. Expansion Joint 

26.  Pressing gasket -Do-  Pcs 300       

27.  Upper Gasket -Do-  Pcs 300       

28.  Down Gasket -Do-  Pcs 800       

29.  Round bar -Do-  Pcs 800       

30.  Scratch nails -Do-  Pcs 200       

31.  Expansion Joint 

(Boiler inlet expansion joint, Bypass 
inlet expansion joint, Gas turbine outlet 
expansion joint) 

-Do-  Pcs 3       

H. Diverter Damper 

32.  Sealing System -Do-  Set 1       

33.  Baffle -Do-  Set 1       

34.  Transmission -Do-  Set 1       

35.  Air Seal -Do-  Set 1       

36.  Air Seal -Do-  Set 1       

37.  Lining -Do-  Set 1       

38.  Mechanical Limit -Do-  Sets 4       

39.  Bearing -Do-  Sets 2       
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1 2 3 4 5 6 7 8 9 10 11 

Line 
Item 
No 

Description of Item Specifications 

Count
ry 
Of 

Origin 

Unit of 
Measu
rement 

Quantity 

Unit price 
CIF 

[insert the 
port of 

destination] 
 
 

 
[FC] 

CIF 
price 
per 
Line 
Item 
(Col. 

7  6) 
 

[FC] 

Inland 
transportation, 
Insurance, Port 

Handling Charge and 
other local costs for 
the delivery of the 

Goods to their final 
destination 

[Taka] 

VAT 
Payable on 
account of 
Contractor 

if the 
Contract is 

awarded 
 

[Taka] 

Total Price 
per line item 

(Col.8) 
 
 
 
 

[FC] 

(Col.9) 
 
 
 
 

[Taka] 

40.  Hoop -Do-  Sets 2       

41.  Shaft Seal 1 -Do-  Sets 2       

42.  Shaft Seal 2 -Do-  Set 1       

43.  Hanging Device -Do-  Sets 2       

44.  Washer -Do-  Pcs 20       

45.  Insulating Layer -Do-  kg 1000       

46.  Centrifugal Blower with motor -Do-  Set 1       

47.  Bolt -Do-  pcs 16       

48.  Nut -Do-  pcs 40       

49.  Washer -Do-  pcs 40       

50.  Bolt -Do-  pcs 16       

51.  Nut -Do-  pcs 16       

52.  Washer -Do-  pcs 16       

53.  Washer -Do-  pcs 16       

54.  Washer -Do-  pcs 24       

55.  Bolt -Do-  pcs 24       

56.  Expansion Pipe  -Do-  pcs 2       

57.  Padding Plate  -Do-  pcs 2       

58.  Bolt -Do-  pcs 16       
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1 2 3 4 5 6 7 8 9 10 11 

Line 
Item 
No 

Description of Item Specifications 

Count
ry 
Of 

Origin 

Unit of 
Measu
rement 

Quantity 

Unit price 
CIF 

[insert the 
port of 

destination] 
 
 

 
[FC] 

CIF 
price 
per 
Line 
Item 
(Col. 

7  6) 
 

[FC] 

Inland 
transportation, 
Insurance, Port 

Handling Charge and 
other local costs for 
the delivery of the 

Goods to their final 
destination 

[Taka] 

VAT 
Payable on 
account of 
Contractor 

if the 
Contract is 

awarded 
 

[Taka] 

Total Price 
per line item 

(Col.8) 
 
 
 
 

[FC] 

(Col.9) 
 
 
 
 

[Taka] 

59.  Nut -Do-  pcs 16       

60.  Washer -Do-  pcs 16       

61.  Washer -Do-  pcs 16       

I. Miscellaneous 

62.  Different Safety Valves 

(Item Sl. No. 62.1 to 62.7 as per PG5A-4a) 

-Do-  Pcs 7       

63.  Different Liquid level gauges 

(Item Sl. No. 63.1 to 63.22 as per PG5A-4a) 

-Do-  Pcs 22       

64.  Different Pressure gauges 

(Item Sl. No. 64.1 to 64.44 as per PG5A-4a) 

-Do-  Pcs 44       

65.  Different Thermometers 

(Item Sl. No. 65.1 to 65.11 as per PG5A-4a) 

-Do-  Pcs 11       

66.  Gasket -Do-  pcs 5       

67.  Gasket -Do-  pcs 5       

68.  Gasket -Do-  pcs 5       

69.  Ceramic Fiber Rope -Do-  pcs 10       

70.  Spiral wound gasket -Do-  pcs 15       

71.  Wound Gasket -Do-  pc 1       

72.  Wound Gasket -Do-  pc 1       

73.  Wound Gasket -Do-  pcs 2       
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1 2 3 4 5 6 7 8 9 10 11 

Line 
Item 
No 

Description of Item Specifications 

Count
ry 
Of 

Origin 

Unit of 
Measu
rement 

Quantity 

Unit price 
CIF 

[insert the 
port of 

destination] 
 
 

 
[FC] 

CIF 
price 
per 
Line 
Item 
(Col. 

7  6) 
 

[FC] 

Inland 
transportation, 
Insurance, Port 

Handling Charge and 
other local costs for 
the delivery of the 

Goods to their final 
destination 

[Taka] 

VAT 
Payable on 
account of 
Contractor 

if the 
Contract is 

awarded 
 

[Taka] 

Total Price 
per line item 

(Col.8) 
 
 
 
 

[FC] 

(Col.9) 
 
 
 
 

[Taka] 

74.  Wound Gasket -Do-  pcs 3       

75.  Wound Gasket -Do-  pc 1       

76.  Wound Gasket -Do-  pc 1       

77.  Wound Gasket -Do-  pc 1       

78.  Wound Gasket -Do-  pc 1       

79.  Wound Gasket -Do-  pc 1       

80.  Wound Gasket -Do-  pc 1       

81.  Baluster -Do-  pcs 20       

82.  Escalator Baluster -Do-  pcs 10       

83.  Grid -Do-  pcs 2       

84.  Any other item, if required to complete 
the turnkey work in all respects 

-Do-  Lot 1       

Total Column 11 to be carried forward to Schedule No. 6. Grand Summary       
 

Note: 1. Model No./ Part Nos./ Product No./ Drawing Nos. / Serial Nos., any other reference Nos. are mentioned as reference only; 

2. The tenderer can offer the equivalent part number/ type/model number from the manufacturer (s). 
 

 
 
 
 

Name: [insert full name of signatory] Signature with Date and Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorized to sign the Tender for and on behalf of the Tenderer 
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Schedule No. 2 - Plant and Mandatory Spare Parts Supplied from within the Employer’s 
Country 

 

Line 
Item 
No 

Description of Item Specifications Quantity 

Unit Price 
EXW 

(Foreign 
Currency or 

Taka) 

Total EXW 
Price 

(Foreign 
Currency or 

Taka) 

Sales Tax 
(Foreign 

Currency or 
Taka) 

Total Price 
(Foreign 

Currency or 
Taka) 

1 2 3 4 5 6 = 4x 5 7 8 = 6 + 7 

1. Items, Consumables etc. (if required) - 1 Lot     

Total Column 8 to be carried forward to Schedule No. 6. Grand Summary    

Note: 1. Items, consumables etc. (if any) which will be supplied from the employer’s country shall be quoted in this price in Schedule No. 2. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

Name: [insert full name of signatory] Signature with Date and Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorized to sign the Tender for and on behalf of the Tenderer 
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Schedule No. 3 – Design Services -Not Applicable 
 

Item Description of Item Quantity 

Unit Price Total Price 

Local 
Currency 
Portion 

Foreign 
Currency 
Portion 

Local 
Currency 
Portion 

Foreign 
Currency 
Portion 

(1) (2) (3) (4) (5) (6) = (3 x 4) (7) = (3 x 5) 

1. Engineering, Design & Drawing Services -     

Total Column 6 & 7 to be carried forward to Schedule No. 6. Grand Summary   

 

Note:1. Applicable IT and VAT to be included within the quoted price and it will be deducted at source from the supplier's invoice/ bill 
during payment as per clause [PCC (GCC 60.1 & 60.2)]. 

 
 
 

 
 
 
 
 

 
 
 
 
 
 
 
 
 

Name: [insert full name of signatory] Signature with Date and Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorized to sign the Tender for and on behalf of the Tenderer 
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Schedule No. 4 – Civil Works Part -Not Applicable 
 

Item Description of items Unit Quantity 
Rate 

(FC or 
Taka) 

Amount 
(FC or 
Taka) 

1 2 3 4 5 6 = 4*5 

1. - - -   

2. - - -   

 Total Amount     

 

Note: 1. Applicable IT and VAT to be included within the quoted price and it will be deducted at source from the supplier's invoice/ 
bill during payment as per clause [PCC (GCC 60.1 & 60.2)]. 

 2. Add rows as many as required to specify the work to be done and item-wise price to be mentioned as per scope of works. 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Name: [insert full name of signatory] Signature with Date and Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorized to sign the Tender for and on behalf of the Tenderer 
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Schedule No. 5 – Installation and Other Services 
 

Item Description Quantity 

Unit Price Total Price 

Local 
Currency 
Portion 

Foreign 
Currency 
Portion 

Local 
Currency 
Portion 

Foreign 
Currency 
Portion 

1 2 3 4 5 6 = 3 x 4 7 = 3 x 5 

1. 
HRSG overhauling works on turnkey basis including installation, testing & 
commissioning as per Section 6: Employer’s requirements (Scope of works 
and services) 

1 Lot     

2. 
Witness & manufacturing process test for technical knowhow at manufacturer 
factory for the imported items for 4 (four) BPDB Engineers [PCC (GCC 38.2)] 

1 Lot     

3. 
Training at site for the BPDB’s Personnel 

[Section 6: Employer’s Requirement; Clause No. 6.1.6 Training (Local)] 
1 Lot     

Total Column 6 & 7 to be carried forward to Schedule No. 6. Grand Summary   

 
Note:1. Applicable IT and VAT to be included within the quoted price and it will be deducted at source from the supplier's invoice/ bill 

during payment as per clause [PCC (GCC 60.1 & 60.2)]. 

2. Add rows as many as required to complete the overhauling works on turnkey basis. 
 

 
 
 
 

 

 

 

 

Name: [insert full name of signatory] Signature with Date and Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorized to sign the Tender for and on behalf of the Tenderer 
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Schedule No. 6 – Grand Summary 

Schedule 
No. 

Title 

Total Price 

Foreign 
Currency 

Local  
Currency 

1. Plant and Mandatory Spare Parts Supplied from Abroad   

2. Plant and Mandatory Spare Parts Supplied from within the Employer’s Country   

3. Design Services   

4. Civil Works Part   

5. Installation and Other Services   

GRAND TOTAL to be carried forward to Form PG5A-1b   

 

Note:  Applicable IT and VAT to be included within the quoted price and it will be deducted at source from the supplier's invoice/ bill 
during payment as per clause [PCC (GCC 60.1 & 60.2)]. 

 
 
 
 
 
 
 

 
 
 
 
 
 
 

Name: [insert full name of signatory] Signature with Date and Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorized to sign the Tender for and on behalf of the Tenderer 
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Schedule No. 7 - Recommended Spare Parts- Not Applicable 
 

Item Description Qty 

Unit Price Total Price 

EXW 

Local      

Parts 

Local 

Currency 

CIP 

Imported       

Parts 

Foreign 

Currency 

Local 

Currency 

Portion 

Foreign 

Currency 

Portion 

1 2 3 4 5 6 = 3 x 4 7 = 3 x 5 

       

       

       

       

       

       

       

       

       

       

       

TOTAL   

 
 
 

 

Name: [insert full name of signatory] Signature with Date and Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorized to sign the Tender for and on behalf of the Tenderer 
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Technical Proposal (Form PG5A-4) 
 

[The Revised Technical Proposal, if any, shall follow the same format and structure] 
 

Site Organization 

Method Statement 

Mobilization Structure 

Construction Structure 

Plant 

Safety Plan 

Personnel 

Equipment 

Proposed subcontractors for Major Items of Plant and Services 

Time Schedule 
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Site Organization 
[insert technical proposal for site organization] 

 
[The Tenderer shall include in the tender an appropriate organization chart. This shall 

include 

head office as well as site components and clearly demonstrate that the Tenderer possesses 

the 

staff and organizational resources to complete the Supply and Installation of Plant & 

Equipment.] 
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Method Statement 
[insert technical proposal for Method Statement] 

 
[The Tenderer shall furnish an overall description covering all activities and processes from 

inception to site works and commissioning. 

In particular methods of minimizing the impact on the environment in accordance with the 

relevant laws and regulations during the construction phase shall be described.] 
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Mobilization Schedule 
[insert technical proposal for Mobilization Schedule] 

 
[This shall be included in the overall time schedule to be provided by the Tenderer as per 

“Time Schedule” in Section 5. Tendering Forms 
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Construction Schedule 
[insert technical proposal for Construction Schedule] 
[This shall be included in the overall time schedule to be provided by the Tenderer as per 

“Time Schedule” in Section5. Tendering Forms] 

 

 
 

Plant 
[insert technical proposal for Plant] 

 
[The Tenderer shall provide the plant and equipment it intends to use in the construction 

process to demonstrate that it has the capability to complete the Supply and Installation of 

Plant & Equipment.] 
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Safety Plan 
[insert technical proposal for Safety Plan] 

 
[The Tenderer shall demonstrate that it has a comprehensive safety system that will be used 

during the construction and installation phase. This system shall meet all safety requirements 

in accordance with all relevant laws, rules and regulations.] 
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Personnel Information 
 

[This Form should be completed for each person proposed by the Tenderer on Form PG5A-2a& PG5A-2b, where 
applicable] 

 

Invitation for Tender No: [indicate IFT No] 

Tender Package No [indicate Package No] 

This Package is divided into the following Number of Lots [indicate number of Lot(s)] 

 
A. Proposed Position (tick the relevant box) 

B. Personal Data 

Name  

Date of Birth  

Years overall experience  

Years of specific experience  

National ID Number  

Years of employment with the 
Tenderer 

 

B. Professional Qualifications: 

1. 

2. 

C. Present Employment [to be completed only if not employed by the Tenderer] 

Name of Procuring Entity:  

Address of Procuring Entity:  
 

Present Job Title:  

Years with present Procuring Entity:  

Tel No: 
 

Fax No: e-mail address: 

Contact [manager/personnel officer]: 
 

D. Professional Experience 

Summarise professional experience over the last twenty years, in reverse chronological order. 
Indicate particular technical and managerial experience relevant to the project. 

 From To Company / Project / Position / Relevant technical and management 
experience. 

1    

2    

3    

 
 
 

 
 
 
 

  

Name: [insert full name of 
signatory] 

Signature with 
Date and Seal 

In the capacity of: [insert designation of 
signatory] 

[ Sign] 

Duly authorized to sign the Tender for and on behalf of the Tenderer 
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Equipment Information 
 
[The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the 
requirements for the key equipment listed in TDS. A Separate Form shall be prepared for each item of equipment listed, 
or for alternative equipment proposed by the Tenderer] 

 

Invitation for Tender No: [indicate IFT No] 

Tender Package No [indicate Package No] 

This Package is divided into the following Number of 
Lots 

[indicate number of 
Lot(s)] 

 
Item of equipment 
 

Equipment 
information 

Name of manufacturer Model and power rating 

 Capacity Year of manufacture 

Current status Current location 

 Details of current commitments 

Source Indicate source of the equipment 

 Owned  Rented  Leased  Specially manufactured 

 
Omit the following information for equipment owned by the Tenderer. 
 

Owner Name of owner 

 Address of owner 

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 

Name: [insert full name of 
signatory] 

Signature with 
Date and Seal 

In the capacity 
of: 

[insert designation of 
signatory] 

[ Sign] 

Duly authorized to sign the Tender for and on behalf of the Tenderer 
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Proposed Subcontractors for Major Items of Plant and 

Installation Services- Not Applicable 

 
A list of major items of Plant and Installation Services is provided below. 

 

The following Subcontractors and/or manufacturers are proposed for carrying out the item of 

the facilities indicated. Tenderers are free to propose more than one for each item 

 
Major Items of Plant and 

Installation Services 
Proposed 

Subcontractors/Manufacturers 
Nationality 

   

   

   

 

 

Form Functional Guarantee 

 
The Tenderer shall copy in the left column of the table below, the identification of each 

functional 

guarantee required in the Specification and stated by the Employer in ITT 24(n) and in the 

right column, provide the corresponding value for each functional guarantee of the proposed 

plant and equipment. 

Invitation for Tender No: [indicate IFT No] 

Tender Package No [indicate Package No] 

This Package is divided into the following Number of Lots [indicate number of ot(s)] 

 
Required Functional Guarantee Value of Functional Guarantee of the 

Proposed 

Plant and Equipment 

1.   

2.   

3.   

4.   

5.   

6.   
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Specifications Submission and Compliance Sheet (Form PG5A-4a) 
 

Invitation for Tender No:  Date:  

Tender Package No:  Package Description: [enter description as specified in Section 6] 

Tender Lot No:  Lot Description: [enter description as specified in Section 6] 

 

S/N Name of Goods 

 

Full Technical Specifications and Standards Tenderer shall fill-up 

Country 
of Origin 

Make and 
Model 

Full Technical 
Specifications 
and Standards 

1 2 3 4 5 6 

A. HRSG Inlet Elbow Duct inner shell (Floor part) 

1.  S.S. Plate Material: Stainless Steel 304, Thickness: 2 mm    

2.  Insulation Al2o3+SiO2, Density 128kg /m3, Heat bearing Capacity = 650.-700C    

3.  Glass Cloth Thickness 0.08-0.1mm, Heat bearing Capacity 650.C    

4.  Stud Bolt ф 6, Length = 225mm, Nut M 8, Washer, δ =2, Material: Stainless Steel 304    

5.  Stainless steel 304 wire net (12.5mm x 12.5mm x 0.8mm)    

6.  GI Wire Material: Zinc Coated Carbon Steel Wire, Tensile Stength:350-550 N/mm2, 
Elongation:8-15%, ф 1 mm 

   

B. HRSG inlet elbow duct outer shell (Floor Part) 

7.  S.S Plate Material: Stainless Steel 304, Thickness: 6 mm    

C. HRSG inlet elbow duct (Side wall Part) 

8.  Inner shell Plain plate Material: Stainless Steel 304, Thickness: 2 mm    

9.  Insulation Al2o3+SiO2, Density 128kg /m3, Heat bearing Capacity 650.-700C    

10.  Stud Bolt Material: Stainless Steel 304, ф 6, Length 1000mm, Nut M 8, Washer, δ=2    
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S/N Name of Goods 

 

Full Technical Specifications and Standards Tenderer shall fill-up 

Country 
of Origin 

Make and 
Model 

Full Technical 
Specifications 
and Standards 

11.  Outside wall plain plate Material: Stainless Steel 304, Thickness: 6 mm    

D. HRSG inlet elbow duct (Side wall Outer Part) 

12.  Corrugated sheet Material: Carbon steel sheet with zinc coating, Thickness 0.47 to 0.50mm    

13.  Insulation Al2o3+SiO2, Density 128kg /m3, Heat bearing Capacity 650.-700C    

14.  Stainless steel wire net 25mm x 25mm x 1.2mm    

15.  Stud Bolt Material: Stainless Steel 304, ф 6, Length 1000 mm, Nut M 8, Washer, δ =2    

E. Outlet duct for each GT 

16.  Inner shell Plain plate Material: Stainless Steel 304, Thickness: 2 mm    

17.  Insulation Al2o3+SiO2, Density 128kg /m3, Heat bearing Capacity 650.-700C    

18.  Glass Cloth Thickness 0.08-0.1mm, Heat bearing Capacity 650.C    

19.  Stud Bolt Material: Stainless Steel 304, ф 6, Length 1000 mm, Nut M 8, Washer, δ =2    

F. Silencer Baffle of Gas Turbine By Pass Chimney Upstream of each HRSG 

20.  Perforated sheet Material: Stainless Steel 304, Thickness 2.0mm, Perforated Hole Dia = 4-5mm, 
Nos of Hole per sq. in = 10 to 12 nos., Size: width 1.5m, L 6m 

   

21.  Wire Net Material: Stainless Steel, 30 mesh, mesh size: 1m x 30m    

22.  Plain Plate Material: Stainless Steel 304, Thickness 3 mm, Size=1.5m x 6m    

23.  Insulation Al2o3+SiO2, Density 128kg /m3, Heat bearing Capacity = 650.-700C    

24.  Glass Cloth Heat bearing capacity 650, Thickness=0.08 to 0.1 mm    

25.  Stud Bolt Material: Stainless Steel 304, ф 6, Length 1000mm, Nut M 8, Washer, δ =2    

G. Expansion Joint 
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S/N Name of Goods 

 

Full Technical Specifications and Standards Tenderer shall fill-up 

Country 
of Origin 

Make and 
Model 

Full Technical 
Specifications 
and Standards 

26.  Pressing gasket Material: 65Mn, Drawing No.: 1823/91-1-1-1-45    

27.  Upper Gasket Material: SS409, Drawing No.: 1823/91-1-1-1-46    

28.  Down Gasket Material: SS409, Drawing No.: 1823/91-1-1-1-47    

29.  Round bar Material: 304SS, Ø 10, L=26, Drawing No.: 1823/91-1-1-1-48    

30.  Scratch nails Material: 304SS, Ø 4; L=100, Drawing No.: 1823/91-0    

31.  Expansion Joint 

(Boiler inlet expansion joint, 
Bypass inlet expansion joint, 
Gas turbine outlet expansion 
joint) 

1. Boiler Inlet Expansion Joint: Outer Part: 4700 mm x 4700 mm. 

2. Bypass Inlet Expansion Joint: Outer Part: 4700 mm x 4700 mm. 

3. Gas Turbine Outlet Expansion Joint: 4700 mm x 4700 mm. 
(Drawing No.: 1823/92-3-6) 

   

H. Diverter Damper 

32.  Sealing System Pipe length: 5100 mm, Dia: 222 mm, Drawing No.: HGT376-3-5-0    

33.  Baffle Material: CS, Drawing no: HGT 376-3-0, HGT376-3-8-0    

34.  Transmission Length: 4545 mm, Drawing No.: HGT376-3-11-0    

35.  Air Seal Shaft Dia: 219 mm, Drawing No.: HGT376-3-12-0    

36.  Air Seal Shaft Dia: 219 mm, Drawing No.: HGT376-3-13-0    

37.  Lining Drawing no: HGT 376-3-0, HGT376-3-14-0    

38.  Mechanical Limit Material: Nickel Alloy, Drawing no: HGT 376-3-0, HGT376-3-15-0    

39.  Bearing Model no: P212, Drawing No.: HGT376-3-16-0    

40.  Hoop Material: Q235B, Dia: 221.2 mm, Drawing No.: HGT376-3-17-0    

41.  Shaft Seal 1 Drawing no: HGT 376-3-0, HGT376-3-18-0    

42.  Shaft Seal 2 Drawing no: HGT 376-3-0, HGT376-3-19-0    
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S/N Name of Goods 

 

Full Technical Specifications and Standards Tenderer shall fill-up 

Country 
of Origin 

Make and 
Model 

Full Technical 
Specifications 
and Standards 

43.  Hanging Device Material: 65 MN, Drawing no: HGT 376-3-0, HGT376-3-20-0    

44.  Washer Type: Q235B, Drawing No.: HGT376-3-22-0    

45.  Insulating Layer Ceramic fiber, Sp. Weight-128 kg/m3, Drawing No.: HGT376-3-24-0    

46.  Centrifugal Blower with 
motor 

Blower: Type: 9-19-5.6A, Power: 11KW, Volume: 2262-3619 m3/h, Total 
Pressure: 7182 Pa, Speed: 2900 rpm, Degree: 60. 

Motor: Model: M2QA160M2A, Power 11KW, Voltage 0.4KV, Ampere 21.5A, 
Manufacturer: ABB, Drawing No.: HGT376-3-5-1-0 

   

47.  Bolt (8.8), M16 x 80, Drawing No.: GB 5783-86    

48.  Nut (6), M16, Drawing No.: GB6170-86    

49.  Washer (100HV), M16, Drawing No.: GB98-85    

50.  Bolt (8.8), M20 x 135, Drawing No.: GB5782-86    

51.  Nut (6), M20, Drawing No.: GB6170-86    

52.  Washer (100HV), M20, Drawing No.: GB95-85    

53.  Washer (65Mn), M20, Drawing No.: GB93-76    

54.  Washer (Q235-B), M10, Drawing No.: GB853-76    

55.  Bolt (8.8), M16 x 55, Drawing No.: GB5783-86    

56.  Expansion Pipe  Dia: 242 mm, length from flange to flange:160 mm, Drawing No.: HGT376-3-5-
26-0 

   

57.  Padding Plate Material: Graphite, δ =3 mm, outer Dia 335 mm, inner Dia 224 mm, 8 nos. 
23mm bolt hole, Drawing No.: HGT376-3-5-31 

   

58.  Bolt (8.8), M12 x 35, Drawing No.: GB5783-86    

59.  Nut (6), M12, Drawing No.: GB6170-86    

60.  Washer (100HV), M12, Drawing No.: GB98-85    
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S/N Name of Goods 

 

Full Technical Specifications and Standards Tenderer shall fill-up 

Country 
of Origin 

Make and 
Model 

Full Technical 
Specifications 
and Standards 

61.  Washer (65Mn), M12, Drawing No.: GB93-76    

I. Miscellaneous 

62.  Different Safety Valves 

 62.1 High pressure main steam safety valve, Drawing No 131823WG020, Full 
opening, Connection Flange type, KKS code 11LBA10 AA191, Model 
131823WG020TS, Emission 30t/h, Nominal pressure CL2500, Set pressure 

9.17MPa, Design temperature 0～550℃ Steam, SA335P22, Pipeline 1729E       

   

 62.2 High pressure main steam safety valve, Drawing No 131823WG020, Full 
opening, Connection Flange type, KKS code 11HAD10 AA191, Model 
1131823WG020TS, Emission 44t/h, Nominal pressure CL900, Set pressure 

9.55MPa, Design temperature 0～320℃ Steam, SA106B, Pipeline 1736B       

   

 62.3 High pressure main steam safety valve, Drawing No 131823WG020, Full 
opening, Connection Flange type, KKS code 11HAD10 AA192, Model 
131823WG020TS, Emission 44t/h, Nominal pressure CL900, Set pressure 

9.84MPa, Design temperature 0～320℃ Steam, SA106B, Pipeline 1736B       

   

 62.4 Low pressure main steam safety valve, Drawing No 131823WG020, Full 
opening, Connection Flange type, KKS code 11LBA33 AA191, Model 
131823WG020TS, Emission 5t/h, Nominal pressure CL300, Set pressure 

0.90MPa, Design temperature 0～270℃ Steam, SA106B, Pipeline 1811JB     

   

 62.5 Low pressure main steam safety valve, Drawing No 131823WG020, Full 
opening, Connection Flange type, KKS code 11HAD50 AA191, Model 
131823WG020TS, Emission 13t/h, Nominal pressure CL300, Set pressure 

1.1MPa, Design temperature 0～200℃ Steam, SA106B, Pipeline 1811MB 
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S/N Name of Goods 

 

Full Technical Specifications and Standards Tenderer shall fill-up 

Country 
of Origin 

Make and 
Model 

Full Technical 
Specifications 
and Standards 

 62.6 Deaerator safety valve, Drawing No 131823WG020, Full opening, Connection 
Flange type, KKS code 11LAA10 AA191, Model 131823WG020TS, Emission 
5t/h, Nominal pressure C L150, Set pressure 0.83MPa, Design temperature 

0～190℃ Steam, SA106B, Pipeline 1905JC 

   

 62.7 Deaerator safety valve, Drawing No 11LCQ15 AA191, Full opening, 
Connection Flange type, KKS code 11LCQ15 AA191, Model 
131823WG020TS, Emission 5t/h, Nominal pressure CL150, Set pressure 

0.83MPa, Design temperature 0～190℃ Steam, SA106B, Pipeline 1905JC 

   

63.  Different Liquid level gauges 

 63.1 Blind zone free mica dual color liquid level gauge, Drawing No 131823WG025, 
KKS code 11HAD10CL101, Model LHSB-16-W, Nominal pressure PN16MPa, 

Design pressure (MPa) 9.55, Design temperature 312.8℃ , Measurement 

range 962mm, Nominal Diameter 3/4", Connecting pipe material SA106B, 
Welding Connection, Connecting pipe size outer diameter (26.7mm) × Wall 
thickness (3.91mm), Location High Pressure Drum 

   

 63.2 Blind zone free mica dual color liquid level gauge, Drawing No 131823WG025, 
KKS code 11HAD10CL102, Model LHSB-16-W, Nominal pressure PN16MPa, 

Design pressure (MPa) 9.55, Design temperature 312.8℃ , Measurement 

range 962mm, Nominal Diameter 3/4", Connecting pipe material SA106B, 
Welding Connection, Connecting pipe size outer diameter (26.7mm) × Wall 
thickness (3.91mm), Location High Pressure Drum 

   

 63.3 Single chamber balanced container, Drawing No 131823WG025, KKS code 
11HAD10CL201, Model   LHPR-16-D, Nominal pressure PN16MPa, Design 

pressure (MPa) 9.55, Design temperature 312.8 ℃ , Measurement range 

962mm, Nominal Diameter 3/4", Connecting pipe material SA106B, Welding 
Connection, Connecting pipe size outer diameter (26.7mm) × Wall thickness 
(3.91mm), Location High Pressure Drum 
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S/N Name of Goods 

 

Full Technical Specifications and Standards Tenderer shall fill-up 

Country 
of Origin 

Make and 
Model 

Full Technical 
Specifications 
and Standards 

 63.4 Single chamber balanced container, Drawing No 131823WG025, KKS code 
11HAD10CL202, Model   LHPR-16-D, Nominal pressure PN16MPa, Design 

pressure (MPa) 9.55, Design temperature 312.8 ℃ , Measurement range 

962mm, Nominal Diameter 3/4", Connecting pipe material SA106B, Welding 
Connection, Connecting pipe size outer diameter (26.7mm) × Wall thickness 
(3.91mm), Location High Pressure Drum 

   

 63.5 Single chamber balanced container, Drawing No 131823WG025, KKS code 
11HAD10CL203, Model   LHPR-16-D, Nominal pressure PN16MPa, Design 

pressure (MPa) 9.55, Design temperature 312.8 ℃ , Measurement range 

962mm, Nominal Diameter 3/4", Connecting pipe material SA106B, Welding 
Connection, Connecting pipe size outer diameter (26.7mm) × Wall thickness 
(3.91mm), Location High Pressure Drum 

   

 63.6 Electric contact level gauge, Drawing No 131823WG025, KKS code 
11HAD10CL301, Model LHDJ-16, Nominal pressure PN16MPa, Design 

pressure (MPa) 9.55, Design temperature 312.8 ℃ , Measurement range 

962mm, Nominal Diameter 3/4", Connecting pipe material SA106B, Welding 
Connection, Connecting pipe size outer diameter (26.7mm) × Wall thickness 
(3.91mm), Location High Pressure Drum 

   

 63.7 Blind zone free mica dual color liquid level gauge, Drawing No 131823WG025, 
KKS code 11HAD50CL101, Model LHSB-2.5-W, Nominal pressure PN2.5MPa, 

Design pressure (MPa) 1.1, Design temperature 193.3℃, Measurement range 

675mm, Nominal Diameter 3/4", Connecting pipe material SA106B, Welding 
Connection, Connecting pipe size outer diameter (26.7mm) × Wall thickness 
(3.91mm), Location Low Pressure Drum 
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S/N Name of Goods 

 

Full Technical Specifications and Standards Tenderer shall fill-up 

Country 
of Origin 

Make and 
Model 

Full Technical 
Specifications 
and Standards 

 63.8 Blind zone free mica dual color liquid level gauge, Drawing No 131823WG025, 
KKS code 11HAD50CL102, Model LHSB-2.5-W, Nominal pressure PN2.5MPa, 

Design pressure (MPa) 1.1, Design temperature 193.3℃, Measurement range 

675mm, Nominal Diameter 3/4", Connecting pipe material SA106B, Welding 
Connection, Connecting pipe size outer diameter (26.7mm) × Wall thickness 
(3.91mm), Location Low Pressure Drum 

   

 63.9 Single chamber balanced container, Drawing No 131823WG025, KKS code 
11HAD50CL201, Model LHPR-2.5-D, Nominal pressure PN2.5MPa, Design 

pressure (MPa) 1.1, Design temperature 193.3 ℃ , Measurement range 

675mm, Nominal Diameter 3/4", Connecting pipe material SA106B, Welding 
Connection, Connecting pipe size outer diameter (26.7mm) × Wall thickness 
(3.91mm), Location Low Pressure Drum 

   

 63.10 Single chamber balanced container, Drawing No 131823WG025, KKS code 
11HAD50CL202, Model LHPR-2.5-D, Nominal pressure PN2.5MPa, Design 

pressure (MPa) 1.1, Design temperature 193.3 ℃ , Measurement range 

675mm, Nominal Diameter 3/4", Connecting pipe material SA106B, Welding 
Connection, Connecting pipe size outer diameter (26.7mm) × Wall thickness 
(3.91mm), Location Low Pressure Drum 

   

 63.11 Single chamber balanced container, Drawing No 131823WG025, KKS code 
11HAD50CL203, Model LHPR-2.5-D, Nominal pressure PN2.5MPa, Design 

pressure (MPa) 1.1, Design temperature 193.3 ℃ , Measurement range 

675mm, Nominal Diameter 3/4", Connecting pipe material SA106B, Welding 
Connection, Connecting pipe size outer diameter (26.7mm) × Wall thickness 
(3.91mm), Location Low Pressure Drum 
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S/N Name of Goods 

 

Full Technical Specifications and Standards Tenderer shall fill-up 

Country 
of Origin 

Make and 
Model 

Full Technical 
Specifications 
and Standards 

 63.12 Electric contact level gauge, Drawing No 131823WG025, KKS code 
11HAD50CL301, Model LHPR-2.5-D, Nominal pressure PN2.5MPa, Design 

pressure (MPa) 1.1, Design temperature 193.3 ℃ , Measurement range 

675mm, Nominal Diameter 3/4", Connecting pipe material SA106B, Welding 
Connection, Connecting pipe size outer diameter (26.7mm) × Wall thickness 
(3.91mm), Location Low Pressure Drum 

   

 63.13 Magnetic levitation level gauge, Drawing No 131823WG025, KKS code 
11LAA10CL101, Model LHCF1-1.6, Nominal pressure PN1.6MPa, Design 

pressure (MPa) 0.83, Design temperature 182.2 ℃ , Measurement range 

2000mm, Nominal Diameter 3/4", Connecting pipe material SA106B, Welding 
Connection, Connecting pipe size outer diameter (26.7mm) × Wall thickness 
(3.91mm), Location Deaerator 

   

 63.14 Magnetic levitation level gauge, Drawing No 131823WG025, KKS code 
11LAA10CL102, Model LHCF1-1.6, Nominal pressure PN1.6MP, Design 

pressure (MPa) 0.83, Design temperature 182.2 ℃ , Measurement range 

2000mm, Nominal Diameter 3/4", Connecting pipe material SA106B, Welding 
Connection, Connecting pipe size outer diameter (26.7mm) × Wall thickness 
(3.91mm), Location Deaerator 

   

 63.15 Electric contact level gauge, Drawing No 131823WG025, KKS code 
11LAA10CL203, Model LHDJ-1.6, Nominal pressure PN1.6MPa, Design 

pressure (MPa) 0.83, Design temperature 182.2 ℃ , Measurement range 

2000mm, Nominal Diameter 3/4", Connecting pipe material SA106B, Welding 
Connection, Connecting pipe size outer diameter (26.7mm) × Wall thickness 
(3.91mm), Location Deaerator 
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 63.16 Single chamber balanced container, Drawing No 131823WG025, KKS code 
11LAA10CL201, Model LHPR-1.6-D, Nominal pressure PN1.6MPa, Design 

pressure (MPa) 0.83, Design temperature 182.2 ℃ , Measurement range 

2000mm, Nominal Diameter 3/4", Connecting pipe material SA106B, Welding 
Connection, Connecting pipe size outer diameter (26.7mm) × Wall thickness 
(3.91mm), Location Deaerator 

   

 63.17 Single chamber balanced container, Drawing No 131823WG025, KKS code 
11LAA10CL202, Model LHPR-1.6-D, Nominal pressure PN1.6MPa, Design 

pressure (MPa) 0.83, Design temperature 182.2 ℃ , Measurement range 

2000mm, Nominal Diameter 3/4", Connecting pipe material SA106B, Welding 
Connection, Connecting pipe size outer diameter (26.7mm) × Wall thickness 
(3.91mm), Location Deaerator 

   

 63.18 Single chamber balanced container, Drawing No 131823WG025, KKS code 
11LAA10CL203, Model LHPR-1.6-D, Nominal pressure PN1.6MPa, Design 

pressure (MPa) 0.83, Design temperature 182.2 ℃ , Measurement range 

2000mm, Nominal Diameter 3/4", Connecting pipe material SA106B, Welding 
Connection, Connecting pipe size outer diameter (26.7mm) × Wall thickness 
(3.91mm), Location Deaerator 

   

 63.19 Tubular dual color liquid level gauge, Drawing No 131823WG025, KKS code 
11LCQ11CL101, Model B49H-1.6-G, Nominal pressure PN1.6MPa, Design 

pressure (MPa) 0.83, Design temperature 182.2 ℃ , Measurement range 

600mm, Nominal Diameter 3/4", Connecting pipe material SA106B, Welding 
Connection, Connecting pipe size outer diameter (26.7mm) × Wall thickness 
(3.91mm), Location continuous blowdown 

   



 

Procurement of Overhauling Works of HRSG-2 with supply of necessary spares of Bhola 225 MW on Turn Key Basis 177 

S/N Name of Goods 

 

Full Technical Specifications and Standards Tenderer shall fill-up 

Country 
of Origin 

Make and 
Model 

Full Technical 
Specifications 
and Standards 

 63.20 Single chamber balanced container, Drawing No 131823WG025, KKS code 
11LCQ11CL201, Model LHPR-1.6-D, Nominal pressure PN1.6MPa, Design 

pressure (MPa) 0.83, Design temperature 182.2 ℃ , Measurement range 

600mm, Nominal Diameter 3/4", Connecting pipe material SA106B, Welding 
Connection, Connecting pipe size outer diameter (26.7mm) × Wall thickness 
(3.91mm), Location continuous blowdown 

   

 63.21 Tubular dual color liquid level gauge, Drawing No 131823WG025, KKS code, 
Model B49H-1.6-G, Nominal pressure PN1.6MPa, Design pressure (MPa) 

9.55, Design temperature 312.8℃ , Measurement range 962mm, Nominal 

Diameter 3/4", Connecting pipe material SA106B, Welding Connection, 
Connecting pipe size outer diameter (26.7mm) × Wall thickness (3.91mm), 
Location High Pressure Drum 

   

 63.22 Tubular dual color liquid level gauge, Drawing No 131823WG025, KKS code, 
Model B49H-1.6-G, Nominal pressure PN1.6MPa, Design pressure (MPa) 1.1, 

Design temperature 193.3℃, Measurement range 675mm, Nominal Diameter 

3/4", Connecting pipe material SA106B, Welding Connection, Connecting pipe 
size outer diameter (26.7mm) × Wall thickness (3.91mm), Location Low 
Pressure Drum 

   

64.  Different Pressure gauges 

 64.1 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026,  KKS code11LAB30 CP101, 
0~16MPa , 304SS shell, protection level IP22,  Location   Before the high-
pressure water supply regulating valve. 
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 64.2 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026,  KKS code11LAB40 CP101, 
0~16MPa , 304SS shell, protection level IP22,  Location   After the high-
pressure water supply regulating valve . 

   

 64.3 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026,  KKS code11HAD10 CP101, 
0~16MPa , 304SS shell, protection level IP22,   Location   Pressure cooker 
drum. 

   

 64.4 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026,  KKS code 11HAD10 CP102, 
0~16MPa , 304SS shell, protection level IP22,   Location   Pressure cooker 
drum. 

   

 64.5 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026,  KKS code11HAD31 CP101, 
0~16MPa , 304SS shell, protection level IP22,   After the high-pressure water 
supply regulating valve . 

   

 64.6 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026,  KKS code 11HAD32 CP101, 
0~16MPa , 304SS shell, protection level IP22, Location    After the high-
pressure water supply regulating valve . 
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 64.7 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026,  KKS code 11HAD31 CP102, 
0~16MPa , 304SS shell, protection level IP22,    High pressure circulating 
pump outlet. 

   

 64.8 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026,  KKS code 11HAD32 CP102, 
0~16MPa , 304SS shell, protection level IP22,  Location    High pressure 
circulating pump outlet. 

   

 64.9 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026,  KKS code 11HAH20 CP101, 
0~16MPa , 304SS shell, protection level IP22,   Location   Desuperheater 

   

 64.10 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026,  KKS code 11LBA10 CP101, 
0~16MPa , 304SS shell, protection level IP22,   Location    High pressure main 
steam 

   

 64.11 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026,  KKS code 11LAB82 CP101, 
0~4MPa, 304SS shell, protection level IP22,   Location     Before the low-
pressure water supply regulating valve 
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 64.12 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026,  KKS code 11LAB80 CP101, 
0~2.5MPa, 304SS shell, protection level IP22,   Location  After the low-
pressure water supply regulating valve 

   

 64.13 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026,  KKS code 11HAD50 CP101, 
0~1.6MPa , 304SS shell, protection level IP22,   Location   Low pressure drum 

   

 64.14 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026,  KKS code 11HAD50 CP102, 
0~1.6MPa , 304SS shell, protection level IP22,   Location   Low pressure drum 

   

 64.15 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11HAD62 CP101, 
0~2.5MPa , 304SS shell, protection level IP22,   Location    Low pressure 
circulating pump inlet 

   

 64.16 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11HAD63 CP101, 
0~2.5MPa , 304SS shell, protection level IP22,   Location    Low pressure 
circulating pump inlet 

   

 64.17 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11HAD62 CP102, 
0~2.5MPa , 304SS shell, protection level IP22,   Location    Low pressure 
circulating pump  outlet 
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 64.18 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11HAD63 CP102, 
0~2.5MPa , 304SS shell, protection level IP22,   Location    Low pressure 
circulating pump  outlet 

   

 64.19 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11LBA33 CP101, 
0~1.6MPa, 304SS shell, protection level IP22,   Location     Low pressure main 
steam 

   

 64.20 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11LCA60 CP101, 
0~4MPa , 304SS shell, protection level IP22,   Location     Before the 
condensate inlet regulating valve 

   

 64.21 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11LAH60 CP101, 
0~4MPa , 304SS shell, protection level IP22,   Location      Start water supply 

   

 64.22 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11LCA70 CP101, 
0~1MPa , 304SS shell, protection level IP22,   Location       After the 
condensate inlet regulating valve 
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 64.23 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11LAA10 CP101, 
0~1MPa , 304SS shell, protection level IP22,   Location        Deaeration water 
tank 

   

 64.24 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11LAA10 CP102, 
0~1MPa , 304SS shell, protection level IP22,   Location        Deaeration water 
tank 

   

 64.25 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11LAA21 CP102, 
0~1.6MPa , 304SS shell, protection level IP22,   Location         Inlet of 
deaeration circulating pump 

   

 64.26 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11LAA22 CP102, 
0~1.6MPa , 304SS shell, protection level IP22,   Location         Inlet of 
deaeration circulating pump 

   

 64.27 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11LAA21 CP101, 
0~1.6MPa , 304SS shell, protection level IP22,   Location          Outlet of 
deaeration circulating pump 
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 64.28 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11LAA22 CP101, 
0~1.6MPa , 304SS shell, protection level IP22,   Location          Outlet of 
deaeration circulating pump 

   

 64.29 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11LAC10 CP101, 
0~1.6MPa , 304SS shell, protection level IP22,   Location           Inlet of high-
pressure water supply pump 

   

 64.30 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11LAC20 CP101, 
0~1.6MPa , 304SS shell, protection level IP22,   Location            Inlet of high-
pressure water supply pump 

   

 64.31 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11LAC11 CP101, 
0~16MPa , 304SS shell, protection level IP22,   Location             Outlet of high-
pressure water supply pump 

   

 64.32 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11LAC21 CP101, 
0~16MPa , 304SS shell, protection level IP22,   Location             Outlet of high-
pressure water supply pump 
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 64.33 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11LAC30 CP101, 
0~1.6MPa , 304SS shell, protection level IP22,   Location              Low 
pressure water supply pump inlet 

   

 64.34 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11LAC40 CP101, 
0~1.6MPa , 304SS shell, protection level IP22,   Location              Low 
pressure water supply pump inlet 

   

 64.35 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11LAC31 CP101, 
0~4MPa , 304SS shell, protection level IP22,   Location               Low pressure 
feed pump outlet 

   

 64.36 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11LAC41 CP201, 
0~4MPa , 304SS shell, protection level IP22,   Location               Low pressure 
feed pump outlet 

   

 64.37 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11LCQ15 CP101, 
0~1MPa , 304SS shell, protection level IP22,   Location                Continuous 
blowdown flash tank 
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 64.38 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, KKS code 11LCQ24 CP101, 
0~1MPa , 304SS shell, protection level IP22,   Location  Regular discharge 
flash tank 

   

 64.39 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, 0~16MPa , 304SS shell, 
protection level IP22,   Location   Spare parts, shared by two furnaces 

   

 64.40 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, 0~4MPa , 304SS shell, 
protection level IP22,   Location   Spare parts, shared by two furnaces 

   

 64.41 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, 0~2.5MPa , 304SS shell, 
protection level IP22,   Location   Spare parts, shared by two furnaces 

   

 64.42 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, 0~1.6MPa , 304SS shell, 
protection level IP22,   Location   Spare parts, shared by two furnaces 

   

 64.43 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026, 0~1MPa , 304SS shell, 
protection level IP22,   Location   Spare parts, shared by two furnaces 
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 64.44 Stainless steel Pressure Gauge, Model: Y-150, Domestic Item, Accuracy 1.0 
Class, Dial diameter 150mm, Shockproof required, Connection 1/2" NPT 
131823WG026,  Drawing No 131823WG026,KKS code 11LAB71 CP101, 
0~4MPa , 304SS shell, protection level IP22, Location Spray pipe 

   

65.  Different Thermometers 

 65.1 Bimetal Thermometer (Model:  WSS581, Domestic, Universal type, Accuracy 

1.0 Class, Connection specifications (M27×2), Stainless steel case with 

conical sleeve, Drawing No 131823WG027, KKS code 11LAB40 CT101, 

Range 0～250℃, Sleeve length 140mm, Location High pressure water supply 

pipe 

   

 65.2 Bimetal Thermometer (Model:  WSS581, Domestic, Universal type, Accuracy 

1.0 Class, Connection specifications (M27×2), Stainless steel case with 

conical sleeve, Drawing No 131823WG027, KKS code 11HAC10 CT101, 

Range 0～400℃, Sleeve length 160mm, Location High pressure water supply 

pipe 

   

 65.3 Bimetal Thermometer (Model:  WSS581, Domestic, Universal type, Accuracy 

1.0 Class, Connection specifications (M27×2), Stainless steel case with 

conical sleeve, Drawing No 131823WG027, KKS code 11HAH20 CT101, 

Range 0～600℃, Sleeve length 200mm, Location High pressure water supply 

pipe 

   

 65.4 Bimetal Thermometer (Model:  WSS581, Domestic, Universal type, Accuracy 

1.0 Class, Connection specifications (M27×2), Stainless steel case with 

conical sleeve, Drawing No 131823WG027, KKS code 11HAH20 CT102, 

Range 0～600℃, Sleeve length 200mm, Location High pressure water supply 

pipe 
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 65.5 Bimetal Thermometer (Model:  WSS581, Domestic, Universal type, Accuracy 

1.0 Class, Connection specifications (M27×2), Stainless steel case with 

conical sleeve, Drawing No 131823WG027, KKS code 11LBA10 CT101, 

Range 0～700℃Sleeve length 200mm, Location High pressure main steam 

outlet 

   

 65.6 Bimetal Thermometer (Model:  WSS581, Domestic, Universal type, Accuracy 

1.0 Class, Connection specifications (M27×2), Stainless steel case with 

conical sleeve, Drawing No 131823WG027, KKS code 11LAB80 CT101, 

Range 0～250℃ Sleeve length 80mm, Location High pressure main steam 

outlet 

   

 65.7 Bimetal Thermometer (Model:  WSS581, Domestic, Universal type, Accuracy 

1.0 Class, Connection specifications (M27×2), Stainless steel case with 

conical sleeve, Drawing No 131823WG027, KKS code 11HAC30 CT101, 

Range 0～250℃ Sleeve length 80mm, Location Low pressure economizer 

outlet 

   

 65.8 Bimetal Thermometer (Model:  WSS581, Domestic, Universal type, Accuracy 

1.0 Class, Connection specifications (M27×2), Stainless steel case with 

conical sleeve, Drawing No 131823WG027, KKS code 11LBA33 CT101, 

Range 0～350℃, Sleeve length 170mm, Location Low pressure economizer 

outlet 

   

 65.9 Bimetal Thermometer (Model:  WSS581, Domestic, Universal type, Accuracy 

1.0 Class, Connection specifications (M27×2), Stainless steel case with 

conical sleeve, Drawing No 131823WG027, KKS code 11LCA60 CT101, 

Range 0～100℃, Sleeve length 170mm, Location Condensate inlet 
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 65.10 Bimetal Thermometer (Model:  WSS581, Domestic, Universal type, Accuracy 

1.0 Class, Connection specifications (M27×2), Stainless steel case with 

conical sleeve, Drawing No 131823WG027, KKS code 11LAH60 CT101, 

Range 0～100℃, Sleeve length 120mm, Location Start water supply 

   

 65.11 Bimetal Thermometer (Model:  WSS581, Domestic, Universal type, Accuracy 

1.0 Class, Connection specifications (M27×2), Stainless steel case with 

conical sleeve, Drawing No 131823WG027, KKS code 11LAA10 CT101, 

Range 0～250℃, Sleeve length 260mm, Location Start water supply 

   

66.  Gasket RSB1222    

67.  Gasket Material: Metal graphite composite plate, (Ø 466/ Ø 426 δ=2)    

68.  Gasket RSB 1222, (Ø584.2/ Ø 513.08 δ =3)    

69.  Ceramic Fiber Rope Material: ceramic fiber, (Ø10.L=2400)    

70.  Spiral wound gasket ASME B16.20-2007, (2"-2500-F.G.)    

71.  Wound Gasket D2222-4"-CL300    

72.  Wound Gasket D1222-DN150-CL150    

73.  Wound Gasket D1222-DN65-CL900    

74.  Wound Gasket D2222-DN65-PN20    

75.  Wound Gasket D2222-DN40-PN50    

76.  Wound Gasket D2222-DN100-PN20    

77.  Wound Gasket D2222-DN80-PN50    

78.  Wound Gasket D2222-DN80-CL150    

79.  Wound Gasket D2222-DN50-CL150    

80.  Wound Gasket D1222-DN80-PN20    
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S/N Name of Goods 

 

Full Technical Specifications and Standards Tenderer shall fill-up 

Country 
of Origin 

Make and 
Model 

Full Technical 
Specifications 
and Standards 

81.  Baluster (Q235B), (Ø 42.3•3)    

82.  Escalator Baluster (Q235B), (Ø 42.3•3)    

83.  Grid JG255/30/100    

84.  Any other item, if required 
to complete the turnkey 
work in all respects 

As offered by the Bidder    

 

Note: 1. Manufacturer’s Name/ Country of Origin/ Model No./ Part Nos./ Product No./ Drawing Nos. / Serial Nos., any other reference Nos. are mentioned as 
reference only. 

2. Full technical Specifications of all Items must be written clearly. 
3. Proposed items must have proper fitting/ fixing/ one to one replacement without any modification/ Alteration. 

 

 
 
 

Signature: [insert signature of authorized representative of the Tenderer] 

Name: [insert full name of signatory with National ID] 

In the capacity of: [insert designation of signatory] 

Duly authorized to sign the Tender for and on behalf of the Tenderer 
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Manufacturer’s Authorisation Letter (Form PG5A - 5) 

 
[The Tenderer shall require the Manufacturer to fill in this Form in accordance with the 
instructions indicated. This letter of authorization should be on the letterhead of the 
Manufacturer and should be signed by a person with the proper authority to sign documents 
that are binding on the Manufacturer.  The Tenderer shall include it in its tender, if so, 
indicated in the TDS as stated under ITT Sub-Clause 29.3(b)] 

 

Invitation for Tender No: 
 

Date: 

Tender Package No: 
 

 

Tender Lot No:  

To: 
Name and address of Employer] 
 

 

 
WHEREAS 
 

We [insert complete name of Manufacturer/ authorized entities of manufacturer], 
 
who are official manufacturers/ authorized entities of manufacturer [insert name of 
manufacturer] of [insert type of goods manufactured], having factories at [insert full 
address of Manufacturer’s factories], do hereby 
 
authorize [insert complete name of Tenderer] to supply the following Plant and 
Equipment, manufactured by us [insert name and or brief description of the Goods]. 
 
We hereby extend our full guarantee and warranty as stated under GCC Clause 42 
of the General Conditions of Contract, with respect to the Goods offered by the 
above Tenderer. 
 
Signed: [insert signature(s) of authorized representative(s) of the Manufacturer/ 
authorized entities of manufacturer] 
 
Name: [insert complete name(s) of authorized representative(s) of the Manufacturer/ 
authorized entities of manufacturer] 
Address: [insert full address including Fax and e-mail] 
 
Title: [insert title] 
 
 
 
 
Date: [insert date of signing] 
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Bank Guarantee for Tender Security (Form PG5A– 6) 
[this is the format for the Tender Security to be issued by a scheduled bank 
of Bangladesh as stated under ITT Clauses32 and 33] 
 
Invitation for Tender No: 
 

Date: 

Tender Package No: 
 

 

Tender Lot No:  
To: 
[Name and address of Employer] 
 

 

 
TENDER GUARANTEE No: 
 
We have been informed that [insert name of Tenderer] (hereinafter called “the Tenderer”) 
intends to submit to you its Tender dated [insert date of Tender] (hereinafter called “the 
Tender”) for the supply and installation of [description of plant and services] under the above 
Invitation for Tenders (hereinafter called “the IFT”). 
 
Furthermore, we understand that, according to your conditions, Tenders must be supported 
by a Bank Guarantee for Tender Security. 
 
At the request of the Tenderer, we [insert name of bank] hereby irrevocably and 
unconditionally undertake to pay you, without cavil or argument, any sum or sums not 
exceeding in total an amount of Tk. [insert amount in figures and in words] upon receipt by 
us of your first written demand accompanied by a written statement that the Tenderer is in 
breach of its obligation(s) under the Tender conditions, because the Tenderer: 
 

a. has withdrawn its Tender after opening of Tenders but within the validity of the 
Tender Security; or 

b. refused to accept the Notification of Award (NOA) within the period as stated 
under Instructions to Tenderers (ITT); or 

c. failed to furnish Performance Security within the period as stipulated in the NOA; 
or 

d. refused to sign the Contract Agreement by the time specified in the NOA; or 
e. did not accept the correction of the Tender price following the correction of the 

arithmetic errors in accordance with the ITT; or 
 
This guarantee will expire: 
 

(a) if the Tenderer is the successful Tenderer, upon our receipt of a copies of the 
contract signed by the Tenderer and the Performance Security issued to you in 
accordance with the ITT; or 

 
(b) if the Tenderer is not the successful Tenderer, twenty-eight (28) days after the 

expiration of the Tenderer’s Tender validity period, being [date of expiration of the 
Tender validity plus twenty-eight (28) days] 

 
Consequently, we must receive at the above-mentioned office any demand for payment 
under this guarantee on or before that date. 
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Letter of Commitment for Bank’s undertaking for Line of 
Credit (Form PG5A-6a) 
 
[This is the format for the Credit Line to be issued by any scheduled Bank of Bangladesh in accordance with ITT 
Clause 15.1(b)] 
 

Invitation for Tender No: 
 

Date: 

Tender Package No: 
 

 

Lot No (when applicable)  
To: 
 
[Name and address of the Procuring Entity] 
 

 

 

CREDIT COMMITTMENT No: [insert number] 

 
 
We have been informed that [name of Tenderer] (hereinafter called “the Tenderer”) intends to 
submit to you its Tender (hereinafter called “the Tender”) for the execution of the Supply and 

Installation of Plant & Equipment of [description of works] under the above Invitation for Tenders 
(hereinafter called “the IFT”). 
 
Furthermore, we understand that, according to your conditions, the Tenderer’s Financial 
Capacity i.e., Liquid Asset must be substantiated by a Letter of Commitment of Bank’s 
Undertaking for Line of Credit. 
 
At the request of, and arrangement with, the Tenderer, we [name and address of the Bank] do 
hereby agree and undertake that [name and address of the Tenderer] will be provided by us with a 
revolving line of credit, in case awarded the Contract, for execution of the Works viz. [insert name 

of works], for an amount not less than BDT [in figure] (in words) for the sole purpose of the execution 
of the above Contract. This Revolving Line of Credit will be maintained by us until issuance of 
“Taking-Over Certificate” by the Procuring Entity. 
 
In witness whereof, authorised representative of the Bank has hereunto signed and sealed this 
Letter of Commitment. 
 
 
 
 
 
 
 
 
 
 

 

 
Signature 

 

 
Signature 
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Notification of Award (Form PG5A - 7) 
 
Contract No: Date: 
To: 
 
[Name of Contractor] 
 

 

 
This is to notify you that your Tender dated [insert date] for the supply and installation of 
plant and Services for [name of contract] for the Contract Price of [state amount in 
figures and in words] as corrected and modified in accordance with the Instructions to 
Tenderers, has been approved by [name of Employer]. 
 
You are thus requested to take following actions: 

i. accept in writing the Notification of Award within seven (7) working days 
of its receiving pursuant to ITT Sub-Clause 64.1 

ii. furnish a Performance Security in the specified format and in the amount of 
Tk. [state amount in figures and words], within Twenty-eight (28) days from 
issue of this Notification of Award but not later than (specify date), in 
accordance with ITT Clause 64.3 

iii. sign the Contract within twenty-eight (28) days of issuance of this Notification 
of Award but not later than (specify date), in accordance with ITT Clause 
69.2 

 

You may proceed with the execution of the supply of Plant and Services only upon 
completion of the above tasks. You may also please note that this Notification of Award 
shall constitute the formation of this Contract, which shall become binding upon you. 

 
We attach the draft Contract and all other documents for your perusal and signature. 
 
 
  

 
Signed 

  
Duly authorised to sign for and on 
behalf of [name of Employer] 

  
Date: 
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Contract Agreement (Form PG5A - 8) 
 
THIS AGREEMENT made the [day] day of [month][year] between [name and address of 
Employer] (hereinafter called “the Employer”) of the one part and [name and address of 
Contractor] (hereinafter called “the Contractor”) of the other part: 
 
WHEREAS the Employer invited Tenders for certain plant and services, viz, [brief 
description of plant and services] and has accepted a Tender by the Contractor for the 
supply of those plant and services in the sum of Taka [Contract Price in figures and in words] 
(hereinafter called “the Contract Price”). 
 
 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 
1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the General Conditions of Contract hereafter referred 
to. 

2. The following documents forming the Contract shall be in the following order of 
precedence, namely: 

(a) The signed Form of Contract Agreement; 
(b) the Notification of Award 
(c) The Tender and the appendices to the Tender 
(d) Particular Conditions of Contract; 
(e) General Conditions of Contract; 
(f) Technical Specifications; 
(g) Drawings; 
(h) Price Schedules of Plant and Equipment and; 
(i) other document including correspondences listed in the PCC forming 

part of the Contract 

 
3. In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to provide 
the plants and related services and to remedy any defects therein in conformity in all 
respects with the provisions of the Contract. 

 
4. The Employer hereby covenants to pay the Contractor in consideration of the provision 

of the plant and services and the remedying of defects therein, the Contract Price or 
such other sum as may become payable under the provisions of the Contract at the 
times and in the manner prescribed by the Contract. 

 
5. The Appendices listed in the attached List of Appendices shall be deemed to form an 

integral part of this Contract Agreement. Reference in the Contract to any Appendix 
shall mean the Appendices attached hereto, and the Contract shall be read and 
construed accordingly. 

 
IN WITNESS whereof the Employer and the Contractor have caused this Agreement to be 
duly executed by their duly authorized representatives in accordance with the laws of 
Bangladesh on the day, month and year first written above. 
 
 
Signed by, for and on behalf of the Employer 

 

 
 

For the Employer: For the Contractor: 
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Signature   

Print Name   

Title   

In the presence 

of Name 

  

Address   
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Bank Guarantee for Performance Security (Form PG5A – 9) 
[This is the format for the Performance Security to be issued by an internationally reputable bank and it shall 
have correspondent bank located in Bangladesh, to make it enforceablein accordance with ITT Sub-Clause 
67.1pursuant to Rule 27(4) of the Public Procurement Rules, 2008.] 

 
Contract No: 
 

Date: 

 
 

 

To: 
 
[Name and address of Employer] 
 

 

 
PERFORMANCE GUARANTEE No: [insert Performance Guarantee number] 
 
We have been informed that [name of Contractor] (hereinafter called “the Contractor”) has 
undertaken, pursuant to Contract No [reference number of Contract] dated [date of Contract] 
(hereinafter called “the Contract”) for the supply and installation of [description of plant and 
services] under the Contract. 
 
Furthermore, we understand that, according to your conditions, Contracts must be 
supported by a performance guarantee. 
 
At the request of the Contractor, we [name of bank] hereby irrevocably and unconditionally 
undertake to pay you, without cavil or argument, any sum or sums not exceeding in total an 
amount of Tk.[insert amount in figures and in words] upon receipt by us of your first written 
demand accompanied by a written statement that the Supplier is in breach of its obligation(s) 
under the Contract conditions, without you needing to prove or show grounds or reasons for 
your demand of the sum specified therein. 
 
This guarantee is valid until [date of validity of guarantee], consequently, we must receive at 
the above-mentioned office any demand for payment under this guarantee on or before that 
date. 
 
 
[Signatures of authorized representatives of the bank] 
 
 
 
Signature 

 
 
Seal 
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Bank Guarantee for Advance Payment (Form PG5A – 10) – 
Not Applicable 

 
[this is the format for the Advance Payment Security to be issued by an 
internationally reputable bank and it shall have correspondent bank located in 

Bangladesh, to make it enforceable in accordance with GCC Clause 57.1] 
 
 
Contract No: 
 

Date: 

  
To: 
 
[Name and address of Employer] 
 

 

 
 
ADVANCE PAYMENT GUARANTEE No.: 
 
We have been informed that [name of Contractor] (hereinafter called “the Contractor”) has 
undertaken, pursuant to Contract No [reference number of Contract] dated [date of Contract] 
(hereinafter called “the Contract”) for the supply and installation of [description of plant and 
services] under the Contract. 
 
Furthermore, we understand that, according to your Particular Conditions of Contract Clause 
26.1, Advance Payment(s) on Contracts must be supported by a bank guarantee. 
 
At the request of the Contractor, we [name of bank] hereby irrevocably unconditionally 
undertake to pay you, without cavil or argument, any sum or sums not exceeding in total an 
amount of Tk.[insert amount in figures and in words] upon receipt by us of your first written 
demand accompanied by a written statement that the Contractor is in breach of its 
obligation(s) under the Contract conditions, without you needing to prove or show grounds 
or reasons for your demand of the sum specified therein. 
 
We further agree that no change, addition or other modification of the terms of the Contract 
to be performed, or of any of the Contract documents which may be made between the 
Employer and the Contractor, shall in any way release us from any liability under this 
guarantee, and we hereby waive notice of any such change, addition or modification. 
 
This guarantee is valid until [date of validity of guarantee], consequently, we must receive at 
the above-mentioned office any demand for payment under this guarantee on or before that 
date. 

 
 
 
[Signatures of authorized representatives of the bank] 

 
 
Signature 

 
Seal 
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Bank Guarantee for Retention Money Security (Form 
PG5A-11) 
[This is the format for the Retention Money Guarantee to be issued by any scheduled Bank of Bangladesh in 
accordance with GCC Clause 57] 
 

Demand Guarantee 

 

[Bank’s Name, and Address of Issuing Branch or Office] 

Beneficiary: [insert Name and Address of the Procuring Entity] 

Date: [insert date] 

RETENTION MONEY GUARANTEE No.: [insert number] 

 

We have been informed that [insert name of Contractor] (hereinafter called "the Contractor") has 
entered into Contract Number [insert reference number of the Contract] dated [insert date] with you, 
for the execution of [insert name of Contract and brief description of Works] (hereinafter called "the 
Contract"). 

 

Furthermore, we understand that, according to the conditions of the Contract, when the Taking-Over 
Certificate has been issued for the Works and the first half of the Retention Money has been certified 
for payment, payment of Tk. [insert the amount of the second half of the Retention Money] which 
becomes due after the Defects Liability Period has passed and certified in the form of Defects 
Correction Certificate, is to be made against a Retention Money Guarantee. 

 

At the request of the Contractor, we [insert name of Bank] hereby irrevocably unconditionally 
undertake to pay you any sum or sums not exceeding in total an amount of Tk. [insert amount in 
figures] (Taka [insert amount in words]) upon receipt by us of your first demand in writing 
accompanied by a written statement stating that the Contractor is in breach of its obligation under the 
Contract because the Contractor failed to properly correct the defects duly notified in respect of the 
Supply and Installation of Plant & Equipment. 

 

It is a condition for any claim and payment under this guarantee to be made that the payment of the 
second half of the Retention Money referred to above must have been received by the Contractor on 
its account number [insert A/C no] at [name and address of Bank]. 

 

This guarantee is valid until [insert the date of validity of Guarantee that being twenty-eight (28) 
days beyond the Defects Liability Period]. Consequently, we must receive at the above-
mentioned office any demand for payment under this guarantee on or before that date. 

 



 

Procurement of Overhauling Works of HRSG-2 with supply of necessary spares of Bhola 225 MW on Turn Key Basis 

 
199 

Section 6. Employer’s Requirements 
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6.1 Scope of Supply of Plant and Installation Services by 
the Contractor 

6.1.1 Plant History 

Bhola 225 MW CCPP, BPDB, Borhanuddin, Bhola, Bangladesh is situated on the eastern bank of 

Dehular Khal (A cannel connected to the Tetulia river) in the District of Bhola 45 km south of district 

town. The EPC contactor of the plant is China Chengda Engineering Co. Ltd., China and was 

commissioned on 09.09.2015. This Power Station (2:2:1) comprises of 2 (two) units of Frame 6 FA, 

Model No- PG6111FA Gas Turbine (GE, USA) having capacity of 62.84 MW each, 2 (two) HRSG 

(Hangzhou Boiler, China) having capacity of 115.23 tons/hr and a Steam Turbine (Harbin Turbine, China) 

having capacity of 74 MW. The fuel of the power plant is Natural Gas. 

Technical Data: 

UNIT Name Specifications 

Generator: GTG STG 

Generator Unit Type 6FA 50WX18Z-076L 

Capacity Output 84230 KVA. 

67348 KW 

Volt. 11.5 KV.  

Amp. 4229  

Power Factor 0.8 

Rated Output 93.75 MVA. 

Rated Power 75 MW  

Volt. 11.5 KV.  

Amp. 4706.7 A  

Power Factor 0.8 

Excitation System Brush Less Excitation with PMG. 

Name of Manufacturer  Shandong Jinan Power Equipment Factory Co. Ltd. China  

Gas Turbine: 

Gas turbine Frame     Frame 6 FA,  

Gas turbine Model Series     PG6111FA 

Name of Manufacturer GE, France 

No. of turbine stages 3 (Three) 

No. of Compressor stages 17 (Axial flow) 

Base Output 67349 KW At 35ºC Peak load, 65475 KW At 35ºC Base load  

Type of Operation Continuous 

Compressor Inlet Temperature 35ºC at 1.013 BAR 

Turbine Exhaust Temperature 634.5ºC at peak load 

Control Mark VIe 

Steam Turbine: 

Type Double Pressure, Impulse, Single Shaft, Single Cylinder, 

Condensing  

Model  LN74-8.30/0.62/537/249 

Capacity  74 MW 

Manufacturer Harbin Turbine Co. Ltd, China 

RPM 3000 

HRSG: 

Type NG-MS6111FA-R 

Unit Type Vertical 

Capacity 115.23 tons/hr 
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Design Pressure (high) 8.45 Mpa(g) 

Name of Manufacturer Hangzhou Boiler Group Co. Ltd (HBG) China 

Gas Booster Compressor, GBC:  

Gearbox: Compressor: 

Model TP10T33D1 Model TP10T33D1 

Serial No. 40000587 Serial No. T.40000587 

HP rating  2200 KW Capacity 14,607 Kg/hr 

Service Factor 1.4 Inlet Pressure 5.5 bar A 

Input RPM  2980  Inlet Temp. 20 ° C 

Output RPM 35650/40106/40106  Discharge Pressure 28.5 bar A 

Ratio 11.963/13.458/13.458 Cooling Water Flow 197 m3/hr 

Output Torque 1631/1113/1115 in lbs Inlet Water Temp. 43 ° C 

Lubrication Forced Oil Max Inlet Water Pressure  10.3 bar G 

Total Weight  - Total Weight 30,000 kg 

Part No 1314043665 Outline Drawing No.  1314043650 

Name of Manufacturer ATLAS COPCO, USA 
 

6.1.2 Project Manager, Engineers & Other Personnel shall have the 

following qualifications and experience: (Ref. ITT 16.1 (a)) 

A.  Project Manager 

-1 Person 

# Educational Qualification: B.Sc. or Higher Diploma Engineering/ 

Diploma Certificate in Mechanical/ Electrical/ Control. 

#  Experience: Job Experience in Overhauling works of Similar or higher 

rated HRSG Unit for- 

➢ B.Sc./ Higher Diploma Engineer: Minimum 6 years. 

➢ Diploma Certificate: Minimum 8 Years. 

B. Service Engineer 

(Electrical, Mechanical 

and I&C) 

-1 Person for each field 

(Total 3 Persons) 

# Educational Qualification: B.Sc. or Higher Diploma Engineering/ 

Diploma Certificate in respective field. 

#  Experience: Job Experience in Overhauling works of Similar or higher 

rated HRSG Unit for- 

➢ B.Sc./ Higher Diploma Engineer: Minimum 5 years. 

➢ Diploma Certificate: Minimum 7 Years. 

C. Foremen 

-2 persons 

# Educational Qualification: Literate to understand manuals / drawings of 

his/her respective works. 

# Experience: Minimum 10 years of experience in Overhauling works of 

Similar or higher rated HRSG Unit. 

D. Semi-Skilled/ Un-skilled 

Technician/ Helper 

-as required 

# Educational Qualification: Not required. 

# Experience: Not required. 

Note: Complete CV (Form Personnel Information) of Project Manager, Service Engineer (Electrical, 

Mechanical and I&C) and Foreman with detail experience of the key personnel, who will 

perform the work. The Resume /CV shall be authenticated by authorized person of tenderer. 

Additional manpower like Electrician, Scaffolders, cleaners, Machinist shall be deployed by the 

contractor as per requirement. 

 

6.1.3 Design Basics: The Complete Turnkey Works for HRSG was designed to meet- Not Applicable 
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6.1.4 Scope: 
 

Procurement of Overhauling Works of HRSG-2 with supply of necessary spares of Bhola 225 MW 

CCPP, BPDB, Borhanuddin, Bhola on Turn Key Basis. 
 

This includes all necessary arrangements, piping, cleaning, all civil structures including dismantling, 

extension, rehabilitation, electrical & mechanical works, control & automation works and other 

supply & works described herein after will be the scope of the full Turn-Key works. 
 

6.1.4.1 Scope of Supply: 

The Contractor shall supply the items as per subsequent Price Schedules mentioned in Section-5: 

(Tender and Contract Forms)- Price Schedule for Plant and Service (Form PG5A-3) to complete the 

Turnkey Works with full satisfaction of the Employer as per the Terms & Conditions of the Tender 

Document:  

i) Price Schedule No. 1- Plant and Mandatory Spare Parts Supplied from Abroad. 

ii) Price Schedule No. 2-Plant and Mandatory Spare Parts Supplied from within the 

Employer’s Country. 

iii)  All necessary Descaler/ chemicals/ reagents to clean the water tubes of HRSG (pickling), 

which must meet the following specifications: - 

Specification: Special formulated Non-Corrosive Biodegradable Descaler Penetrating agent 

and Surfactants Corrosion rate (SS 316): 0.00249 mils/year. Solubility: Soluble in water. 

Should be safe for Human and Environment as well as for SS, rubber, copper, plastic, glass, 

nickel, silicon, carbon steel. 

Furthermore, Tenderer shall have to fill-up Specifications Submission and Compliance Sheet (Form 

PG5A-4a) for above proposed items and submit with the Tender Proposal.  

N.B.  During the course of work for Procurement of Overhauling Works of HRSG-2 with supply of 

necessary spares of Bhola 225 MW CCPP, BPDB, Borhanuddin, Bhola on Turn Key Basis, if 

any additional supply of necessary spares/ materials/ consumables is required to complete the 

Turnkey works (limited to Scope of Works), shall also be the Scope of Supply of the 

Contractor. No additional payment shall be allowed for such supply. 

 

6.1.4.2 Scope of Works: 

The Scope of Works for execution of Procurement of Overhauling Works of HRSG-2 with supply of 

necessary spares of Bhola 225 MW CCPP, BPDB, Borhanuddin, Bhola on Turn Key Basis; are 

necessary Dismantling/ Removals, Cleaning the Site, Engineering, Procurement, Supply, Fabrication, 

Installation/ Erection, Plumbing, Carrying, Loading/ Unloading, Fitting/ Fixing/ Assembling, 

Calibration, Work Supervision, Testing & Commissioning, Warranty Period Services of the 

respective plants including job site Training for the employer’s personnel mentioned as per following 

but not limited to – 

A. Side Wall and floor repair, maintenance works.  

1. Repairing & maintenance of HRSG Inlet Elbow Duct inner shell (Floor part). 1 Lot 

2. Repairing & maintenance of HRSG Inlet Elbow Duct outer shell (Floor part). 1 Lot 

3. Repairing & maintenance of HRSG inlet elbow duct (side wall inner part). 1 Lot 

4. Repairing & maintenance of HRSG inlet elbow duct (side wall outer part). 1 Lot 

5. Repairing & maintenance of outlet duct for each GT. 1 Lot 

6. Repairing & maintenance of silencer baffle of GT Bypass Chimney Upstream. 1 Lot 
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7. Repairing & maintenance of Expansion Joint, Desuperheater. 1 Lot 

8. Repairing & maintenance of Diverter Damper. 1 Lot 

9. Repairing & maintenance of Miscellaneous Items. 1 Lot 

B. Valves installation and testing, commissioning 

10. • Safety Valves: Replacement & Calibration. 

• Regulating Valves: Replacement & Repair. 

• Electric Globe Valve: Replacement & Repair. 

• Manual Traps: Replace & Repair. 

• Pneumatic Ball Valves: Replacement & Repair. 

1 Lot 

C. Water Level Gauge & Thermal Control Element 

11. Replacement of water level gauge & thermal control element. 1 Lot 

D. Boiler Inspection 

12. • Hydrostatic tests. 

• Ultrasonic tests. 

• Pickling. 

• Blowpipe. 

• Performance tests. 

• Wall thickness measurement. 

• Metallographic inspection. 

• Sampling analysis. 

• Damper Inspection. 

1 Lot 

E. Structure Inspection 

13. • Over temperature Inspection and Retrofit. 

• Steel girder welding seam flaw detection inspection. 

• Steel frame bolt fastening inspection. 

• Module hanger and support device inspection. 

• Manhole door over temperature inspection and treatment. 

• Muffler inspection. 

• Deflector inspection. 

1 Lot 

F. Steam drum (HP, LP) & deaerator. 

14. • Weld inspection. 

• Manhole door gasket replacement. 

• Deaerator Packing Replacement. 

• Inside the container inspection and kit replacement. 

• Under pressure piece inspection and maintenance. 

• Steel frame & structural parts inspection, external over-temperature treatment. 

1 Lot 

15. Replacement of Flow meters in sample line with necessity Supply (if any). 1 Lot 

16. Replacement of electrode with necessity supply (if any). 1 Lot 

17. Repair & maintenance work of Water-Steam Sampling Thermostatic Device 

(Sample Cooler) (if any). 

1 Lot 
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18. Servicing/ Repair of Drum’s dual colour level indicator. 1 Lot 

19. Servicing/ Repair of differential pressure transmitter. 1 Lot 

20. Servicing/ Repair of online camera of drums. 1 Lot 

21. Disposal of waste (i.e., solid scales of water tubes of HRSG) & used chemicals 

(after neutralization) outside of the plant by following Bangladesh Environment 

ACT 1991. 

1 Lot 

22. Any other works, Tests are to be required to complete the HRSG Overhauling 

limited to the Turnkey works. 

1 Lot 

Note: 1. Item wise price is to be mentioned. If any type of additional materials (except water tubes of 

the HRSG) required for installation, testing & commissioning of quoted items limited to the 

scope of works, it must be supplied by the tenderer and for this, no extra cost would be 

considered. All such cost would be considered to be included in the offered price of the 

tenderer. The tenderers may visit and observe the present conditions of the site before 

submitting their tender. 

2. Prior to commissioning works, the contractor has to submit detailed methodology and 

process of testing & commissioning of the system to the consignee for approval. 

 

6.1.5 Drawings & Operation Manuals: Not applicable 
 

a. As mentioned in Appendix 7.  List of Documents for Approval or Review 

b. As mentioned in Section 6. Employer’s Requirement, Sub-Clause No. 6.1.4.2 Scope of Works  

c. Operation-Maintenance manual (3 sets) (if any) 

d. All operating system, engineering/ control system software with passcode/ passkey/ password (if any), 

program Logics (if any), all manuals and drawings etc., language should be in English Language and to 

be handed over the consignee after completion of the Whole Works. No pirated copy of the software will 

be allowed. 

 

6.1.6 Training (Local): 

Minimum 10 (Ten) days x 6 hours’ exclusive job site training for 15 (Fifteen) personnel with per 

diem allowance for each attendee @1000.00 taka. 

The Contractor shall train the Employer’s employees on operation & maintenance and 

troubleshooting works of the HRSG Unit. The training shall be divided into two categories: 

1. Operation & mechanical maintenance and troubleshooting training. 

2. Operation & electrical maintenance and troubleshooting training. 

3. Operation & Instrument & Control maintenance and troubleshooting training. 

Each category of training shall contain the followings: 

i) Class room training. 

ii) on job training. 

iii) performance evaluation and certification. 

The media of training course shall be English. This training is to be carried out in plant site as formal 

instructions/ courses on each of the various types of works/services/plans being done/ provided. The 

attendance of BPDB staff during maintenance works will not be acceptable as an alternative to the 

formal training courses. Course notes and handbooks as appropriate are to be issued to attendees, and 

full reference is to be made to the Operation and Maintenance manuals issued by the Contractor/ 

Manufacturer. 
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(1) The contractor shall set up training class room at site (room will be provided by BPDB), where 

the contractor shall provide competent on-job training instructors, training manuals, training 

simulators (if any) and all necessary aids materials as required for the training course. 

(2) The training course shall be completed before the issuance of Final acceptance certificate 

(FAC).  

(3) The contractor shall submit the training plan to the Employer for review (if required).  

(4) The maximum number of trainees shall be 15 (Fifteen) nominated by BPDB. 

(5) Training period shall be 10 (Ten) days x 6 hours long for Operation and maintenance & 

troubleshooting courses. 

(6) Course notes shall be provided to attendees prior to the commencement of the training course. 

(7) Per diem allowance for each attendee @1000.00 taka should be provided by the contractor. 
 

The scope of training shall include the following (not limited to): 

The trainees are able to understand the working principles and operational function of each electrical, 

mechanical & Control system of the HRSG Unit and hence to operate and maintain the Unit safely 

and effectively. 

N.B. The contractor will prepare all Trainees signed attendance & allowance sheet and to submit 

to the consignee prior to Final Acceptance Certificate (FAC). 
 

6.1.7 Facilities to be provided by BPDB:      
 

a. BPDB personnel shall assist the expert/engineer/ technician (s) in Overhauling works. But any 

lack of assistance shall not release the contractor to discharge his duties 

properly. 

b. Tools-Tackles, equipment and facilities available at Bhola 225 MW CCPP will be provided free 

of charges. 

c. Mobile crane and overhead crane with Crane Operator (if available) will be provided free of 

cost except cost of fuel. But required maintenance should be done by the contractor at his own 

cost for reliability of the crane before commencing of the work. 

d. Electricity and Water required for the works will be provided by BPDB, required arrangement 

to be done by the contractor. 

e.Available technical data, clearance, measurements taken by BPDB before starting the works of 

the unit may be provided to the Bidder if requested. 

f. BPDB will assist the Contractor to obtain all export / import permit etc. 

g. Accommodation of experts may be provided [Four floors of a five Storied Non-Furnished 

Apartment building having 2 units per Floor, each unit have 800 sft space] by the 

Manager Bhola 225 MW CCPP. Charged will be as per BPDB standard House Rent 

along with Utility Bills. 

h. BPDB will allow the Tenderer’s Site visit before submission the tender at his own cost. 

i. Valves other than listed in price schedule no.-1 to complete the turnkey works will be supplied 

by the employer. 
 

6.1.8 Facilities to be provided by the Contractor:   

A.  General: 

 i.    The Contractor shall be entirely responsible for necessary facilities like additional 

residential accommodation (other than BPDB provided accommodation facility, if any), 

transport, distribution of water and power, Labor health/medical insurance, Fire safety 

etc. as required under the various labor laws and other statutory rules and regulations as 

applicable at site for their staff & labor. 
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 ii. The Contractor will make own arrangement for communication & transport needs at site 

office. 

iii.     Contractor shall deploy necessary engineers, technicians and skilled labor at site strictly 

in accordance with the approval of Plant Authority. 

iv.     For movement of cranes, trailers or any other vehicle/ equipment are required, shall be 

arranged by Tenderer at its own cost.   

B.  Safety: 

i. Contractor shall strictly follow all safety conditions. Non-conformity of safety rules and 

safety appliances will be taken seriously.  

ii. The Contractor will arrange for gate passes and any other permits required for carrying 

out his work from the respective agencies at his own cost at Plant area. He will also 

comply with regulations of security within the plant premises. 

iii. The Contractor shall ensure the safety of all the workmen, materials, and equipment 

either belonging to him or to others working at site. 

iv. The Contractor will notify the Engineer/ Plant Manager of his intention to bring at site 

any equipment or any container, with liquid or gaseous Fuel or other substances which 

may create hazard. The Engineer/ Plant manager shall have the right to inspect any 

working area and to forbid its use, if in his opinion, it is unsafe. No claim due to such 

prohibition shall be entertained by BPDB. 

v. Where it is necessary to provide and/ or store petroleum products or petroleum mixtures 

or any other, the Contractor shall be responsible for safe keeping. 

C.  Work Progress: 

 i.  The contractor shall submit daily/ weekly/ Quarterly/ monthly progress reports, 

manpower reports, material reports, consumables report and other reports considered 

necessary by the Engineer/ Plant manager. 

        ii. The progress reports shall indicate the progress achieved against planned with reasons 

indicating delays if any, shall also furnish in details the reasons for the same and shall 

give remedial action. 

 iii. The contractor shall arrange for weekly/ Quarterly progress review meetings with the 

“Plant manager” at site during which actual progress during the week vis-à-vis 

scheduled program shall be discussed for action to be taken for achieving targets. The 

program for subsequent week shall also be presented by contractor for discussions. The 

contractor shall constantly update/ revise works program to meet the overall requirement 

and suit the material availability. 

D.  Labor & Supervisory Staff: 

i.  The Tenderer shall engage especially skilled labor e.g., Foreman, Mechanics, Electrician 

etc. for works under this contract. The Tenderer in addition has to provide experienced 

supervisors for the period of contract. 

ii. The supervisory staff employed by the Tenderer shall ensure out-turn work and 

discipline on the part of the labor put on the job by the Tenderer and in general see that 

the works are carried out in a safe and proper manner and in co-ordination with labor 

and staff employed directly by BPDB. 
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iii.  It would be the responsibility of the Tenderer to ensure lifting of the equipment taking 

due precaution to avoid any accidents and damage to other equipment and personnel. 

The Tenderer shall be responsible to make good the damages to personnel, equipment or 

other materials arising out of accidents, during executing of the work by him/ her. 

 

E.  Return of Surplus Items: 

All the surplus, damaged, unused materials, package materials/ containers etc., shall be returned 

to BPDB Plant Store by the Contractor. The loading and unloading of these items at BPDB 

stores should be done by the contractor at no extra cost. 

 

F.  Confidential information and unauthorized commitment: 

Both parties agree to respect each other’s interest in maintaining the confidentiality of 

information. “Confidential Information” means: any information identified as confidential or 

proprietary by either party, or that ought reasonably under the circumstances to be treated as 

confidential or proprietary. Except with the prior written consent of BPDB, the 

Contractor/Supplier shall refrain from using such above information for the contractor’s 

employees, agents, and sub–contractor’s own purposes. 

6.1.9    Other Responsibility of the Contractor: 

1. Contractor shall be responsible for examining all the shipment and notify BPDB Engineer 

immediately if any damage, shortage, discrepancy etc., for the purpose of engineers’ 

information. The Tenderer shall submit a report every week detailing in this regard. 

2. For timely completion of the job, the Contractor may have to work in one or more shifts. 

He/ She will not be eligible for any extra charges on this account. 

3. The Contractor shall have total responsibility for all equipment and materials in his 

custody, stores, loose, semi-assembled, assembled or erected by him at site. 

4. The Contractor shall make suitable security arrangement including employment of 

security personnel in association with power plant Authority to ensure the protection of all 

materials/ equipment and works (covered under this contract’s scope of works & supply) 

from theft, fire pilferage and any other damage and loss. 

5. The Contractor shall ensure that the packing materials and protection devices used in 

various systems during transit and storage are removed before this equipment are installed.  

6. All equipment shall be handled very carefully to prevent any damage or loss.  

7. The work covered under this scope of work is of highly sophisticated mature requiring 

best quality, proven workmanship engineering and management. It should also ensure 

successful and timely operation of equipment installed. The Contractor must have 

adequate quantity of precision tools, aids in possession. Contractor must also have 

adequately trained, qualified and experienced supervisory staff and skilled personnel. 

8. All the necessary certificates and licenses required to carry out this scope of works are to 

be arranged by the Contractor then and there at no extra cost. 

9. The Contractor shall take all reasonable care to protect the materials and work till such 

time the installed equipment has been taken over by BPDB. 
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10. The Contractor shall be responsible for taking all safety precautions during the works and 

leaving the site safe at all items. When the work is temporarily suspended, Tenderer shall 

protect all materials, equipment and facilities from causing damage to existing property 

interfering with the operation of the station when it goes into service. The Contractor shall 

comply with all applicable provisions of the safety regulations clean-up program and other 

precautionary measures. 

 

6.1.10 Commissioning & Performance Test Methodology: 
 

As mentioned in Appendix 8. Functional Guarantees. 

 

6.1.11 Completion time and Schedule: 
 

The time for completion of the whole of the facilities within 270 (Two Hundred Seventy) 

days includes maximum 90 days complete Unit shutdown period approved by 

competent authority of the consignee/ Project Manager from the effective date as 

described in the contract agreement. 

 

6.1.12 Warranty: 
 

Unless otherwise specified the Defects liability period/ warranty period hereunder shall begin 

from the date of issuance of Operational Acceptance Certificate (OAC) by BPDB and shall 

end after 12 (twelve) months of operation until final acceptance. 
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6.2 Specification 
 

The Plant & Equipment shall comply with following Technical Specifications: 
 

Item 
No 

Name of Item or 
Related Service 

Technical Specification and Standards 

1 2 3 

 

 
Plant & 
Equipment 

Tenderer shall comply Section 6:  Employer’s 
Requirement Clause No. 6.1.5.1 Scope of Supply: 

 

 Inspection and 
Tests As mentioned in Tender Document. 
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6.3 Form of Completion Certificate 
 

Contract No: Date: 
To: 
 
[Name of Contractor] 
 

 

 
Pursuant to GCC Clause 39 (Completion of the Facilities) of the General Conditions of the 
Contract entered into between yourselves and the Employer dated [insert date], for the 
supply and installation of plant and  Services  for [name of contract],  we hereby notify you 
that the following part(s) of the Facilities was (were) complete on the date specified below, 
and that, in accordance with the terms of the Contract, the Employer hereby takes over the 
said part(s) of the Facilities, together with the responsibility for care and custody and the risk 
of loss thereof on the date mentioned below. 
 

1. Description of the Facilities or part thereof:  
______________________________ 
 
2. Date of Completion:  __________________ 

 
However, you are required to complete the outstanding items listed in the attachment hereto 
as soon as practicable. 
 
This letter does not relieve you of your obligation to complete the execution of the Facilities 
in accordance with the Contract nor of your obligations during the Defect Liability Period. 
 
Very truly yours, 
 

 
for and on behalf of the Employer 

 
 
[ Signature] 
 
[ Title of the Project Manager] 
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6.4 Form of Operational Acceptance Certificate 
 

Contract No: Date: 
To: 
 
[Name of Contractor] 
 

 

 
Pursuant to GCC Clause 40.3 (Operational Acceptance) of the General Conditions of 
the Contract entered into between yourselves and the Employer dated [insert date], for 
the supply and installation of plant and Services for [name of contract], we hereby notify 
you that the Functional Guarantees of the following part(s) of the Facilities were 
satisfactorily attained on the date specified below. 
 

1. Description of the Facilities or part thereof:  
_______________________________ 
 
2. Date of Operational Acceptance:  _______________________ 

 
This letter does not relieve you of your obligation to complete the execution of the Facilities 
in accordance with the Contract nor of your obligations during the Defect Liability Period. 
 
Very truly yours, 
 
 
for and on behalf of the Employer 

 
 
[ Signature] 
 
[ Title of the Project Manager] 
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6.5 Form of Change Order Procedure and Forms 
 
Contract No: Date: 
To: 
 
[Name of Contractor] 
 

 

 
CONTENTS 
 
1. General 
2. Change Order Log 
3. References for Changes 
 
 
 
ANNEXES 
 
Annex 1 Request for Change Proposal 
Annex 2 Estimate for Change Proposal 
Annex 3 Acceptance of Estimate 
Annex 4 Change Proposal 
Annex 5 Change Order 
Annex 6 Pending Agreement Change Order 
Annex 7 Application for Change Proposal 
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Change Order Procedure 
 
1. General 

 
This section provides samples of procedures and forms for implementing changes in 
the Facilities during the performance of the Contract in accordance with GCC Clause 
64 (Change in the Facilities) of the General Conditions. 
 
 

2. Change Order Log 
 
The Contractor shall keep an up-to-date Change Order Log to show the current status 
of Requests for Change and Changes authorized or pending, as Annex 8.  Entries of 
the Changes in the Change Order Log shall be made to ensure that the log is up-to-
date.  The Contractor shall attach a copy of the current Change Order Log in the 
monthly progress report to be submitted to the Employer. 
 

3. References for Changes 
 
(1) Request for Change as referred to in GCC Clause64 shall be serially numbered 

CR-X-nnn. 
 
(2) Estimate for Change Proposal as referred to in GCC Clause 64 shall be serially 

numbered CN-X-nnn. 
 
(3) Acceptance of Estimate as referred to in GCC Clause 64 shall be serially 

numbered CA-X-nnn. 
 
(4) Change Proposal as referred to in GCC Clause 64 shall be serially numbered 

CP-X-nnn. 
 
(5) Change Order as referred to in GCC Clause 64 shall be serially numbered CO-X-

nnn. 
 
Note: (a) Requests for Change issued from the Employer’s Home Office and the 

Site representatives of the Employer shall have the following respective 
references: 

 
Home Office CR-H-nnn 
Site CR-S-nnn 

 
(b) The above number “nnn” is the same for Request for Change, Estimate 

for Change Proposal, Acceptance of Estimate, Change Proposal and 
Change Order. 
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Annex 1.  Request for Change Proposal 

(Employer’s Letterhead) 
 
To: Date: 
 
Attention: 
 
Contract Name: 
Contract Number: 
 
With reference to the captioned Contract, you are requested to prepare and submit a 
Change Proposal for the Change noted below in accordance with the following instructions 
within _______________ days of the date of this letter ____________________. 
 
1. Title of Change:  ________________________ 
 
2. Change Request No. __________________ 
 
3. Originator of Change: Employer:  _______________________________ 

Contractor (by Application for Change Proposal No._______16: 
 
4. Brief Description of Change:  

_________________________________________________ 
 
5. Facilities and/or Item No. of equipment related to the requested Change:  

_____________ 
 
6. Reference drawings and/or technical documents for the request of Change: 
 

Drawing No./Document No. Description 
 
7. Detailed conditions or special requirements on the requested Change:  

________________ 
 
8. General Terms and Conditions: 

 
(a) Please submit your estimate to us showing what effect the requested Change will 

have on the Contract Price. 
 
(b) Your estimate shall include your claim for the additional time, if any, for 

completion of the requested Change. 
 
(c) If you have any opinion negative to the adoption of the requested Change in 

connection with the conformability to the other provisions of the Contract or the 
safety of the Plant or Facilities, please inform us of your opinion in your proposal 
of revised provisions. 

 
(d) Any increase or decrease in the work of the Contractor relating to the services of 

its personnel shall be calculated. 
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(e) You shall not proceed with the execution of the work for the requested Change 
until we have accepted and confirmed the amount and nature in writing. 

 

Signature: [insert signature of authorised 
representative of the Employer] 

Name: [insert full name of signatory with 
National ID Number] 

Title of the Signatory: [insert title of the Signatory] 

Name of the Employer: [insert name of the Employer] 
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Annex 2.  Estimate for Change Proposal 

(Contractor’s Letterhead) 
 
To: Date: 
 
Attention: 
 
Contract Name: 
Contract Number: 
 
With reference to your Request for Change Proposal, we are pleased to notify you of the 
approximate cost of preparing the below-referenced Change Proposal in accordance with 
GCC Sub-Clause64.2.1 of the General Conditions.  We acknowledge that your agreement 
to the cost of preparing the Change Proposal, in accordance with GCC Sub-Clause64.2.2, is 
required before estimating the cost for change work. 
 
1. Title of Change:  ________________________ 
 
2. Change Request No./Rev.:  ____________________________ 
 
3. Brief Description of Change:  __________________________ 
 
4. Scheduled Impact of Change:  ___________________________ 
 
5. Cost for Preparation of Change Proposal:  _______________17 
 

(a) Engineering (Amount) 
 

(i) Engineer  hrs x   rate/hr = 
(ii) Draftsperson  hrs x   rate/hr = 

Sub-total  hrs 
 
Total Engineering Cost 
 

(b) Other Cost 
 

Total Cost (a) + (b) 
 
 

 

Signature: [insert signature of authorised 
representative of the Employer] 

Name: [insert full name of signatory with 
National ID Number] 

Title of the Signatory: [insert title of the Signatory] 

Name of the Employer: [insert name of the Employer] 

 
17 Costs shall be in the currencies of the Contract. 
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Annex 3.  Acceptance of Estimate 

 
(Employer’s Letterhead) 
 
To: Date: 
 
Attention: 
 
Contract Name: 
Contract Number: 

 
 
We hereby accept your Estimate for Change Proposal and agree that you should proceed 
with the preparation of the Change Proposal. 
 
1. Title of Change:  ___________________________ 
 
2. Change Request No./Rev.:  _______________________________ 
 
3. Estimate for Change Proposal No./Rev.:  _______________________________ 
 
4. Acceptance of Estimate No./Rev.:  _______________________________ 
 
5. Brief Description of Change:  _______________________________ 
 
6. Other Terms and Conditions:  In the event that we decide not to order the Change 

accepted, you shall be entitled to compensation for the cost of preparation of Change 
Proposal described in your Estimate for Change Proposal mentioned in para. 3 above 
in accordance with GCC Clause64 of the General Conditions. 

 
 

Signature: [insert signature of authorised 
representative of the Employer] 

Name: [insert full name of signatory with 
National ID Number] 

Title of the Signatory: [insert title of the Signatory] 

Name of the Employer: [insert name of the Employer] 
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Annex 4.  Change Proposal 

 
(Contractor’s Letterhead) 
 
To: Date: 
 
Attention: 
 
Contract Name: 
Contract Number: 
 
 
In response to your Request for Change Proposal 
No._______________________________, we hereby submit our proposal as follows: 
 
1. Title of Change:  _______________________________ 
 
2. Change Proposal No./Rev.:  _______________________________ 
 
3. Originator of Change: Employer: [_______________________________ 

Contractor:  _______________________________ 
 
4. Brief Description of Change:  _______________________________ 
 
5. Reasons for Change:  _______________________________ 
 
6. Facilities and/or Item No. of Equipment related to the requested Change:  

_______________________________ 
 
7. Reference drawings and/or technical documents for the requested Change: 
 

Drawing/Document No. Description 
 

 
8. Estimate of increase/decrease to the Contract Price resulting from Change Proposal:18 
 
(Amount) 
 

(a) Direct material 
 
(b) Major construction equipment 
 
(c) Direct field labor (Total  hrs) 
 
(d) Subcontracts 
 
(e) Indirect material and labor 
 
(f) Site supervision 
 
(g) Head office technical staff salaries 
 

 
18 Costs shall be in the currencies of the Contract. 
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Process engineer  hrs @   rate/hr 
Project engineer  hrs @   rate/hr 
Equipment engineer  hrs @   rate/hr 
Procurement  hrs @   rate/hr 
Draftsperson  hrs @   rate/hr 
Total  hrs 

 
(h) Extraordinary costs (computer, travel, etc.) 
 
(i) Fee for general administration,   % of Items 
 
(j) Taxes and customs duties 
 
Total lump sum cost of Change Proposal 
(Sum of items (a) to (j)) 
 
Cost to prepare Estimate for Change Proposal 
(Amount payable if Change is not accepted) 

 
9. Additional time for Completion required due to Change Proposal 
 
10. Effect on the Functional Guarantees 
 
11. Effect on the other terms and conditions of the Contract 
 
12. Validity of this Proposal:  within [Number] days after receipt of this Proposal by the 

Employer 
 
13. Other terms and conditions of this Change Proposal: 
 

(a) You are requested to notify us of your acceptance, comments or rejection of this 
detailed Change Proposal within ______________ days from your receipt of this 
Proposal. 

 
(b) The amount of any increase and/or decrease shall be taken into account in the 

adjustment of the Contract Price. 
 
(c) Contractor’s cost for preparation of this Change Proposal:2 

 

Signature: [insert signature of authorised 
representative of the Contractor] 

Name: [insert full name of signatory with 
National ID Number] 

Title of the Signatory: [insert title of the Signatory] 

Name of the Contractor: [insert name of the Contractor] 

 
2 Specify where necessary. 
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Annex 5.  Change Order 

 
(Employer’s Letterhead) 
 
To: Date: 
 
Attention: 
 
Contract Name: 
Contract Number: 
 
We approve the Change Order for the work specified in the Change Proposal (No. _______), 
and agree to adjust the Contract Price, Time for Completion and/or other conditions of the 
Contract in accordance with GCC Clause64 of the General Conditions. 
 
1. Title of Change:  _______________________________ 
 
2. Change Request No./Rev.:  _______________________________ 
 
3. Change Order No./Rev.:  _______________________________ 
 
4. Originator of Change: Employer:  _______________________________ 

Contractor:  _______________________________ 
 
5. Authorized Price: 
 

Ref. No.:  _______________________________ Date:  
__________________________ 
Foreign currency portion __________ plus Local currency portion __________ 

 
6. Adjustment of Time for Completion 
 

None Increase _________ days Decrease _________ 
days 

 
7. Other effects, if any 
 
 
 
 
Authorized by:    Date: 

(Employer) 
 
 
Accepted by:    Date: 
(Contractor) 
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Annex 6.  Pending Agreement Change Order 

 
(Employer’s Letterhead) 
 
To: Date: 
 
Attention: 
 
Contract Name: 
Contract Number: 
 
We instruct you to carry out the work in the Change Order detailed below in accordance with 
GCC Clause64 of the General Conditions. 
 
1. Title of Change:  _______________________________ 
 
2. Employer’s Request for Change Proposal No./Rev.:  

_______________________________ dated:  __________ 
 
3. Contractor’s Change Proposal No./Rev.:  _______________________________ dated:  

__________ 
 
4. Brief Description of Change:  _______________________________ 
 
5. Facilities and/or Item No. of equipment related to the requested Change:  

_______________________________ 
 
6. Reference Drawings and/or technical documents for the requested Change: 
 

Drawing/Document No. Description 
 
 
7. Adjustment of Time for Completion: 
 
8. Other change in the Contract terms: 
 
9. Other terms and conditions: 

 

Signature: [insert signature of authorised 
representative of the Employer] 

Name: [insert full name of signatory with 
National ID Number] 

Title of the Signatory: [insert title of the Signatory] 

Name of the Employer: [insert name of the Employer] 
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Annex 7.  Application for Change Proposal 
 
(Contractor’s Letterhead) 
 
To: Date: 
 
Attention: 
 
Contract Name: 
Contract Number: 
 
 
We hereby propose that the below-mentioned work be treated as a Change in the Facilities. 
 
1. Title of Change:  _______________________________ 
 
2. Application for Change Proposal No./Rev.: _______________________________

 dated:  
_______________________________ 

 
3. Brief Description of Change:  _______________________________ 
 
4. Reasons for Change: 
 
5. Order of Magnitude Estimation (in the currencies of the Contract): 
 
6. Scheduled Impact of Change: 
 
7. Effect on Functional Guarantees, if any: 
 
8. Appendix: 
 
 

Signature: [insert signature of authorised 
representative of the Contractor] 

Name: [insert full name of signatory with 
National ID Number] 

Title of the Signatory: [insert title of the Signatory] 

Name of the Contractor: [insert name of the Contractor] 

 

 

 

Signature 
 

Seal 
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6.6 Supplementary Information 
[The Tenderer shell furnish additional description/information covering all activities, if any] 
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Section 7. Drawings 
 
 

 

Figure-1: Nameplate of HRSG 
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Figure-2: GA Drawing of HRSG 
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Figure-3: Structural Arrangement of HRSG 
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Figure-4: Sealing System of Damper 
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Figure-5.1: Damper Assembly 
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Figure-5.2: Damper Assembly 

 

 

-The End- 


